

# The Information in this Presentation is marked as:

|                  |  |
|------------------|--|
| Protection level | <b>Internal</b>                        |
| Releasable to    | <b>Interoperability Advisory Group</b> |

## Handling instructions:

- Distribution on a need-to-know basis.
- Not to be released outside of the information stakeholders.
- Not for publication.

# Status update on Interoperability

Interoperability AG

16/02/2022

# Agenda


1. IO Programme Status

2. Risks & Issues



1 |

# Programme Status



# Implementation Stream

## TEF LOT 1 (coordination, high level design)

- IO specific workstreams launched and work progressing (e.g. requirements repository, DPIAs, etc). Contracts to support work for 2022 launched.
- Updated business and stakeholder requirements to be shared with IO AG **Q1 2022**.

## TEF LOT 2 (implementation/development)

- Contracting activities for the development stream **finalized** 12/2021.
- IO ICD workstream on-going.

## TEF LOT 3 (infrastructure)

- Contractor awarded and setup activities completed. Contract for procurement of OTH environments signed **12/21**. Contracting for the PPE/PROD environments analysis & design activities on-going.

## TEF LOT 4 (testing)

- Contractor awarded and first contract covering the setup activities signed. IO specific contract under preparation.






# IO ICDs updates

- CIR, IOF ICD updated versions provided on **04/02**. ESP updated ICD shared on **7/02**.
- IO ICDs technical workshops on **25/01 (ESP)** and **27/01 (CIR/MID)**.
- IO ICDs v3 planned to be shared by **04/03** (to cover also feedback from the workshops).



# 2 |

## Risks & Issues





## High-level Risks (1)

| Risk Title                                | Risk Description   | Response  |
|---|--|---|
| <b>Risks related to the Legal context</b> | <p>Possible risks linked to the legal environment and requirements.</p> <p>Potential delays in the adoption of the secondary legislation for IO/CBSes (Implementing and Delegated Acts) impact the start of the development for the IO components.</p> <p><u>Current highlights</u></p> <ul style="list-style-type: none"><li>- UMF act stabilization/adoption.</li><li>- Legal text interpretation/impact on implementation (consensus document).</li></ul> | <p><b>Reduce</b></p> <p>The impacts onto the implementation timeline and budget will be closely scrutinised and change management involved whenever deemed necessary.</p> <p>eu-LISA is working closely with COM to optimize the work on the legal stream in order to address the potential impacts on the implementation timeline of IO.</p> |





## High-level Risks (2)

| Risk Title                                 | Risk Description  | Response   |
|--|---|--|
| <b>Availability of necessary resources</b> | <p>The Agency has not yet recruited all Interoperability related resources.</p> <p><u>Current highlights</u></p> <ul style="list-style-type: none"><li>- CRRS PM transition</li></ul> | <p><b>Reduce</b></p> <p>A detailed resource management plan is maintained.</p> <p>The plan is used to maximise and optimise the involvement of external experts and shared eu-LISA resources through pooling of competences as much as possible.</p> |



## High-level Risks (3)

| Risk Title                   | Risk Description  | Response  |
|------------------------------|---|---|
| Risks related to procurement | <p>Delays related to the procurement/contracting of necessary services would impact the implementation timeline of IO.</p> <p><u>Current highlights</u></p> <ul style="list-style-type: none"><li>- Challenges around procurement under Lot 3 (infrastructure).</li></ul> | <p><b>Reduce</b></p> <p>The procurement/contracting strategy for the Transversal Engineering FwC has been optimized in order to reduce as much as possible the effects on the implementation.</p> |



## High-level Risks (4)

| Risk Title  | Risk Description  | Response   |
|---|---|--|
| Risks related to interdependencies with other projects. | <p>Delays and planning misalignments with CBSs that have to integrate/migrate to IO components.</p> <p><u>Current highlights</u></p> <ul style="list-style-type: none"><li>- Re-baselining</li><li>- Planning gap between ETIAS-IO.</li></ul> | <p><b>Reduce</b></p> <p>Integrated planning created, process for maintaining and alignment under preparation.</p> <p>Close cooperation with eu-LISA CBS teams and external stakeholders to drive the work and keep the integrated planning accurate.</p> |



## High-level Risks (5)

| Risk Title                         | Risk Description  | Response   |
|------------------------------------|---|--|
| Risks related to COVID-19 pandemic | Possible delays across all projects under the IO Program.<br>(e.g. infrastructure procurement delays) | <b>Reduce</b><br><br>Risks are continuously being assessed and methods to reduce the risks will be proposed. |



## High-level Risks (6)

| Risk Title   | Risk Description  | Response   |
|--|---|--|
| Risks related to updates in scope extent of the IO implementation. | Possible delays in the overall IO implementation timeline due to initial scope changes (e.g. MID Transition Tool scope) | <b>Reduce</b><br><br>Risks are currently being assessed and methods to reduce the risks will be proposed.<br><br>Cut-off date for the baselining of the requirements for the IO components on 30/06/2021. All subsequent changes to pass through the established eu-LISA governance process. |



## High-level Issues (1)

| Issue Title   | Issue Description   | Response  |
|---|---|---|
| Delay to the stable version of IO ICDs (external and internal). | Shift in the procurement timeline will impact the IO stable ICDs milestone. | <b>Reduce</b><br>New workstream to increase maturity of IO ICDs until Lot 2 contractor takes over on-going completed.<br>MS EG established to further support the work on the IO ICDs.<br>More iterative approach established at Agency level.<br>New approach to further work closely with MS to enhance the ICDs until end of January 2022.<br>IO ICDs v3 to be delivered by 04/03 to address concerns. |



# THANK YOU!

**eu-LISA**

European Union Agency for the Operational  
Management of Large-Scale IT Systems in  
the Area of Freedom, Security and Justice

Vesilennuki 5, 10415 Tallinn, Estonia

[www.eulisa.europa.eu](http://www.eulisa.europa.eu)