

TABLE: Interventions per Municipality - July 2021

Municipality	Health	Impl. Partner	Implementation Status	Education	Impl. Partner	Implementation Status	WASH	Impl. Partner	Implementation Status	Cross-sector activities	Impl. Partner	Implementation Status
Ajlabya	Saeed Almaghrie Hospital/Mhemmed Almaghrie hospital: Provision of equipment, capacity building for medical staff and awareness activities	AICS	CONTRACTED INGO Consortium IRC/ACTED/PUI: contract for equipment delivery is planned to be signed by August; Training of Trainers (ToT) on working with migrants and refugees, humanitarian principles and right to health held, targeting n.4 health staff (2F, 2M) from Hospital/Mhemmed Almaghrie hospital.									
Al Bayda	Alhawra Teaching Hospital: Provision of equipment, capacity building for medical staff and awareness activities	AICS	CONTRACTED INGO Consortium IRC/ACTED/PUI: delivery of equipment ongoing in Clinic Number 3 and Alhawra Teaching Hospital; rehabilitation work 80% completed in C clinic n.3; n.1089 people (467F, 622M) benefited from awareness raising sessions on non-communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area.									
	Clinic number 3: maintenance, provision of equipment, capacity building for health staff and awareness activities											
										AICS Capacity Building	AICS	PLANNED (Timed with facility upgrading)
Bani Walid	Bani Walid general hospital: Provision of equipment, capacity building for medical staff and awareness activities	AICS	CONTRACTED INGO IRC: maintenance works more than 90% completed in all target schools.	Aleja, Tariq Bin Ziyad, Tademon, Iben Khattoon Schools (4): Maintenance	AICS							
	External Polyclinic: Provision of equipment, capacity building for medical staff and awareness activities											
	Emergency Unit (Bani Walid center): Provision of equipment, capacity building for medical staff and awareness activities											
	Jomla Primary Health Center: Provision of equipment, capacity building for medical staff and awareness activities											
	Alhasna Primary Health Center: Provision of equipment, capacity building for medical staff and awareness activities	AICS	CONTRACTED INGO IRC: IRC expects to receive the all medical equipment from the local vendor and deliver the first batch in August; the medical equipment procured from the international vendor is expected to be received by August and delivered by September; cascade training on Pharmaceutical Stock Management (PSM) held, targeting n. 24 health staff (18F, 6M) from all target facilities; cascade training on Working with migrants and refugees, humanitarian principles and right to health held, targeting n.8 health staff (4F, 4M) from Elmaroum Medical Center; n.874 people (349F, 525M) benefited from awareness raising sessions on non-communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area.							AICS Capacity Building	AICS	PLANNED (Timed with facility upgrading)

[illegible]
























[illegible]

[illegible]

Kufra-Ribiana	Atiah Alkaseh Hospital: Rehabilitation, provision of equipment, capacity building for health staff and awareness activities	AICS	CONTRACTED INGOs Consortium IRC/ACTED/PUI: Rehabilitation works in Atiah Al Kaseh Hospital completed; rehabilitation works 46% completed in Ribiana PHCC and 45% completed in New Bezima Al Jadidah Polyclinic. n.1374 people (967F, 407M) benefitted from awareness raising sessions on non- communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area.							
	New Bezima Al Jadidah: Rehabilitation, provision of equipment, capacity building for health staff and awareness activities									
	Ribiana Medical Center: maintenance, provision of equipment, capacity building for health staff and awareness activities									
	L bya Polyclinic: Provision of equipment and capacity building for health staff									
USA								AICS Capacity Building	AICS	PLANNED (Timed with facility upgrading)
Mays / Mamoura	AlMamoura Village Hospital (Mamoura): rehabilitation, provision of equipment, capacity building for health staff and awareness activities	AICS	CONTRACTED INGOs Consortium IRC/WeWorld-GVC: contracts signed for equipment delivery; maintenance works completed in Al Mamoura Village Hospital; rehabilitation/maintenance works 30% completed in the target facilities in Mays; ToT on Protection Risk Analysis and responding to Gender Based Violence held, targeting n.4 staff (0F, 4M) from all target health facilities; n.479 people (133F, 346M) in Mays and n.581 people (281F, 300M) in Mamoura benefited from awareness raising sessions on hypertension, diabetes, COVID-19 prevention, tuberculosis and Gender Based Violence.	Al Maarif School (1): rehabilitation	AICS	CONTRACTED INGOs Consortium IRC/WeWorld-GVC: maintenance works 30% completed.				
	Al Mukhattat Medical Center (Mays): Rehabilitation, provision of equipment, capacity building for health staff and awareness activities									
	Tina Medical Center: rehabilitation, provision of equipment, capacity building for health staff and awareness activities									
									AICS Capacity Building	AICS

[illegible]

Quatrun	Tejerby medical center: provision of equipment, capacity building of health staff and awareness activities	AICS	CONTRACTED INGOs Consortium CEFA/COSPE: needs assessment completed.	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	
	Getroon Village Hospital: Maintenance, provision of equipment, capacity building of health staff, awareness activities			<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>		
										AICS Capacity Building	AICS	PLANNED (Timed with facility upgrading)
Sabratha	Twieels Southern Medical Center: Maintenance, capacity building for health staff and awareness activities	AICS	CONTRACTED INGOs Consortium IRC/WeWorld-GVC: ToT on Protection Risk Analysis and responding to Gender Based Violence held, targeting n.3 health staff (1F, 3M) from target facilities; procurement processes for equipment delivery and rehabilitation works still ongoing;	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	
	Teili Medical Centre: Rehabilitation, capacity building for health staff and awareness activities			<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>		
				Cardiac Unit: Maintenance, capacity building for health staff and awareness activities	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	
	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	AICS Capacity Building	AICS	PLANNED (Timed with facility upgrading)

Sebha	Almahdiya Primary Health Care Center: maintenance, capacity building for health staff and awareness activities	AICS	CONTRACTED INGOs Consortium CEFA/COSPE: needs assessment completed.							
	Golden/AlGourda Clinic: rehabilitation, capacity building for health staff, awareness activities									
	Main central lab (AlGourda district): maintenance, provision of equipment, capacity building for health staff and awareness activities									
	Dialysis Center: provision of medical equipment, capacity building for health staff, awareness activities									
	Sebha Medical Center and Clinics: provision of medical equipment, capacity building for health staff and awareness activities									
	Altahreer clinic: rehabilitation, provision of equipment, capacity building for health staff, awareness activities							AICS Capacity Building	AICS	PLANNED (Timed with facility upgrading)
										

[illegible]

[illegible]

