

Draft calendar for the cloning impact assessment (Proposal for 2013-CWP)

Timing	Actions	
Phase I (2 months) SANCO Policy strategy Roadmap November-December 2011	-First Steering group meeting. -Draft Roadmap. -Request for update of the EFSA statement. -Signature of contract with consultant.	↑ I S S G M E E T I N G S ↓
Phase II (7 months) Consultation and analysis Impact Assessment exercise January-July 2012 FEBRUARY MARCH JUNE JULY	Public consultation: -Steering Group meetings. (4-5). -Advisory group meetings (2-3). -Questionnaire to the Member States and third countries. -Inception report of consultant. -Interactive Policy Marketing tool (IPM internet based) Open for 12 weeks. -Interim report of consultant. -Final Report of the consultant. -New EFSA statement. -Drafting of the IA report.	
Phase III (4 months) SEPTEMBER OCTOBER-NOVEMBER DECEMBER	-Submission of the IA report to the Board. -Adoption of the IA report by the Board. -If Adoption of the IA report, drafting of the proposal (1month). -Draft proposal finalised. -INTRA SANCO + CAB approval.	
Phase IV (3 months) Commission policy output Adoption MARCH	-CIS of IA report and executive summary +Opinion of the board + proposal. -Translation finalised. -Adoption by the Commission. -Transmission to other institutions.	