



EUROPEAN COMMISSION
Directorate General Internal Market and Services

RESOURCES AND COMMUNICATION
Financial resources and Internal Control

Brussels, 10 July 2014
A2/CG/markt.a.2(2014)2514450

ECORYS Nederland N.V.

[REDACTED]
Watermanweg 44
3067 GG Rotterdam
The Netherlands

Subject: Service Contract MARKT/2013/110/B2/ST/OP – addendum nr. 1

Dear [REDACTED]

Please find enclosed one original copy of the addendum nr. 1 to the above-mentioned contract countersigned by the European Commission.

Yours sincerely,

[REDACTED]



ADDENDUM N° 1 TO
SERVICE CONTRACT
MARKT/2013/110/B2/ST/OP

The **European Union** (hereinafter referred to as "*the Union*"), represented by the **European Commission** (hereinafter referred to as "*the Commission*", which for the purposes of the signature of this contract is represented by [REDACTED] Authorising Officer by Sub-Delegation,

on the one part,

and

Ecorys Nederland BV
Private Limited Liability Company
Watermanweg 44,
3067 GG Rotterdam,
The Netherlands
Registration Number 24316726
VAT number: NL8080.28.741.B.08

(hereinafter referred to as '*the contractor*'), represented for the purposes of the signature of this contract by [REDACTED]

on the other part,

HAVE AGREED

To modify the SERVICE CONTRACT MARKT/2013/110/B2/ST/OP as follows:

1. Article I.2.3 is modified as follows:

"I.2.3 The duration of the execution of the tasks shall not exceed 12 months. Unless otherwise specified, all periods specified in the contract are calculated in calendar days. Execution of the tasks shall start from the date of entry into force of the contract."

2. Annex I, § 3.5.4. "Specific timetable" is modified as follows:

Actions/Deliverables	Timetable
Signature of the contract	
Kick off meeting	Reference date (Within 30 days after signature of the contract by the last of the contracting parties)
Progress report 1	1.5 months after Reference date
Progress report 2 (Date A)	Date A (6 months after Reference date)
Commission's approval	Date A + 21 days
Interim study (Date B)	Date B (Reference date + 8.5 months)
Commission's approval	Date B + 21 days
Draft final study (Date C)	Date C (Reference date + 10 months)
Commission's approval	Date C + 45 days
Definitive version of study	Reference date + 12 months
Commission's acceptance	Ref. date + 12 months + 30 days


3. The rest of the SERVICE CONTRACT MARKT/2013/110/B2/ST/OP remains unchanged. The present amendment shall form an integral part of the contract and it shall enter into force on the date on which it is signed by the last party.

SIGNATURES

For the contractor,

[Redacted]

Director

17/6
Signature: 

Done at *Rotterdam* 3/7/2014

In duplicate in English.

For the contracting authority,

[Redacted]

Authorising Officer by sub-delegation

[Redacted]