















### RSSD Baladiyati Phase II – Libya - Inception Phase activities calendar: Location-specific activities

Municipality	Partner	June	July	August	September	October	November	December
AL-KUFRA	AICS				<ul style="list-style-type: none"> <li>Intro mtg</li> <li>Consultation on priorities</li> <li>Field assessment</li> </ul>	<ul style="list-style-type: none"> <li>Field assessment</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Field assessment</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Finalisation of intervention list</li> </ul>
								
								
	JOINTLY				<ul style="list-style-type: none"> <li>Stakeholder consultation</li> <li>Identification of priority interventions</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Stakeholder consultation</li> <li>Identification of priority interventions</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Stakeholder consultation</li> <li>Identification of priority interventions</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Finalisation of intervention list</li> </ul>
BRAK ALSHATI	AICS				<ul style="list-style-type: none"> <li>Intro mtg</li> <li>Consultation on priorities</li> <li>Field assessment</li> </ul>	<ul style="list-style-type: none"> <li>Field assessment</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Field assessment</li> <li>Technical review</li> </ul>	<ul style="list-style-type: none"> <li>Finalisation of intervention list</li> </ul>
								
								
	JOINTLY				<ul style="list-style-type: none"> <li>Stakeholder consultation</li> <li>Identification of priority interventions</li> </ul>	<ul style="list-style-type: none"> <li>Stakeholder consultation</li> <li>Identification of priority interventions</li> </ul>	<ul style="list-style-type: none"> <li>Stakeholder consultation</li> <li>Identification of</li> </ul>	<ul style="list-style-type: none"> <li>Finalisation of intervention list</li> </ul>

					<ul style="list-style-type: none"> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Technical review</li> </ul>	priority interventions <ul style="list-style-type: none"> <li>• Technical review</li> </ul>	
SEBHA	AICS				<ul style="list-style-type: none"> <li>• Intro mtg</li> <li>• Consultation on priorities</li> <li>• Field assessment</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
	JOINTLY				<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
UBARI	AICS		Intro mtg		<ul style="list-style-type: none"> <li>• Consultation on priorities</li> <li>• Field assessment</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
	JOINTLY				<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>

GHAT/ TAHALA	AICS		Intro mtg		<ul style="list-style-type: none"> <li>• Consultation on priorities</li> <li>• Field assessment</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
					<ul style="list-style-type: none"> <li>• [REDACTED]</li> <li>• [REDACTED]</li> <li>• [REDACTED]</li> <li>• [REDACTED]</li> </ul>	<ul style="list-style-type: none"> <li>• [REDACTED]</li> <li>• [REDACTED]</li> </ul>		<ul style="list-style-type: none"> <li>• [REDACTED]</li> <li>• [REDACTED]</li> </ul>
	JOINTLY				<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
MURZUK	AICS				<ul style="list-style-type: none"> <li>• Intro mtg</li> <li>• Consultation on priorities</li> <li>• Field assessment</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Field assessment</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
					<ul style="list-style-type: none"> <li>• [REDACTED]</li> <li>• [REDACTED]</li> </ul>	<ul style="list-style-type: none"> <li>• [REDACTED]</li> </ul>	<ul style="list-style-type: none"> <li>• [REDACTED]</li> </ul>	<ul style="list-style-type: none"> <li>• [REDACTED]</li> <li>• [REDACTED]</li> </ul>
	JOINTLY				<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
ALGHARYFA	AICS				<ul style="list-style-type: none"> <li>• Intro mtg</li> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
ALGURDHA ASHSHATI	AICS		Intro mtg		<ul style="list-style-type: none"> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>

<b>ALSHARGUIYA</b>	<b>AICS</b>		Intro mtg		<ul style="list-style-type: none"> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
<b>BINT BAYYA</b>	<b>AICS</b>		Intro mtg		<ul style="list-style-type: none"> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
<b>QUATRUM</b>	<b>AICS</b>				<ul style="list-style-type: none"> <li>• Intro mtg</li> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
<b>DARAJ</b>	<b>AICS</b>		Intro mtg		<ul style="list-style-type: none"> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
<b>SHAWERIF</b>	<b>AICS</b>				<ul style="list-style-type: none"> <li>• Intro mtg</li> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>
<b>RIBYANA</b>	<b>AICS</b>				<ul style="list-style-type: none"> <li>• Intro mtg</li> <li>• Consultation on priorities</li> <li>• Field assessment</li> <li>• Stakeholder consultation</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority interventions</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Stakeholder consultation</li> <li>• Identification of priority intervention</li> <li>• Technical review</li> </ul>	<ul style="list-style-type: none"> <li>• Finalisation of intervention list</li> </ul>

Inception Phase (June – December 2021): Non location-specific activities							
	June	July	August	September	October	November	December
<b>Programme Governance and Coordination</b>	<ul style="list-style-type: none"> <li>Steering Committee mtg. n.4 (15 Jun)</li> </ul>	<ul style="list-style-type: none"> <li>Joint Press Release</li> </ul>	<ul style="list-style-type: none"> <li>Technical Committee mtg. n. 12 (16 Aug.)</li> <li>Draft/ share/ discuss Inception Phase activity planning</li> <li>Draft/ share/ discuss Budgeting by municipality</li> </ul>	<ul style="list-style-type: none"> <li>Technical Committee mtg. n. 13 (9 Sep.)</li> <li>Discuss/ approve Inception Phase activity planning</li> <li>Discuss/ approve Budgeting by municipality</li> </ul>	<ul style="list-style-type: none"> <li>Technical Committee mtg. n. 14 (date tbd)</li> <li>Discuss/ approve Inception Phase activity planning</li> <li>Discuss/ approve Budgeting by municipality</li> </ul>	<ul style="list-style-type: none"> <li>Technical Committee mtg. n. 15 (date tbd)</li> </ul>	<ul style="list-style-type: none"> <li>Technical Committee mtg. n. 16 (date tbd)</li> <li>Steering Committee mtg. n. 5 (date tbd)</li> </ul>
<b>AICS</b>	<ul style="list-style-type: none"> <li>Signing of the Delegation Agreement</li> </ul>	<ul style="list-style-type: none"> <li>Drafting Operation Plan Semester 1</li> <li>Drafting Logistic plan</li> </ul>	<ul style="list-style-type: none"> <li>Additional int.l staff VAs</li> <li>Review Operation Plan</li> <li>Review Logistic plan</li> </ul>	<ul style="list-style-type: none"> <li>Approval Operation Plan</li> <li>Procurement planning</li> <li>Approval Logistic plan</li> </ul>	<ul style="list-style-type: none"> <li>Recruitment of int.l and local staff</li> <li>Launch Procurement actions</li> <li>Implement Logistic plan</li> </ul>	<ul style="list-style-type: none"> <li>Field coordination office setup</li> <li>Calls for Proposals</li> <li>Tenders</li> <li>Recruitment of int.l and local staff</li> </ul>	<ul style="list-style-type: none"> <li>Calls for Proposals</li> <li>Tenders</li> </ul>