



## T05-EUTF-NOA-LY-05

Funded by the EU Emergency Trust Fund for Africa, North of Africa Window

Implemented by AICS, UNDP and UNICEF

# Joint Update: July 2021

Reporting period: 1-31 July, 2021

*The Joint Monthly Update (JMU) is developed by partners on request by the Steering Committee and made available to all its members, for internal use only. Comprised of a narrative section and the excel intervention matrix, the JMU provides key technical progress on activities and operations carried out each month at the municipality level.*

## PROGRAMME HIGHLIGHTS

- Programme-dedicated Social Networks are online and running at full capacity: the Facebook page ([LINK](#)), providing news and updates in Arabic and English, and the Twitter account, with content in English ([LINK](#)).

## PROGRESS UPDATE BY MUNICIPALITY

**AICS UNDP UNICEF**

MUNICIPALITY	ACHIEVEMENTS
Ajdabiya	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/ACTED/PUI: Training of Trainers (ToT) on working with migrants and refugees, humanitarian principles and right to health held, targeting n.4 health staff (2F, 2M) from Hospital/Mhemmed Almagriaf hospital</li> </ul>
Al Bayda	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/ACTED/PUI: Clinic Number 3: rehabilitation work 80% completed; Clinic Number 3 and Althawra Teaching Hospital: ongoing delivery of equipment; n.1089 people (467F, 622M) benefited from awareness raising sessions on non-communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area *</li> </ul>
Bani Walid	<ul style="list-style-type: none"> <li>AICS - INGO IRC: cascade training on Pharmaceutical Stock Management (PSM) held, targeting n. 24 health staff (18F, 6M) from all target facilities; cascade training on Working with migrants and refugees, humanitarian principles and right to health held, targeting n.8 health staff (4F, 4M) from Elmandoum Medical Center; n.874 people (349F, 525M) benefited from awareness raising sessions on non-communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area *</li> </ul>
Bengazi	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/ACTED/PUI: Children Hospital: rehabilitation works 80% completed and first batch of medical equipment delivered; Al Kwifia Clinic: rehabilitation works 60% completed and cascade training on PSM held, targeting n.18 health staff (15F, 3M); ToT and cascade training on working with migrants and refugees, humanitarian principles and right to health held, targeting respectively n.4 health staff (1F, 3M) and n.7 health staff (5F, 2M); cascade training on PSM held, targeting n. 28 health staff (17F, 11M) from Benghazi Libyan Red Crescent (LRC) and Children Hospital; n.809 people (343F, 466M) benefited from awareness raising sessions on non-communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area *</li> <li>• [REDACTED]</li> <li>• [REDACTED]</li> </ul>
Brak Al Shati	<ul style="list-style-type: none"> <li>AICS - INGO Consortium CEFA/COSPE: needs assessment completed</li> <li>• [REDACTED]</li> </ul>

Ghat-Tahala	<ul style="list-style-type: none"> <li>AICS - INGO Consortium HelpCode/ODP: rehabilitation works completed in Ghat Health Center</li> <li></li> </ul>
Khoms	<ul style="list-style-type: none"> <li>AICS - INGO IRC: cascade training on PSM held, targeting n. 16 health staff (7F, 9M) from all target facilities; cascade training on Infection, Prevention and Control (IPC) held, targeting n. 11 health staff (7F, 4M) from Al Khoms Education Hospital; cascade training on Working with migrants and refugees, humanitarian principles and right to health held, targeting n.24 health staff (14F, 10M) from Souq-Alkhamees Hospital and Al Khoms Polyclinic. n.3066 people (1236F, 1830M) benefited from awareness raising sessions on non-communicable diseases, COVID-19 prevention and control, right to health and availability of services in the area *</li> </ul>
Kufra-Ribyana	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/ACTED/PUI: Attiah Al Kasseh Hospital: rehabilitation works completed; Ribyana PHCC: rehabilitation works 46% completed; New Bezima Al Jadidah Polyclinic: 45% completed</li> <li></li> </ul>
Maya-Mamoura	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/WeWorld-GVC: Al Maamoura Village Hospital: maintenance completed; Maya: rehabilitation/maintenance 30% completed in the target facilities; ToT on Protection Risk Analysis and responding to Gender Based Violence (GBV) held, targeting n.4 staff (0F, 4M) from all target health facilities; n.479 people (133F, 346M) in Maya and n.581 people (281F, 300M) in Mamoura benefited from awareness raising sessions on hypertension, diabetes, COVID-19 prevention, tuberculosis and GBV *</li> </ul>
Misrata	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/HI: Aljelani Secondary School, Aljehad and Jaher Ibn Hyan Primary Schools: maintenance works completed; 9 remaining schools: maintenance works are 90% completed</li> </ul>
Murzuk	<ul style="list-style-type: none"> <li>AICS - INGO Consortium CEFA/COSPE: needs assessment completed</li> <li></li> </ul>
Sabratha	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/WeWorld-GVC: ToT on Protection Risk Analysis and responding to Gender Based Violence held, targeting n.3 health staff (1F, 3M) from target facilities</li> </ul>
Sebha	<ul style="list-style-type: none"> <li>AICS - INGO Consortium CEFA/COSPE: needs assessment completed</li> <li></li> </ul>
Shawerif	<ul style="list-style-type: none"> <li>AICS - INGO Consortium CEFA/COSPE: needs assessment completed</li> <li></li> </ul>

Sorman	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/WeWorld-GVC: maintenance works ongoing in all target facilities (one clinic and two schools); ToT on Protection Risk Analysis and responding to GBV held, targeting n.4 staff (1F, 3M) from Rabea Aladaweya and Tarek Ben Ziad Schools, Makhlouf Primary Health Care Center and municipal council; n.1016 people (686F, 330M) benefited from awareness raising sessions on hypertension, diabetes, COVID-19 prevention, tuberculosis and GBV *</li> </ul>
Tobruk	<ul style="list-style-type: none"> <li>AICS - INGO Consortium IRC/ACTED/PUI: cascade training on Pharmaceutical Stock Management (PSM), targeting n.7 health staff (4F, 3M), and ToT on working with migrants and refugees, humanitarian principles and right to health held, targeting n.4 health staff (1F, 3M) from Al Manara Clinic</li> </ul>
Quatrun	<ul style="list-style-type: none"> <li>AICS - INGO Consortium CEFA/COSPE: needs assessment completed</li> <li>[REDACTED]</li> </ul>
Zawya West, South, Centre	<ul style="list-style-type: none"> <li>AICS - NGO Consortium HelpCode/ODP: Abu Sorrah Village Hospital (Z. Center): rehabilitation works completed; equipment installation is ongoing</li> <li>[REDACTED]</li> </ul>

\* all activities marked with the asterisk contribute to COVID 19 response

## PARTNER REMARKS

- [REDACTED]