



EUROPEAN MEDICINES AGENCY
SCIENCE MEDICINES HEALTH

CTIS project update for the Monitoring subgroup of the EU CTR Coordination Group

24 June 2019



- **Status on Safety Reporting and CT2 Extension**
- **Planned work and activities – Next period**
- **Progress Status update – Reporting period**
- **CT Programme Plan – Timeline overview**

KEY HIGHLIGHTS - Reporting period: 10/06/2019 - 21/06/2019

- **Safety Reporting**
 - All deliverables have been submitted to EMA. The 2nd review cycle is on-going.
 - The acceptance period finishes on 02/07.
- **CT1 Extension (fixing 52 pre-UAT bugs)**
 - 49 items have been shown to the POs and all of them were closed.
 - One bug was reopened by EMA, but fixed already. It has been deployed within the first development version of Release 1 - Sprint 7. Planned to be validated with EMA in IT4U environments in Release 1 - Sprint 7.
 - Two are pending to be shown due to liferay issues, the technical analysis is on-going to reach the solution.
- **Regression Testing 2**
 - Regression testing 2 completed by IT4U.
 - [REDACTED] out of [REDACTED] test cases are blocked by an issue [REDACTED]
 - Approximately [REDACTED] items identified between regression testing 1 and 2. Out of them, [REDACTED] items were unknown from regression testing 1 (categorization are under review).
 - IT4U and EMA working together to validate (and improve if applicable) testing coverage

KEY HIGHLIGHTS - Reporting period: 10/06/2019 - 21/06/2019

- **Release Management (planning, development and testing) activities**
 - Release 1 - Sprint 7 implementation started on 11/06, it is going as planned.
 - Release 1 - Sprint 8 scope has been approved by Product Owners, EMA and IT4U. Focus on application creation and evaluation, and RMS selection. The proposal includes 4 technical issues and 27 functional issues.
- **Backlog management activities**
 - 463 items (from Member States POs) and 455 items (from Sponsors POs) have been received and are “open*”. Currently, 90% of the total functional historical backlog (1022 items*) have been reviewed. From those items reviewed, 97% of them have business value and of which, at least, 444 items have business value 3**.
 - Currently, the IT4U team is starting the consolidation of these items (i.e. reviewing items that have different business value from MS and Sponsors POs) and updating JIRA.
 - The assignment of the Technical Value to technical debt items is on-going by Technical Team
- **Analysis and Design activities**
 - A&D 3: the activities are completed as planned (35 items fully analysed and designed)
 - A&D 4: analysis of the items is on-going (expecting 38 items to be analysed and designed)

*Only considering the items that are open in JIRA. Up to now, POs have reviewed a total of 1134 items, from those 1022 are open in JIRA.

** Provisional number depending on the consolidation analysis being performed by IT4U.

KEY HIGHLIGHTS - Reporting period: 10/06/2019 - 21/06/2019


- **Change management:**
 - **KPIs:** Formulas validated.
 - **Set-up:** Seville's agenda defined (Kick-off meeting at supplier's premises).



KEY HIGHLIGHTS - Reporting period: 24/06/2019 - 17/07/2019

- **Release Management (planning, development and testing) activities**
 - Release 1 - Sprint 7 will be completed, including FATA, SAT and business validation (09/07)
 - Release 1 - Sprint 8 the development will be completed (16/07) and the SAT will be starting
 - Release 1 - Sprint 9 scope to be agreed with Product Owners, EMA and IT4U (08-10/07).
 - Release 2 meeting to take place with Expert Group (05/07) and the Release Plan 2 to be endorsed.
- **Backlog management activities**
 - A consolidate view of the functional historical backlog to be shared with EMA and POs
 - New and re-open backlog items will be analysed in 3 grooming sessions foreseen
 - 30 items more will have Technical Value (assuming 10 per week)
 - A projection on when the audit could take place will be presented.
- **Analysis and Design activities**
 - A&D 4 will be finished
 - Scope of A&D 5 and A&D 6 to be presented.
 - A&D5 will be starting
- **Change management:**
 - **Reporting:** Provide analysis of the KPIs for Release 1 - Sprint 7 and on-going on streamiline of reporting
 - **Set-up:** Provide highlights of the meeting at supplier's premise and identify improvements in the A&D process with Pos.


Progress Status Update – General overview



- Backlog consolidation & management (1 meeting per week)
- Release Planning (6 meetings per year in total)
- Analysis and Design (1 meeting per week)
- Sprint Planning (2 meetings every 3 weeks)
- Development
- SAT
- Sprint Validation (1 day every 3 weeks)
- Release Validation (1 week every 3 months)
- Envisaged meeting (onsite or offsite)



Thank you for your attention



IT4U
consortium