

**From:** [REDACTED]  
**Sent:** mercredi 11 décembre 2019 08:08  
**To:** [REDACTED]  
**Cc:** [REDACTED]  
**Subject:** RE: Planning for May 2020

**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

Dear [REDACTED]

Concerning planning, this is what we can communicate at this point. We cannot at this stage commit to exact dates, apart from the fact that we will need to use the timeslot proposed by DIGIT for vulnerability testing, so:

- **Dates for the stress tests:** Early Q2 (after vulnerability tests)
- **Dates for the vulnerability tests:** According to the proposed timeslot from DIGIT, so end Q1
- **Dates for the acceptance phase test:** 1st half Q2

Please provide us the slides in advance as well, as requested by [REDACTED].

Best regards,

[REDACTED]

---

**From:** [REDACTED]  
**Sent:** Tuesday, December 10, 2019 2:00 PM  
**To:** [REDACTED]  
**Cc:** [REDACTED]  
**Subject:** Planning for May 2020

Dear colleagues,

Please find here a summary of yesterday's discussion for the plan for May 2020:

- List of UC which are left for implementation:
  - 14 on Actors (ACT) with an estimate of 46md
    - 12 are considered critical (36 md)
  - 15 on User management (AIM) with an estimate of 30md
    - 6 are considered critical (12 md)
  - 13 on Public (PUB) (estimations pending)
    - 7 are considered critical

- 29 on Horizontals with an estimate of 106md
- 26 are considered critical (66 md)

As discussed today [REDACTED], please start implementing the ones marked as critical.

OUT OF SCOPE

Best regards,

[REDACTED]



**European Commission**  
DG for Internal Market, Industry, Entrepreneurship and SMEs  
Enterprise Information Systems Unit (R3)

[REDACTED]