

# CTIS project update for the Monitoring sub-group of the EU CTR Coordination Group

28 August 2019

Reporting period: 05/8/2019 - 13/9/2019

### Content




- Executive Summary
  - Integrated planning
  - Overall progress status update for the past three weeks and next three weeks
- Progress status Release 10
- KPIs results
  - Sprint 9: Root causes of items not delivered
  - Short term plan: Status
- Release 10: Forecast of items to be delivered
- Main milestones
- Annexes

# Integrated short term planning



#### Plan considering 3 to 4 weeks from Sprints 11 onwards



Release R09 and R07





# General status of implementation of New Delivery Model

#### For the past three weeks (05/8/2019 - 23/8/2019)

- Sprint implementation and testing activities:
  - Sprint 9 Closed
  - Sprint 10 development is on-going, corrective actions on-going
- Release and Sprint planning activities:
  - Release 11 plan was approved
  - Sprint 11 plan was discussed and agreed with POs
- Analysis & Design:
  - Finishing iteration 6
  - Defining the scope of iteration 7
- Backlog Management:
  - Feedback received from MS and Sponsor POs was analysed, consolidated and added to JIRA
  - Solutions were specified and agreed with POs for Fast-Track tickets
- Change management:
  - Actions from the Delivery Communication Plan have been implemented
  - The approach to the master reports has been agreed upon
  - Internal IT4U meetings to agree actions to improve on the lessons learned have taken place

#### In the next three weeks (26/8/2019 - 13/9/2019)

- Sprint implementation and testing activities:
  - Close Sprint 10 development and testing
  - Start implementation of Sprint 11
  - Preparation of the Release Validation
- Release and Sprint planning activities:
  - Define Sprint 12 plan proposal
- Analysis & Design:
  - Complete iteration 6
  - Iteration 7 is on-going
- Backlog Management:
  - Regular backlog management activities (review tickets with POs, enhance and create tickets,...)
  - Identify and specify solutions for Fast Track tickets identified as Business Blockers by the MS POs
- Change management:
  - Finalise Onboarding Package
  - Identify training needs for POs and rapporteurs
  - Prepare concept for future UAT in alignment to NDM

# Progress Status Release 10



#### Sprint Implementation and Testing

#### Sprint 7 - Closed

- · Scope: Items
  - fresh in the original scope
- Status
  - Items delivered to FAT:
  - Items delivered to SAT:
  - Items delivered to BV:
  - · Items validated:
  - Items not delivered:
- · <u>Timing</u>
  - Starting date: 11/06
  - Business Validation: 09/07

#### Sprint 8 - Closed

- · Scope: Items
  - fresh in the original scope
  - carryover items
- Status
  - Items delivered to FAT:
  - Items delivered to SAT:
  - Items delivered to BV:
  - Items validated:
    - Original scope:
    - Carryover:
  - Items not delivered:
- Timing
  - Starting date: 01/07
  - Business Validation: 30/07

(\*) items validated and issue pending for POs feedback


#### Sprint 9 - Closed

- Scope: Items
  - fresh in the original scope
  - dependency
  - carryover item
- Status
  - Items delivered to FAT:
  - Items delivered to SAT:
  - Items delivered to BV:
  - Items validated:
    - Original scope:
    - Dependency
    - Carryover:
  - Items not delivered:
- Timing
  - Starting date: 22/07
  - Business Validation: 20/08

# Progress Status Release 10



#### Sprint Implementation and Testing



Sprint 10 - On-going

- · Scope: Items
  - fresh in the original scope
  - carryover items
- Summary Status at (23/08/2019)
  - Items being developed/tested:
  - Items to \*descope:
    - These items were developed and tested in parallel with Sprint 9
- Timing: Starting date: 12/08, BV: 12/09

\*More details in slide 12

Summary

of sprints

completed:

# KPIs results from S9 vis-à-vis the envisioned threshold. The table below compares the agreed thresholds with the actual results of the modern of the modern

# KPIs results from S9 vis-à-vis the envisioned thresholds



The table below compares these thresholds with the results of the most recently closed Sprint.

	КРІ	Formula	Most recently ended Sprint (S9)	EMA threshold for S9	Comments	Status
7						

# KPIs results from S9 vis-à-vis the envisioned thresholds




The table below compares these thresholds with the results of the most recently closed Sprint.

# Sprint 9: Root causes of items not delivered



#### IT4U has analysed the root causes to define an action plan in the short and medium term



#### **Main Root Causes**

- Issues not detected during development, the detailed test cases were only available in the late stage of development
- Due to a management decision in order to avoid introducing risk in the delivery of Sprint 9

#### **Root cause of the regression metrics**

 of the test cases in the regression suite couldn't be executed in Sprint 9.
 Performance issue was raised during SAT and automated test cases fail. Notices and alerts page takes 2 mins to load

#### Action Plan: Short Term



#### Status of the actions implemented in sprints 8 and 9

- Two types of action plans were implemented during sprints 8 and 9 to increase the amount of net items validated per sprint
  - Focus on **capacity**: The objective was to keep the development capacity during the summer period and take over the development of the items not delivered in sprint 7 and 8.
  - Focus on **quality**: The main objective was to improve the sanity check and acceptance criteria of the test performed during the development as well as in FAT to avoid items not validated in FAT and SAT.
- As a first result of these actions:

## Action Plan: Short Term



## Status of the actions implemented in sprints 8 and 9

A new action has been defined and implemented in the last weeks.

## Release 10: Forecast of items to be delivered



Despite the positive trend of S9, the best-case scenario for the Release 10 is to deliver Items to FAT out of estimated items in the original scope.



Based on the outcome of S9 and the remaining time available to complete the implementation of S10, 11 items are not developed. Complexity and reasons are as follow:

	Items included in the scope of Sprint	10 Number of items Not Developed	Ground for decision are the following	
Complex				
High			- Items reopen in BV (SP8):	
Medium			- Technical complexity or pending functional clarifications:	
Low			- Dependency on incomplete item:	
Trivial			Remaining effort needed does not allow to complete the item before the	
Items with 0 estimates			end of Sprint 10:	
TOTAL				

The accurate estimation of the actual items to be delivered for BV at the end of R10 will be shared on 04/09.

<sup>\*</sup> Final number to be confirmed by 04/09



- 2<sup>nd</sup> of September: Start the implementation of Release 11 by applying 4 weeks Sprints in order to improve the New Delivery Model
- 13<sup>th</sup> September: End of Release 10
- 16-20<sup>th</sup> of September: First Release Validation at EMA



# Any questions?

**Official address** Domenico Scarlattilaan 6 • 1083 HS Amsterdam • The Netherlands

Address for visits and deliveries Refer to www.ema.europa.eu/how-to-find-us Send us a question Go to www.ema.europa.eu/contact Telephone +31 (0)88 781 6000





# **Annex**

# ANNEX - KPIs results from S9 vis-à-vis the envisioned thresholds




(\*) items validated and issue pending for POs feedback

**Data breakdown.** In addition to showing the percentage of items resolved in each Sprint, we will specify the items' complexity (classified from high to low).

each Spillic,	ach Sprint, we will specify the items complexity (classified from high				
	Number of items in Sprint scope	Number of items validate in the Sprint (after FAT)	Number of items validate in the Sprint (after SAT)	Number of items validate in the Sprint (after BV)	
Complex					
High					
Medium					
Low					
Trivial					
Items with 0 estimates					
TOTAL					

# ANNEX - KPIs results from S9 vis-à-vis the envisioned thresholds





# ANNEX - KPIs results from S9 vis-à-vis the envisioned thresholds



(\*) tems validated and sissue pending for POs feedback

#### Data breakdown.

• Within this KPI, further data will be available on the nature of the items that have been addressed during each milestone.

Release 10		Ready (after A&D)	Validate (after FAT)	Verify (after SAT)	Closed (after Business Validation)
Rele	Sprint 9				

# Action Plan: Medium Term



# Following actions will be implemented along Release 11

Action	Status
A&D <b>functional analysis</b> will be perform in an <b>holistic way</b> and technical analysis will break down the items to ensure the parallel implementation.  The <b>benefits</b> of this action are:      Grouping items by functionality (Clustering).     Better understanding about how the application operates.     Earlier detection of functionality missing.     Better sprint planning in the way the items included in the scope can be selected with more complete and accurate information     To detect dependencies between items before including them in the scope of each sprint.  The main <b>consequence</b> , in the short term, is:     Limited A/D capacity will be working on items with non-auditable functionality (Less than Business value 3)	To be implemented in Release 11
<ul> <li>Extend sprint duration (testing period), from 3 to 4 weeks.</li> <li>The benefits of this action are: <ul> <li>More time to update test cases of run in each sprint.</li> <li>To extend the FAT duration to fix and re test issues founded during FAT.</li> <li>To increase the number of net items delivered to be approved.</li> </ul> </li> <li>The main consequence is: <ul> <li>Release 11 will have same duration (12 weeks) but will contain 1 sprint less</li> </ul> </li> </ul>	To be implemented by September 2