

MEETING WITH GAS-SYSTEM

31-03-2022 (on-line)

Present: DG ENER: [REDACTED], [REDACTED], [REDACTED], [REDACTED], [REDACTED]
[REDACTED]

Gas-System: [REDACTED] (external affairs), [REDACTED] (Brussels office)

Gaz-System:

- Situation in Ukraine: extra capacity is offered to Ukraine on a monthly basis. Some equipment and tools have been sent for repairs.
- FSRU in Gdansk – the project is ready to be started. There is a possibility to anticipate the project to 2025 (initially planned for 2027) if a vessel could be found on the market (FSU) and reconverted to FSRU (ships are available). The main issue, though, is to reduce the time for permitting.
- On extra capacities to UA: PL cannot offer to UA a firm capacity.
- PL is integrating the Yamal pipeline (extra compression systems) so that it could be used for internal transfers.
- On the PL-SK interconnector: the works on the PL side are finalised. As of October 2022 it could be commercially available.
- On the Baltic pipe: is advancing
- The North-South pipeline: . The procurement for the design has started.
- Gas-System is willing to be part of the platform on the LNG.
- High-Level event for opening of the GIPL project in May (5 May confirmed via email). It will take place in Vilnius.

Commission:

- Rapid procurement needs to be explored in view of national and EU law.
- The REPower Plan should be published towards the end of May. It could identify European and national projects.
- The Commission is working on the guidance on permitting within the current framework, but there are some procedural steps to be respected.
- If available, the Commissioner could come to Vilnius for the GIPL opening.