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CONTRIBUTION SUMMARY  

Title  

 
Resilience building programme for vulnerable children in Libya, including host 
communities, migrant and refugee children 
 

Agreement 
Number 

 
EUTF: T05-EUTF-NOA-LY-03-02/T05.144 
UNICEF: SC170316  
 

Assisted Country 
and Location(s)  

Libya (all regions) 

Reporting period 
9 June 2017 to 30 September 2021 
 

Implementation 
period of the 
Action 

 
63 months and 22 days 
Phase 1: 39 months and 21 days (9 June 2017 to 30 September 2020)  
Phase 2: 24 months (1 October 2020 to 30 September 2022) 
 

Total Estimated 
costs  

 
Total estimated costs 
EUR 19,912,219 
Phase 1: EUR 12,912,219  
Phase 2: EUR 7,000,000 
 

Total Amount of 
EU contribution  

 
EU contribution: 
EUR 18,000,000 
Phase 1: EUR 11,000,000 
Phase 2: EUR 7,000,000 
 

Objectives of the 
Action 

 

 

Overall Objective:  

Most vulnerable children in targeted locations, whether they are migrants, refugees, IDPs, 
returnees or from host communities, have access to quality, inclusive and improved child 
protection and education services, and thus ensure that they attain their fundamental 
rights  
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Specific Objective: 

Strengthen national institutions responsible to provide basic social services to children 
regardless of their status, particularly child protection, education, and health and 
nutrition services. A focus will be brought on strengthening the institutions in their 
services to migrant and refugee children.  

 

Target Groups and 
Final Beneficiaries 

 
Final Beneficiaries:  
Result 1: at least 15,000 children (gender, age and migration status disaggregated) 
Result 2: at least 27,000 children including  9,000 adolescents (gender, age and migration 
status disaggregated) 
 
Target groups:  
o Ministry of Social Affairs, Ministry of Interior, Ministry of Education, Ministry of 

Local Government, Ministry of Justice, Ministry of Health, National Centre for 
Disease Control, and Higher Commissioner for Children 

o Targeted municipalities 
o Police academy, Judges, public persecutors 
o Libyan non-governmental organisations that will be involved in the programme 

delivery  
o Teachers, social workers, health workers  
o Girls, boys, and their caretakers 

 

Expected 
Outcomes 

 

Outcome 1: The provision and quality of child protection and other integrated services, 
including health and nutrition, have improved. Stronger and coordinated child 
protection systems are in place and functional in the targeted municipalities   

Outcome 2:  Formal and non-formal education is accessible and provided in appropriate 
learning environments in the targeted locations, and the quality of the education services 
has improved 

 

UNICEF Contacts  
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EXECUTIVE SUMMARY 

Over the past decade, Libya has faced continuous political instability, resulting in the breakout of several armed 
clashes between factions which eventually led to the eruption of widespread internal conflict in 2014, causing 
fragmentation in government between the east and west of the country. The most recent conflict began in April 
2019, when forces belonging to the eastern-based Libyan National Army (LNA) attacked the Government of National 
Accord (GNA), based in Tripoli.  After more than a year of fighting, the LNA and GNA ended hostilities after signing 
an official ceasefire in October 2020. Following the proceedings of the Libyan Political Dialogue Forum (LPDF), 
initiated by the United Nations Support Mission in Libya (UNSMIL) in December 2020, the new Presidential Council 
and Government of National Unity (GNU) were created and subsequently adopted by the Libyan House of 
Representatives in March 2021. The GNU currently stands as the single unified executive authority of the country.  

Despite the improving political situation and the relative stability in the country, conflict-affected children, women 
and their families, and refugee and migrant children continue to face severe risks to their wellbeing and fulfilment 
of their rights. The UN 2021 Humanitarian Needs Overview projected that 630,000 children need humanitarian 
assistance in Libya as they lack access to sufficient education, health and access to legal aid. In addition, the 
Coronavirus Disease (COVID-19) cases continue to rise, further stretching already limited services. The Libyan 
National Centre for Disease Control (NCDC) reported 365,830 cases as of 15 November 2021. However, the national 
COVID-19 vaccination campaign remains ongoing, and the NCDC is vaccinating all non-Libyans, including migrant and 
refugee children, irrespective of their legal residency status in the country. Furthermore, the latest IOM Libya Migrant 
Report indicated a continuing increase in the total number of migrants in the country since the start of 2021, with 
the current total reaching 610,128 as of September 2021 

The Libyan economy experienced a strong rebound following the end of the conflict in October 2021. Oil production 
from the central and eastern oil fields resumed following a blockade imposed by the LNA for nine months. Moreover, 
the end of hostilities led to the resumption of movement in the main coastal road connecting the west and eastern 
regions of the country, allowing for the movement of goods. Furthermore, to bridge the gap between the official 
rate and black market rate for the exchange of the Libyan Dinar to the US Dollar, the Libyan Central Bank devalued 
the Libyan Dinar in December 2021 by around 70 per cent. 

However, the economy remains fragile as a result of the long-lasting impacts of previous armed conflict and political 
disputes. As of reporting, the House of Representatives based in the east has not approved the state budget, despite 
several submissions with requested amendments by the GNU. In addition, the results of the Libyan market 
monitoring showed that the prices of basic goods had seen an increase in the past few months1, demonstrated 
through the increasing cost of the Minimum Expenditure Basket (MEB)2.  

Furthermore, the COVID-19 pandemic led to prolonged school closures during the majority of 2020. However, easing 
of movement restrictions imposed by the authorities to combat the pandemic permitted the Ministry of Education 
to open schools in the eastern region in December 2020. For the western and southern regions, schools were 
officially opened in February 2021. Ministry officials imposed a modality whereby students are in schools on alternate 
days to reduce the risk of contamination between school children. As a result, children attended schools in person 
every other day and received distance education during the days when they stayed at home 

The number of migrants continues to rise in Libya. The International Organisation for Migration (IOM) reported an 
increase of 4.4 per cent in the total number of migrants since September 2020, reaching a total of 610,128 migrants 
from 44 different nationalities. The number of migrant children has also increased by 17 per cent, reaching 54,911 
children, with 10,989 of them being unaccompanied. Migrants and refugees in Libya, particularly children, continue 
to face gross human rights violations and a heightened risk of falling into extortion, trafficking, forced labour and all 

                                                
1 REACH Libya Joint Market Monitoring Initiative (JMMI) -  1 - 11 July 2021 

2 Minimum Expenditure Basket (MEB) is the list of items that a household needs to meet daily basic needs. 
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forms of violence, including sexual violence. In addition, they continue to suffer from hindered access to basic 
services, including health, education, and legal services.   

On 1 October 2021, the Libyan authorities conducted a raid inside the Gergarish area of Tripoli, which has a large 
presence of migrant and refugee communities from different countries. The raid led to the death of one migrant and 
15 others injured (six of them suffered severe injuries). In the raid, around 4,000 people, including women and 
children, were rounded up and detained inside several detention centres run by the Ministry of Interior’s Directorate 
of Combatting Illegal Migration (DCIM). The authorities described the raid as a security campaign against illegal 
migration and drug trafficking in Gergarish. On 8 October 2021, hundreds of migrants and refugees escaped the 
Mabani detention centre in the Ghot Alshaal area of Tripoli, with many of them being among the group detained in 
Gergarish. In this escape, six migrants died3.  

UNICEF has been implementing the action Resilience Building Programmes For Vulnerable Children in Libya, including 
Host Communities, Refugees and Migrants in Libya since June 2017. Through this action, UNICEF has developed the 
concept of Baity centres to meet the child protection and education needs of the most vulnerable children in Libya, 
including and most especially children who suffer exclusion due to social, economic, or legal barriers.    

The action seeks to contribute to most vulnerable children in targeted locations, whether they are migrants, 
refugees, internally displaced persons (IDPs), returnees or from host communities, having access to quality, inclusive 
and improved child protection and education services, to ensure that they attain their fundamental rights (Overall 
Objective).  

In addition to previous reported results, from October 2020 to September 2021, the progress across the action’s 
planned results is as follows:  

To support the Ministry of Social Affairs (MOSA) in developing and adopting a comprehensive child protection case 
management system, UNICEF continued its mapping of the present national systems, focusing on the Social Service 
Workforce (SSWF). The future findings of the mapping will also inform the capacity building requirement of the SSWF, 
which will allow UNICEF to tailor its future capacity building activities, planned under this action, to meet the 
identified needs of the SSWF.  

In collaboration with the International Organisation of Migration (IOM), UNICEF continued to prepare for the 
establishment of the transitional shelter for vulnerable migrant and refugee women and children in the city of 
Misrata. There have been continuous discussions with the municipal officials at the city during this reporting period. 
During a UNICEF-IOM joint visit to the city, municipal officials requested the involvement of the Misrata branch of 
the Libyan Red Crescent in the establishment and operation of the shelter. Consequently, UNICEF decided to work 
in close collaboration with the International Federation of Red Cross and Red Crescent (IFRC),  in line with the Global 
Memorandum of Understanding existing between the two organisations to enhance capacities of the Libyan Red 
Crescent on child protection principles and  GBV mainstreaming. Furthermore, to select a suitable location for 
establishing the shelter, technical focal points from UNICEF, IOM and the Libyan Red Crescent will be conducting a 
visit to Misrata in November 2021 to assess recently identified sites. 

At the same time, five Baity centres have been operational during this reporting period. These are the two centres 
in Tripoli and the centres in the western cities of Misrata and Zwara and the southern city of Sebha. UNICEF and its 
Baity centre partners continued to provide the different services to vulnerable children and their parents and 
caregivers, despite temporary closures imposed by the COVID-19 pandemic. The centres reached more than 3,700 
children, parents, and caregivers with access to structured mental health and psychosocial support services (MHPSS), 
specialised case management, gender-based violence (GBV) prevention and services and key messages on child 
protection. Moreover, more than 900 children, parents and caregivers participated in health awareness-raising 

                                                
3 https://www.reuters.com/world/africa/shooting-libyan-migrant-detention-centre-kills-least-five-iom-says-2021-10-08/ 
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sessions, focusing on areas such as COVID-19 prevention and dedicated sessions for breastfeeding mothers. 

In addition, UNICEF and the Baity centre partners continued to provide children with remedial and catch-up classes, 
with around 2,350 children benefiting from these classes. More than half of these children are migrants and refugees. 
The Baity centres have also provided more than 200 adolescents with training life skills, such as training on effective 
communication, decision making, computer skills, among others. At the same time, to promote entrepreneurship 
and leadership among youth and adolescents and expand their positive options for engaging and participating 
positively within their communities, UNICEF and its partner facilitated the design and implementation of 12 youth-
led civic engagement initiatives in Tripoli and Sebha. 

 To strengthen the capacity of the Baity centre partners in providing distance education, UNICEF trained the partners’ 
education and information technology focal points on using a specialised platform. At the same time, 700 tablets 
have been distributed across the operational Baity centres to facilitate children’s access to distance learning. 
Moreover, UNICEF provided teachers working for the Baity centre partners with a training on child-centred 
pedagogy. 

With the aim of providing migrant children in Sebha with an optimum learning environment, UNICEF completely 
rehabilitated three migrant community schools in the city, benefitting around 630 migrant school children.  

In this period, UNICEF faced implementation constraints caused by several factors. The COVID-19 pandemic 
continues to hinder activity implementation and progress. For instance, the Baity centres had to be closed for several 
weeks throughout 2020 and 2021 due to government-imposed COVID-19. As a mitigation measure, UNICEF ensured 
that effective Infection Prevention and Control (IPC) measures were in place in all centres and that outreach activities 
and the utilisation of mobile teams were expanded to ensure a wider reach to vulnerable children and their families. 
Furthermore, global logistical issues caused by the COVID-19 pandemic resulted in a temporary delay in the arrival 
of the tablets for their usage in the Baity centres. In addition, UNICEF resorted to hiring a consultant to align the 
distance education platform to the classes offered at the Baity centres to accelerate introducing the use of the 
platform. The reason behind applying such a measure is that the Baity centre partners faced time constraints when 
incorporating the platform; therefore, a dedicated consultant was hired. Finally, there have been several delays 
experienced in identifying suitable national partners for the establishment of Baity centres in the east. In this period, 
UNICEF issued several Calls for the Expression Of Interest. However, the early calls couldn’t identify any suitable 
partners. To mitigate this constraint, UNICEF organised an open event where all relevant national organisations were 
encouraged to take part in the vent to understand the role and impacts of the Baity centre model. The most recent 
call identified two potential national organisations; both of them are still undergoing the official UNICEF procedures. 

UNICEF Libya would like to take this opportunity to express its sincere gratitude to the EUTF for its support in 
providing have access to quality, inclusive and improved child protection and education services to the most 
vulnerable children in targeted locations, whether they are migrants, refugees, IDPs, returnees or from host 
communities 
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I.  OVERALL AND SECTORAL CONTEXT 

Since 2011, Libya has suffered from continuing episodes of instability and armed conflict. The instability and the 
hindered political process resulted in a fragmented country where different armed factions fought for territorial and 
resource control. The first instance of major internal armed conflict occurred in mid-2014, resulting in the split of 
government, with one government based in the west and one in the east. The 2014 conflict, which lasted for several 
months, was the starting point to many persisting social divisions and deteriorating economic conditions. In April 
2019, the most significant armed conflict in the past decade erupted following the eastern-based Libyan National 
Army (LNA) assault on Tripoli to topple the internationally recognised Government of National Accord (GNA). The 
conflict lasted for more than a year, resulting in heavy human casualties and the destruction of public and private 
property in the southern areas of Tripoli. Following intense fighting, the United Nations Support Mission in Libya and 
international actors mediated an official ceasefire in October 2021 to end the conflict. Following the ceasefire, 
UNSMIL facilitated the Libyan Political Dialogue Forum (LPDF) proceedings that brought the different warring factions 
together to reach a settlement and establish a new unified executive authority. The proceedings entailed a vote that 
resulted in the election of a new Presidential Council and the Government of National Unity (GNU) in March 2021, 
with the mandate to organise presidential and parliamentary elections on 24 December 2021.  

Despite the improving political situation and the relative state of stability, heightened risks of disagreement between 
the different political and armed factions in the country remain as the date of the elections draws closer. For instance, 
the eastern-based parliament has yet to approve the country’s budget. Moreover, in September 2021, the 
parliament decided to withdraw confidence from the GNA, leaving it in power only to facilitate the elections. The 
division between the parliament and the GNA has led to calls for support to the GNA, leading to thousands of people 
gathering in Tripoli’s Martyr’s Square to show support to the GNA and the Prime Minister. UNSMIL and members of 
the international community condemned the vote of no-confidence and urged all actors to remain focused on 
carrying out the necessary steps towards holding the elections.  

The cessation of hostilities also resulted in the resumption of oil exports after a nine-month halt, leading to the 
generation of revenue and partial economic recovery. The economy has also been positively impacted by the gradual 
unification of key governmental institutions, the re-opening of the coast road connecting the west and east and the 
currency devaluation decreed by the Central Bank of Libya. However, the economy remains fragile as a result of the 
long-lasting impacts of previous armed conflict and political disputes. As of reporting, the House of Representatives 
based in the east has not approved the state budget following several submissions by the GNU. In addition, the 
results of the Libyan market monitoring showed that the prices of basic goods had seen an increase in the past few 
months4, evident through the increasing cost of the Minimum Expenditure Basket (MEB)5.  

Simultaneously, the country continues to face the Coronavirus Disease 2019 (COVID-19) pandemic, with the number 
of infections continuing to rise daily. As of 15 November, the National Center for Disease Control (NCDC) reported 
365,830 confirmed cases, more than double the number of cases in March 2021. In July, amidst the rise of the Delta 
variant of the virus in neighbouring countries, the Ministry of Health declared a public health state of emergency and 
enforced movement restrictions and curfews to curb the rise in infections, with the emergency state life a few weeks 
after. Recently, the NCDC manager has issued a press conference calling for the general population to actively 
approach the NCDC vaccination centres and obtain the two doses of the COVID-19 vaccine to prevent a fourth major 
wave from occurring during the winter season. As of reporting, the vaccination campaign remains ongoing, with a 
total of 2,164,150 people receiving at least the first dose of the vaccine in the 430 designated sites across Libya. 
UNICEF continues to support the government with the facilitation of vaccination arrivals through the COVAX facility. 
There are currently more than 835,000 doses in the pipeline. 

                                                
4 REACH Libya Joint Market Monitoring Initiative (JMMI) -  1 - 11 July 2021 

5 Minimum Expenditure Basket (MEB) is the list of items that a household needs to meet daily basic needs. 
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At the same time, the humanitarian context of the country remains underfunded, and the needs of vulnerable people 
are persisting. The 2021 Humanitarian Needs Overview (HNO) indicates that out of the total population of Libya (7.4 
million), more than 1.3 million people are in need of humanitarian assistance, with 304,000 and 44,000 being 
migrants and refugee respectively. 

Since the previous report, the total number of migrants in the country has increased by 4.4 per cent, reaching a total 
of 610,128 migrants from 44 different nationalities as of September 2021. The number of migrant children has also 
increased by 17 per cent, reaching a total of 54,911 children (10,989 of them are unaccompanied)6 

Migrants and refugees in Libya, particularly children, continue to face gross human rights violations and a heightened 
risk of falling into extortion, trafficking, forced labour and all forms of violence, including sexual violence. In addition, 
they continue to suffer from hindered access to basic services, including health, education, and legal services. 
Furthermore, migrants were caught in the crossfire numerous times in the past armed conflicts, with many of them 
dying as a result. For instance, during the conflict around Tripoli in 2019 and 2020, it was reported that all armed 
factions involved were found to have forcefully recruited migrants7. On 1 October 2021, the Libyan authorities 
conducted a raid inside the Gergarish area of Tripoli, which has a large presence of migrant and refugee communities 
from different countries. The raid led to the death of one migrant and 15 others injured (six of them suffered severe 
injuries). In the raid, around 4,000 people, including women and children, were rounded up and detained inside 
several detention centres run by the Ministry of Interior’s Directorate of Combatting Illegal Migration (DCIM). The 
authorities described the raid as a security campaign against illegal migration and drug trafficking in Gergarish. On 
08 October 2021, hundreds of migrants and refugees escaped the Mabani detention centre in the Ghot Alshaal area 
of Tripoli, with many of them being among the group detained in Gergarish. In this escape, six migrants died8.  

At the same time, migrants continue to attempt to cross the Mediterranean to Europe. Compared to the figures 
reported in the previous report, the number of migrants and refugees who died in an attempt to cross the sea 
reached a total of 497 deaths by the end of October 2021, already surpassing the total number of deaths reported 
in 2020 by 13 per cent. In addition, the number of migrants and refugees who went missing during their attempt at 
crossing the sea reached 705, which exceeds the figures reported in all of 2020 (597 people)9. Since the start of the 
year, a total of 27,551 migrants and refugees have been rescued at sea by the Libyan Coast guard, and these include 
1,019 children (327 girls, 692 boys). Some of the children rescued were subsequently placed in DCIM detention 
centres. Inside these centres, children are reportedly suffering from several rights violations as they lack access to 
adequate nutrition, water and sanitation services, and they are at constant risk of violence and abuse as some of 
them are placed in cells with adult males. Moreover, the living conditions in these centres are below international 
standards, and the detained children don’t have access to an established judicial process and the assistance of layers 
and other child protection specialists. The recent figures provided by the IOM indicates that there are approximately 
115 children (50 girls, 65 boys) held in DCIM detention centres10. 

Despite recent policy improvements, the Libyan justice system is not adapted to children’s needs, and impunity for 
violence against them remains high. These significant policy gaps are compounded for migrant and refugee children, 
who experience multiple layers of discrimination, which often bars their access to the limited systems and services 
that exist. The COVID-19 pandemic is adding to these difficulties, further isolating vulnerable children. Children who 
have survived violence, abuse, neglect, and exploitation have limited access to specialised psychosocial services, 
child protection and gender-based violence services, alternative care arrangements, or other rehabilitative care. 

                                                
6 IOM Libya's Migrant Report - July - September 2021 - Round 38 
7 https://www.infomigrants.net/en/post/22172/migrants-recruited-in-libya-to-fight-civil-war 

8 https://www.reuters.com/world/africa/shooting-libyan-migrant-detention-centre-kills-least-five-iom-says-2021-10-08/ 
9 IOM LIBYA MARITIME UPDATE – 17 – 23 October 2021 
10 Libya — Detention Centre Profile Generator (August 2021) 
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Consequently, without these services, affected children are unable to heal and recuperate, leading to adverse short 
and long-term effects on their wellbeing.  

Children in Libya, particularly migrants and refugees, continue to lack adequate access to quality education services. 
The 2021 HNO indicated 300,000 are in need of education assistance.   

Following several delays in school re-opening in 2020 due to COVID-19, schools were finally re-opened in the east in 
December 2020 and in February 2021 in the west and south. Schools were re-opened under an “alternate days” 
modality, with students attending school in-person every other day and receiving distance education through the 
Ministry of Education’s (MOE) TV channel and online classrooms. Although this represents an increase in access to 
education compared to last year, the use of this modality is not fully compensating for the learning loss caused by 
COVID-19 throughout 2020 with the partial distance modality remaining a challenge for vulnerable children who may 
not have access to technology. A positive change that occurred after the instalment of the GNU is the harmonisation 
of academic calendars across the country as, prior to this, calendars differed between the west and east.   

In November 2020, the national education policy concerning foreign children saw a significant change as the Head 
of Primary Education Department at the MOE signed a decree to give the right for all children to enrol in national 
schools, irrespective of their nationality. Prior to this decree, the legislative framework readily allowed for Arab 
children to attend state schools; however, the legislation lacked any criteria for the enrolment of non-Arab children. 
This development represents an important step forward in achieving the right to education for all children present 
in Libya, but at the same time, the operationalisation of this decree remains challenging for several reasons. 
Firstly, the enrolment of foreign children requires the official identity documents of the child and the family 
members, proof of legal residence in Libya, previous education transcripts and official registration with the local 
Libyan police station. However, many families, both Arab and non-Arab, don’t have all the necessary documents, and 
alternative documents are accepted on a case-to-case basis. Secondly, for children who have missed years of 
schooling, there is no accelerated education framework in place to allow them to catch up on more than two years 
of missed learning and be subsequently reintegrated in the state schools. Furthermore, financial and language 
barriers still represent a significant obstacle to the access of foreign children to state schools. In this backdrop, 
UNICEF, through the support of the EUTF continued to implement the Resilience Building Programme For Vulnerable 
Children in Libya, Including Host Communities, Migrant and Refugee Children project, thereby helping children access 
quality and inclusive child protection and education services.   
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II. UPDATE ON PROGRESS  

Overall Objective: 

Most vulnerable children in targeted locations, whether they are migrants, refugees, IDPs, returnees or from host 
communities, have access to quality, inclusive and improved child protection and education services, and thus ensure 
that they attain their fundamental rights  
 
 
Specific Objectives: Strengthen national institutions responsible to provide basic social services to children 
regardless of their status, particularly child protection, education, and health and nutrition services. A focus will be 
brought on strengthening the institutions in their services to migrant and refugee children. 
 

 

Outcome 1: The provision and quality of child protection and other integrated services, including health and nutrition, 
have improved. Stronger and coordinated child protection systems are in place and functional in the targeted 
municipalities. 

Progress against immediate outcomes: The ongoing mapping of the national case management will eventually 
support MOSA in adopting a comprehensive system and inform the current capacity building need for the national 
social service workforce. These interventions will result in an improved quality of child protection services. UNICEF 
and its partners’ efforts towards establishing an alternative to detention through creating a transitional shelter for 
vulnerable children and families are continuing, with the SOPs nearing finalisation, and the identification of a possible 
building to house the shelter in the municipality of Misrata is in progress. The noticeable easing of COVID-19 
restrictions in this reporting period allowed the Baity centres to resume operationality. Although some centres faced 
difficulties operating and sporadic closures were enforced by the authorities due to temporary increases in COVID-19 
cases, the centres provided specialised child protection, health and nutrition services to more than 4,600 children, 
parents and caregivers, including IDPs, migrants and refugees. Finally, the UNICEF’s campaign of “Together We Makes 
a Better World” (also referred to as ‘Children are Children’ campaign) will also enhance the access of these services 
for migrant and refugee children through dedicated awareness-raising interventions to promote inclusiveness and 
end xenophobia. 

 

Activities Progress 

Activity 1.1: Support 
relevant authorities and 
civil society 
organisations with 
capacity development 
initiatives to implement 
child protection case 
management services 
for all vulnerable 
children in the targeted 
locations (including 

In this reporting period, and with the aim of improving the national case management 
system, UNICEF continued the mapping of the existing national child protection system, 
focusing on the social service workforce (SSWF). The inception report has been completed, 
and it contains the desk review, methodology and work plan for the mapping (Annex 3) 

The findings and recommendations of the mapping will be used to support MOSA in the 
adoption of a comprehensive child protection case management system. In addition, the 
findings will inform the development of programmes to build the capacity of the SSWF to 
deliver child protection services and broader reforms to the child protection system in 
Libya, in line with international child rights standards and best practices. Finally, the 
mapping is projected to be finalised in March 2022.  
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Outcome 1: The provision and quality of child protection and other integrated services, including health and nutrition, 
have improved. Stronger and coordinated child protection systems are in place and functional in the targeted 
municipalities. 

registration, referrals 
and family tracing) 

 

Activity 1.2: Capacity 
development for child 
protection actors, 
including justice sector 
professionals (police, 
judges, public 
prosecutors and others) 
and Ministry of Social 
affairs officials and staff, 
on issues related to 
children in contact with 
law 

Under this activity in 2019, UNICEF, the International Organization for Migration (IOM) 
and the United Nations High Commissioner for Refugees (UNHCR) planned to conduct a 
joint capacity building workshop on children’s rights and human rights for the staff of the 
Ministry of Interior’s Department for Combatting Illegal Migration (DCIM), the Libyan 
Coast Guard (LCG) and the Ministry of Justice (MOJ). As part of the preparations for the 
workshop, a dedicated consultant was hired at the beginning of 2020. However, the 
consultant resigned in March 2020 following the onset of the COVID-19 pandemic and its 
restrictions. The consultant’s resignation and the pandemic hindered the 
implementation of the workshop, leading to UNICEF and the other organisation’s 
decision to put this activity on hold. Subsequently, other alternatives were explored, but 
the persisting COVID-19 restrictions prevented any progress.  Consequently, UNICEF 
decided to await the findings of the mapping of national child protection systems (Activity 
1.1) to inform the strategy on building the capacities of the SSWF and other actors.  

 

Activity 1.3: Support 
Transitional Care 
institutions and 
alternatives to detention 
for Unaccompanied and 
Separated Children 
(UASC) 

During this reporting period, UNICEF, in close cooperation with IOM, conducted several 
meetings with the Municipal Council of Misrata on the establishment of the shelter in the 
city for vulnerable migrant and refugee women and children. The meetings took place 
during visits conducted in November 2020 and April and September 2021. In these 
meetings, the Municipal Council of Misrata reaffirmed their support for the establishment 
of a transitional shelter in the city.  

In November 2020, UNICEF conducted a visit with IOM to meet the then-new members of 
the Municipal Council of Misrata to reintroduce UNICEF and IOM’s work. The municipal 
council welcomed the visit and the initiative and requested additional information on the 
nature of the transitional shelter and the role of the respective agencies within it, as well 
as a mapping of the ongoing interventions for both agencies within the Misrata 
Municipality. UNICEF and IOM provided the requested information, and a second meeting 
with the municipal council was agreed for Q2 of 2021.  

In April 2021, and as part of a UN visit to the Misrata Municipality (conducted by UNICEF, 
IOM, UNHCR, WHO and WFP), UNICEF and IOM held the second meeting concerning the 
transitional shelter with the municipal council. The municipal council expressed its 
willingness to support the shelter’s establishment and suggested enhancing the 
cooperation with the Libyan Red Crescent within the framework of the shelter. Following 
this meeting, UNICEF conducted an internal exercise to strategise around its role within 
the transitional shelter and how to promote and foster cooperation with the Libyan Red 
Crescent. Consequently, UNICEF decided to work in close collaboration with the 
International Federation of Red Cross and Red Crescent (IFRC),  in line with the Global 
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Memorandum of Understanding existing between the two organisations to enhance 
capacities of the Libyan Red Crescent on child protection principles and  GBV 
mainstreaming. In addition, the IFRC is currently and conducting gaps assessment for all 
LRC staff in their current roles.   

Following the April meeting with the Misrata municipal council, UNICEF, IOM and the IFRC 
held several meetings to agree on their respective roles and responsibilities within the 
proposed shelter, in addition to the development of a risk matrix to map the risks and 
mitigation measures. 

In September 2021, UNICEF, IOM and the Libyan Red Crescent visited two possible 
locations for the transitional shelter; however, and after assessing the sites, it was 
concluded that they didn’t match the needs of the shelter. To support the identification of 
a building that reflects the minimum standards needed for the shelter, UNICEF developed 
a checklist that was used by the Libya Red Crescent to identify other potential sites for the 
shelter. Moreover, UNICEF and IOM technical teams, along with the Libyan Red Crescent, 
are planning to undertake a visit in November 2021 to assess potential locations and select 
the most suitable option. UNICEF and the IFRC are also currently working on the 
development of the joint partnership document to ensure the establishment and the day 
to day management of the shelter. Based on the progress, the partnership is expected to 
be finalised in November 2021.  

 

Activity 1.4: Evidence-
based knowledge 
generation on 
protection gaps on UASC 
in the national system 

This activity was concluded and reported on in the progress report submitted in 2019. 

 

Activity 1.5: 
Support/Establish Child 
Friendly Spaces, 
including in existing 
structures and 
community centres 

In September 2020, and after the authorities lifted restrictions caused by COVID-19, 
UNICEF and its partners resumed activities at the Baity centres of Tripoli (Hay Alandalous 
and Suq Aljumaa), Misrata, Zwara and Sebha.  

With regards to the Baity centre in the Abusalim area of Tripoli, COVID-19 restrictions 
prevented the renewal of the partnership with Multakana, UNICEF’s partner who 
operated the Baity centre in 2018 and 2019. The lack of renewal led to the closure of the 
Baity centre for the majority of 2020. Following the lifting of the COVID-19 restrictions, 
UNICEF re-established consultations with Multakana in the first and second quarters of 
2021, resulting in the renewal of the partnership and the subsequent re-opening of the 
Baity centre in July 2021. However, in September 2021, officials from the Municipality of 
Abusalim approached the Baity centre to request its closure as the municipality wanted to 
recover the land on which the building housing the Baity centre is built. The land is owned 
by the municipality. As a mitigation measure, Multakana immediately began to search for 
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an alternative location, and they identified a building in the Ain Zara area of Tripoli. UNICEF 
and Multakana will open the Baity centre in its new location in November 2021.  

As of September 2021, five Baity centres are currently operational: 

- The Baity centre in the Hay Alandalous area of Tripoli, operated in partnership 
with CESVI 

- The Baity centre in Suq Aljuma area of Tripoli, operated in partnership with 
INTERSOS 

- The Baity centre in Misrata, operated in partnership with CESVI 

- The Baity centre in Zwara, operated in partnership with CESVI 

- The Baity centre in Sebha, operated in partnership with INTERSOS 

 

In this reporting period, the following services have been provided to the Baity centre 
beneficiaries: 

 Access to mental health and psychosocial support (MHPSS) 

Non-
displaced 
Libyans 

Internally 
Displaced 
Persons (IDP) 

Returnees Migrants Refugees 

Girls  Boys Girls  Boys Girls  Boys Girls  Boys Girls  Boys 

631 741 109 143 

 

174 161 159 168 347 344 

Total reached = 2,977 children (1,420 girls, 1,557 boys) 

 

 

 Children, parents and caregivers reached with key message child protection 
messages: 

Non-displaced Libyans IDPs Returnees 

Girls  Boys Women Men Women Men Women Men 

1 4 17 38 

 

12 17 46 133 
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 Specialised case management and GBV services, including referrals received from 
the UNHCR Community Day Centre (CDC) for refugee children in need of child 
protection Best Interest Procedures (BIP). 

 

Non-
displaced 
Libyans 

Internally 
Displaced 
Persons (IDP) 

Returnees Migrants Refugees 

Girls  Boys Girls  Boys Girls  Boys Girls  Boys Girls  Boys 

5 8 18 24 28 31 31 46 81 210 

Total reached = 482 children (163 girls, 319 boys) 

 

Moreover, UNICEF continued to work with the UNHCR towards operating child friendly 
spaces (CFS) at the UNHCR CDC in Tripoli. In September, UNICEF and UNHCR have jointly 
developed SOP for the CFS and conducted dedicated training for the two facilitators hired 
for the CFS. Subsequent, at the end of September, the activities at the CFS started. The 
outcomes of the CFS activities will be reported in the next quarterly information note. 

UNICEF continues to work towards establishing the Baity centres in the east, specifically 
in the Municipalities of Benghazi and Ajdabia. Currently, UNICEF is in the process of 
identifying local national organisations to operate the Baity centres, in partnership with 
UNICEF after the latest Call for Expression of Interest was closed in September 2021. 
Several calls have been previously published, but no suitable organisations were identified 
(more details in the implementation constraints section). 

To improve the operations at the different Baity centres and following recommendations 
from a programme evaluation UNICEF conducted in September 2020 (more information 
in the monitoring and evaluation section), a Baity centre beneficiary assessment was 

Migrants Refugees  

Girls  Women Girls Women Boys 

2 1 13 11 

 

7 

Total reached = 302 people (16 girls, 11 boys, 87 women, 188 men) 
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conducted in April and May 2021. The purpose of the assessment was to engage 
beneficiaries (children and their families) in a discussion about services provided through 
the Baity centres, with the objective of reaching a better understanding of beneficiaries’ 
perspectives on programme relevance and impacts, to gain insights about the 
effectiveness of the Baity centre model. The results of this assessment will feed into 
UNICEF and partners’ future monitoring, learning cycle and eventually lead to improved 
programming. 

In the third quarter of 2021, the results of the beneficiary assessment were shared with 
the respective partners. Subsequently, UNICEF and the partners discussed the findings and 
developed action points to be implemented during the third and fourth quarters of 2021 
to address the core issues raised by beneficiaries. The assessment’s key finds indicated the 
beneficiaries confirmed the relevance of the Baity programme and that the centres 
continue to respond to their pressing needs. The children, adolescents and parents have 
also reaffirmed that they would encourage their friends and neighbours to approach the 
Baity centres. The assessment also put forward the expansion of education classes as a 
recommendation, including increasing the frequency of the classes and subjects offered. 
In addition, the assessment recommended more extended time slots for recreation 
activities. Furthermore, there were specific recommendations related to the different 
Baity centre locations. These recommendations were shared with the relevant partners, 
and UNICEF is working with the partners to implement the recommendations. 
Furthermore, future beneficiary assessments are planned (see the monitoring and 
evaluation section). 

In April 2021, UNICEF and the Baity centre partners conducted an exercise to develop risk 
assessment and mitigation measures as part of the overall mitigation strategy developed 
under their new programme documents. The exercise entailed assessing the contextual 
risks associated with the security situation, COVID-19 pandemic, natural disasters, and 
delivery-related and operational risks. In the exercise, each mentioned risk was assessed 
for likelihood, impact, seriousness, and mitigation measures to be implemented if the 
defined risk occurred. Following the exercise, UNICEF, the Baity centre partners and 
representatives from the EUTF conducted a meeting in April 2021 where the results 
achieved in the Baity centres throughout 2020 were presented. The meeting also 
discussed the findings of the risk assessment exercise and the need to have in place a 
localisation strategy for 2021 onwards. Furthermore, the partners discussed the Baity 
centre model and the interventions based on each partner’s different geographic areas. 

Shortly after the above-mentioned meeting, UNICEF and the Baity centre partners held 
bilateral discussions on how to move towards a nationalisation/localisation approach for 
the next Baity programme phase, and how to increase the government’s involvement in 
the current Baity programme. Connected to the latter, UNICEF presented the ongoing 
efforts and cooperation framework established with several line Ministries (including 
MOSA, MOE and the Higher Committee for Children).  

The sustainability of the Baity centres was further pursued at the first technical committee 
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meeting, which was organised in September 2021. The meeting was chaired by UNICEF 
and co-chaired by MOSA, with the participation of UNICEF, the EUTF, IOM, UNHCR and 
representatives of the ministries, Education, Health and Local Government as well as 
UNICEF’s Baity centre partners, INTERSOS, CESVI and Multakana.  

At this meeting, the concept and the need for localisation to ensure the sustainability of 
Baity centres was shared by UNICEF, followed by examples presented by the Baity centre 
partners of their efforts to enhance collaboration and cooperation with the local 
authorities, particularly with the municipal officials. In response, MOSA expressed their 
willingness to be more involved and to identify how they can play a substantial role in 
ensuring enhanced access and availability of child protection services for vulnerable 
children in the communities.  It’s also important to note that there have been previous 
case referrals to the Baity centres made by MOSA on an informal basis. 

Meanwhile, the scope of the originally planned program steering committee was changed 
to a technical committee to work with technical focal points from relevant ministries and 
partners to identify the way forward on the localisation strategy and ensure the 
involvement of governmental counterparts. During the first technical committee meeting, 
held in September 2021, the Terms of Reference (TOR) of the working group were 
reviewed and endorsed. In addition, UNICEF presented the Baity centre model and current 
progress across the Baity centres activities, with the active participation and feedback 
from the ministries present. In the next technical committee meeting, planned for 
November 2021, MOSA and MOE, supported by UNICEF, will be presenting their vision on 
how to incrementally raise the government’s ownership and sustainability of the Baity 
centres, and a progress update on the transitional shelter is also planned for the agenda 
(Activity 1.3).  
 

Activity 1.6: 
Implementation of 
UNICEF’s campaign 
titled “Children are 
children” adjusted to the 
Libyan context 

Within the context of the “Together We Make Better World” (also referred to as ‘Children 
are Children’ campaign), UNICEF further fine-tuned the idea to continue to raise 
awareness on the migration and refugees crisis and the plight on children and the fact that 
they too are on the “human side”. The campaign is called #WeAreAllOnTheSameSide. 

The goal of the campaign is to influence the hearts and minds of the public around 
migration and displacement, without mentioning it explicitly, to treat migration children 
and young people as part of the community, to promote inclusiveness, and to fight 
xenophobia. With the campaign, UNICEF will tap into the universal appreciation for the 
game of football and use this as a vehicle to explore and possibly expose some internalised 
bias and discriminatory thoughts the viewer might hold towards refugees. 

During this reporting period, UNICEF engaged in discussions with AS Roma to engage a 
celebrity football player who himself passed through Libya during his journey to Europe. 
UNICEF Italian Natcom to engage refugee youth and Italian youth in the different 
components of the project. In addition, a youth refugee in Libya was identified. The 
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#WeAreAllOnTheSameSide campaign will be comprised of: 

 Visual style and Social Media assets: As part of the back stories recording, social 
media cards of each story will be developed and used to further the campaign 
message - one of all people wanting the same things in life, and that different 
backgrounds do not mean different goals. These assets will also aid in driving 
views of the stories. Each card will consist of an image of the respective teen, and 
a key quote from their video. 

 Video 1 : Ebrima’s Story: Ebrima’s Story: Born in the Gambia in 2001, Ebrima 
Darboe left his birth country at the age 14, alone, passing through Libya before 
sailing to xxxxx where he arrived as a refugee. Registered with the Protection 
System for Refugees and Asylum Seekers, the teenager continued his Italian 
education and started playing with amateur club Young Rieti, before eventually 
having a trial at Roma. In 2019, the talented midfielder signed a professional 
contract with Roma, a moment he described as “fulfilling a dream”. 

This video will feature Ebrima meeting three youth local players from the Roma 
youth team. They meet a real hero to listen to Ebrima’s story of being a refugee 
and some of the highs and lows of his journey up until today. The video will 
support the message that we are all on the same side, despite our different 
backgrounds and varying journeys. 

 Video 2 : Social Experiment: This social experiment calls for 10 football-loving 
teens to come to what they think is local mini football game. There will be 5 local 
Italian teens and 5 refugee teens coming to play against each other. These teens 
will think they are coming to play a friendly football game under the guise of 
”Locals vs Immigrants”. There’s a surprise element of the experiment which 
eventually reflects the  message of hope and encouragement aimed at the next 
generation.  

 Videos : Refugee Back Stories: A key deliverable of this campaign is 
to produce human interest stories – these stories would capture the journey and 
personality of teen refugees who were forced to leave their homes in search of 
safety. While the journey of them fleeing their home countries will be featured, it 
is important that we show ‘relatable’ moments and characteristics within each 
story, allowing the viewers to connect with the interviewee and hopefully unlock 
an understanding that we are all on the same side. 

The aim is to give the teens a space to tell their stories and talk about their 
experiences, thus bringing a human side, a face, to the topic. The videos will 
feature the teens talking into camera mixed with information about their journeys 
and footage of the refugee journey.   

The above activities will be supported by the Social media “pass the ball” activation and 
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video as well as a campaign wrap up video  

The children have been identified and profiles done in addition to reaching out to a 
football player who was a refugee himself and passed through Libya. His European football 
team will participate in the campaign, possibly hosting the different aspects including the 
social experiment/activation. 

The campaign started with a mini-social media campaign on World Refugees Day June 20th 
as a soft launch to introduce the campaign through presenting children through their 
hopes and dreams, just like any other child across the world. The narrative was along: “We 
all want to feel safe, want to feel welcome, want a better life. This #WorldRefugeeDay, we 
want you to know #WeAreOnTheSameSide.” 

The release of the campaign will officially launch on World Children’s Day i.e. 20 November 
in a cascade schedule and leading to World Migrants Day 18 December 2021. 

Activity 1.7: Provision of 
essential packages of 
preventive and curative 
health services 
in/through Bayti Centers 

 

In this reporting period, UNICEF and its partners at the Baity centres organised several 
specialised health awareness-raising sessions that focused on specific health areas and 
target groups. The sessions provided a platform for caregivers and children to ask 
questions and raise concerns, which enables health promoters to target the sessions to 
make them relevant, taking into account and addressing specific concerns and challenges 
faced. The sessions conducted in this period include: 

Breastfeeding mothers: 

The breastfeeding and breast cancer sessions have been conducted together with a female 
medical doctor. The participants were also strongly encouraged to visit public health 
facilities for regular diagnostic testing for breast cancer. 

Breastfeeding session 

Migrants Refugees IDPs Non-displaced 

4 28 4 0 

 

Breast cancer session 

Migrants Refugees IDPs Non-displaced 

24 173 1 47 

COVID-19 prevention: 

The session aimed to prevent the spread of the virus and promote adherence to personal 
protective measures, particularly handwashing for children.  

COVID-19 session 
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Migrants Refugees IDPs Non-displaced 

Female Male Female Male Female Male Female Male 

53 41 144 104 25 13 126 122 

 

Nutrition: 

The nutrition sessions for children include learning about healthy food and eating habits, 
while for caregivers, there has been an emphasis on nutrition needs and especially how to 
manage needs on a budget. 

Nutrition session 

Migrants Refugees IDPs Non-displaced 

Female Male Female Male Female Male Female Male 

3 2 6 10 1 0 0 0 

 
The total number of people reached by the sessions is 931 people, with breakdowns as 
follows: 

Children Parents and Caregivers 

Girls Boys Men Women 

266 251 41 373 
 

 

 

Outcome 2: Formal and non-formal education are accessible and provided in appropriate learning environments in the 
targeted locations, and the quality of the education service has improved 

Progress against immediate outcomes:  The Baity centres have been successful in remaining accessible to all 
population groups to enable access to education for vulnerable children and youth. Furthermore, the use of online 
modalities ensured continuous and broad access to children during COVID-19 imposed closures.  At the same time, 
UNICEF and the Baity centres partners are working towards improving accessibility for children with disabilities. In 
addition, there has been an encouraging progress in the quality of education provided and learning outcomes for 
children in this period. For instance, the Baity centres operated by UNICEF’s partner INTERSOS measured learning 
through a comparison of pre-course and post-course tests, which showed that in Tripoli, 63 per cent of children who 
participated in the non-formal education classes had improved their knowledge in the subjects taught. 



 23 

Outcome 2: Formal and non-formal education are accessible and provided in appropriate learning environments in the 
targeted locations, and the quality of the education service has improved 

In contrast, in the Sabha Baity centre, the percentage reached 73 per cent. These results show that the majority of the 
children benefit from the education activities in the centres. In addition, UNICEF’s provision of cash assistance to 
children unable to approach the centres allows them to continue to receive quality education services. Furthermore, 
organising capacity building initiatives for the teachers hired by Baity centre partners contributes to improving the 
quality of education services provided at the centre. On the other hand, UNICEF continued its support of the migrant 
community schools in Sabha to improve the learning environment for migrant children, reaching more than 600 of 
them.  

 

Activities Progress 

Activity 2.1: Provision of 
remedial and catch-up 
classes with a strong 
psychosocial support care 
component 

UNICEF and implementing partners continued offering remedial and catch-up classes in 
the Baity centres in Tripoli, Misrata, and Zwara, offering both face-to-face and online 
classes. In this reporting period, 2,350 children (1,075 girls and 1,275 boys) participated 
in non-formal education classes in the five Baity centres, with 27 per cent being refugee 
and asylum seekers, 25 per cent migrants 16 per cent IDPs.  

In 2021, UNICEF focused on strengthening the link between the Baity centres and the 
national education system in enrolling out-of-school children. In this reporting period, 
through the support of educational facilitators hired by Baity partners, 64 children (85 per 
cent refugees, 15 per cent migrants) who access the centres for classes were later 
supported with enrolment in state schools. The enrolment process consisted of explaining 
the different enrolment steps to the families and accompanying them to the relevant 
national education authorities, including the examination offices when children needed 
to sit placement tests.  

Finally, in May 2021, the municipality of Hay Andalous in Greater Tripoli reached out to 
the Baity centre (located in the municipality), asking UNICEF and its partner CESVI about 
the possibility of organising non-formal education classes at the municipality’s schools for 
school children. The municipality officials found these lessons to be very useful, and they 
were particularly interested in having the lessons provided to the school children in the 
municipality. UNICEF and CESVI decided to proceed with planning for organising non-
formal education classes at the schools as this will strengthen the relationship with the 
municipality. To this end, UNICEF and CESVI will be hiring additional teachers to facilitate 
the lessons. The schools in the municipality are attended by mostly Libyan students. 
However, there is a presence of migrant school children, particularly Arab students. 
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Activity 2.2: Capacity 
building on Education in 
Emergency and active 
learning methodology for 
teachers, social workers 
and senior Ministry of 
Education officials. 

In February 2021, CESVI and INTERSOS education supervisors and IT focal points were 
trained by Learning Equality, an NGO, on the use of the platform Kolibri for distance 
learning. As part of the training, a UNICEF-hired consultant worked on the alignment of 
the material present on the online library of Kolibri to match the learning objectives of 
the English classes identified by CESVI and INTERSOS to allow teachers to find ready-to-
use material matching the classes’ content, for online and offline use. Furthermore, and 
with the aim of enhancing the learning delivered at the Baity centres, UNICEF trained a 
total of 17 teachers (60 per cent from the host communities, 20 per cent migrants, 20 per 
cent refugees) working in the Baity centres between June and September 2021. The 
training focused on child-centred pedagogy and distance education.  

    

 

EU Ambassador visiting an education class at the Baity 
centre – February 2021, Tripoli 
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Activity 2.3: Rehabilitation 
and maintenance of the 
schools that are used for 
the provision of remedial 
and catch-up classes 

In the fourth quarter of 2020, UNICEF rehabilitated the Al Jaddia School and Al Mahdeia 
School, both migrant community schools in Sebha, benefiting 400 migrant children (204 
girls, 196 boys). Furthermore, in the first quarter of 2021, UNICEF rehabilitated the Al 
Gurdha school, a migrant community school in Sebha, benefiting 230 children (85 girls, 
145 boys). The rehabilitation works conducted in the three schools included the 
installation of new doors and windows, internal painting and the full rehabilitation of 
WASH facilities.  In addition, electrical works were conducted in the schools. 

Activity 2.4: Distribution 
of essential education 
supplies for school 
children and teachers in 
the targeted 
municipalities 

 

In this reporting period, UNICEF provided a total of 917 school children (465 girls, 452 
boys) with individual learning materials to support their learning in the Baity centres 
across the country. Their breakdown is as follows:  

 

Non-displaced 
Libyans 

Internally 
Displaced 
Persons (IDP) 

Returnees Migrants Refugees 

Girls  Boys Girls  Boys Girls  Boys Girls  Boys Girls  Boys 

98 98 79 97 1 0 77 86 210 171 

Total reached = 917 school children (465 girls, 452 boys) 

 

 

Furthermore, 700 tablets have been distributed to the five Baity centre for the use of the 
platform Kolibri, as well as for a general increase in the use of technology in education 
during and after class hours in the centres.  

 

Activity 2.5: Provision of 
cash assistance to support 
vulnerable children’s 
access to education  

To ensure that children are able to reach the Baity centres to access educational services, 
UNICEF’s partner provided 559 school children with cash assistance to cover 
transportation costs, facilitating their participation in non-formal education classes.   

Non-displaced 
Libyans 

Internally 
Displaced 
Persons (IDP) 

Migrants Refugees 

Girls  Boys Girls  Boys Girls  Boys Girls  Boys 

14 5 30 27 59 64 191 169 
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Total reached = 559 school children (294 girls, 265 boys) 

 

 

This correlates the needs identified by recently identified by UNHCR through their 
protection monitoring activity with 466 families with children aged 6-17 (from Iraq, 
Palestine, South Sudan, Sudan, Syria and Yemen). The monitoring activity found that 54% 
of them do not have children in school, and for 48 per cent of these, the reason is a 
financial barrier.  

In an effort to improve the humanitarian sector’s support to school enrolment in the 
presence of financial barriers, in the second quarter of 2021, UNICEF  participated in the 
revision of the Minimum Expenditure Basket (MEB) and Cash Transfer Value (CTV) used 
for all humanitarian actors implementing cash-based programs in Libya. UNICEF has 
advocated for the inclusion of education costs into the MEB, which included expenditures 
for food, hygiene items, drinking water, cooking fuel, rent, health and clothes. The 
advocacy was based on qualitative assessments conducted by the office, which show the 
recurrent financial barriers faced by poor and vulnerable non-Libyan and families to 
ensure children’s access to education. This was complemented by the quantitative 
analysis carried out by the Cash and Markets Working Group CMWG, as well as an analysis 
on the evolution of costs for education specific expenses in Libya. Based on this, a 
dedicated education cost was developed, to be included as two optional top-up amounts 
to the MEB and CTV. These top-ups include: 

 
 A set amount to cover primary school education expenses for all children from 6 

to 17 years of age 
 The amount has been calculated separately for Libyan IDPs and refugee/migrant 

non-Libyans as education expenses can vary 
 The amount can be provided as a one-off payment during the ‘back to school’ 

period to cover expenses for education supplies, uniform and books, as well as a 
monthly recurrent transfer to cover monthly recurrent education expenses such 
as transportation and homemade lunch. 

 
 
 

Activity 2.6: Provision of 
Technical and Vocational 
Education and Training 
(TVET) with a focus on life 
skills for vulnerable 
adolescents and youth in 
targeted municipalities 
with high numbers of 
migrant and refugee 

UNICEF continues providing adolescents and youth with access to life skills lessons such 
as lessons on the skills of communication, analytical thinking, decision making, problem 
solving, respect for diversity, time management and computer classes. In this reporting 
period, at total of 208 youth (112 females, 96 males) participated in life skills activities 
and lessons at the Suq Aljuma Baity centre in Tripoli and the Sebha Baity centre: 
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families  

 

 
To enhance the life skills manual used in the Baity centre, UNICEF remained engaged in 
several revision rounds in this reporting period. The proposed revisions include 
incorporating modules related to teaching life skills to youth with disabilities and a 
component on COVID-19 prevention. 

To promote entrepreneurship and leadership among youth and adolescents and expand 
their positive options for engaging and participating positively within their communities, 
from November 2020 to July 2021, UNICEF and its partner INTERSOS facilitated the design 
and implementation of 12 youth-led civic engagement initiatives in Tripoli and Sebha. The 
first step of this activity included enrolling the youth and adolescents in social 
entrepreneurship training provided by an INTERSOS service provider in November and 
December 2020 and February 2021. The training took place in the Baity centre, with 64 
Libyan youth and adolescents (29 females, 35 males) from Tripoli and Sebha. The training 
entailed lessons on social entrepreneurship and how it is different from 
entrepreneurship, basics of finance, business pitching training, value proposition and idea 
validating and prototyping. After completing the training, the youth and adolescents were 
asked to create proposals for civic initiatives that the service provider subsequently 
reviewed and ranked to support their establishment. Eventually, the service provider se 

 

Suq Aljuma Baity centre 

Non-displaced 
Libyans 

IDPs Migrants Refugees 

Female Male Female Male Female Male Female Male 

49 44 14 15 

 

3 3 9 7 

Total reached: 144 youth (75 females, 69 males) 

Sebha Baity centre 

Non-displaced Libyans IDPs 

Female Male Female Male 

34 25 3 2 

 

 Total reached: 64 youth (37 females, 27 males) 
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Outcome 2: Formal and non-formal education are accessible and provided in appropriate learning environments in the 
targeted locations, and the quality of the education service has improved 

lected five initiatives in Tripoli and seven initiatives in Sebha to support. By July 2021, the 
civic initiatives were established:  

 

Five Initiatives in Tripoli  

Civic initiative  Description  

Healthy bakery Creation of healthy cakes and pastries to 
be promoted in events. 

Eco friendly Fashion Creation of healthy cakes and pastries to 
be promoted in events. 

Animal care Promotion of animal care (awareness 
against street dogs beating and killing), 
coupled with food supplies for animals 
and veterinary services.  

 

Flowers 

 

Flower composition and reusable 
decorations for events. 

Healthy meals Preparation of health meals for children 
and people with diabetes. 

 

 

Seven Initiatives in Sebha 

Civic initiative  Description  

Health Impact of COVID-19 on mental health: an 
awareness raising video on mental health 
was created along the opening of a 
dedicated Facebook page to raise 
awareness on the importance of mental 
health and the impact of COVID-19. In 
particular, a day was dedicated to African 
schools in Sebha by providing a set of 
activities on psychological support and 
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Outcome 2: Formal and non-formal education are accessible and provided in appropriate learning environments in the 
targeted locations, and the quality of the education service has improved 

awareness raising on the impact of Covid-
19 on mental health.  

 

Environment The initiative focused on preserving the 
aesthetic appearance of the city, the 
importance of afforestation and 
combating desertification through the 
rehabilitation and planting of trees in two 
public parks. Furthermore, an awareness- 
raising campaign on the importance of 
planting and maintain trees was also 
conducted.  

 

Empowering and encouraging young 
people and women in professional work 

murals have been drawn to raise 
awareness of trades and professions. An 
awareness campaign through social 
media to raise awareness of the support 
of young professionals and craftsmen was 
created. 

COVID-19 prevention Sensitisation campaign on COVID-19 
preventive measures  and distribution of 
PPEs in the city’s main streets.  

 

Hygiene kits to the Municipality of Sebha’s 
Public Health Unit 

 

Easy and reusable packaging concept for 
hygiene kits within health clinics in the 
city. 

Waste management Organising an awareness campaign in the 
city, in addition to waste collection and 
recycling events.  
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Outcome 2: Formal and non-formal education are accessible and provided in appropriate learning environments in the 
targeted locations, and the quality of the education service has improved 

Blood donation a campaign on blood donation to Sebha 
blood bank was created. 

 
 

 
 

III. IMPLEMENTATION CONSTRAINTS AND MITIGATION MEASURES 

For the child protection component, several implementation constraints were faced during the reporting period. The 
arrival of the COVID 19 pandemic to the country in March 2020 led to the closure of the Baity centres for several few 
weeks throughout 2020 and 2021, in adherence to the government’s decrees requesting the closure of all 
educational institutions to curb the rise of COVID-19 cases. In an attempt to reduce the risk of infections at the Baity 
centres, UNICEF and its partners enforced strict IP measures in all the Baity centres when the authorities permitted 
opening. The commencement of the vaccination campaign in April 2021 reduced instances of forced closure of the 
centres. However, the pandemic remained an implementation constraint in the months following, particularly during 
the start of the third pandemic wave in July 2021. To mitigate the impact of the closures, UNICEF and its Baity 
partners focused on expanding community outreach and mobile teams, bringing services closer to the vulnerable 
children and their parents and caregivers. The establishment of the transitional shelter in Misrata has also faced 
delays, and these include accessing the city of Misrata and engaging with local authorities as it has been challenging, 
which resulted in UNICEF and IOM visiting only three times so far and only through inter-agency missions. Secondly, 
the turnover of municipal officials, coupled with their lack of understanding of the nature of the transitional shelter, 
resulted in more time spent in obtaining their buy-in and approval of the concept of the shelter. Furthermore, the 
Misrata municipality’s request of incorporating a role for the Libyan Red Crescent in the shelter led to the change of 
the implementation modalities of the shelter. However, while the process has been lengthy, technical tools are being 
contextualised, including a comprehensive risk assessment matrix with risk-mitigating measures in place, roles and 
responsibility matrix and the development of minimum standards for the shelter. It’s important to reiterate that the 
transitional shelter is considered a pilot model for the purpose of accelerating the release of children and women 
from DCIM detention centres. As the establishment of the shelter progresses, engagement with the Ministry of 
Interior, and DCIM in particular, needs to be accelerated to regularise the registration and screening for the release 
of children and women. In addition, policy dialogue needs to be prioritised to contribute to ending immigration 
detention for children in Libya.     

For the education component, procurement delays imposed by the COVID-19 pandemic resulted in delays in the 
arrival of computer tablets. These tablets were procured for the usage of the Kolibri platform and online non-formal 
education lessons. The tablets were initially expected to be available in December 2020. However, they were only 
received in the third quarter of 2021, which created a gap between the Kolibri platform training, which took place in 
February 2021 and the possibility of using the platform on the tablets. At the same time, there was a delay in 
incorporating the resources of the Kolibri platform library to the non-formal education classes due to time constraints 
that faced education focal points of the Baity centre partners. To mitigate this delay, UNICEF hired a consultant to 
align the online resources in the Kolibri platform library to the learning objectives of the non-formal education classes 
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offered in the Baity centres.  

UNICEF also continued to face constraints in the identification of partners to establish the Baity centres in the east. 
In this reporting period, several Calls for Expression of Interest were published to identify potential national 
organisations to act as implementing partners for three Baity centres, two centres in Benghazi and one in Ajdabiya. 
The first calls didn’t result in the identification of suitable organisations. As a mitigation measure, UNICEF conducted 
an event whereby different local organisations were invited for a presentation and discussions on the Baity centre 
model to raise awareness of UNICEF’s interest in establishing the centres in the east. Consequently, and as a result 
of the latest call for expression of interest, two organisations have been tentatively identified, pending further official 
procedures. 

 

Risk Analysis and Mitigation Measures: 

 

Risks description  Risk Level Mitigating measures 

There is a risk of widespread humanitarian crisis 
caused by an increase in violence, conflict, and 
insecurity or a breakdown in social services, or both 
scenarios, which would potentially restrict access to 
the most vulnerable children. 

 

High 1) UNICEF has developed an emergency preparedness plan and 
contingency plan to ensure continued programme implementation 
and monitoring;  
2) UNICEF will use the Rapid Response Mechanism as the primary 
means of delivering and monitoring humanitarian assistance in the 
medium term;  
3) UNICEF will rely on partnerships for humanitarian assistance and 
rapid response and third-party monitoring, within the framework of 
the organisation’s rules and procedures and the Harmonized 
Approach to Cash Transfers (HACT) modality.  
4) UNICEF will expand partnerships with local actors to ensure 
continued access, with special attention to capacity development 
and quality assurance.  

Xenophobia and fear from some Libyan Government 
officials and from the general public regarding 
migrant and refugee children – particularly those 
from Sub-Saharan Africa – present in Libyan 
communities. Subsequent resistance from the 
Government sector to provide them with basic 
services.  

High Implementation of an Advocacy and communication for 
development campaign, aiming at changing the image of migrant 
and refugee children (particularly those from sub-Saharan African 
countries) 
 

The continued constrained cash liquidity issues that 
have plagued Libya since the beginning of 2016 could 
also lead to delays of planned activities if it is difficult 
for partners to access funds. 

 

Limited capacity of NGO and government 
counterparts to implement HACT.  

 

Medium UNICEF Libya will continue to support Libyan institutions and non-
governmental organisations through orientation and trainings, and 
will monitor closely their compliance to the procedures through its 
programme assurance plan. 
To mitigate the cash risk, in coordination with line ministries and civil 
society organisations, UNICEF has developed cash transfer 
modalities that will further strengthen within the HACT framework. 

Substantial exchange rate fluctuations (EUR-USD) 
could negatively affect the budget of the action, by 
reducing the funds available for implementation 

 

Medium UNICEF will closely monitor the Action’s budget execution and 
exchange rates, informing the EU of any impact these fluctuations 
(positive or negative) might have on the achievement of programme 
objectives and targets.  
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If the security situation inside Libya worsens 
dramatically, programme delivery and monitoring 
could be hindered. 

Medium UNICEF will inform the EU of any security-related changes that 
would cause a major impact on the ability to achieve programme 
objectives to re-programme activities in a timely manner and with 
the donor’s agreement.  
UNICEF hired third party programme monitors to ensure un-
interrupted programme monitoring  

If migration routes change, or if political decisions are 
taken with regards to the management of migration 
flows, some of the projects might not be able to reach 
the same share of refugee and migrant children as 
planned in the inception phase.  

Medium UNICEF will continue to closely monitor the migration situation in 
Libya, and if needed, will adjust its activities and change their 
locations in the course of the programme implementation. In such 
case, UNICEF will count on the EU’s support to allow such flexibility 
and adaptation to a changing context.  

A widespread COVID-19 outbreak in the country 
causes further and sustained closures of Baity centres 
and schools and presents a risk for staff, partners, 
and beneficiaries  

 

 

Medium Implementation modalities will continue to be adjusted and refined 
according to the situation, using online platforms, helplines, and 
other means to reach beneficiaries.  
Outreach teams will provide one-to-one support to critical cases, 
adopting preventive measures to reduce infection risks for the 
teams and beneficiaries.  
Activity implementation will be done in line with public health 
prevention measures, according to the evolution of the situation.  
 

 

IV. CROSS-CUTTING ISSUES 

Gender considerations are mainstreamed throughout UNICEF and its partners’ programming, from the planning to 
the implementation phase, to ensure that activities are cultural and gender-sensitive. For instance, UNICEF and its 
implementing partners ensured equal distribution of female and male staff hired as MHPSS facilitators and 
caseworkers to promote equal access of girls (1,420) and boys (1,557) to services. Furthermore, UNICEF and its 
partners ensured an equal number of girls and boys benefited from the non-formal education classes, learning 
materials, cash assistance and life skills training (871 girls, 813 boys). 

Moreover, female members of the community-based child protection committees and female community outreach 
mobilisers were widely utilised in the Baity centres, particularly during COVID-19 lockdowns, to ensure equal reach 
to girls, boys, women and men in the communities. At the same time, UNICEF and partners organised specialised 
sessions for women’s health needs and concerns. For example, sessions on breastfeeding practices and breast cancer 
counselling were conducted in this period, reaching 281 women.  In addition, dedicated nutrition sessions, where 
caregivers learned about nutritional needs and how to manage a healthy diet on a budget, targeted both women 
and men to encourage equal responsibility and involvement.  

Furthermore, as part of UNICEF’s efforts in mainstreaming environmental considerations and climate change 
sensitisation in the Baity centre programming, UNICEF is planning to conduct awareness-raising activities at the Baity 
centres, focusing on the impacts of climate change in Libya. These activities will be reported on in the next update. 

To enhance accessibility for children and parents with disabilities to the Baity centres, UNICEF continues to provide 
implementing partners with oversight and technical assistance to include disability considerations in the planning 
and implementation phases of the activities. In this reporting period, UNICEF’s engineers conducted an on-site 
technical assessment for three Baity centres (Suq Aljuma and Hay Alandalous in Tripoli and the Misrata centre) to 
conduct rehabilitation works to enhance access to the centres for people with disabilities. The rehabilitation will 
commence in November 2021, and it’s expected to be completed by December 2021 

V. ADVOCACY AND COMMUNICATION 

Donor recognition was provided to the European Union (EU) through different tools and mediums as and when 
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possible and considering the Libyan context. 

Following the additional funding of EUR 7,000,000 towards the Resilience Building Programme for Vulnerable 
Children in Libya, UNICEF issued a press release acknowledging the contribution and expressing its gratitude to the 
European Union Emergency Trust Fund for Africa (EUFT). During the reporting period, the UNICEF Brussels office and 
UNICEF Libya country office team developed and finalised the terms of reference for the “Together We Make Better 
Worlds” campaign aimed at an overall roll-out for Q3 2021. A contract was completed with a creative agency, which 
is currently working on creative development, strategic proposition, production (filming) and post-production assets 
for the campaign. 

 

Communication and Visibility on Social Media:  

 

Twitter 

https://twitter.com/uniceflibya/status/1341320151602397184?s=21 (press release) 

https://twitter.com/uniceflibya/status/1341318202522005504?s=21 

https://twitter.com/uniceflibya/status/1337474088403660802?s=21 

https://twitter.com/uniceflibya/status/1337476395245719554?s=21 

https://twitter.com/uniceflibya/status/1337480694474432513?s=21 

https://twitter.com/uniceflibya/status/1337481739862740992?s=21 

https://twitter.com/uniceflibya/status/1337378671540113411?s=21 

https://twitter.com/uniceflibya/status/1312764184854237189?s=21 

https://twitter.com/uniceflibya/status/1312743234897170432?s=21 

https://twitter.com/uniceflibya/status/1337382711091146752?s=21 

https://twitter.com/UnicefLibya/status/1365402000804970502?s=20 

https://twitter.com/UnicefLibya/status/1365415651414863876?s=20 

https://twitter.com/jose_sabadell/status/1365555425228292098?s=20 

https://twitter.com/UnicefLibya/status/1367942830606454786?s=20 

https://twitter.com/UnicefLibya/status/1380119600780750849?s=20 

https://twitter.com/UnicefLibya/status/1380129864062279682?s=20 

https://twitter.com/UnicefLibya/status/1367942830606454786?s=20 

https://twitter.com/UnicefLibya/status/1367943063637753861?s=20 

https://twitter.com/UnicefLibya/status/1368229436609474560?s=20 

https://twitter.com/UnicefLibya/status/1368229646504968199?s=20 

https://twitter.com/UnicefLibya/status/1380119600780750849?s=20 

https://twitter.com/UnicefLibya/status/1380129864062279682?s=20 

 

Facebook:  

https://bit.ly/3qDV5p2    (press release) 
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https://bit.ly/3628Shi 

https://bit.ly/3c3S5yc 

https://bit.ly/3pdjmSH 

https://bit.ly/3x6U9N0  

https://bit.ly/3BJUI2E  

https://bit.ly/3y76Atv  

Instagram:  

https://www.instagram.com/p/CJGIBqtDCv1/?igshid=38a4zrv83i3s 

https://www.instagram.com/p/CJGIF63jNN6/?igshid=kg23y3zdscnh 

 

Pictures of visit to the Suq Aljuma Baity centre in Tripoli:  
https://www.instagram.com/p/CQQad64Dr30/?utm_source=ig_web_copy_link  

 

#WeAreOnTheSameSide Campaign: 
https://www.instagram.com/p/CQWKEQ0jTdw/?utm_source=ig_web_copy_link 

https://www.instagram.com/p/CQX4n06tYZi/?utm_source=ig_web_copy_link 

https://www.instagram.com/p/CQX2a5mDTZv/?utm_source=ig_web_copy_link 

https://www.instagram.com/p/CQWmal6jWCG/?utm_source=ig_web_copy_link 
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UNICEF also produced several human-interest stories (Annex 4) depicting the impact of the Action. 

 

 
 

VI. MONITORING AND EVALUATION 

Monitoring and evaluation (M&E) remain a critical component of the programme, as UNICEF continues to provide 
technical and programmatic support to implementing partners to ensure that efficient M&E mechanisms are in place 
to closely monitor programme implementation. Due to security risks caused by previous armed conflict, since 2016, 
UNICEF has engaged the services of third-party monitoring organisations or persons, ensuring that programme 
monitoring is done in line with the Harmonized Approach to Cash Transfers (HACT) framework. UNICEF Programme 
monitoring is currently being done by four third-party consultants – one based in Tripoli, the second in Benghazi, the 
third in Sabha and the fourth in Misrata. This team is managed by UNICEF’s Programme Associate (Monitoring) based 
in the Tripoli office. The team conducts monitoring visits to ensure programme oversight. When physical visits are 
not possible due to security or COVID-related restrictions/curfews, the monitors will conduct monitoring through 
telephone with both beneficiaries and partners. 

In this reporting period, a total of 10 programmatic monitoring visits were conducted. To monitor the provision of 
the different services at the Baity centres, UNICEF’s third-party consultants conducted seven monitoring visits to the 
Baity centres in Tripoli, Misrata and Sabha.  Furthermore, the third part consultants conducted three visits to the 
three schools targeted with rehabilitation in the city of Sabha for on-site monitoring of the rehabilitation works.  

Screen shot of social media post - World Refugee Day campaign   



 36 

 

Programmatic Monitoring Visit Location Date 

Programmatic monitoring visit to the Baity centre (operated by 
CESVI)  

Misrata October 2020 

Programmatic monitoring visit to the Baity centre (operated by 
INTERSOS) 

Sabha November 2020 

Monitoring the complete rehabilitation of the Al Gurda School 
(migrant community school) 

Sabha December 2020 

Monitoring the complete rehabilitation of the Al Jaddia School 
(migrant community school) 

Sabha December 2020 

Monitoring the complete rehabilitation of the Al Mahdeia 
School (migrant community school) 

Sabha December 2020 

Programmatic monitoring visit to the Baity centre (operated by 
CESVI)  

Misrata September 2021 

Programmatic monitoring visit to the Baity centre (operated by 
CESVI) 

Misrata September 2021 

Programmatic monitoring visit to the Baity centre (operated by 
CESVI) 

Misrata September 2021 

Programmatic monitoring visit to the Baity centre (operated by 
CESVI) 

Zwara September 2021 

Programmatic monitoring visit to the Baity centre (operated by 
INTERSOS) 

Tripoli September 2021 

 

Moreover, in 2019 and 2020, UNICEF contracted an independent evaluation of the Resilience Building project, 
including the Baity component. Unfortunately, as a result of COVID-19 related restrictions and the security situation, 
the evaluators were not able to conduct field interviews. However, extensive telephone interviews were conducted 
with national stakeholders and partner organisations. UNICEF discussed the findings and recommendations of the 
evaluation with the EUTF team, where joint comments were provided back to the evaluators. The final evaluation 
was submitted to UNICEF in October 2020.  

The evaluation recommendation focused on continuing the Baity programme and working towards sustainability and 
expansion of the model, strengthening the delivery of services in the centres (including through capacity building of 
partners), improved engagement of beneficiaries in planning and monitoring, improved coordination and 
communication between UNICEF and the EUTF (including with regards to advocacy around migration), and continued 
advocacy on the establishment of the transitional centres.  UNICEF closed the evaluation management response plan 
in 2021, having completed a number of actions in response to the evaluation recommendations.  

Furthermore, UNICEF remains committed to strengthening beneficiary engagement in monitoring and planning in 
the Baity centres. To this end, UNICEF will contract an external organisation to conduct regular (quarterly) beneficiary 
assessments during 2022. The beneficiary assessments are part UNICEF’s strategy to enhance its Accountability to 
Affected Populations (AAP). In addition, with aim of  institutionalising beneficiary participation and organisational 
listening, UNICEF is in the process of contracting a consultant to strengthen implementation of its AAP strategy. 
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VII. FUTURE WORK PLAN 

  

OUTCOME ACTIVITY 

2021 
2022 

Oct to Dec Jan to Mar 
April to 

June 
July to 

Sep 

Outcome 1: The 
provision and quality 
of child protection 
and other integrated 
services, including 
health and nutrition, 
have improved. 
Stronger and 
coordinated child 
protection systems 
are in place and 
functional in the 
targeted 
municipalities. 

Activity 1.1: Support relevant authorities 
and civil society organisations with capacity 
development initiatives to implement child 
protection case management services for 
all vulnerable children in the targeted 
locations (including registration, referrals 
and family tracing) 

  
  

Activity 1.2: Capacity development for child 
protection actors, including justice sector 
professionals (police, judges, public 
prosecutors and others) and Ministry of 
Social affairs officials and staff, on issues 
related to children in contact with law 

  
  

Activity 1.3: Support Transitional Care 
institutions and alternatives to detention for 
Unaccompanied and Separated Children 
(UASC) 

    

Activity 1.4: Evidence-based knowledge 
generation on protection gaps on UASC in 
the national system 

Activity completed in 2019 

Activity 1.5: Support/Establish Child Friendly 
Spaces, including in existing structures and 
community centres 

    

Activity 1.6: Implementation of UNICEF’s 
campaign titled “Children are children” 
adjusted to the Libyan context 

    

Outcome 2: Formal 
and non-formal 
education are 
accessible and 
provided in 
appropriate learning 
environments in the 
targeted locations, 
and the quality of the 
education service has 
improved 

Activity 2.1: Provision of remedial and catch-
up classes with a strong psychosocial 
support care component 

  
  

Activity 2.2: Capacity building on Education 
in Emergency and active learning 
methodology for teachers, social workers 
and senior Ministry of Education officials. 

  
  

Activity 2.3: Rehabilitation and 
maintenance of the schools that are used 
for the provision of remedial and catch-up 
classes 

Activity Completed 

Activity 2.4: Distribution of essential 
education supplies for school children and 
teachers in the targeted municipalities 

 

  
  

Activity 2.5: Provision of cash assistance to 
support vulnerable children’s access to 
education 

  
  

Activity 2.6: Provision of Technical and 
Vocational Education and Training (TVET) 
with a focus on life skills for vulnerable 
adolescents and youth in targeted 
municipalities with high numbers of migrant 
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OUTCOME ACTIVITY 

2021 
2022 

Oct to Dec Jan to Mar 
April to 

June 
July to 

Sep 

and refugee families 

 

VIII. FINANCIAL REVIEW 

As of 30 September 2021, 62 per cent of the action's budget has been utilised, with EUR 12,260,666.09 utilised out 
of the overall budget of EUR 19,912,219.  

The Financial Report is affixed as Annex 2 of this document. As indicated in the annex, UNICEF would like to note the 
following:  

 Travel costs (DSA) due to enforced relocation to Tunis in 2019 were paid to staff under the staff budget 
lines in category 1, other entitlements were not paid or were reduced during this duration leading to 
marginally lower cost per month per staff. 

 The Budget line of one staff member may contain more than one non-concurrent incumbent due to staff 
rotation. 

 All cooperation with NGOs/Implementing Partners is reported under category 6. 

 

IX. EXPRESSION OF THANKS 

UNICEF Libya expresses it sincere gratitude to the European Union Trust Fund (EUTF) for their generous contribution. 
Through this support, UNICEF Libya is able to work in partnership with Government of Libya and partners to 
strengthen the capacity of the government for provision of quality, inclusive and improved child protection and 
education services to the most vulnerable children.  

 

X.  DONOR FEEDBACK 

UNICEF is working to improve the quality of our reports and would highly appreciate your feedback. We request you 
to kindly fill out the donor feedback form HERE. 
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