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Contract No TO5-EUTF-NOA-LY-13-01-01 ( T05.1849)
RSSD 2 - ANNEX Il - Budget for the Action (in EUR)
FINANCIAL REPORT FROM 10 JUNE 2021 TO 09 JUNE 2022
E) TOTAL
)
B) Spent D). Spent_and % Spent
from 10 | C) Spent Committed | committed +
Budaet ltems Total Budget Budaet Year 1 A) Pre-financing June 2021 irr1) from10 from 10 [Balance (F)|commite
g (36 months) 9 1 June 2021 |June 2021to| = A-E | dat09
to 09 June| advance
2022 to 09 June 09 June June
2022 2022 2022
(F)\=B+C+D
Total Cost|Total Cost| Total Cost | Total Cost | Total Cost
Costs (in EUR) | (in EUR) | (in EUR) (in EUR) (in EUR)
%
1. Support to Municipalities (Basic Services + Agricultural
Livelihoods)
1.1 Basic Services 5.340.000 5.320.000§ 5.320.000§ 0 0 0 0| 5.320.000 0,00%
1.1.1 Grants to NGO Partners 5.300.000 5.300.000 5.300.000 0] 5.300.000
1.1.2 Studies, consultations (Consultancies/ Service contracts) 40.000 20.000 20.000 0 20.000
1.2 Agricultural Livelihoods 4.711.776 4.711.777 4.711.777 0f 700.000{ 2.650.000 3.350.000{ 1.361.777| 27,12%
1.2.1 Grants to NGO Partners / Service Contracts 1.000.000 1.000.000 1.000.000 0] 1.000.000
1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari 3.692.438 3.692.438 3.692.438 700.000| 2.650.000 3.350.000 342.438
1.2.3 Studies, consultations (Consultancies/ Service contracts) 19.339 19.339 19.339 19.339
Subtotal Support to Municipalities 10.051.776 10.031.777 10.031.777 0f 700.000f 2.650.000 3.350.000f 6.681.777] 27,12%
2. Capacity building and technical assistance
2.1 Services and Consultancies 126.000 30.000§ 30.000§ 0 30.000 0,00%
2.2 Travel and subsistence costs 75.510 25.170I 25.170I 0 25.170 0,00%
Subtotal Capacity Building and Technical Assistance 201.510 55.170] 55.170] 0 0 0 0 55.170|  0,00%]
3. Programme Coordination and Management
3.1 Programme Management Unit (PMU) 2.711.820 959.437 959.437) 212.886 0 195.801 408.687 550.750 3,31%
3.1.1 International personnel 1.571.768 617.104 617.104) 176.874 158.430 335.304 281.800
3.1.2 Local personnel 473.924 63.315 63.315 7.260 10.126 17.386 45.929
3.1.3 Travel and subsistence costs 196.530 90.000 90.000 2.990 2.990 87.010
3.1.4 Project office costs 402.980 148.000 148.000 6.589 27.246 33.834 114.166
3.1.5 Equipment and supplies 66.618 41.018 41.018 19.173 19.173 21.845
3.2 Technical Secretariat and support to Governance Bodies 1.215.797 794.531 794.531 25.936 0 74.970 100.906 693.626 0,82%
3.2.1 International personnel 462.852 308.568 308.568 4.336 74.970 79.306 229.263
3.2.2 Local personnel 692.945 461.963 461.963 0 461.963
3.2.3 Support to Governance Bodies 60.000 24.000 24.000 21.600 21.600 2.400
Subtotal Programme Coordination and Management 3.927.617 1.753.968 1.753.968] 238.822 0 270.771 509.593| 1.244.375 4,13%
4. Communication and Visibility
4.1 Communication and Visibility Staff 305.168 203.445 203.445 0 203.445 0,00%
4.2 Communication and Visibility Services 100.000 60.000§ 60.000§ 665 1.829 2.494 57.506 0,02%
Subtotal Communication and Visibility 405.168 263.445 263.445 665 0 1.829 2.494 260.952 0,02%
5. Monitoring, evaluations and audits
5.1 Monitoring and information management Staff 187.200 118.800] 118.800] 0 118.800 0,00%




5.2 Momtqung Services (incl. Baseline and Endline studies, Mid- 120.000 110.000 110.000 0 110.000 0,00%
Term Review)
5.3 Audit Services 60.000 20.000] 20.000] 0 20.000 0,00%
Subtotal Monitoring & Evaluation 367.200 248.800] 248.800] 0 0 0 0 248.800 0,00%
6.Subtotal direct eligible costs of the Action (1-5) 14.953.271 12.353.160] 12.353.160] 239.487| 700.000| 2.922.600 3.862.087| 8.491.073| 31,26%
7. Indirect costs (7%) 1.046.729 864.721 864.721 16.764 49.000 204.582 270.346 594.375 2,19%
8. Total eligible costs of the Action (6+7) 16.000.000 13.217.881 13.217.881] 256.251| 749.000| 3.127.182 4.132.433] 9.085.449 33,45%|
TOTAL BUDGET 16.000.000 13.217.881 13.217.881] 256.251| 749.000| 3.127.182 4.132.433] 9.085.449 33,45%I




Contract No TO5-EUTF-NOA-LY-13-01-01 ( T05.1849)

RSSD 2 - ANNEX Il - Budget for the Action (in EUR)

FINANCIAL REPORT FROM 10 JUNE 2021 TO 09 JUNE 2

Total Budget

B (53 (36 months) EUR

1. Support to Municipalities (Basic Services + Agricultural

Livelihoods)

1.1 Basic Services 5.340.000
1.1.1 Grants to NGO Partners 5.300.000
1.1.2 Studies, consultations (Consultancies/ Service contracts) 40.000
1.2 Agricultural Livelihoods 4.711.776
1.2.1 Grants to NGO Partners / Service Contracts 1.000.000
1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari 3.692.438
1.2.3 Studies, consultations (Consultancies/ Service contracts) 19.339
Subtotal Support to Municipalities 10.051.776

2. Capacity building and technical assistance
2.1 Services and Consultancies 126.000
2.2 Travel and subsistence costs 75.510
Subtotal Capacity Building and Technical Assistance 201.510

3. Programme Coordination and Management
3.1 Programme Management Unit (PMU) 2.711.820
3.1.1 International personnel 1.571.768
3.1.2 Local personnel 473.924
3.1.3 Travel and subsistence costs 196.530
3.1.4 Project office costs 402.980
3.1.5 Equipment and supplies 66.618
3.2 Technical Secretariat and support to Governance Bodies 1.215.797
3.2.1 International personnel 462.852
3.2.2 Local personnel 692.945
3.2.3 Support to Governance Bodies 60.000
Subtotal Programme Coordination and Management 3.927.617

4. Communication and Visibility

4.1 Communication and Visibility Staff 305.168
4.2 Communication and Visibility Services 100.000
Subtotal Communication and Visibility 405.168
5. Monitoring, evaluations and audits
5.1 Monitoring and information management Staff 187.200
5.2 Monitoring Services (incl. Baseline and Endline studies, Mid-
. 120.000
Term Review)
5.3 Audit Services 60.000
Subtotal Monitoring & Evaluation 367.200
6.Subtotal direct eligible costs of the Action (1-5) 14.953.271
7. Indirect costs (7%) 1.046.729

8. Total eligible costs of the Action (6+7) 16.000.000



TOTAL BUDGET

16.000.000




022

Forecast Year 1

5.320.000
5.300.000
20.000

4.711.777
1.000.000
3.692.438

19.339
10.031.777

30.000
25.170
55.170

959.437
617.104
63.315
90.000
148.000
41.018
794.531
308.568
461.963
24.000

1.753.968

203.445
60.000]
263.445

118.800}

110.000

20.000]
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12.353.160|
864.721

13.217.881



13.217.881




		2022-08-05T10:30:37+0200


		2023-02-03T11:23:31+0100




