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Financial Report 
 
The  approved  action  budget  for  the  3-year  programme  -  as  indicated  in  Annex  III  of  the  Contribution 

 

Agreement - is as follows: 

 

 
Table 1: Annex III Contribution Agreement - Budget of the Action 
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Contract No T05-EUTF-NOA-LY-13-01-01 ( T05.1849)

RSSD 2 - ANNEX III - Budget for the Action (in EUR) 

 

 

FINANCIAL REPORT FROM 10 JUNE 2021 TO 09 JUNE 2022

Total Budget                  

Budget Items

Forecast  Year 1

( 36 months)    EUR

1. Support to Municipalities (Basic Services + Agricultural 
Livelihoods)

1.1 Basic Services

5 340 000

5 320 000

1.1.1 Grants to NGO Partners

5 300 000

5 300 000

1.1.2 Studies, consultations (Consultancies/ Service contracts)

40 000

20 000

1.2 Agricultural Livelihoods

4 711 776

4 711 777

1.2.1 Grants to NGO Partners / Service Contracts

1 000 000

1 000 000

1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari

3 692 438

3 692 438

1.2.3 Studies, consultations (Consultancies/ Service contracts)

19 339

19 339

Subtotal Support to Municipalities

10 051 776

10 031 777

2. Capacity building and technical assistance 

2.1 Services and Consultancies

126 000

30 000

2.2 Travel and subsistence costs 

75 510

25 170

Subtotal Capacity Building and Technical Assistance 

201 510

55 170

3. Programme Coordination and Management

3.1 Programme Management Unit (PMU)

2 711 820

959 437

3.1.1 International personnel

1 571 768

617 104

3.1.2 Local personnel

473 924

63 315

3.1.3 Travel and subsistence costs 

196 530

90 000

3.1.4 Project office costs

402 980

148 000

3.1.5 Equipment and supplies

66 618

41 018

3.2 Technical Secretariat and support to Governance Bodies

1 215 797

794 531

3.2.1 International personnel

462 852

308 568

3.2.2 Local personnel

692 945

461 963

3.2.3 Support to Governance Bodies

60 000

24 000

Subtotal Programme Coordination and Management

3 927 617

1 753 968

4.  Communication and Visibility

4.1 Communication and Visibility Staff

305 168

203 445

4.2 Communication and Visibility Services

100 000

60 000

Subtotal Communication and Visibility 

405 168

263 445

5. Monitoring, evaluations and audits

5.1 Monitoring and information management Staff

187 200

118 800

5.2 Monitoring Services (incl. Baseline and Endline studies, Mid-

120 000

110 000

Term Review) 
5.3 Audit Services

60 000

20 000

Subtotal Monitoring & Evaluation 

367 200

248 800

 6.Subtotal direct eligible costs of th •
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7. Indirect costs (7%)
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TOTAL BUDGET

 

16 000 000

13 217 881  
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Table 2: Transfer of the first pre-financing 
   

 

 

Year 1 

 

Total Budget (EUR) 

16,000,000 

 

 

First pre-financing (EUR) 

 

12,353,160           

Overhead (EUR) 

 

      864,721 

Contingency (EUR) 

 

 

Advance disbursed (EUR) 

 

13,271,881 

QT N. 

2021000018   on 

EU receipt of payment (EUR) 

 

21/07/2021- the 

Bank of Italy 

account n. 23211 

 
Total amount credited in year 1: EUR 13,217,881  
 
The programme has the following dedicated bank accounts: 
 

Italy: 

 

 

 

 

     

Account Number 

Igrue.  
Special accounting 5836 
AICS-FONDI-UE-FDR L-183-87                      IT07E0100003245350200023211 
 

              Banca Intesa San Paolo  
              "AICS TUNISI -“RSSD2 T05.1849                   IT 35 U030 6905 0201 0000 0069528 

 
Tunis: 
Tunis International bank EURO            

    0404251/003/4410/021 opened on 25 June 2021 

Tunis International bank TND                       0404251/001/4410/021 opened on 25 June 2021 

 
All programme’s bank accounts are noninterest bearing. 
 
The following synoptic Table 3 presents the overall financial report up to 9 June 2022, with reference to the 
budget lines indicated in Annex III of the Contribution Agreement. 
 
The report includes all expenses for the period from 10 June 2021 – 09 June 2022 and all funds committed as 
at 9 June 2022.  
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Table 3: FINANCIAL REPORT 
 

Contract No T05-EUTF-NOA-LY-13-01-01 ( T05.1849)

RSSD 2 - ANNEX III - Budget for the Action (in EUR) 

 

FINANCIAL REPORT FROM 10 JUNE 2021 TO 09 JUNE 2022

 

E)   TOTAL 

D)   

Spent and 

% Spent 

B)   Spent 

Committed  committed 

+ 

from 10 

C) Spent 

Total Budget                  

A) Pre-financing 

from10 

from 10 

Balance   commite

Budget Items

  Budget Year 1

June 2021 

in 

( 36 months)

1

June 2021 

June 2021 

(F) =  A-E

d at 09 

to 09 

advance

to 09 June  to 09 June 

June 

June 2022

2022

2022          

2022

(E) =B+C+D

Total Cost Total Cost Total Cost

Total Cost

Total Cost

(in EUR)

(in EUR)

(in EUR)

(in EUR)

(in EUR)

Costs

%

1. Support to Municipalities (Basic Services + Agricultural 
Livelihoods)
1.1 Basic Services

5 340 000

5 320 000

5 320 000

0

0

0

0

5 320 000

0,00%

1.1.1 Grants to NGO Partners

5 300 000

5 300 000

5 300 000

0

5 300 000

1.1.2 Studies, consultations (Consultancies/ Service contracts)

40 000

20 000

20 000

0

20 000

1.2 Agricultural Livelihoods

4 711 776

4 711 777

4 711 777

0

700 000

2 650 000

3 350 000

1 361 777

27,12%

1.2.1 Grants to NGO Partners / Service Contracts

1 000 000

1 000 000

1 000 000

0

1 000 000

1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari

3 692 438

3 692 438

3 692 438

700 000

2 650 000

3 350 000

342 438

1.2.3 Studies, consultations (Consultancies/ Service contracts)

19 339

19 339

19 339

19 339

Subtotal Support to Municipalities

10 051 776

10 031 777

10 031 777

0

700 000

2 650 000

3 350 000

6 681 777

27,12%

2. Capacity building and technical assistance 

2.1 Services and Consultancies

126 000

30 000

30 000

0

30 000

0,00%

2.2 Travel and subsistence costs 

75 510

25 170

25 170

0

25 170

0,00%

Subtotal Capacity Building and Technical Assistance 

201 510

55 170

55 170

0

0

0

0

55 170

0,00%

3. Programme Coordination and Management

3.1 Programme Management Unit (PMU)

2 711 820

979 437

959 437

212 886

0

195 801

408 687

550 750

3,31%

3.1.1 International personnel

1 571 768

617 104

617 104

176 874

158 430

335 304

281 800

3.1.2 Local personnel

473 924

63 315

63 315

7 260

10 126

17 386

45 929

3.1.3 Travel and subsistence costs 

196 530

90 000

90 000

2 990

2 990

87 010

3.1.4 Project office costs

402 980

168 000

148 000

6 589

27 246

33 834

114 166

3.1.5 Equipment and supplies

66 618

41 018

41 018

19 173

19 173

21 845

3.2 Technical Secretariat and support to Governance Bodies

1 215 797

794 531

794 531

25 936

0

74 970

100 906

693 626

0,82%

3.2.1 International personnel

462 852

308 568

308 568

4 336

74 970

79 306

229 263

3.2.2 Local personnel

692 945

461 963

461 963

0

461 963

3.2.3 Support to Governance Bodies

60 000

24 000

24 000

21 600

21 600

2 400

Subtotal Programme Coordination and Management

3 927 617

1 773 968

1 753 968

238 822

0

270 771

509 593

1 244 375

4,13%

4.  Communication and Visibility

4.1 Communication and Visibility Staff

305 168

203 445

203 445

0

203 445

0,00%

4.2 Communication and Visibility Services

100 000

60 000

60 000

665

1 829

2 494

57 506

0,02%

Subtotal Communication and Visibility 

405 168

263 445

263 445

665

0

1 829

2 494

260 952

0,02%

5. Monitoring, evaluations and audits

5.1 Monitoring and information management Staff

187 200

118 800

118 800

0

118 800

0,00%

5.2 Monitoring Services (incl. Baseline and Endline studies, Mid-

120 000

110 000

110 000

0

110 000

0,00%

Term Review) 
5.3 Audit Services

60 000

20 000

20 000

0

20 000

0,00%

Subtotal Monitoring & Evaluation 

367 200

248 800

248 800

0

0

0

0

248 800

0,00%

6.Subtotal direct eligible costs of the Action (1-5)

14 953 271

12 373 160

12 353 160

239 487

700 000

2 922 600

3 862 087

8 491 073

31,26%

7. Indirect costs (7%)

1 046 729

866 121

864 721

16 764

49 000

204 582

270 346

594 375

2,19%

8. Total eligible costs of the Action (6+7)

16 000 000

13 239 281

13 217 881

256 251

749 000

3 127 182

4 132 433

9 085 449

33,45%

TOTAL BUDGET

16 000 000

13 239 281

13 217 881

256 251

749 000

3 127 182

4 132 433

9 085 449

33,45%  
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As at 09 June 2022: 
 

  Total amount received equals to EUR 13,217,881  
  Total amount spent is equal to EUR 939,487  
  Total committed funds (signed contracts) are equal to EUR 2,922,600 

 

  T  otal spent and committed funds amount to EUR 3,862,087 equal to 31,26 percent of the total received 

funds. 

 
No modification to budget lines have been applied and no budget heading has a misalignment from the original 
attributed budget in accordance with the art 11.3 of the General Conditions. 
 
Below is a review of only those budget lines for which costs were incurred or commitments made from 10 
June 2021 to 09 June 2022. 

Budget heading 1:  Support to Municipalities (Basic Services + Agricultural Livelihoods) 

 Spent in  Committed  

advance 

1. Support to Municipalities (Basic Services + Agricultural 

in the  

  Budget Year 1

Funds received

in the  

Livelihoods)

reporting 

reporting 

period 

period 

1.1 Basic Services

5 320 000

5 320 000

0

0

1.1.1 Grants to NGO Partners

5 300 000

5 300 000

1.1.2 Studies, consultations (Consultancies/ Service contracts)

20 000

20 000

1.2 Agricultural Livelihoods

4 711 777

4 711 777

700 000

2 650 000

1.2.1 Grants to NGO Partners / Service Contracts

1 000 000

1 000 000

1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari

3 692 438

3 692 438

700 000

2 650 000

1.2.3 Studies, consultations (Consultancies/ Service contracts)

19 339

19 339

 Support to Municipalities

10 031 777

10 031 777

700 000

2 650 000  

 
As at 09 June 2022, for this budget heading no costs are recorded as having been spent or committed, with 
the exception of budget line 1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari. 
On 18 March 2022, a sub-delegation agreement was signed between AICS and CIHEAM Bari. The expected 
duration is 27 months, the total amount is EUR 3,350,000 and the implementation starting date is 21 March 
2022. The planned duration of this agreement was initially 33 months but was reduced to 27 months as the 
negotiation  between  AICS  and  CIHEAM  Bari  took  longer  than  expected.  The  total  budget  was  reduced 
accordingly, from EUR 3,692,438 to EUR 3,350,000, and the positive balance of EUR 342,438 will be reallocated 
from budget item 1.2.2 Grants (Sub-delegation agreement) to CIHEAM Bari to budget item 1.2.1 Grants to 
NGO Partners / Service Contracts in the same budget heading. This shift will be reported in the financial table 
when there will be a financial effect with the signing of the Grants with the NGO Partners. During the reporting 
period, EUR 700,000 were disbursed on 25 April 2022 as the first pre-financing instalment.  

Budget heading 1:  Support to Municipalities (Basic Services + Agricultural Livelihoods) 
 
During the reporting period: 

- 

Total funds received: EUR 10,037,777. 

- 

Spent and committed: EUR 3,350,000. 

- 

Balance: EUR 6,681,777.  
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Budget heading 2: Capacity building and technical assistance 
 
As at 09 June 2022, for this budget heading no costs are recorded as having been spent or committed. 
 

- 

Total funds received: EUR 55,170  

 

- 

S  pent and committed: EUR 0,00  

- 

Balance: EUR 55,170  

 

Budget heading 3: Programme Coordination and Management 
 

Spent 

Committed  in 

during 

Total Cost

3. Programme Coordination and Management

  Budget Year 1

Funds received

the  reporting 

reporting 

(in EUR)

period 

period 

3.1 Programme Management Unit (PMU)

959 437

959 437

212 886

195 801

408 687

3.1.1 International personnel

617 104

617 104

176 874

158 430

335 304

3.1.2 Local personnel

63 315

63 315

7 260

10 126

17 386

3.1.3 Travel and subsistence costs 

90 000

90 000

2 990

2 990

3.1.4 Project office costs

148 000

148 000

6 589

27 246

33 834

3.1.5 Equipment and supplies

41 018

41 018

19 173

19 173

3.2 Technical Secretariat and support to Governance Bodies

794 531

794 531

25 936

74 970

100 906

3.2.1 International personnel

308 568

308 568

4 336

74 970

79 306

3.2.2 Local personnel

461 963

461 963

0

3.2.3 Support to Governance Bodies

24 000

24 000

21 600

21 600

Subtotal Programme Coordination and Management

1 753 968

1 753 968

238 822

270 771

509 593  

 
 
Budget Line 3.1.1 International Personnel 
 
The following are the international staff employed during the reporting period 
 

- 

Team Leader/Programme Technical Coordinator: The team leader's contract begins from 18 October 
2021 until 30 March 2021 and its cost was split 50/50 between phase 1 (RSSD1 T05.437) and phase 2 
(RSSD2 T05.1849). The total cost spent under Phase 2 is EUR 43,581.30. 

- 

Senior Programme Officer (Deputy Team Leader): After the recruitment process, the contract started 
on 04 November 2021 with a duration of 12 months. From May 2022 the cost is split between Phase 
1 (RSSD1 T05.437) and Phase 2 (RSSD2 T05.1849), covering respectively 30% and 70% of the total cost, 
until 30 June 2022. The total cost under Phase 2 (RSSD2 T05.1849) is EUR 122,140.84, of which EUR 
66,097.47 spent and EUR 56,043.37 committed. 

- 

Administrative  and  Financial  Manager:   From  14  October 2021  until  30  June 2022,  the  cost  of  the 
Administrative and Financial Manager was shared 50/50 between Phase 1 (RSSD1 T05.437) and Phase 
2 (RSSD2 T05.1849). The total cost under Phase 2 is EUR 84,911.67 of which EUR 39,169.15 spent and 
EUR 45,742.52 committed. 

- 

Administration/Procurement  Officer:  After  the  recruitment  process,  the  contract  started  on  15 
February 2022 with a duration of 12 months and is entirely under Phase 2 (RSSD2 T05.1849). The total 
cost of the contract is EUR 72,181.78 of which EUR 15,538 spent and EUR 56,643.78 committed. 

- 

The consultant for the dedicated management of the PMU team international staff was contracted at 
a cost of 621,71. 
 

Budget Line 3.1.2 Local Personnel 
 

 

• TUNISIA, LIBYA, ALGERIA AND MOROCCO – TUNIS 
1, Rue Haroun Errachid, Mutuelleville, 1082  
Tunis – Tunisia 
Tel. +216 71.893.321 
E-mail: xxxxxxxxxx.xxxxxx@xxxx.xxx.xx 

 

www.tunisi.aics.gov.it 
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During the reporting period an HR company was selected to manage the consultants for the finalisation of the 
needs assessment. The contract total cost is 17,386 of which EUR 7,260 was spent and EUR 10,126 committed 
as at 09 June. 
 
Budget Line 3.1.3 Travel and subsistence costs 

 

 

 

EUR 2,990 was spent during the reporting period. A tender procedure was launched to identify the economic 
operator to whom the service will be entrusted for the Team's travels and transfers.  
 
Budget Line 3.1.4 Project office costs 
 
Two offices were rented for PMU staff, one in Tunis and one in Tripoli. 
The Tunis office has one room at the Tunis Business Center with 3 workstations; EUR 2,790.36 was spent and 
EUR 12,245.54 committed as at 09 June. 
The office in Tripoli is in 50 per cent cost sharing between Phase 1 and Phase 2. Under Phase 2, EUR 15,000 
was committed and EUR 3,798.48 was spent for stationery or bank fees. 
 
Budget Line 3.1.5 Equipment and supplies 
 
EUR 19,173.16 was spent to purchase computer equipment, namely 3 lap tops with licences, 1 satellite Link 
and 1 printer. 
 
Budget Line 3.2.1  International Personnel 
 

- 

Programme  Officer  (Coordination  of  Technical  Secretariat):  After  the  recruitment  process,  the 
contract started on 02 May 2022 with a duration of 12 months and is entirely under Phase 2 (RSSD2 
T05.1849).  The  total  cost  of  the  contract  is  EUR  79,305.50  of  which  EUR  4,336  spent  and  EUR 
74,969.50 committed. 

 
Budget Line 3.2.3 Support to Governance Bodies 
 
EUR 21,600 was spent for the kick-off event (travel, accommodation, meeting room rent) and simultaneous 
translation. 
 

Budget heading 3: Programme Coordination and Management 
 
During the reporting period: 

- 

Total funds received: 1,753,968. 

- 

Spent and committed: 509,593. 

- 

Balance: 1,244,375. 

 
Budget heading 4: Communication and Visibility 
 
 

 

• TUNISIA, LIBYA, ALGERIA AND MOROCCO – TUNIS 
1, Rue Haroun Errachid, Mutuelleville, 1082  
Tunis – Tunisia 
Tel. +216 71.893.321 
E-mail: xxxxxxxxxx.xxxxxx@xxxx.xxx.xx 

 

www.tunisi.aics.gov.it 
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Spent during  Committed  in  Total Cost

4.  Communication and Visibility

  Budget Year 1

Funds received

reporting 

the  reporting 

(in EUR)

period 

period 

4.1 Communication and Visibility Staff

203 445

203 445

0

4.2 Communication and Visibility Services

60 000

60 000

665

1 829

2 494

 

 Communication and Visibility 

263 445

263 445

665

1 829

2 494  

 

 

As at 09 June 2022, for this budget heading no costs are recorded as having been spent or committed, with 
the exception of budget line 4.2 Communication and Visibility Services. 
A contract for the proof reading service was signed for EUR 2,494, of which EUR 665 was spent and EUR 1,829 
committed. 
 
Budget heading 4: Communication and Visibility 
 
During the reporting period: 

- 

Total funds received: EUR 263,445  

- 

Spent and committed: EUR 2,494  

- 

Balance: EUR 260,952  

 

Budget heading 5: Monitoring, evaluation and audits 
 
As at 09 June 2022, for this budget heading no costs are recorded as having been spent or committed.  
Procedures for the selection and contracting of monitoring and evaluation and programme audit services were 
finalised. 
 

Budget heading 5: Monitoring, evaluations and audits 
During the reporting period: 

- 

Total funds received: EUR 248,800. 

- 

Spent and committed: EUR 0,00. 

- 

Balance: EUR 248,800.  

 
Budget heading 7: Indirect costs - The indicated indirect costs (EUR 271,032) are calculated as 7% of the 
accrued expenses and committed equal to EUR 3,871,892. 
 
Complete programme documentation with original administrative documents is available for reference at the:  
 

Italian Agency for Development Cooperation (AICS) 
Tunis Regional Office 
1, rue de Florence, Mutuelleville   
1002 - Tunis, Tunisia 
 
and 
 
PMU Office c/o Tunis Business Center 
Immeuble Sarra, Boulevard Principal 
Les Berges du Lac 
1053 - Tunis, Tunisia 

 

• TUNISIA, LIBYA, ALGERIA AND MOROCCO – TUNIS 
1, Rue Haroun Errachid, Mutuelleville, 1082  
Tunis – Tunisia 
Tel. +216 71.893.321 
E-mail: xxxxxxxxxx.xxxxxx@xxxx.xxx.xx 

 

www.tunisi.aics.gov.it 
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Tel: +216 70 246 300 

 

Information on the control and audit measures  
 

 

In line wi

 

th AICS procedures, programme financial control is ensured through: 

 

 

1.  An internal double check mechanisms ensured by full segregation of responsibilities between PMU 

staff as initiator and AICS staff as verifiers; 

2.  An external service provider selected through tender procedure in order to carry out an independent 

financial  and  systems  audit  of  the  programme,  as  per  standard  EU  terms  of  reference  and  in 
accordance with Art 3.12 of the General Conditions. 
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