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detailed information on possible duration of the later plant commissioning stages. 

Nevertheless, to estimate the durations of the individual commissioning activities,  the real dates 

of  major  commissioning  milestones  of  other  recently  completed  VVER  NPPs  have  been 

compared  to  the  planned  dates  for  BelNPP  in  the  Table  2.  The  relatively  short  intervals 

between  the first  criticality and  the first grid  connection  at  Tianwan 2,  Kalinin 4  and  Rostov  3 

may  indicate  either  a  reduced  scope  of  start-up  test  usual  at  the VVER-reactors  or  a  quick 

power  increase to  a  level  eligible  for  a  grid  connection  and  subsequent return to  zero  power 

level tests. 
As  an  example  of  actual  VVER  plant  commissioning  activities,  a  detailed  list  of  tests  as 

performed  in  the  zero-power  and  power-ascension  stage  of  the 

- commissioning  has  been  provided  in  the  Annex  4.  It  should  be  noted  that  most

stages of the  power  ascension  test  period  included  periods of  reactor  hot  or  cold  shutdowns

Art. 4(2) first indent 

{into modes 3-6) to perform plant s  stem inspections, revisions or eliminate problems.

In any case,  the actual  duration of the commissioning  period at the BelNPP will depend on the 

actual  composition  of  the  commissioning  programme  and  number  of  parameters  tested.  In 

general,  the commissioning phase can be expected to be longer at the BelNPP 1 being kind of 

a pilot one. 
A direct comparison of the commissioning milestones has been performed in the Table 2 below: 

Table 2 

Plant 

Fuel 

First 

Connection  to  the  Commercial 

loaded 

criticality 

grid 

Operation 

Be/NPP 1 

April 2018 

May 2018  (+1 m) 

Dec 2018  (+ 8 m) 

Novovoronezh  11/1 

04/04/2016  20/05/2016  June  2016 

(+1 

m)[26) 

Leningrad 1111 

End 

of  May2017 

January 2018 

2016") 

Art.4(2) first indent 

Tianwan-1 

Dec 2005 

May 2006 (+ 5 m) 

May 2007 {+ 17 m) 

Tainwan-2 

May 2007 

May  2007  {+  2  Aug 2007 (+ 3 m)

weeks) 

Kalinin-4 

Nov 2011 

Nov  2011  (+  2  Dec 2012 (+ 14 m) 

weeks) 

Kudankulam-1 

July 2013 

Oct 2013  (+ 3 m) 

Dec 2014 (+ 17 m) 

Rostov 

Dec 2014 

Dec  2014  (+  3  Sept  2015  (+  10 

(Volgodonsk)-3 

weeks) 

m) 

planned dates 
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MGR equipment installation started 

15.1.2016 

LNNP  11/1  will  start  commercial  operation  In  January  2018  29.1.12016 

because of lower power demand 

Main condensers mounted to the LP turbines 

4.3.2016 

Reactor building construction finishes 

14.3.2016 

Dieselgenerators (made in  Finland) delivered on-site 

18.3.2016 

Refuelling machine installed in the containment 

20.3.2016 

Construction  workers  on  LNPP  II  site  worried  about  low  23.3.2016 

wages and refuse to work 

Flushing of the main steam line started 

15.4.2016 

Filters of continuous primary coolant treatment system installed 

18.4.2016 

Installation of the  containment pre-stressing system 

27.4.2016 

Cementing  of the external containment  dome finished 

18.5.2016 

Annex4 

Art.4(2)(first indent  Main stages of 

commission programme [23][25] 
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