
Ref. Ares(2020)6823751 -17/11/2020

SPECIFIC CONTRACT № ABC IV-000484 
implementing Framework Contract n° DĪ/07624 (SLG.AVT.DI07624) 

ECFIN-156-2020/SI2.837438

FIXED PRICE

The European Union (hereinafter referred to as "the Union"), represented by the European 
Commission (hereinafter referred to as "the Commission"), which is represented for the 
purposes of the signature of this contract by Unit
R.3, Directorate-General for Economic and Financial Affairs,

of the one part and

DT4EU Consortium, consisting of:

TRASYS International EEIG
Statutory registration number: 667692570
Official address in: Rue ď Arion 53-7, 1040 Brussels, Belgium
VAT registration number: BE0667692570

Deloitte Consulting & Advisory CVBA (acting as group leader)
Statutory registration number: 474429572
Official address: Luchthaven Nationaal U, 1930 Zaventem, Belgium 
VAT registration number: BE0474429572
appointed as the leader of the group by the members of the group that submitted the joint 
tender

(collectively ‘the contractor’), represented for the purposes of the signature of this framework 
contract by Partner, Special Proxy Holder and 
Partner, Special Proxy Holder of Deloitte Consulting & Advisory CVBA

on the other part

the contractor identified above shall be jointly and se ve rally liable vis-à-vis the 
Commission for the performance of this contract

ΗΑ\Έ AGREED

the following as regards the implementation of Framework Contract n° DI/07624 
(SLG.AVT.DI07624) signed by the Commission and the Contractor on 16/11/2017 last 
amended by amendment №4 signed on 04/09/2019 for the provision of IT services.

Article 1. Preamble

1.1 Tliis Specific Contract is based on the Contractor's formal offer under Request n° 
ABC IY-000484-6000184687-REQ-01 -OFF-01 - AnnexII to tins Specific Contract. 
Once signed by the parties, the Specific Contract shall be governed by the Framework
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Contract. Tliis Specific Contract does not amend the provisions of the afore 
mentioned Framework Contract.
The terms of this Contact and the Technical Annex (Annex I) shall take precedence 
over the terms of the formal offer (Annex II).

Article 2. Subject matter

2.1 The subject matter of this Specific Contract is Business Analysis on the Recovery and 
Resilience Facility.

2.2 The Contractor undertakes, subject to the terms set out in the Framework Contract and 
in this Specific Contract and its Annexes, which fonn an integral part of it, to perform 
the tasks specified in Annexes I and II.

Article 3. Duration and location

3.1. This Specific Contract shall enter into force on the date it is signed by the last 
contracting party.

The execution of the tasks shall end on 31/12/2021.

3.2. The tasks shall be performed as specified under the Request referenced under article
1.1. The period of execution of the tasks may be extended only with the express 
written agreement of the parties by means of an amendment to this specific contract 
before such period elapses. In no case shall the tasks be executed later than six (6) 
months after expiry of the Framework Contract.

3.3. The tasks shall be performed on the premises of the Contractor in Brussels.

Article 4. Performance

4.1. The tasks performed by the Contractor under this Specific Contract shall result in 
"deliverables", defined according to the provisions specified in Annexes I and II.

Article 5. Prices and Payments

5.1. The Commission undertakes to pay the Contractor, in consideration for the sendees 
rendered under the Specific Contract, a total maximum price of

It is understood that this amount shall cover all expenditure incurred by the Contractor 
in carrying out the Specific Contract.

5.2. In conformity with Article III. 1.5.4 of the General Terms and Conditions for 
Information Technologies Contracts, the invoicing procedures for the services, once 
accepted by the Commission, are as follows

WHEN THE SPECIFIC CONTRACT RELATES TO AN AMOUNT OF 
OR MORE
- 30% of the total price of the specific contract shall be invoiced on receipt and 
acceptance of the following deliverables: Draft Business analysis document based on 
receipt advice slips accepted and signed by the Commission in accordance with the 
form in Annex 111 (to be attached to the invoice).
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The remaining amount shall be invoiced on completion of the work, based on receipt 
advice slips accepted and signed by the Commission in accordance with the form in 
Annex III (to be attached to the invoice).
With the last invoice, the Contractor shall provide the Commission with a declaration 
on the list of pre-existing rights as provided for in Article 11.23.4 of the Framework 
Contract.

5.3. Payments shall be made to account n° on production of the
invoice showing separately the amount of the fees and the VAT applied and within no 
more than 30 calendar days from the date the invoice is received by the Unit indicated 
m Article 5.4 below. Invoices presented by the Contractor shall indicate his place of 
taxation for VAT purposes and shall specify separately the amounts not including VAT 
and those including VAT. The payment shall be deemed to have been effected on the 
day the Commission's financial account is debited.

For Contractors established in Belgium, the provisions of this contract constitute a 
request for VA T exemption No 450, provided the Contractor includes the following 
statement in their invoice(s): “Exonération de la TVA, article 42, paragraphe 3.3 du 
code de la TVA (circulaire 2/19 78) ” or an equivalent statement in the Dutch or 
German language.

For other countries
Pursuant to articles 3 and 4 of the Protocol on the Privileges and Immunities of the 
European Communities, the Commission is exempt from all taxes, duties and charges, 
in particular value added tax, on payments made under this order. 
The contractor receives and keeps in his records the form entitled " VA T and Excise 
Duty Exemption Certificate" duly completed and signed by the Commission. The 
invoice must contain the following statement: "VATExemption /Tnternational Body 
/ Article 151 of Council Directive 2006/112/EC".

5.4. The address for invoices is:

European Commission - DG Economic and Financial Affairs 
Unit ECFIN.R2 Finance

B-1Ü49 BRUSSELS
DGECFIN’s department code incase of e-invoicing (GLN): 5425025839803

Article 6. Subcontracting 

Not applicable

Article 7. Performance Guarantees

Not applicable

Article 8. Administrative provisions

8.1. The persons responsible for implementing this Contract are:
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Administrative matters:

For the Contractor:

Administrative and technical matters:

8.2. All communications relating to the implementation of the Specific Contract must be 
in the form of written correspondence and be sent to the appropriate responsible 
persons.

Article 9. EXPLOITATION OF THE RESULTS
9.1. In accordance with Art.1.13 of the Framework Contract, as detailed and 

complemented (if applicable) in the Technical Annex.

Article 10. Additional Provisions

Not applicable

Article 11. Annexes

The following documents are annexed to the Specific Contract and form an integral 
part of it:

Annex I:

Annex II:

Annex HR 

Annex IV:

Technical Annex. In case e-Request is used, Technical Annex is 
available in the e-Request application imder Request n° ABC IV-
000484-6000184687-REQ-01.

Contractor’s formal offer. In case e-Request is used, Contractor's 
formal offer is available in the e-Request application under Request n°
ABC IV-000484-6000184687-REQ-01 -OFF-01.

Task Acceptance Form / Dispatch advice (Service Receipt)

Declaration on the list of pre-existing rights and statements

Done in duplicate at Brussels on
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For the contractor,

Partner, Special Proxy Holder 
Deloitte Consulting & Advisory CVBA

16/11/2020

For the Commission,
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ANNEX III

TASK ACCEPTANCE FORM / DISPATCH ADVICE (SERVICE RECEIPT)

RECEIPT ADVICE SLIP FOR ”DELIVERABLES" FOR SPECIFIC CONTRACT № ABC IV-
000484

INDIR FRAMEWORK CONTRACT № DI/07624

Original document - duly signed - to be attached to the invoice

Invoicing period: from____/___ /___ till_____/___ /

RECEIPT OF WORK

To be filled in by the Contractor and by the Commission

Contractor Commission

Date of last delivery of invoicing period

Person responsible for checking 
(in block capitals)

Comments

Date and signature

ACCEPTANCE AND VALIDATION OF WORK

To be filled in by the Commission

Official responsible for acceptance 
(in block capitals): OIA(*)

Date and signature

Official responsible for final validation 
(in block capitals): OVA (*)

Date and signature

(*)
OIA : The Commission's responsible m charge ot the reception ot the work is obliged to act as OIA 
(Operational initiating agent) forhis General Directorate.

OVA : The Commission’s responsible m charge ofthe final validation ofthe workis obliged to actas OVA 
(Operational verifying agent) forhis General Directorate.
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Annex IV

Declaration on the list of pre-existing rights

I, representmg Deloitte Consulting & Advisory CVBA (‘the contractor’),
party to the DI/07624 (SLG.AVT.DI07624) specific contract ABC IV-000484 warrant that 
the results are free of rights or claims from creators or from any third parties for any use the 
contracting authority may envisage and declare that the results do not contain any pre
existing rights to the results or parts of the results or to pre-existing materials as defined in 
the above-mentioned contract.

Please fill in the table - one line per pre-existing right

Result concerned Pre-existing material 
concerned

Rights to pre-existing 
material

Identification of 
rights’ holder

Date, place, signature
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EUROPEAN COMMISSION
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i. Introduction and Context

On u March 2020 the Coronavirus disease ('COVID-19') was declared a pandemic by the World 
Health Organisation (WHO). It caused a widespread and severe public health crisis and affects 
citizens, societies and economies across Europe and the world. The policy responses trying to 
control the effects of the pandemicare unprecedented and the impact uncertain. According to 
the Commission's spring economic forecast, it will present challenges for the financial and 
economic systems of Member States. The EU Gross Domestic Product (GDP) is forecasted to 
drop 7.5% in 2020 and unemployment rate to risēto 9%, The EU GDP is forecasted to only 
Increase by 6% in 2021. This will cause a risk of rising poverty and inequality.

To counter this, Member States adopted exceptional discretionary economic and financial 
measures. Together with the effect of so-called "automatic stabilizers", Le. payments foreseen 
under unemployment insurance and social security systems combined with loss in tax revenue, 
those measures have a considerable bearing on their public finances with aggregate general 
government deficit surging from 0.6% of GDP in 2019 to 8.5%of GDP in both the euro area and 
the EUthis year.

An all-inclusive and far-reaching plan for the recovery of the EU will need substantial publicând 
private investments at EU level for a sustainable and resilient recovery. This recovery must 
include the creation of high-quality jobs and repair the immediate damage brought by the 
COVID-19 pandemicwhilstsupporting the Union's green and digital priorities.

European Union Recovery Plan

To provide the financing forthe proposed act, the Commission proposes an amendment which 
would authorise the Union to borrow temporarily and exceptionally an amount of EUR 750 
billion, to increase the own resources ceiling to accommodate the liabilities and contingent 
liabilities for loans to the Member States. The proposed act determines the allocation of funds 
to different Union programmes in line with the strategy set out in the European Union Recovery 
Plan.

Following the Council meeting in July 2020, it is agreed that €390 billion will be spent for non
repayable support, repayable support through financial instruments or for provisioning for 
budgetary guarantees and related expenditure. Additional € 360 billion will be used to provide 
loans to Member States. The Union will bear contingent liability in the form of a guarantee for 
those loans until they are repaid.

a) The European Union Recovery Instrument provides funding for measures and actions to 
be carried out as outlined in the European Union Recovery Plan. The resources raised 
through the issuance will be used for Union's programmes under the next Multiannual 
Financial Framework1 (MFF) in the following areas2: Providing support in the form of 
grants and loans to implement Member State recovery and resilience plans underthe 
Recovery and Resilience Facility;

b) Providing new investment support under existing and proposed budgetary guarantees 
(EFSI/InvestEU) for inter alia (1) crisis-impacted but viable companies to emerge from 
the crisis, in particular to accelerate the twin green and digital transition; (2) targeted

1 Agreed by Ell leaders on the 21st of July 2020 together with the agreeament on the EU Recovery Plan -
https://ec.europa.eu/info/live-work-travel-eu/health/coronavirus- response/recovery-plan -
europe enfftheeubudEetpoweringrecoveryand résilié nee

2 EU leaders agreead that 30% of the total MFF and NGEU funds should be allocated to eli mate-re la ted projects -
https://www.consilium.europa.eu/en/policies/eu-recoven/-plan/
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support to projects of European strategic interest for internal market supply chains to 
develop the EU's strategic autonomy in key sectors and capacities;

c) Enhanced support to regions and sectors hit by the crisis through reinforced cohesion 
policy measures;

d) Supporting research and innovation in response tothe COVID-ig pandemic;

e) Enhancing the level of crisis preparedness and improving the strategic resilience of 
Union health care systems;

f) Mitigating the impact of the COVID-ig pandemičen the just transition towards a green 
economy in territories;

g) Supporting measures to address the impact of the COVID-ig pandemic on rural 
development;

h) Supporting partner countries, in particular in the Western Balkans, the Neighbourhood 
and Africa, in their efforts to fight and recover from the impact of the pandemic and to 
strengthentheir resilience.

Both EU Recovery Plan and MFF were agreed by EU leaders on the 21st of July 2020 and now 
pending negotiation with the European Parliament aimingto conclude works on all legal acts.3

Next Generation EU

As previously underlined, the EU leaders approved a comprehensive package, which comprises 
the MFF(and the Recovery Plan.

In orderto mobilisethe necessary investment, the EU leaders propose a two-fold response:

• Short and immediate term 2021-2024, the seven-year MFF will be importantly 
reinforced by a temporary and extraordinary recovery instrument, the EU Recovery 
Instrument-Next Generation EU which will a llocate €750 billion and

• Long term response by reinforcing the budget for 202i-2027(€i 100 billions)4

In terms of structure, the Next Generation EU will be rolled out in three main pillars:

• First, Supporting Mem ber Statesto recover;

• Second, Kick-starting the economy and helping private investment
• Third, Learning the lessons from the crisis5.

The fund will be channelled through seven programs, such the ReactEU, InvestEU, Rural 
Development, orthe Just Transition Fund.6

The importance of the impact and success of this Recovery Instrument made EU leader agreed 
that by March 2023, the Commission shall submit to the Council a report on the progress 
achieved in the implementation ofthe referred Instrument and the use of the funds allocated.

As we are in front of a proposal Regulation, the efficiency and success of the EU Recovery 
Instrument depends on (a) how the European Commission competent Directorates will 
operationalise the Regulation which will require definition of a high-level business architecture

3https://ec.europa.eu/info/live-work-travel-eu/health/coronavirus-response/recovery-plan-

europe enfttheeubudgetpowe ring recovery and résilié nee
4https://ec. europa, eu/info/live-work-tra vel-eu/hea Ith/corona virus-respo nse/recoverv-pla n-

europe enfttheeubudgetpowerinErecoveryand résilié nee
5https://ec.europa.eu/info/live-work-travel-eu/health/coronavirus-response/recoven/-plan-europe/pillars-next-Reneration-eu en
6 https://www.consilium.europa.eu/en/policies/eu-recoverv-plan/
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in terms of defining governance actors and description of procedures and (b) how and which 
tools (IT solutions) would be used to monitor, evaluate and report on the Recovery Instrument 
evolution.

The problem/opportunity of A proposal Regulation at the current 
moment has yet no définition of 
governance actors or description of 
procedures which are crucial to help DGs 
and other EU authorities to operationalise 
the Regulation.

affects a range of stakeholders, including EU-MS 
competent authorities, SMEs, private and 
banking sector and EU competent 
authorities on how they will monitor, 
report, access and use the Recovery 
Instrument.

the impact of which is on operationalisation of the Regulation

a successful solution would be ensuring interconnectivity between
competent authorities and beneficiaries of 
the EU Recovery Instrument, together with 
agreed data flows, formats, and 
operational business and technical rules.

Objectives

• Objective 015 To collect and document business needs that would reflect high- 
level business architecture in terms of defining governance actors, description of 
procedures, dataflows and operational business and technical rules. Following 
submission of the proposal plans by the Member States, it will be of utmost 
importance to have clear processes and procedures defines ('who does what and 
how') to ensure efficient and effective monitoring on implementation of these 
plans and subsequently reporting activities. In this context, it will be necessary to 
identify and describe main business scenarios (i.e. use cases) from perspective of 
different users that would give a solid ground for preparation of Business analysis.

• Objective 02: Assessment of reusability of existing proceduresand IT solutions of 
responsible European institutions involved inthe implementation of the Recovery 
and Resilience Facility. It also includes high-level description of a preferred 
architecture option for an EU-IT solution that could support relevant European 
institutions to operationaiisethe Regulation and evaluate its progress.

Scope

The study will focus on Council proposal Regulation for an EU Recovery Instrument. This 
study will ana lyse what would be the governance actors and assess on the necessity of an IT 
solution to support EU competent authorities to monitor, report and evaluate on the new 
Recovery Instrument progress.

Stakeholders

The stakeholders are:

Technical Annex for Specific Contract № [number] based on framework contract No: Dl [number] —Lot [number] -7/24



• European Union institutions, bodies, organisations and agencies (IBOA), for example, 
EU Secretariat-General Recover, Directorate-General for Economicand other DGs and 
European agencies depending on the specificities of the MS plans.

• Member States com petent authorities,
• Others to be identified

Maximum value

The maximum value of the specific contract is to be defined in the Data Appendix of the specific 
contract.

It should be noted that every payment will be linked to acceptance and invoicing by the 
Commissionaccordingtothe method described insection6.

Schedule

The end-date of the specific contract is to be defined in the Data Appendix of the specific 
contract.

2. Description of tasks

TASK-oi: "Project Management" includes the project organisation related documents.

The project management method to use for this specific contract will be PM2 as depicted in 
Error! Reference sou ree not found.. The tern plates will be provided to the contractor by the C 
ommission upon contract's signature and could be refined to fit the objectives of the contract.

2.1.1. Objectives and Scope

Overall management ofthe activities will be ensured by the Contractor under the supervision of 
the Commission. Project Management is a horizontal activity that takes place throughout the 
duration of the contract.

It should be implemented alongthe lines of PM27.

An indicative set of the main PM2 activities/deliverables to perform/produce as part ofthe 
present contract is depicted in Error! Reference source notfound.. 7 * *

7 PM2 is a tailor made Commission management method based on best practises from PMI, PRINCE2, CMMi, etc. It

comprises four sequential phases Initiating, Planning, Executing and Closing and one pa ral lei to all others, Monitor
and Control.
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Figure i: Project Management lifecycle - Indicative set of main activities/deliverables

The Initiating phase concerns the establishment of main principles like the project's objectives, 
scope, stakeholders, initial Project WorkPlan8 (including work breakdown, effort/cost estimates 
and the project schedule), quality management and reporting, all ofthese being integral parts of 
the present Technical Annex and of the offer to be submitted by the Contractor. The Contractor 
is requested to startdelivery whenthe project has already entered its Planning phase.

This task will serve as a facilitator ofthe implementation of all othertasks ofthe contractthus, 
is linked with all objectives listed in section o.

2.1.2. Organisation

The Contractor shall provide the necessary manpower and support for the management and 
administration ofthe contract.

The project organisation will consist ofthe project team ofthe Contractor and the Project Officer 
ofthe Commission.

The Contractor shall nominatea Project Manager to ensure that the work is executed according 
to the specifications and with respect to the deadlines. S/he will be responsible for ensuring a 
quality-check of all deliverables and will have overall responsibility for the successful completion 
ofthe contract. The Contractor shall nominate also a back-up person in case of absence ofthe 
Project manager.

Consultants assigned to the project team should befamiliar with the work described, including 
the required analytical capabilities. In particular, the consultants should be able to work 
autonomously, communicate easily and have an excellent command of English.

The Commission will nominate a Project Officer to monitor the project schedule and progress. 
S/he will be the privileged point of contact for the Contractor.

The Commission may decide to set upa Project Management Board (PMB)/Steering Committee 
(SC) to supervise the activities in scope ofthe contract.

Project WorkPlan is a way to organise the work needed to achieve the project scope. Includes the Work Breakdown, the Effort & 
Cost Estimations and the Project Schedule
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2.1. j. Activities

2.1.3.1. Planning

At this stage, an overall planning over the Project Management activities will take place, based 
- to a certain extent - on the documentation produced already during the specific contract 
preparation and signature phases as reflected in the Technical Annex and the accepted 
Contractor's offer.

Quality Management Planning is a major output of this phase. Generally, Quality Management 
is a "phase cross-cutting" discipline as it is implemented in different phases throughout the 
project. It aims to ensure that project delivery will meet the expected results and will give risēto 
final acceptance and contract closure. It concerns three main activities, namely a) quality 
planning to define the quality requirements, objectives, standards, assurance and control 
activities, b) quality assura nee to verify compliance with the quality requirements i.e. via project 
review meeting, project audits, peer reviews, benchmarking, satisfaction questionnaires, etc. 
and c) qua lity control to assess the extent to which quality assurance is implemented and proven 
to be effective.

2.1.3.2. Executing 

Reporting
The Contractor shall report every month to the Commission on the evolution of project's 
activities and compliance to the agreed quality requirements. This can be done on a basis of 
phone call. The contractor will draft minutes including conclusions after such call.

Meetings
N.B. Any meetings with stakeholders required in the context of interviews carried out in the 
execution of the different Tasks are nottaken into account in this section.

Meetings shall be chaired by the Commission and prepared by the Contractor. Different type of 
meeting can be held as presented below:

• a kick-off meeting (maximum duration half day)

• weekly brief project status meetings (max. 1 hour)

• bi-weekly progress report meetings or end-of-phase meetings, for presentation of 
the deliverables by the Contractor (duration of 1 or 2 hours):

• Afinal report/closing meeting (up to 4hours)

• Ad-hoc meetings if necessary.

The meetings will usually take place using videoconferencing facilities. The Contractor will 
organise these meetingsand ensure operational contacts with the attendants.

The Contractor shall communicatethe documentation forthe meetings at Ieast3 working days 
beforethe meeting date (agenda, progress reports, presentation to the MS, etc.).

The preparation of the minutes of each meeting shall bethe responsibility of the Contractor. 
Minutes shall be made available to the EC for approval within 5 working days following the 
meeting.

2.1.3.1. Closing

This phase is launched when 100% of project deliverables have been submitted by the contractor 
to the Commission for final approval.
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2.1.3.2. Monitor and Control

It transcends ail project phases and ensures that project activities are implemented according to 
project plans and quality standards, deviations from project targets are identified and 
preventive/corrective measures aretakentotackle potential issues.

2.1.4. Deliverables

'Deliverables' pertains to documentation in various formats produced by the contactor - and 
tabled forthe acceptance of the Commission.

• D01.01: Quality Management Plan]: includes quality objectives and requirements, 
quality standards to be respected, checklists (i.e. quality reviews and deliverables' 
acceptance), quality assurance activities (including audits on Contractor's quality 
activities), plans for continuous improvement of the quality processes, quality 
metrics including service level indicators and service performance indicators (the 
latter stemming from the "Service Level Requirements" of the relevant framework 
contract), the definition of an "improvement plan" in case of non-compliance, etc.

• Doi.o2.dd-mm-yyyy: Project Progress Reports: they should be submitted every 
month and include: achievements during the reporting period and forthcoming 
plans, status of deliverables (deliverable log), risks and mitigation actions (risk log), 
issues encountered (issue log), decisions taken by the Commission's competent 
authority or the PMB/SC (decision log), quality reviews on conformance with the 
requirementsofthe Quality Managementplan.

• D01.03.dd-mm-yyyy: Meetings Minutes: Discussion points and decisions taken in 
the course of a meeting between the stakeholders. They should include all points 
defined in their corresponding Meeting Agendas.

2.1.1. Other Project Deliverables

It concerns documentation in various formats produced bythe contactor, the content of which 
is a consolidation of existing sources of information structured in a way proposed bythe PM2 
methodology orasagreed between the contracting parties.

• D01.04: Project Handbook: At this stage, a solid basis of project objectives, scope, 
stakeholders, constrains, management approach, progress measurement, roles and 
responsibilities, WorkPlan, etc. have been described in the contract's Technical 
Annex and the offer received bythe Contractor. All these shall be introduced bythe 
Contractor into the Project Handbook that will be the reference point for all 
management activities duringthe lifetime ofthe project (as well as into the Project 
WorkPlan).

• D01.05: Project Work Plan: Details the work breakdown, the effort and the project 
implementation schedule. This initial version puts together elements found in the 
Technical Annex and the Contractor's offer. The schedule can change overtime 
according to project evolution subject to consensus between the project's 
stakeholders.

2.1.6. Planning

Thistask starts withthe signature of the contract and continues until its closure.
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TASK-02: Literature review - desk research

2.1.7. Objectives and Scope

The objective is to start with analysis ofthe current Council proposal Regulation for EU Recovery 
Instrument and proposal Regulation establishing Recovery and Resilience Facility (RRF) and 
come up with a description of business needs for an EU-wide IT solution for its users' application, 
monitoring and report of funds from new EU instrument.

The scope of this phase is to have a good understanding of current and relevant existing 
procedures (if in place) and list key criteria that would facilitate management and enforcement 
of proposal Regulation.

2.1.8. Activities

The following activities a re foreseen to be carried out by the Contractor in view of producing the 
deliverables mentioned below:

• A02.01-Desk Research

This activity will include literature review of existing procedure and Instruments of relevance for 
implementation ofthe Recovery and Resilience Facility (RRF)MemberStates (MS)reports, and 
other documents from relevant and official sources.

• A02.02- Identify the relevant stockholders

The stakeholders will be identified based on the desk research and information provided by the 
Commission. The final list of stakeholders will be validated by the Commission.

• A02.03-Preparation ofthe Business analysis

2.2.9. Deliverables

Deliverable Description ofthe deliverable
Delivery month 

from signature of 
the contract

D02.1: List of 
References

The contractor will identify sources at 
national and EU level, such as strategies, 
Regulations, policy papers, academic 
papers, etc. which are publicly available 
and of relevance to this study These will 
be reviewed in the context of this study.

Indicatively 01-04

D02.02: List of 
identified
stakeholders

Preparation of a list of stakeholders to be 
contacted by means of questionnaire or 
interviews in the course of the study. Indicatively 01

D02.03: Draft 
Business analysis

Will give an overall view of relevant 
procedures and instruments, including 
analysis of literature reviewed. This 
document will include also high-level 
process description, including list of 
possible issues, based on the proposal 
Regulation on establishment RRF that 
would serve as a starting point for 
stakeholders'consultations (seeTask-03).

Indicatively 03
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Identification of possible indicators for 
monitoring and reporting activities would 
be included subjectto agreement with the 
Commission.

NOTE: Following completion of strategic 
interviews, this document will be updated 
and completed and to feed into 
preparation of the Business case 
document (see: Task-04)._____________

2.1.10. Planning

The Task-02 will start as of the contract signature with an indicative duration of approximately 
25 weeks.

TASK-03: Stakeholders Strategic Interviews

2.1.11. Objectives and Scope

The Commission has set up a Steering Committee in order to tackle business-driven IT aspects 
of the RRF. In the context of this study, the contractor will prepare a proposal list of interviews 
tobe conducted together withthe agendas. The main objective of this task is to discuss the draft 
process flow based on the proposal Regulation on RFF and to agree on the topics necessary for 
operationalisation of the Regulation, especially related to the monitoring and reporting 
implementation of the Member States plans. Possible problems would be identified along with 
the proposal solutions to betaken into account for a design of an IT solution.

2.1.12. Activities

The following activities a re foreseen to be carried out by the Contractor in view of producing the 
deliverables mentioned below:

A03.01: Collect the requirements for the wide uptake of the services to be provided by the digital 
platform

Different techniques for data collection will include strategic interviews with (max. 10 interviews) 
to stakeholders identified by Contractor and the Commission, on-site visits (if required) or 
remotely.

A03.02: Consolidation interviews' reports 

The collected information will be consolidated.

2.2.23. Deliverables

Deliverable Description of the deliverable
Delivery month 
from signature 
of the contract

D03.1: Interview 
planner

Preparation of calendarforstrategic interviews. Indicatively 01
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D03.2:

Contractor will prepare draft minutes of each 
strategic interview and send tothe interviewees for 
their validation. Afterwards, validated interview

Consolidated 
interviews' report

reports will be collated in a stand-alone document 
and serve as input document to feed into 
preparation of Business analysis and Business case 
documents (see Task-04).

Ind icativeiy 03

2.1.1 ¿f. Planning

This task is expected to start following the completion of the Task 02.

TASK-04: Business case

2.1.15. Objectives and Scope

The objective of this task is to prepare Business case document in accordance with the PM2 
methodology, which will serve as a foundation for definition of an EU-wide IT system for 
monitoring and reporting on implementation of MS plans.

2.1.16. Activities

The following activities are expected to be carried out by the contractor with the purpose of 
producing the deliverables mentioned below:

• A04.01-Analysis ofthe business needs

The collected information in Tasks 02 and 03, especially the Business analysis document will 
serve as input for this task. If required, additional on-site visits and/or interviews can be 
conducted.

2.1.17. Deliverables

Deliverable Description ofthe deliverable
Delivery month 

from signature of 
the contract

D04.01: Business 
Case

This document will identify the business 
problem and analyse the needs for having an 
EU-wide IT solution for implementation of 
the Recovery and Resilience Facility (RFF).

Indicatively 05

2.1.18. Planning

Thistaskis expectedto start following the completion of theTask 03.

3. Summary of Deliverables

[Use this tableformat. Deliverables listed are used for the sake of example.]

Task Objective/s of 
section 0
served

Deliverable Delivery month 
from signature 
ofthe contractCode Title

Ol Project
management

D01.01 Quality Management Plan 1
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Doi.o2.d
d-mm-
УУУУ

Project Progress Reports 1+ updates

Doi.03.d
d-mm-
УУУУ

Meetings Minutes & Agendas As needed

OD01.01 Project Handbook 1
OD01.02 Project WorkPlan 1

02 Literature
review-desk
research

D02.01 List of References (LoR) 4

Stakeholders
identification

D02.02 List of Stakeholders (LoS) 1

Business
Analysis
preparation

D02.03 Draft Business Analysis
Note: to be finalised after 
completion of Task-03

3

03 Stakeholders
strategic
interviews

D03.01 Interviews planner 1

Preparation of 
consolidated
interviews'
report

D03.02 Consolidated interviews report 3

04 Business case 
preparation

D04.01 Business Casedocument 5

Table 1: Summary of deliverables

4. Association with other actions

The inputs and/or outcomes of the tasks of the present contract are in association with 
other EU Institutions or Com mission actions as presented in the table below:

Deliverable 
code as 

indicated in 
Tablei

Receives inout from Givesoutoutto

Action Description of 
input

Action Description of output

Table 2: Association with otheractions

5. Other precisions 

Working method

The present specific contract will be executed underthe provisions of a Fixed Price supply 
of services, [with optional/provisional deliverables or activities as described in Section 2.4 
above].

Resources utilization, sub-contracting and audit

The contractor shall at all times comply with the provisions made for sub-contracting in 
the Framework contract and the Service requirements.
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The contractor must give particular attention to allocate the appropriate resources in the 
various specific contracts signed under the framework contract so as the quality of the 
services delivered is not compromised.

In orderto ensure that competency and availability of contractor's resources comply with 
the provisions made in the contractor's offer, the Commission may, at any time during the 
execution of the specific contract, and in addition to the mandatory periodic reporting, 
request a formal contractor's report on the attribution of workload to the staff involved in 
the tasks of the specific contract, as well as the involvement of this specific staff in 
contract(s) concluded with the Commission or other EU Institutions currently under 
implementation. If abnormally highworkload attribution or excess resources utilisation of 
a profile is identified, the Commission may consider that inadequate quality of services 
have been performed, as provided in Section 3.4 of the Service Level Agreement, and is 
then entitled to claim the remedies provided in Article II.15 of the Framework contract, 
namely reduction or recovery of payment.

Deliverables'format and filing

A project deliverable is any output linked to an activity in a variety of formats, i.e. text, 
pictures, diagrams, software code, configuration files, etc.

All text based deliverables shall be written in correct English according to the 
recommendations by the DG Translation on "How to write clearly"9. The Contractor shall 
produce them in commonly used formats, such as those supported by MS Office, Adobe, 
OpenOffice, HTML, XML ... or in any other format as deemed appropriate to serve the 
project's needs.

The Contractor may also be requested to produce a printed version of project's 
documentation.

References to applicable documents, tool sand standards

[The list that follows is indicative]

Ref. Code Title Description Version, date, URL

RF01 PM2 The Commission's Project 
Management methodology

Available upon Contractor's 
request

RF02 Regulation (EC) 
45/20oionthe 
collection and 
processing of 
personal data

Description of "data protection" 
methods and statementsto be 
used when personal data is 
involved, i.e. in case of surveys.

Templateto be provided by 
theCommission

RF03 PMI Project Management Institute httD;//www.Dmi.ora/

Table 3: References

9 ISBN:978-92-79-23855-0
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"Other actions" appi ¡cable documents

[This section can be customised to meet specific needs]

This section presents the links between documents of "other actions" which are relevant to the work of the present contract.

(1) (2) (3) (4) (5) (6)

Ref.
Code

"Other action" 
document 

title/descri ption

"Other action" having 
produced the document 

of column (2)

Present Contract 
deliverable code

Input of the document of column (2) tothe 
present contract's deliverable (column (4))

Comment/Observation

AD01

AD02

Table 4: "Other actions" applicable documents
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6. Acceptance

Acceptance of deliverable and review cycle

The Commission will, in mutual agreement wit ht he Contractor, agree on the review cycle 
during the kick-off meeting.

Acceptance of workleadingto payment

Payment is subject to application of an evaluation method, every time a payment is to 
be made and for the piece of work implemented during the payment's reference period.
The method consists of the following steps:
1. In case of non-delivery, ordelivery not accepted by the Commission, or substantial 

violation of the Project WorkPian, no payment is made.
2. In the event of inadequate quality of the delivered services, the Commission may 

reduce or recover payments proportionally to the seriousness of the unperformed 
obligations or low quality delivery as foreseen in Article II. 15 of the Framework 
contract.

3. In the cases of points 1 and 2 above, as well as in cases of breach of another 
substantial contractual obligation by the Contractor, the Commission may consider 
measures like termination of the specific contract and/or notification to the 
Commission's framework contract manager;

4. The Commission constantly monitors the delivery dates and the adherence tothe 
WorkPian. In case of delayed delivery, the Commission may - pursuant to the 
provisions of the Framework contract and the Service Level Agreement - impose 
liquidated damages and/or askthe Contractor foran "improvement plan";

5. When the Commission has accepted all the deliverables of the reference period 
(whetherthey are on-time ordelayed):
a. Payment is accepted, subject to possible liquidated damages;
b. The Commission completes Appendix 3 - Contractor's Evaluation and comes up 

with a Final Score;
c. If the "Final Score is less than 6" the contracting authority may address a notice 

of "under-performance" to the manager of the relevant EU Institution 
framework contract.

Invoicing procedure

The invoicing procedure is to be defined in the Data Appendix of the specific contract.

The price for the timely delivered services, once accepted by the Commission, will be 
invoiced as follows:

- 30% of the total price of the specific contract shall be invoiced on receipt and acceptance 
of the following deliverables: Draft business analysis document.

- The remaining amount shall be invoiced on completion and acceptance of the work.

7. Contractor's offer

In orderto prove the capacity to undertake the tasks defined in the present Technical 
Annex, the contractor has to submit an offer that shall contain the following baseline 
elements:

Technical Annex for Specific Contract № ABC IV 000484 based on framework contract No: DI-0762X— Lot 3-18/24



(1) A statement of agreement with the terms oft he present Technical Annex, otherwise 
the points for which a different approach is proposed have to be clearly identified and 
elaborated;

(2) A statement that the Contractor is not in a situation of conflicting professional 
interests10 that prevent him from accepting the specific contract.

(3} A statement that no subcontracting will be used, otherwise a request to the 
Commission for authorising subcontracting along with an explanation for the 
involvement and type of services the subcontractor/s will perform. In the latter case, 
the main contractor has to detail what organization will be put in place in order to 
ensure that collaboration between dispersed teams will be achieved. The 
Commission maintains the right to reject subcontracting if persuading arguments are 
not received;

(4) A Project Work Plan that will include the contractor's:

(a) understanding and perspective about the objectives, scope, involved 
stakeholders, dependencies, constrains, assumptions ofthe project;

(b) general approach forthe management ofthe project-emphasis should be 
given to Quality and Risk/Issue Management;

(c) project Organisation Chart and the interaction between the profiles that 
will get involved in the execution ofthe contract;

(d) Work Breakdown Structure linked to profiles, by filling in Appendix 1- 
Contractor's Financial Offer and Work Breakdown Structure;

(e) complete list of profiles - as defined in the framework contract - mapped 
to persons' names, indicating their place of work and their professional 
relationship with the contractor (permanent / non-permanent), together 
with a copy of their CV, by filling in Appendix 2-List of Profile;

(f) Project Schedule, indicating the targeted delivery dates for each 
deliverable, as well as the estimated probability of being on schedule, the 
earliest and latest delivery dates and their proba bi lity of being on schedule. 
This table will be produced considering risks/constrains having an impact 
on the project;

(g) project progress measuring approach, more specifically through reporting 
and checklists creation and application.

(5) A financial offer, by filling in Appendix 1 - Contractor's Financial Offer and Work 
Breakdown Structure;

Should any change to this original information occur it will require the prior written 
agreement of the Commission.

10 As defined in Section 11.1 of the Framework Contract, namely "a situation in which the contractor's 
previous or ongoing professional activities affect its capacity to implement the FWC or to perform a 
specific contract to an appropriate qua lity standard"
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8. Appendix i-Contractor's Financial Offer and Work Breakdown Structure

[To be filled in by the contractor and annexed to his offer.]

Task Objective/s 
of section 0 

served

Deliverable/ 
Activity (*)

Start
Date

(DD/M
M/YYYY

)

End
Date

(DD/M
M/YYYY

)

Planned Value (PV) in €
(cost of activities should be integrated into 

the cost of relevant deliverables)

Profile # Days C/Day Total in €
Ol
(**)

Subtotal
02

Subtotal
03

Subtotal
04

Subtotal

Other fixed price elements of the offer Number
of
elements

€/
element

Total in €

On demand presentations
On-site workshops
Off-site workshops
Project management activities - Meetings
Project management activities - Deliverables
(Project WorkPlan, Quality Management Plan and Project handbook)

I Subtotal
TOTAL (without provisional services)

TOTAL (including provisional services)

Table 5: Contractor's Financial Offer and Work Breakdown Structure

(*) It is expected that every activity produces as least one deliverable and that the activity cost is 
included in the cost of the corresponding deliverable, i.e. the cost for the material (electronic or 
paper deliverable) produced for a presentation in a course of an event, should integrate the 
overall cost for the content collection, material preparation and physical presentation. In the 
exceptional case that some activities cannot be connected to any specific deliverable, they could 
still be introduced in the pertinent column and be marked appropriately as "activity not linked to 
deliverable".

(**)The deliverables under the project management task i shall include any other deliverable 
except the fixed price elements: Project WorkPlan, Quality Management Plan and Project 
handbook.

9. Appendix 2-Listof Profiles

[To be filled in by the contractor and annexed to his offer.]

First-name
Last-name

Profile # Days 
(fixed 

service)

# Days 
(provisional 

service)

Total 
# of 
Days

Working 
relationship 

(permanent OR 
non-permanent 

staff)

Location of 
work
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Table 6: List of Profiles
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io. Appendixз-Contractor's Evaluation

[To be completed by the Commission before any payment to an invoice is made.]

CONTRACTOR'S PERFORMANCE EVALUATION SHEET (CPES)

Specific Contract No:

Project title:

Payment:

Score
/10

1. Quality of delivered Outputs
Have all planned project deliverables and related activities been carried out 
in accordance with the scope and objectives of the contract and with the 
required quality?
Comments:

Score
/10

2. Proiect Manaaement
(excluding quality management and reporting which are treated separately)

Have all planned project deliverables and related activities been performed 
in accordance with the project's WorkPlan as initially defined or as officially 
amended? Have any variations been adequatelyjustified and formally 
approved by the Commission?
Hasthe workload beendistributed correctly for the referenced period? Has 
possible lack of resources beentimely identified and prompt measures 
takento deal efficiently with the situation?
Has risk, issue and decision management been appropriately implemented? 
Can all risks, issuesand decisions betrackedand cantheir status be easily 
retrieved at any given time in the project's lifetime?
Comments:

Score
/10

3. Quality Management
How well v^/as the project's Quality Plan implemented? Have quality 
assurance been adequately implemented and controls been sufficiently 
performed using proper checklist?

Comments:

Score
/10

4. Reporting and Communication
Have all reports been delivered ontimeand with the required clarity and 
content quality? Have all communication activities (written communication, 
web publication, meetings, presentation, participation to events, etc.) 
towardsthe Commissionand other project's stakeholder been efficiently 
performed?
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Comments:

OVERALL EVALUATION

Overall comment:

Stronq points:
•

Weak points:
•

Summary scoring sheet

Criterion Score Weight Weighted Score
(S) (W) (WS=S*W)

1. Quality of delivered Outputs 60%
2. Project management 20%
■3. Quality Management 15%
4. Reporting and Communication 5%

Final Score (FS) = Roundup of (Sum of (WS)) /10

Date: Name:

Signature:

Table 7: Overall Evaluation Table
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SCORING TABLE

Score Definition Description

10 Outstanding
The Contractor's performance is outstanding and 
exceeds expectations. As a customer you are 
extremely satisfied withthedelivered service.

9 Excellent
The Contractor's performance is excellent and 
exceeds expectations in many aspects. As a customer 
you are greatly satisfied withthe delivered service.

8 Very good
The Contractor's performance is very good and 
exceeds expectation in certain aspects. As a customer 
you are very satisfied withthe delivered service.

7 Good
The Contractor's performance is good and 
corresponds to expectations. As a customer you are 
satisfied withthe delivered service.

6 Satisfactory
The Contractor's performance is acceptable but some 
topics are below expectation. As a custom er you are in 
general rather satisfied withthedelivered service.

5 Acceptable
The Contractor's performance fulfils the minimal basic 
expectations. As a customeryou can barely acceptthe 
delivered service.

4 Fair
The Contractor's performance is insufficient and in 
some aspects do not corresponds to expectations. As 
a customeryou do not accept the delivered service.

3 Weak

The Contractor's performance is insufficient and in 
many aspects does not correspond to expectations. 
Many issues do not seem to be understood or covered. 
As a customeryou do not acceptthe provided services.

2 Poor

The Contractor's performance is insufficient and in the 
majority of aspects does not correspond to 
expectations. Most issues do not seem to be 
understood or covered. As a customer you do not 
acceptthe provided services.

1 Very Poor
The Contractor's performance is completely 
insufficient. As a customer you do not accept the 
provided services.

0 Completely
unsatisfactory

The Contractor's performance fails completely to 
comply with the expectations. As a customer you do 
not accept the provided services.

Table 8: Scoringtable
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Formal Offer
e-Request

ABCIV-000484-6000184687-REQ-01-OFF-01
SUPPLIER PORTAL

Sent Date: 30/10/2020 at 09:07

Request Reference: ABC IV-000484-6000184687-REQ-01

Subject: Business Analysis on the Recovery and 
Resilience Facility Request Date: 22/10/2020

Market Procedure: ABC IV Mode: Cascade

Framework Contract: SI2.4746093 .CNTS MIGR.4-1 Lot: SI2.124439.CNTS MIGR#LOT3(LOT
3)

Request Type: Fixed Price Request Property: Initial Request

Organisation: \\EU\CE\ECFIN Phone:

To Contact Person: Fax: N/A

Email:

Organisation: DELOITTE CONSULTING & ADVISORY Phone: N/A

From Contact Person: m Fax: N/A

Email:

Formal Offer
Formal Offer Number 
(Internal Supplier 
Reference):

ABCIVL30484 Validity Date: 04/01/2021

Delivery Start Date: 09/11/2020 Project Duration: 25.0 Week(s)

Total Price:

Attachment(s)
ABC IV-000484-6000184687-REQ-01 -OFF-01 -ATT-01 Formal Offer

ABC 1V-000484-6000184687-REQ-01 -OFF-01 -ATT-02 Formal Offer
ABC IV-000484-6000184687-REQ-01 -OFF-01 -ATT-03 Formal Offer



Appendix 1 Financial Offer

Task
Objective/s 

of section 1.1 served Deliverable/Activity (*)
Start Date

End Date

Planned Value (PV) in €
(cost of activities should be integrated into the cost of relevant 

deliverables)
Profile - on-site/off-site #Days €/Day Total in € '

1 Project management Project management activities

9/11/2020 9/4/2021 Junior Consultant off-site 5
Junior Consultant on-site 0
Consultant off-site 0
Consultant on-site 0
Expert off-site 0
Expert on-site 0
Senior Consultant off-site 2
Senior Consultant on-site 0

ļ Subtotal 7

2 literature review
IDQ2.01. List of References; D02.02. List of Stakeholders; D02.03. Draft 
Business analysis;

9/11/2020 9/3/2021 Junior Consultant off-site 5
Junior Consultant on-site 0
Consultant off-site 4
Consultant on-site 0
Expert off-site 0
Expert on-site 0
Senior Consultant off-site 5
Senior Consultant on-site 0

ļ Subtotal 14

3 Strategic interviews
ID03.1. Interview planner; D03.02. Consolidated (and validated) 
Interviews reports;

9/11/2020 9/2/2021 Junior Consultant off-site 10
Junior Consultant on-site 0
Consultant off-site 8
Consultant on-site 0
Expert off-site 0
Expert on-site 0
Senior Consultant off-site 11
¡Senior Consultant on-site 0

1 Subtotal 29

4 Business Case
document

D04.01, Business case document as PM2 methodology 9/11/2020 9/4/2021 Junior Consultant off-site 11
Junior Consultant on-site 0
Consultant off-site 9
'Consultant on-site 0
Expert off-site 0
Expert on-site 0
Senior Consultant off-site 10
Senior Consultant on-site 0

ļ Subtotal 30

Other fixed price elements of the offer Number of
elements

, ^ Total in €
element 1

Quality Management Plan 1
Project WorkPlan 1
Project Handbook 1

Subtotal 3
TOTAL {without Provisional services) 80

TOTAL {including Provisional services) 80



Appendix 2: List of profiles

First-name, Last-name Profile
# Days

(fixed service)
# Days

(provisional service)
Total # of Days

Working relationship 
(permanent OR non

permanent staff)
Location of work

Juniorconsultant 15 0 15 permanent off-site
Junior Consultant 0 0 0 permanent on-site
Junior Consultant 16 0 16 permanent off-site
Junior Consultant 0 0 0 permanent on-site
Consultant 11 0 11 permanent off-site
Consultant 0 0 0 permanent on-site
Consultant 101 0 10 permanent off-site
Consultant 0 0 0 permanent on-site
Senior Consultant 28. 0 28 permanent off-site
Senior Consultant Oi 0 0 permanent on-site

Totals: 80 0 80
On-site work: 0%
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Contact information

Official framework contract correspondence shall be addressed to

Framework Contract Partner

Email:
Mobile:

Project Partner

Project Management Office Project Manager
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Framework contract compliance

Deviations from the technical annex

TRASYS International, part of the NRB Group 
(hereinafter: the Contractor), agrees with the 
terms of the technical annex for request no. ABC 
IV-Q00484-6000184687-REQ-01 under framework 
contract DI/07624 - ABC IV Lot 3.

No deviations from the Technical Annex are 
necessary to carry out the activities of this project.

Conflict of interest

TRASYS International, part of the NRB Group,
provides unbiased advice that is technology vendor 
agnostic and independent from any other project 
work.

The work requested by the European Commission 
and related bodies will not impede the contractor's 
ability to provide independent advice, as no conflict 
of interest exists.

Subcontracting activities

The contractor will carry out implementation of the 
project without involvement of subcontractors. 
Thus, no authorisation is requested.
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1. Context & scope of work
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Context
Business Analysis on the Recovery and Resilience Facility

On 11 March 2020, the Coronavirus disease ('COVID-19') was declared 
a pandemic by the World Health Organisation (WHO). It caused a 
widespread and severe public health crisis and affects citizens, societies 
and economies across Europe and the world. The policy responses trying 
to control the effects of the pandemic are unprecedented and the 
impact uncertain. According to the Commission's spring economic 
forecast, it will present challenges for the financial and economic 
systems of the Member States. The EU Gross Domestic Product (GDP) is 
forecasted to drop 7.5% in 2020 and unemployment rate to rise to 9%. 
The EU GDP is forecasted to only increase by 6% in 2021. This will 
cause a risk of rising poverty and inequality.

To counter this, Member States adopted exceptional discretionary 
economic and financial measures. Together with the effect of so-called 
"automatic stabilizers", i.e. payments foreseen under unemployment 
insurance and social security systems combined with loss in tax 
revenue, those measures have a considerable bearing on their public 
finances with aggregate general government deficit surging from 0.6% 
of GDP in 2019 to 8.5% of GDP in both the euro area and the EU this 
year.

An all-inclusive and far-reaching plan for the recovery of the EU will 
need substantial public and private investments at EU level for a 
sustainable and resilient recovery. This recovery must include the 
creation of high-quality jobs and repair the immediate damage brought 
by the COVID-19 pandemic whilst supporting the Union's green and 
digital priorities.

European Union Recovery Plan

To provide the financing for the proposed act, the Commission proposes an 
amendment which would authorise the Union to borrow temporarily and 
exceptionally an amount of EUR 750 billion, to increase its own resources 
ceiling to accommodate the liabilities and contingent liabilities for loans to the 
Member States. The proposed act determines the allocation of funds to 
different Union programmes in line with the strategy set out in the European 
Union Recovery Plan.

Following the Council meeting in July 2020, it is agreed that €390 billion will 
be spent for non-repayable support, repayable support through financial 
instruments or for provisioning for budgetary guarantees and related 
expenditure. Additional € 360 billion will be used to provide loans to Member 
States, The Union wili bear contingent liability in the form of a guarantee for 
those loans until they are repaid.

The fund will be channelled through seven programs, such the ReactEU, 
InvestEU, Rural Development, or the Just Transition Fund.
The importance of the impact and success of this Recovery Instrument made 
EU leaders to agree that by March 2023, the Commission shall submit to the 
Council a report on the progress achieved in the implementation of the 
referred Instrument and the use of the funds allocated.

As we are in front of a proposal Regulation on Recovery and Resilience Facility 
(hereinafter: RRF), the efficiency and success of the EU Recovery Instrument 
depends on (a) how the European Commission relevant stakeholders will 
operationalise the Regulation which will require definition of a high-level 
business architecture in terms of defining governance actors and description of 
procedures and (b) how monitoring, reporting and overall evaluation of the 
RRF would be carried out.
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Objectives
Conducting a solid business analysis along with a high-level overview of the existing procedures and IT 
solutions that would serve as a foundation for operationalisation of the RRF Regulation.

To collect and document business needs that would reflect high-level business architecture in terms of defining 
governance actors, description of procedures, data flows and operational business and technical rules.

Identify and carry out high level assessment of the reusability of existing procedures and IT solutions of competent EU 
institutions involved in the implementation of the Facility.



Scope of work
Preparation of business analysis and business case for operationalisation and implementation of a proposal 
Regulation on the Recovery and Resilience Facility (RRF).

The study will focus on Council proposal Regulation on the RRF, This study will analyse the business needs, the governance actors and assess on 

the necessity for an IT solution to support EU institutions to monitor, report and evaluate the RRF Implementation.

Indicative list of documents that will be analysed*:

• COMMUNICATION FROM THE COMMISSION TO THE EUROPEAN PARLIAMENT, THE EUROPEAN COUNCIL, THE COUNCIL, THE EUROPEAN CENTRAL BANK, THE 

EUROPEAN ECONOMIC AND SOCIAL COMMITTEE, THE COMMITTEE OF THE REGIONS AND THE EUROPEAN INVESTMENT BANK Annual Sustainable Growth 

Strategy 2021. COM/2020/575 final

• Commission Staff working document - Guidance to Member States Recovery and Resilience Plans - Part 1

• Commission Staff working document - Guidance to Member States Recovery and Resilience Plans - Part 2

• Annex to Guidance to Member States Recovery and Resilience Plans - Tables for the template

• Proposal for a REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL establishing a Recovery and Resilience Facility - COM/2020/408 final/3

• Proposal for a Regulation establishing a Recovery and Resilience Facility - Annex. COM(2020) 408 final

• Questions and Answers on the Recovery and Resilience Facility

• S o u rc e : https://ec.euroDa.eu/info/de partments/recoverv-and-resilience-task-force en#Docu me n ts



Stakeholders
A diversity of stakeholders to be consulted

European Union institutions, bodies, offices and agencies (IBOAs):

European Commission's Secretariat-General, Recovery and Resilience Task Force 
(RECOVER), Directorate-General for Economic and Financial Affairs (DG ECFIN), 
other DGs and European agencies depending on the specificities of the MS plans.

Member States competent authorities:

Lead Ministry or authority nominated and that will have the overall responsibility for 
the recovery and resilience plans, according to published Commission working 
document -Guidance to Member States Recovery and Resilience Plans - Part 1.

Other interested parties





Project schedule
This project is organised around four tasks that are spread over 5 months with an indicative contract 
signature date of 9 November 2020

Tasks Activities Ml M2 M3 M4 M5

Task 1 - Project 
Management

Task 2 - Literature 
review - desk research

Task 3 - Stakeholders 
strategic interviews

Task 4 - Business 
Case

Project Management and Quality assurance

A02.01 - Desk Research

A02.02 - Identify the relevant stockholders

A02.03 - Preparation of the draft Business analysis

A03.01: Collect the requirements (interviews) for the wide uptake 
of the services to be provided by the digital platform

A03.02: Consolidation interviews'reports

A04.01 - Analysis of the business needs



Overall approach to the study

r 1

Task-01: Project Management and Quality Assurance
t._______________________________________________________________________________________________________________ a

►

Task-02
Literature Review - desk 

Research

Activity 02.01: 
Desk research

У

Task-03
Stakeholders strategic interviews

Activity 03.01:
Collect the requirements for the 
wide uptake of the services to be 
provided by the digital platform

Activity 02.02: 
Identification of relevant 

stakeholders

У
Activity 02.03:

Preparation of the draft Business 
analysis

Task-04 
Business Case

» ^
Activity 04.01:

Analysis of the business needs
L Ä



Project tasks
Project Management and Quality Assurance (Task-01)

Task-01: Project Management and Quality Assurance

Specific Contract 
Technic*! Annex

Contractor’s Offer

K

Initiate
1/

Project Progress Reports
• Quality

F ■ Planning
€ • Risk eg
a • issue Log

Quality & - Decision Log
Ménagement Plan Deliverables log

Project worfcPten 
(mt ml;

Project Handbook

Meeting Agendes

Meeting Minutes

\
Monitoring and Control

■7PM2
PM2 from the European Commission

13



Task-01: Project Management and Quality Assurance
In line with PM2 project management methodology used by the European Commission

Activities Deliverables

AOl.Ol:
Quality
Assurance

• The Contractor will ensure the quality standards of all deliverables throughout the 
project;

• A quality review cycle will be defined to guarantee the delivery of the expected
outcomes to Directorate-General for Economic and Financial Affairs (DG ECFIN); • DOl.Ol: Quality

• The comments received will be analysed and discussed with DG ECFIN to ensure that all 
points are addressed;

• The Quality Management Plan (D01.01) will include quality objectives and requirements, 
and quality standards to be respected throughout all the project deliverables.

Management Plan

■7PM2
PM2 from the European Commission
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Task-01: Project Management and Quality Assurance
In line with PM2 project management methodology used by the European Commission

Activities
Deliverables

• The contractor will apply the necessary key elements of PM2 to the overall project 
management;

• The monthly Project Progress Reports will be prepared in accordance to the PM2
A01.02:
Monthly
reporting

methodology. • D01.02.dd-mm-yyyy: Project
• The Project Progress Reports (PPR) would include an overview of achievements Progress Reports

during the reporting period and forthcoming plans, status of deliverables, risks and 
mitigation actions, issues encountered, decisions taken by the Commission, as well 
as events that will have impact on project's activities, quality reviews on 
conformance with the requirements of the Quality Management Plan.

Any meetings with stakeholders required in the context of interviews carried out in 
the execution of the different Tasks are not taken into account in this section.
Meetings shall be chaired by the Commission and prepared by the Contractor. 
Different type of meeting can be held as presented below:

A01.03:
Meeting
Minutes

• A kick-off meeting (maximum duration half day)
• Weekly brief project status meetings
• Bi-weekly progress report meetings or end-of-phase meetings, for 

presentation of the deliverables by the Contractor (duration of 1 or 2 
hours):

• A final report/closing meeting (up to 4hours)
• Ad-hoc meetings if necessary.

• D01.03.dd-mm-yyyy: 
Meetings Minutes

The meetings will usually take place using videoconferencing facilities. 1!



Task-01 : Project Management and Quality Assurance
In line with PM2 project management methodology used by the European Commission

Activities Deliverables

A01.04:
Project
Handbook

• The Project Handbook provides a solid basis of project objectives, scope, 
stakeholders, constrains, management approach, progress measurement, roles 
and responsibilities, work plan, etc.

• The Project Handbook will be the reference point for all management activities 
during the lifetime of the project.

• The Project Handbook will be prepared using PM2 methodology.

• D01.04 Project Handbook

A01.05:
Project Work 
Plan

• The Project Work Plan details the work breakdown, the effort and the project 
implementation schedule. This document contains information on the project 
deliverables and schedule as indicted in the contractor's offer.

• The Project Work Plan will present a benchmark document against which the 
project report will be 'measured' and described in the Project Progress Reports 
(PPR).

• D01.05 Project Work Plan



Task-02: Literature review - desk research

Activities Deliverables

A02.01: Desk 
research

This activity will include literature review of existing procedures and instruments of 
relevance for implementation of the Recovery and Resilience Facility (RRF), Member 
States (MS) reports, and other documents from relevant and official sources. (Max. 
of 10 references will be identified.)

A02.03: 
Preparation of 
the Business 
analysis

L__________________________________1

A02.02:
Identify
relevant
stakeholders

• The stakeholders will be identified based on the desk research and information 
provided by the Commission. The final list of stakeholders will be validated by the 
Commission.

• D02.02: List of identified 
stakeholders

1----------------------------------------------------------------------------------------------------------------------------------------- 1-------------------------------------------------------- 1

The draft Business analysis will include high-level process description, including list 
of possible issues, based on the proposal Regulation on establishment RRF that 
would serve as a starting point for stakeholders' consultations. Following the 
stakeholders' consultations, the analysis document will be refined with feedback 
received.

• D02.03: Draft Business 
analysis

(Note: final version to be 
prepared after completion of 
Task 03 activities)



Task-03: Stakeholders Strategic Interviews

Activities Deliverables

A03.01: Collect 
the requirements 
for the wide 
uptake of the 
services to be 
provided by the 
digital platform

Collection of business needs and corresponding requirements will be carried 
out by conducting strategic interviews (max. 10 interviews) with stakeholders 
identified by the Contractor and the Commission, on-site visits (if possible) or 
remotely.

1__________________________________ 1

A03.02: Validation 
and collation of 
the interview 
reports

• Main objective of the interviews is to discuss the draft process flow based on 
the proposal Regulation on RRF and to agree on the topics necessary for 
operationalisation of the Regulation, especially related to the monitoring and 
reporting implementation of the Member States plans.

• Following interviews, draft reports will be send to interviewees for validation. 
Ail validated reports will be collated in a stand-alone document.

• D03.02: Consolidated 
interviews' report



Task-04: Business Case

Activities

• Based on the Business Analysis document, the contractor will prepare a 
Business Case as per PM2 format. This document will identify the business 
problem and analyse the needs for having an Ell-wide IT solution for 
implementation of the Recovery and Resilience Facility (RRF).

Deliverables

• D04.01: Business Case
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Deliverables
A total of 11 deliverables distributed around four main tasks to be delivered in 5 months

Task Objective (s) Code Deliverable title Format Delivery for 
acceptance

D01.01 Quality Management Plan Document Ml

D01.02.dd-mm-yyyy Project Progress Reports Document M1+ updates

Task 1 Project
management D01.03.dd-mm-yyyy Meetings Minutes & Agendas Document As needed

D01.04 Project Handbook Document Ml

D01.05 Project Work Plan Document Ml

Literature
review-desk

D02.01 List of References (LoR) Document M4

Task 2 D02.02 List of Stakeholders (LoS) Spreadsheet Ml
research

D02.03
Draft Business Analysis
Note: to be finalised after completion of Task-03 Document M2

Task 3
Stakeholders
strategic
interviews

D03.01 Interviews planner Spreadsheet Ml
D03.02 Consolidated interviews report Document M3

Task 4 Business Case D04.01 Business Case document Document M5





Risks and assumptions
Collaboration and well defined mitigation actions will reduce the impact of risks on the project
The table below contains an indicative list of risk together with mitigation actions, such as:

Risk No Risk name Risk description Mitigation action

Risk 1 Access to documentation A proposal Regulation establishing RRF presents key 
and foundation document for preparing Business 
Anlysis and Business Case documents. At the time of 
writing, the Regulation has not been adopted yet.

DG ECFIN should provide the required documentation in 
the context of this project.
Close collaboration with all stakeholders, particularly with 
Secretariat-General (SG) and DG ECFIN to anticipate 
possible changes of proposal Regulation to be analysed 
and integrated for preparation of Business analysis and 
Business case documents.

Risk 2 Collaborative preparation Partial vision on and overview of the project impacts 
and related actions caused by a partial identification 
of main stakeholders.

The collaborative preparation of the assignment shall 
include the identification of key stakeholders to attend the 
review and alignment meetings. This should include a 
clear identification of a project manager appointed by DG 
ECFIN.

Risk 3 Collaborate with key 
stakeholders

Lack of engagement from the main stakeholders and 
having agreement on prioritization of business 
requirements due to their limited contribution to the 
outcomes of the project.

Defining clear criteria for prioritization of business 
requirements and having agreement with stakeholders.

Risk 4 Regular progress 
meetings

Lack of reporting, communication and feedback 
gathering on the progress of the project.

Regular progress meetings should be held with the project 
manager at DG ECFIN and other relevant parties to 
monitor and support the project schedule and progress.

Risk 5 Formal validations of key 
deliverables

Project delays caused by the lack of validation from 
the relevant stakeholders. This may impact on the 
progress of deliverables depending on the previous 
acceptance of related deliverables.

The Contractor should establish a formalised procedure so 
that relevant stakeholders can provide formal and timely 
validations of all key deliverables.

Risk 6 Escalation and decision
making processes

Project delays caused by specific blocking aspects or 
risks that have to be either decided or mitigated by 
DG ECFIN.

Efficient escalation and decision-making processe^ should 
be in place to ensure the proper evolution of th« bet.
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5. Team



Team

The Contractor has assembled a team of consultants 
that brings policy and legal knowledge, along with 
proven business analysis capabilities.

The team proposed is able to work autonomously and 
has extensive experience in all the activities to be 
carried out in the context of this proposal. They have 
strong analytical, organisation, communication and 
presentation skills and also an excellent written and 
spoken command of English.

The team has been previously involved in similar 
assignments and have knowledge about the 
methodologies and guidelines to follow.

The team will be jointly managed and will collaborate 
to achieve the required and expected objectives on 
time.

Sponsor 
DG ECFIN

Project Manager 
DG ECFIN

Team of policy, legal and 
business analysis 

consultants



Financials
Proportionality between the workload and the cost of each task to ensure a high-quality delivery

This table provides an overview of the amount in € and the workload related to each task and other fixed price elements. More details can be found in 
Appendix 1 and Appendix 2.

Title # of days Amount in €

Task 1- Project management 7

Task 2- Literature review 14

Task 3- Strategic interviews 29

Task 4-Business case 30

Other fixed price elements N/A

Total 80



Invoicing schedule

- 30% on receipt and acceptance of the following deliverable: Draft Business analysis document.

Date Amount invoiced in € Comments

January 2021 30% on receipt and acceptance of Draft Business analysis document

April 2021 Receipt and acceptance of all project deliverables

TOTAL
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Trasys International is a European Economic Interest Grouping (EEIG) composed of two members: NRB S.A. and Trasys Luxembourg S.A., that aims at delivering IT services, 
solutions and consulting to International Public Organisations and Corporations,

The mission of Trasys International EEIG is to offer dedicated IT solutions, services and consulting to help the International Public Organisations and Corporations to comply 
with International/EU policies and regulations and to tackle their digital transformation challenges: to modernise (public) administrations, to collaborate and promote digital 
workplaces, and to fully capitalise on the use of contemporary cloud and datacentre technologies while improving IT security and cost effectiveness.
All the information contained in this document must be treated as confidential by the Recipient. This document should not be unveiled, even partially, to third parties, nor be 
reproduced or used in any other way with another purpose than the evaluation of the proposal from Trasys International EEIG. Trasys International EEIG will, for its part, 
respect the same confidential standards regarding the information provided by the Recipient of this document. These restrictions are of purely commercial nature and have in 
no way been established to limit the negotiations between the Recipient and Trasys International EEIG.

This document contains general information only, and none of Trasys International EEIG, its member firms, or their related entities (collectively, the "NRB Group") is, by 
means of this document, rendering professional advice or services. Before making any decision or taking any action that may affect your finances or your business, you 
should consult a qualified professional adviser. No entity in the NRB Group shall be responsible for any loss whatsoever sustained by any person who relies on this 
publication.
© 2020 Trasys International EEIG
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