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1. INTRODUCTION 

The aim of the Real Estate policy of the EEAS is to provide a functional, cost-effective, 
environment-friendly, safe and secure working environment for the staff placed under its 
responsibility, both in Headquarters and in EU Delegations. Stability, visibility and 
accessibility are also among its objectives. The effective management of the EU 
buildings for which the EEAS is responsible underpins the work of the EEAS and of the 
Delegations of the EU and enables them to achieve the objectives of the External Action 
of the European Union. 

The Real Estate Policy of the European External Action Service (EEAS) is different from 
that of other EU Institutions in two ways. Firstly, it covers buildings inside the European 
Union and in third countries. This implies having to take into consideration many 
different Real Estate markets, as well as different local legal regimes. Inside the EU are 
the buildings of the Headquarters of the EEAS (in Brussels) and those of the 
Delegations to International Organisations located inside the EU (Paris, Strasbourg, 
Rome and Vienna). Outside the EU are the buildings of the Delegations and/or Offices 
of the European Union to third countries.  

Secondly, it concerns Office buildings and the Residences of the Heads of Delegation 
of the European Union, as well as staff accommodation in some countries. This 
diversified portfolio requires an application of different selection criteria for the choice of 
buildings, depending on the type and its intended use. 

                                                

1
 Article 266.1 Each Union institution shall provide the European Parliament and the Council, by 1 June 

each year, with a working document on its building policy, which shall incorporate the following 
information: 

(a) for each building, the expenditure and surface area covered by the appropriations of the corresponding 
budget lines. The expenditure shall include the costs of the fitting-out of buildings but not the other 
charges; 

(b) the expected evolution of the global programming of surface area and locations for the coming years 
with a description of the building projects in planning phase which are already identified; 

(c) the final terms and costs, as well as relevant information regarding project implementation of new 
building projects previously submitted to the European Parliament and to the Council under the 
procedure set out in paragraphs 2 and 3 and not included in the preceding year’s working documents. 
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This document summarises the main developments in the Real Estate policy of the 
EEAS in 2020. Part 2 outlines the policy aspects and Part 3 summarises the ongoing 
projects in Headquarters (3.1) and in Delegations (3.2), including updated information 
on the building projects in planning or implementation phase. 

In line with the requirements of Article 266.1 of the Financial Regulation, the Annexes 
contain information regarding the expenditure and surface covered by the appropriations 
of the Infrastructure budget line, as well as its expected evolution, for HQ (Annex 1a and 
1b), for Delegation Office buildings, including surfaces sub-let to colocation partners 
(Annex 2) and for Residences (Annex 3). 

2. REAL ESTATE POLICY IN 2020  

In 2020, the EEAS managed Real Estate covering about 431,000 m2; 16% of that 
surface was in Headquarters, Brussels (69,000 m2) and 84% in Delegations worldwide 
(362,000 m2). 

The COVID crisis and its impact on the workplace marked the year 2020. The 
exceptional lock-down generalised the use of tele-work and accelerated the ongoing 
discussions on modernising the organisation of the office space, which will become 
visible from 2021 on. 

2.1. Safety in the context of the COVID-19 Crisis 

Providing a safe working environment to EU staff (both in Headquarters and in 
Delegations) and reducing risks of accidents, injuries and fatalities on the job is a priority 
of the EEAS.  

In 2020, the COVID-19 pandemic called for unprecedented Health and Safety measures 
both in headquarters and in Delegations. Emergency measures were introduced to 
ensure safety at work, in line with official guidelines. A reflection took place on how to 
adapt the office layout to render the office space safe against the risk of COVID 
contagion and make it possible to return to the office after the exceptional lock-downs. 
The following measures were put in place: 

 enforcing social distancing inside the building, particularly in common areas 
(e.g. increasing the distance between workstations, reducing the occupation of 
meeting rooms and social areas, markings on the floor to organise flows in 
corridors, etc.); 

 promoting hand-hygiene (availability of alcogel in reception and other common 
areas); 

 enhanced office cleaning, disinfection of contact points (lifts, door handles, etc.) 
and deep disinfection of offices upon detection of suspected or confirmed COVID 
cases; 

 adapting air-conditioning and ventilation to limit the risks of transmission of the 
virus; 

 protecting front-line staff (e.g. placing Plexiglas panels); 

 interrupting services in line with government guidelines (Canteen & cafeterias). 

Appropriate guidance was provided to Delegations, in line with the above. 
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Pour memoire, in Headquarters, the EEAS relies on the Commission (Office for 
Infrastructures and Logistics in Brussels/ Internal Service for Prevention and Protection 
at Work) for the different services related to Health and Safety at the workplace (risk 
analysis, mitigation, prevention, evacuation drill, safety training and emergency 
management). 

For the Delegations, the EEAS makes use of external experts for the safety inspections 
of office buildings and Residences. The latter, however, were interrupted from March 
2020 on, due to COVID-related travel restrictions. 

2.2. Real Estate Policy in Headquarters 

In 2020, the EEAS occupied four buildings in Brussels, with a total surface of 68,200 m2 
(without taking into account the surface of the two buildings where works are ongoing, 
cf. section 3.1.2 below): 

 The EEAS main building (47,700 m2), on 9a Schuman Square, in usufruct until 
2041. 

 Two buildings on Avenue de Cortenberg 150 and 158 (15,300 m2), rented until 
2023. They host the Common Security and Defence Policy (CSDP) 
Departments, pending the completion of the works of the Nouvel Espace Orban 
(NEO) building complex.  

 One building on rue Belliard 100 (5,200 m2), rented since September 2018 until 
31 August 2027, which hosts two Divisions of the Budget and Administration 
Directorate General and the European Security and Defence College. (The B100 
will be transferred to the Committee of the Regions / European Economic and 
Social Committee on 1 September 2021.) 

In addition, a further 1,200 m2 are rented in buildings of other institutions:  

 470 m2 are rented for an unlimited period in the Commission building in Merode, 
housing yet another Division of the Budget and Administration Directorate 
General. 

 750 m2 are rented in the LEX building of the Council, hosting the Chairman of the 
EU Military Committee and his staff. (To this effect, a new Administrative 
Arrangement with the Council was signed in November 2020.) 

These buildings housed almost 2,500 total staff in 2020 (nearly 200 more than in 2019, 
including Seconded National Experts and staff of FPI and of the EU Special 
Representatives). Therefore, the ratio of gross surface to staff decreased 
substantially (28.7 m2/staff in 2020 against 30.2 m2/staff in 2019), bringing the available 
office space to saturation. 

Having anticipated this trend, the EEAS launched a market survey in 2019, with a 
double purpose. On the one hand, to identify additional surface to house the staff 
increases approved in the 2020 budget and/or other Council Decisions (to enhance the 
capacity of the military/ civilian Missions of the EU2). On the other, to replace smaller 
buildings with larger ones and regroup its services in fewer locations, in order to avoid 
the inefficiencies (both for staff and in terms of logistics and facility management) 
caused by the multiplication of sites for the EEAS. 

                                                

2
  Council Conclusions of 19 November 2018 on Security and Defence in the context of the EU Global 

Strategy 
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The EEAS identified the Belmont Court as a suitable building to replace B100 and 
MERO and the usufruct contract was signed in June 2020. Fitting-out works started 
immediately after and are expected to finish in September 2021. 

2.3. Collaborative spaces 

An important policy development in 2020, as mentioned above, is that the ongoing 
reflection on how to modernise the workplace gathered speed, underpinned by the 
generalisation of telework and new (virtual and paper-less) ways of working, managing 
and interacting with co-workers. This enabled the EEAS to turn the fitting out of the new 
building into a large-scale pilot project of “collaborative spaces/activity-based 
working”, building on the experience accumulated in the B100, which was also partially 
fitted out according to this model. 

The objectives of the EEAS collaborative space policy are manifold. Firstly, to make a 
more efficient use of available office space, replacing the traditional concept of individual 
offices with new areas for different types of work and interaction. However, it is 
important to underline that the occupation ratio in the EEAS was already as low as it can 
be, according to safety regulations in place. Savings in terms of surface are impossible 
as long as staffing continues to increase, either due to new permanent tasks 
(establishment plan posts) or ad hoc tasks (EU Missions, etc.).  

Collaborative spaces will not, per se, make it possible to reduce the office space 
occupied by the EEAS. For this, it would be necessary to ensure that the number of 
unoccupied workstations is limited. This, in turn, requires putting an end to the concept 
of workstations permanently assigned to individuals and introducing more ‘flexible office’ 
solutions. The EEAS took the daring decision in 2020 of introducing the ‘flexible office’ 
concept in the Belmont, in agreement with the services concerned. The results of this 
pilot project, which will only start operating at the end on 2021, will be analysed after a 
year in operation before being generalised to the EEAS as a whole. 

Secondly, the aim of collaborative spaces is to modernise the workplace, adapting it to 
new ways of working and promoting interaction between co-workers. In addition, the 
EEAS has sought to make the workplace more attractive, so that coming to the office 
becomes a rewarding experience (compared to working from home). Last, but not least, 
the EEAS tries to lay the ground for future operational savings by increasing the 
flexibility of the fitting out, so that office areas can be easily adapted to new teams, new 
tasks or new resources, without a need for costly works. 

2.4. Real Estate Policy in Delegations 

In 2020, the EEAS managed the office buildings, official Residences and staff 
accommodation of the 143 Delegations and/or Offices of the European Union, hosting 
around 5,900 staff3 (EEAS and Commission), of which 45% is expatriate staff and the 
rest is local staff.  

The surface managed by the EEAS in Delegations (84% of the total) includes office 
buildings (64%) and Residences (20%). 

                                                

3
  Not including drivers. 
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The EEAS is systematically following the same approach in Delegations as in 
headquarters. Collaborative spaces is the norm, adapted to the business and 
operational needs of the different sections in Delegations. However, it is important to 
underline that, due to lack of human and financial resources, it is only possible to apply 
this policy to new projects (fitting out of new office buildings) – rethinking the fitting out of 
existing offices are major projects that could even require the temporary relocation of 
staff to alternative premises, and are therefore unthinkable with the resources available 
today. 

2.4.1. Office buildings Facts & Figures 

In 2020, the EEAS managed 178 Office Buildings with a total construction area of 
275,000 m². The European Union owned 20% of this space and rented the other 80%. 

 

Co-location represented 9% of the total office surface and involved almost half of 
EU Delegations (67), making it possible to maximise the use of the available office 
space and to recover part of the costs. 

Looking at the average usable surfaces of office buildings per Region, Europe and 
Central Asia came in first position with offices of on average 1,694 m². Office buildings in 
the Americas had the smallest surfaces with an average of 983 m². The largest surfaces 
in co-location were in the Middle East and North Africa (MENA), with an average surface 
of 552 m². 

 

Regarding average costs of rented office buildings per square meter, the higher rental 
costs were incurred in Delegations to International Organisations with an average 
annual rental cost per square metre of €441. The lowest average annual rental cost/m² 
were in the Americas with €184/m². Detailed information per Delegation is available 
under Annex 2. 

Office buildings in Delegations: Expenditure and Surfaces

Numbers Surfaces

Office buildings 178 Construction area 275,000 m²

of which: Owned 38 21% of which: Owned 55,000 m² 20%

Rented 140 79% Rented 220,000 m² 80%

Costs Usable offices area 221,000 m² 80%

Annual cost (rents) €61.8 M of which area in co-location 19,000 m² 9%

Annual rent per m² €281/m² Surface / Post

Annual rent per staff €13,300 Staff excluding drivers 5,909

Cost per staff per day €36 Usable offices area / staff 34 m²/staff

Office Buildings average surfaces by region

Region

Construction area

(average. in m²)

Usable area

(average. in m²)

Co-location area

(average. in m²)

AFRICA 1,493 1,318 288

AMERICAS 1,113 983 201

ASIAPAC 1,383 1,164 237

EURCA 2,072 1,694 245

GLOBAL 1,647 1,052

MENA 1,797 1,498 552

Grand Total 1,527 1,291 282
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After years of successfully implementing a policy to limit the relative size of office 
buildings in Delegations to 35 m²/staff, the ratio of office area to staff in Delegations 
matched the indicative threshold in 2019. In 2020, it fell below that limit (34 m²/staff). 
The co-location policy has played a crucial role in achieving such results by maximising 
the use of office space. 

In 2020, however, 69 Delegations still exceeded the maximum occupation threshold. 
These were typically small Delegations, or Delegations housed in buildings whose 
shape or multiple sites made it impossible to use space more efficiently. 

The annual cost for the rented Real Estate in Delegations (220,000 m²) was €61.8 
million, representing an average rent of €281/m². This is equivalent to €13,300 for each 
post allocated to the Delegation network and means that every member of staff posted 
abroad costs the Union €36 per day, in terms of office infrastructure only. 

If we consider the current average cost per square metre, the estimated savings for the 
55,000 m² surface of buildings owned by the EU are €15.4 million per year. 

2.4.2. Residences Facts & Figures 

In 2020, the EEAS managed 148 Residences of Heads of Delegation, 18% of which are 
property of the European Union. The total construction area was around 86,000 m² and 
the usable floor area was 66,000 m², meaning that the average size of Residences was 
587 m² (gross) or 458 m² (net), well below the maximum size criterion of the EEAS Real 
Estate policy for Residences (600 m2 usable surface). 

Taking into consideration the average usable surface of Residences, the biggest 
Residences were in the Americas (527 m²) and in the Middle East and North African 
Region (507 m²). The smallest surfaces were in Delegations to International 
Organisations (370 m²). 

The annual cost for the 114 Residences rented (66,000 m²) was €12.2 million. 
On average, the annual rental cost per Residence was €107,000 (representing 
€184/m²).  

The Residences in countries where the Delegations to International Organisations are 
located were the most expensive in 2020 (€354/m²), followed by those in the Middle 
East and North Africa region (€227/m²). The lowest rental costs were in the Americas 
(€142/m²) and Africa (€144/m²). The details by Delegation are available in Annex 3. 

Given the average cost per square meter of the Residences, the 27 Residences 
property of the EU (17,000 m²) represented savings of €3.2 million per year.  

Rented Office Buildings average surfaces and costs by region

Region

Construction area

(average. in m²)

Annual rent

(average. in €)

Annual rent

(average. in €/m²)

AFRICA 1,643 400,000 244

AMERICAS 911 168,000 184

ASIAPAC 1,020 296,000 291

EURCA 2,008 510,000 254

GLOBAL 1,801 795,000 441

MENA 1,797 687,000 382

Grand Total 1,440 404,000 281
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(*) e.g. Residences combined with offices, unoccupied Residences 

 

2.4.3. Building selection criteria 

The criteria used for selecting office buildings for use as Delegation offices and/or 
Residences did not change in 2020 with respect to 2019. As stated in last year’s 
Working Document, they are the following: 

 Functionality: office buildings must be fit for purpose to enable Delegations to 
carry out their mission. For Residences, they must provide an appropriate 
separation between the private and the representation areas, and the latter must 
be large enough to host representation activities of the EU Ambassador. 

 Visibility & representativeness: they must enhance the image of the EU in host 
countries and in so far as possible, reflect EU values. 

 Location: EU Delegations should be located in diplomatic areas, close to 
Member States and other embassies, close to the local ministries and at 
reasonable distance from the areas used for staff accommodation. 

Residences of Heads of Delegation: Expenditure and Surfaces

Numbers Surfaces m²

Residences 148 construction area 86,000

Of which:  Owned 27 18% Of which:  Owned 17,000 20%

Other* 7 5% Other* 2,000 3%

Rented 114 77% Rented 66,000 77%

Costs Usable floor area 66,000 77%

Annual cost (Rents) €12.2 M Of which: Owned 12,000 18%

Annual cost per m² rented€184 /m² Other* 2,000 3%

Annual rent per residence€107,000 Rented 53,000 79%

Daily rent per Residence €293 Average usable area 457

Residences average sizes by Region

Region Residences Construction 

area in m²

Usable Area  

in m²

AFRICA 49 607 449

AMERICAS 26 620 527

ASIAPAC 27 576 419

EURCA 22 498 444

GLOBAL 8 407 355

MENA 16 719 507

Total 148 587 457

Rented Residences average expenditure by Region

Region Rented 

Residences

Annual Rent 

€

Rent per m²

AFRICA 34 77,000 142

AMERICAS 24 88,000 142

ASIAPAC 20 133,000 215

EURCA 20 103,000 210

GLOBAL 3 223,000 475

MENA 13 158,000 220

Total 114 107,000 184
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 Efficient use of space: the maximum surface of the offices of EU Delegations 
should stay below 35 m2/staff; Residences should not be larger than 600 m2. 
Exceptions to these rules are only granted on duly justified cases and if approved 
at senior management level. 

 Security: buildings should respect the security recommendations of the Security 
Directorate of the EEAS, which vary from one country/city to another. This may 
entail a limitation of the areas of town where the building may be located in, or 
compliance with certain requirements (such as respecting a minimum standoff 
from the street). In addition, buildings need to be equipped with the necessary 
security installations, which are different for offices and for Residences. 

 Safety: providing a safe working environment (to reduce the risk of accidents 
and injuries at the workplace) and to protect staff. Insofar as possible, EU 
standards apply.  

 Quality: the overall architectural quality of the building and construction materials 
are taken into account to ensure high standards. 

 Environmental aspects: the aim of the EEAS is to ensure that the office 
buildings that host Delegations of the EU incorporate environmentally friendly 
features to minimise the ecological footprint of the EU, e.g. in terms of energy 
consumption. All things equal, buildings that incorporate the most recent eco-
labels (LED certification, etc.) are given priority. 

 Accessibility: EU buildings must be accessible to persons with reduced mobility. 

 Price (value for money): the price of office buildings must be in line with local 
Real Estate market prices and with those paid by other Member States in the 
same city in order to comply with the principle of sound financial management. 

The policy has been stable for the past three years. However, its implementation is 
limited by the availability of resources. It is only possible to apply building criteria fully 
when new buildings are chosen in the context of a relocation project. The gradual 
reinforcements of the Infrastructure and Safety Division of the EEAS have borne fruit in 
2019 and 2020, notably in terms of an increase in the number of projects that can be 
managed. However, the overall capacity to implement Real Estate projects is still limited 
by the lack of relevant expertise in Delegations. To this end, the EEAS will continue to 
request the approval of the necessary posts in future budgets to create a specialised 
corps of infrastructure experts in Delegations, drawing inspiration on the practice in 
other highly specialised fields, such as Security or IT (Regional Officers). 

2.4.4. Planning and priority setting 

In 2020, the EEAS launched a quality assessment of its Real Estate in Delegations, in 
order to establish a needs assessment in terms of long-term investment (renovation 
projects for owned buildings) or procurement (building files for relocation and/or fitting-
out projects). Every building was assessed against each of the selection criteria of the 
EEAS policy and received a marking. This methodology will make it possible, from 2021 
on, to establish a medium to long-term planning of building projects. Such multi-
annual planning is necessary to upgrade the average quality of the office buildings in 
Delegations and to ensure that all buildings comply with the criteria and high standards 
defined by the EEAS Real Estate policy. The aim is also to concentrate scarce 
resources on critical needs. 
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In addition, the EEAS establishes yearly priorities based on the life cycle of lease 
contracts and on the need to ensure the continuity of ongoing projects, and taking into 
account available resources. The aim is to leave some room for manoeuvre in order to 
be able to respond rapidly to unforeseen emergencies (such as the explosion in the port 
of Beirut, Lebanon in the summer of 2020) or to unexpected market opportunities. 2020 
was an exception, though, as the pandemic brought many projects to a standstill and 
made it difficult to launch others; the EEAS therefore rolled over the 2019 priorities and 
concentrated on preparing the long-term priorities described above. 

2.4.5. Other priority action areas 

In addition to promoting a modern and collaborative working environment and 
introducing a long-term planning strategy for building projects, work continue in 2020 on 
two other priorities of the EEAS Real Estate Policy: 

 Increasing ownership: the EU currently owns 20% of its real Estate in 
Delegations, still far below the ratio of the largest Member States. Purchasing, 
when financially interesting, provides long-term stability to the Delegation and 
removes the uncertainty of having to negotiate extensions to the lease contracts 
every n years. It also helps the EU safeguard its investment in the buildings, 
e.g. fitting out or security works, and reduces costs in the long run. 

Due to the pandemic, some of the purchases foreseen in 2021 (Argentina) were 
delayed to 2021. Purchase projects are envisaged in D.R. Congo (offices), 
Afghanistan (plot of land), Mali (offices) and in the UK (Residence). 

 Improving security: security installations (sometimes accompanied by 
preparatory works) remain an important part of the work of the Infrastructure 
Division. The pandemic and the associated restrictions to international transport 
hindered efforts to upgrade the older security installations. Yet, these upgrades 
are important as they are accompanied by improved maintenance contracts to 
guarantee their reliability. The work-programme for 2020 will be rolled over to 
2021 and resume as soon as restrictions to international transport are relaxed. 

2.5. Greening policies 

The European Union has an ambitious agenda to achieve climate neutrality in 2050 and 
climate action is an integral part of the foreign policy agenda of the EU. 

The EEAS did not have any human resources allocated to this matter until 2020. In 
January 2020, an information note to the Secretary General of the EEAS outlined a 
roadmap towards the introduction of EMAS (Eco Management and Audit Scheme)4. 
On 18 June 2020, the Secretary General gave the Director General for Budget and 
Administration the mandate to set up an Environmental Management System (EMS) in 
the EEAS. 

                                                

4
  EMAS is an Environmental Management System that allows organisations to manage and improve the 

environmental impact of their activities and communicate on it. It is based on Regulation (EC) 
No. 1221/2009 - “EMAS III”. 
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The EMS will have the goal of complying with full EMAS requirements for activities and 
buildings in headquarters, while implementing a light coordination and management 
system for the Delegations of the EU, to be gradually improved and extended according 
to local possibilities. Delegations are the showcase of the EU in the world and should 
lead by example in terms of energy efficiency of buildings and sustainable use of 
resources. 

Next steps will be: 

- to establish an inventory of green initiatives already in place or underway in 
Delegations, to facilitate coordination, communication and sharing of good 
practices; 

- to start measuring the environmental impact of Delegations: for that, first the 
EEAS has started to collect data regularly on activities with an environmental 
impact, such as energy/water consumption, mobility, waste treatment, to be able 
to measure the results achieved and as a basis for developing new measures; 

- to launch a procurement procedure for a service contract to provide guidance 
and training; 

- to establish a Local Action Plan for Energy Management (PLAGE, in French) and 
a corporate staff mobility plan (PDE, also in French) in conformity with the rules 
and regulations in force in the City of Brussels; 

- to pursue and strengthen the cooperation with other EU institutions on green 
policy, including EEAS participation in a common helpdesk on green public 
procurement. 

In addition, in Delegations, the EEAS takes into account environmental aspects, 
especially regarding energy efficiency, in the selection of new buildings. It also 
encourages Delegations (by providing the necessary budgetary means) to adopt any 
initiative aimed at reducing the environmental footprint of Delegation activities, such as 
installing solar panels or rainwater harvesting equipment. 

2.6. Co-location policy 

The EEAS promotes co-location because it helps achieve building policy objectives by 
optimising the use of office space in Delegations; it facilitates cooperation and 
coordination with European partners; and it enhances the visibility of the EU in host 
countries. The policy is increasingly successful and Member States and EU bodies show 
a growing interest in being hosted within EU Delegation premises.  

In 2020, co-location represented 9% of the total office surface in EU Delegations and 
involved almost half of the EU Delegations (67). The EEAS concluded 20 new 
co-location agreements to regulate new co-locations or update previous arrangements, 
bringing the total amount of co-location agreements in force to 116 (42 with Member 
States and 74 with other EU partners). Over the past 5 years alone, the number of 
co-locations more than doubled.  
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Figure 1: Co-location arrangements per partner, and evolution over time 

 

In 2020, the EEAS continued to improve the legal and financial framework for 
co-locations and the system for recovering costs. The aim is to simplify and streamline 
procedures to make them more effective. The centralisation of recoveries at 
Headquarters to improve budget control continued; an administrative fee is now 
systematically included into all co-location arrangements; and umbrella Service Level 
Agreements regulating all aspects of co-location arrangements with co-location partners 
have become the standard legal basis. In 2020:  

 75% of all colocations were financially managed at Headquarters;  

 80% of colocation arrangements included an administrative fee and the total 
amount recovered from this administrative fee increased by 56% between 2019 
and 2020;  

 The total amount recovered at Headquarters’ level from colocations in 
Delegations amounted to €9.96 million, and the total amount recovered from 
sharing offices in Brussels with the FPI and EU Special Representatives 
amounted to €1.54 million;  

 A new Framework Agreement was signed with the European Investment Bank 
(EIB), bringing the total number of Framework Agreements to four, with the ones 
signed with DG ECHO, the EU Intellectual Property Office (EUIPO), and the 
European Aviation and Safety Agency (EASA). 

2.7. Housing policy review 

A review of the 2013 Housing Policy in force since 1 January 2014 was launched in 
2019. Unfortunately, the need to concentrate resources on crisis management during 
the COVID-19 pandemic made it impossible to pursue this important policy review. Work 
will resume once the pandemic is over, hopefully in the latter part of 2021. 
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3. REAL ESTATE OPERATIONS IN 2020 

The sections below provide (i) the expected evolution of the global programming and 
(ii) information regarding specific buildings projects in planning and implementing phase. 
New building projects already submitted to the Budgetary Authority and projects still to 
be submitted are included in the overview. 

3.1 Building projects in Headquarters 

3.1.1. HQ projects in planning phase (ante EEAS Building Committee) – 
pre-information in accordance with Article 266 (2) of the Financial Regulation 

When the EEAS launched a market search for 4,000 to 10,000 m2 in 2019, it took into 
account the known shortage of space (2018 and 2019 staff increases) and the expected 
increase in staff in 2020. However, in the course of 2021, the pressure on office space in 
the EEAS continued to increase, due to the posts received in the 2021 budget and to the 
increase in the size of other services (such as FPI), which, although not formally part of 
the EEAS, are housed in EEAS buildings. For this reason, the increase in office surface 
(7,500 m2 net, resulting from the addition of the Belmont, minus the B100 and the 
MERO) secured by the EEAS in 2020 (for 2021) will not be enough. 

In March 2021, the European Commission informed the EEAS that it intended to release 
the 8,300 m2 that EPSO occupied in the building where the EEAS has its main 
headquarters (so-called Kortenberg 25) in late 2021. This building is of strategic interest 
to the EEAS, due to its location and offers a surface roughly equivalent to what the 
EEAS may need from 2021 on. The EEAS therefore intends to express an interest in 
taking over the lease of the Commission and, to that effect, will submit a Building File to 
the Budgetary Authority in the autumn of 2021. 

3.1.2. Building projects in implementing phase (post Building Committee and/or post 
approval by Council and European Parliament) 

The NEO project (17,550 m²) was submitted to the Parliament and Council in 
January 2018 and updated in September 2019. It will replace the Cortenbergh buildings 
and host the crisis management and military structures of the EEAS. The building is 
expected to host 625 staff, which yields an occupation ratio of 28.1 m2/staff, just below 
the average occupation rate for all EEAS buildings in 2020, despite the fit-out with 
individual offices, a requirement for security reasons. Renovation and fitting-out works 
are underway, but suffered delays in 2020 due to the COVID-19 crisis. The EEAS 
signed Amendment 4 to the two usufruct conventions for the NEO building (Arlon and 
Science) in December 2020. The building is expected to be ready for occupation by 
mid-2022. However, an important expansion of the CSPD departments is foreseen, and 
the NEO might soon prove too small to absorb the new staff.  

The Belmont Court project (13,169 m²) was submitted to the Parliament and Council 
in December 2019. The 15-year usufruct contract was signed on 26 June 2020. Fitting 
out works are underway, and the building is expected to be ready for occupation in 
October 2021. The building is expected to host 621 staff, which yields an occupation 
ratio of 21.2 m2/staff, 26% below the average occupation rate for all EEAS buildings in 
2020. 

In parallel, the B100 will be released and handed over to the Committee of the Regions / 
European Economic and Social Committee on 1 September 2021; similarly, the MERO 
will be handed back to the Commission at the end of the year. 
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3.2. Building projects in Delegations 

3.2.1. Delegation projects in planning phase (ante EEAS Building Committee) – 
pre-information in accordance with Article 266 (2) of the Financial Regulation 

The EEAS is working on a wide range of building projects in Delegations, each at 
different stages of their life cycle, from market prospection to feasibility studies, 
negotiations with building owners, procurement procedures and internal project approval 
processes. Projects consist in the purchase, construction, rental, fitting-out and/or 
renovation of real Estate and may combine some of these components. 

For each project meeting the criteria laid down under Article 266 of the Financial 
Regulation, the EEAS will require the prior approval of the European Parliament and the 
Council. These include the following (see description in table below): 

Purchases: 

 Afghanistan (long-term lease of a plot for a new EU compound)5 

 Congo Democratic Republic (purchase of 3 floors in a building) 6 

 Mali (purchase office building, 2,086 m2) 

Construction projects: 

 Saudi Arabia (compound construction project, 6,349 m²) 

 China (construction of office building and Residence, 6,144 m²) 

 Ethiopia (purchase of a plot of 5,500 m², to build offices for both 
Delegations) 

 Ivory Coast (construction on EU plot of land, 3,131 m²) 

 Pakistan (temporary relocation and/or construction project on Belgian 
plot; Delegation needs: 2,000 m²) 

Renovation projects (of buildings property of the EU or equivalent): 

 Australia (renovation) 

 Kosovo (renovation) 

Relocation projects: 

 Afghanistan (urgent relocation inside the Green zone for security 
reasons)7 

 Libya (partial relocation of the Delegation back to Tripoli)8 

 India (search for new premises, 2,700 m²) 

 Iraq (search for new premises, surface TBD) 

 Myanmar Nay Pyi Taw (opening of a support office 150 m² - 250 m²) 

  

                                                
5
  pre information notice submitted February 2021 (Ares(2021)1162989) 

6
  pre information notice submitted February 2021 (Ares(2021)1126096) 

7
  pre information notice submitted June 2021 (Ares(2021)4231228 

8
  pre information notice submitted June 2021 (Ares(2021)3952709) 
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REGION DELEGATION BUIILDING 
OWNED / 
RENTED 

TYPE OF 
PROJECT 

STATE OF PLAY  

SUBMISSIO
N TO EEAS 
BUILDING 

COMMITTEE 

SUBMISSION 
TO 

BUDGETARY 
AUTHORITY  

AFRICA 
CONGO, D. 

REP. 
Offices rented Purchase 

Possible purchase of 3 floors in a 
building under construction. 

Building shared with other MS.  
4Q 2021 

Pre-info 02/2021 
Submission 4Q 

2021 

AFRICA ETHIOPIA & AU Offices rented 
Purchase & 
Construction 

Possible purchase of a plot of land 
to build on, followed by a 

construction project 
2022 2022 

AFRICA ETHIOPIA Offices rented Renovation Building File under preparation 4Q 2021 n.a 

AFRICA IVORY COAST Offices rented 
Construction 
on EU plot 

Pre-feasibility study 2022 2022 

AFRICA MALI Offices rented Purchase 
Possible purchase of existing 

building 
4Q 2021 2021 

AFRICA NIGER Offices rented Relocation Building File under preparation 2Q 2021 n.a 

AFRICA UGANDA Offices rented Relocation Building File under preparation 4Q 2021 n.a 

AFRICA UGANDA Residence owned Renovation Pre-feasibility study finalised 3Q 2021 n.a 

AFRICA ZAMBIA Offices Owned Reconstruction Building File under preparation 1Q 2022 n.a 

AMERICAS BELIZE Offices rented Relocation Building File under preparation 3Q 2021 n.a 

AMERICAS BRAZIL Offices 
owned 

& 
rented 

Relocation 
Possible construction project on 

Portuguese plot of land 
2022 2022 

AMERICAS GUYANA Offices rented Relocation Building File under preparation 1Q 2022 n.a. 

AMERICAS JAMAICA Offices rented Relocation Building File under preparation 2Q 2021 n.a. 

AMERICAS 
UNITED 
STATES 

Offices Owned Renovation 
Pre-feasibility study might be 

launched in 2021 
2022 TBC 

ASIAPAC AFGHANISTAN 
Offices & 

Residence 
owned Purchase 

Possible long-term lease of plot 
for a new EU compound 

2Q 2021 
Pre info 02/2021 
Submission TBC 

ASIAPAC AFGHANISTAN 
Offices & 

Residence 
rented Relocation 

urgent relocation inside the Green 
zone for security reasons 

3Q 2021 3Q 2021 

ASIAPAC  AUSTRALIA 
Offices & 

Residence 
owned Renovation Pre-feasibility study finalised 2022 2022 

ASIAPAC CHINA 
Offices & 

Residence 
owned 

Relocation/wor
ks 

Preliminary studies underway 2022 2022 

ASIAPAC INDIA Offices rented Relocation Building File under preparation 4Q 2021 2022 

ASIAPAC MYANMAR Offices Rented New opening Support office 2022 n.a 

ASIAPAC NEW ZEALAND Residence owned Renovation Feasibility study 3Q 2021 n.a. 

ASIAPAC 
PAPUA NEW 

GUINEA 
Residence owned Renovation 

Revised Building File under 
preparation 

1Q 2020 n.a. 

EURCA 
SOLOMON 

ISLAND 
Residence Owned Sale 

DEL closed in 2018. NZ High 
Commission (current Tenant) 

interesting in purchasing) 
4Q 2021 2021 

EURCA BELARUS Offices rented Relocation Market survey underway 4Q 2021 n.a. 

EURCA KOSOVO Offices rented Renovation 
Pending discussions with local 
authorities on title of property 

2021 TBC 

EURCA U.K Offices owned Works 
Adaption of premises to the needs 

of the new EU Delegation 
4Q 2021 2021 

EURCA U.K Residence owned Purchase Preparation market survey 3Q 2021 Pre info 3Q 2021 

International 
organisation

s 
PARIS Offices owned Renovation Building File under preparation 3Q 2021 n.a. 

International 
organisation

s 
PARIS Residence owned Renovation 

Building File to be prepared after 
the offices renovation project 

2022 n.a. 

MENA IRAQ Offices rented Relocation Preliminary studies underway 2021 TBC 

MENA KUWAIT Offices rented Relocation Building File under preparation  2021 TBC 

MENA PAKISTAN Offices rented Relocation Colocation Prospection 2022 2022 

MENA QATAR Offices Rented New Opening Market survey to be launched 3Q 2021 2021 

MENA SAUDI ARABIA 
Offices & 

Residence 
rented Construction Feasibility study 2021 2021 
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3.2.2. Delegation projects in planning phase (ante EEAS Building Committee) – 
pre-information in accordance with Article 266 (4) of the Financial Regulation 

The following building projects submitted to the European Parliament and the Council in 
the last two years are still under implementation (detail in table below): Argentina, 
South Africa. 

REGION DELEGATION BUILDING 
OWNED/ 
RENTED 

TYPE OF 
PROJECT 

STATE OF PLAY  

SUBMISSION 
TO  EEAS 
BUILDING 

COMMITTEE 

SUBMISSION TO 
THE BUDGETARY 

AUTHORITY  

AFRICA ALGERIA Offices Rented Renovation Implementation phase 26/03/2020 n.a 

AFRICA DJIBOUTI Offices rented Relocation 
Completed 

(Delegation moved in December 2020) 
07/05/2019 n.a. 

AFRICA GABON Offices rented Relocation 
Completed 

(Delegation moved in December 2020) 
06/05/2019 n.a. 

AFRICA GAMBIA Offices rented Relocation 
Implementation phase  

Relocation foreseen summer 2021 
22/05/2019 n.a. 

AFRICA LIBERIA Offices rented Renovation 
Implementation phase 

Relocation foreseen summer 2022 
25/09/2019 n.a. 

AFRICA RWANDA Residence owned Renovation Implementation phase 23/10/2019 n.a 

AFRICA SENEGAL Residence  owned Renovation Implementation phase 22/05/2019 n.a. 

AFRICA 
SOUTH 
AFRICA 

Offices owned 
Purchase 

(2019) 
Implementation phase 

Relocation foreseen 2022 
20/11/2018 27/11/2018 

AMERICAS ARGENTINA Offices Owned Relocation 
Purchase of new building, finalisation 

administrative process  
25/11/2020 

Pre-info: 26/02/2020 
Submission: 
01/12/2020 

AMERICAS CHILE Offices rented Relocation 
Completed 

(Delegation moved in January 2021) 
24/07/2018 n.a. 

AMERICAS COLOMBIA Offices owned 
Purchase 

(2018) 
Completed 

(Delegation moved in May 2020) 
28/2/2018 15/06/2017 

AMERICAS COSTA RICA Offices Owned Relocation 
Completed 

(Delegation moved in April 2021) 
22/07/2020 n.a 

AMERICAS ECUADOR Offices owned 
Purchase 

(2019) 

Completed 
(Delegation moved in September 

2020) 
13/12/2018 n.a. 

AMERICAS 
UNITED 
STATES 

Offices owned Extension 
Implementation phase 

Extension foreseen summer 2022 
04/11/2020 n.a 

AMERICAS EL SALVADOR Offices rented Relocation 
Implementation phase 

Relocation foreseen 2022 
04/07/2019 n.a. 

AMERICAS PANAMA Offices rented Relocation 
Completed 

(Delegation moved in March 2021) 
18/09/2019 n.a. 

AMERICAS 
TRINIDAD 

AND TOBAGO 
Offices rented Relocation 

Completed 
(Delegation moved in April 2021) 

08/04/2020 n.a. 

ASIAPAC MALAYSIA Offices rented Relocation 
Implementation phase 

Relocation foreseen in autumn 
2021 

24/06/2020 n.a 

ASIAPAC MONGOLIA Offices Rented Relocation 
Completed 

(Delegation moved in December 2020) 
10/09/2019 n.a 

ASIAPAC MYANMAR Offices rented Relocation 
Completed 

(Delegation moved in May 2020) 
2019 n.a 

EURCA ICELAND Offices Rented Relocation Completed (moved in July 2020) 30/11/2018 n.a 

EURCA MOLDOVA Offices Rented Relocation 
Implementation phase 

Relocation foreseen fall 2021 
09/12/2020 n.a 

EURCA 
SWITZERLAN

D 
Offices Rented Relocation Completed (moved in July 2020) 09/01/2019 n.a 

EURCA 
TURKMENIST

AN 
Offices Rented Relocation 

Implementation phase 
Relocation foreseen winter 2021 

19/02/2020 n.a 

EURCA UZBEKISTAN Offices Rented Renovation 
Extension of lease and renovation of 

offices and security installations 
10/09/2020 n.a 

MENA 
UNITED ARAB 

EMIRATES 
Offices rented Extension Implementation phase  08/04/2020 n.a. 

International 
organisations 

UN/IAEA/OSC
E-Vienna 

Residence Rented Purchase 
Purchase project withdrawn: search for 

new Residence underway 
15/12//2020 

Pre-info: 8/12/2020 
project withdrawn 

International 
organisations 

UN/IAEA/OSC
E-Vienna 

Offices Rented Relocation 
Completed 

(Delegation moved in February 2021) 
13/02/2020 n.a 
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3.2.3. Development of the network of EU Delegations 

 The EU Delegation to the United Kingdom was opened the day the UK left 
the European Union (1 February 2020). It is located in the building, property 
of the EU, that used to host the Commission and the European Parliament 
Representation Offices. 

 Qatar: on 25 May 2021, the High Representative of the Union for Foreign 
and Security Policy decided9 to open a Delegation of the EU to Qatar 
(following agreement of the Council on 30 November 2020 and of the 
Commission on 3 February 2021). 

 Myanmar, support office in Nay Pyi Taw: approved in June 2018; agreement 
from local authorities obtained in June 2019, the actual opening has been 
delayed in 2020 due to the COVID-19 pandemic and is currently on hold due 
to the political unrest.  

 

Annexes 

1. a) Headquarters buildings/Offices: expenditure, surface area in 2020 
b) Forecast evolution  

2. Delegation buildings/Offices: expenditure, surface, including colocation. 

3. Delegation buildings/Residences: expenditure and surface. 

                                                

9
  EEAS ADMIIN(2021) 9, Ares(2021)3449072 – 25 May 2021 

Electronically signed on 02/07/2021 16:29 (UTC+02) in accordance with article 11 of Commission Decision C(2020) 4482
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