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Ubari. Algarera, Algorda Ashshati, Shargya, Bent Baya, Darj- as 
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2021 and n. 11 on 31 May 2021

Contact person: AICS Rome_________

1 During the Technical Committee meeting No. 15 held on 7 February 2022 the partners - EU. AICS, UNDP, 
UNICEF and MoLG - agreed to extend this period up to 31 March 2022. The original inception period ending 
date was 31/12/2021.
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ABBREVIATIONS

AICS: Italian Agency for Development Cooperation
CfP: Call for Proposals
CSO: Civil Society Organization
DoA: Description of the Action
EC: European Commission
EU: European Union
EUD: European Union Delegation to Libya
EUTF: European Union Emergency Trust Fluid for stability and addressing root causes of irregular 

migration and displaced persons in Africa
GNA: Libyan Government of National Accord
GNU: Libyan Government of National Unity
INGO: International Non-Govemment Organization
MAECI-DGCS: Italian Ministry of Foreign Affairs and International Cooperation - Directorate

General for Development Cooperation
MoLG: Libyan Ministry of Local Government
MoFA: Libyan Ministry of Foreign Affairs
MoP: Libyan Ministry of Planning
PMU: AICS Programme Management Unit
UNDP: United Nations Development Programme
UNICEF: United Nations Children's Fluid
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EXECUTIVE SUMMARY

Tliis report summarises the activities and outcomes of the inception period for the ‘Recovery, Stability 
and Socio-economic Development in Libya - Italian Cooperation Component’ Baladiyati Programme 
Phase 2 that is funded by the European Union. The EUR 16 million AICS Programme2 is part of a wider 
action implemented in partnership with UNDP and UNICEF with a EUR 26.2 million total budget - as 
endorsed by the Baladiyati Steering Committee meeting No. 4 on 15 June 2021.

The AICS Programme inception phase started on June 10 2021 after the signing of a Contribution 
Agreement between the European Union and AICS on June 09 2021. However, during the Technical 
Committee meeting No. 15 held on 7 February 2022 the partners - EU, AICS, UNDP, UNICEF and 
MoLG - agreed to extend this period up to 31 March 2022. The current report covers the period 10 June 
2021 - 31 March 2022, and it includes activities and results exceeding the standard inception phase.

hi the inception period, the political situation in Libya was confirmed to be extremely volatile. 
The political elections scheduled on December 24 by the Government of National Unity (GNU) were 
formally postponed just a few days before the election day and then cancelled, hi February the Tobruk
based House of Representatives appointed a new Prime Minister to form a new’ government. The refusal 
by the GNU Government to step aside has caused a situation with two de facto parallel governments 
and rising political tensions.

On the ground, the security situation has remained relatively stable despite the risks of aimed 
confrontations between militias loyal to the twTo governments. Importantly, southern Libya, wliere the 
programme will be focalised, is a particularly volatile political/security context, even more so wider the 
current political divide with its rapidly shifting alliances impacting the operation landscape. As the 
protracted crisis is likely to continue, AICS will maintain a flexible approach to institutional aspects 
and field operations, focusing on results and deliverables at municipality level. The presence of two 
separate governments poses a serious hinderance to the Programme Governance bodies’ functions as 
partners need to maintain a balanced stand between the parties.

Civil society and international organizations continue to report violence against migrants and refugees, 
and limited access to basic services, economic opportunities, and social cohesion, all of which are 
caused by the Government’s inadequate resources and capacity to intervene and address long-standing 
priorities. What is more, COVID-19 case numbers decreased slightly between December 2021 and 
January 2022 only to rise again in February due to the spread of the Omicron variant, which placed the 
health system under stress, particularly in the south and east of the country where the health care system 
remains overstretched. Additionally, bureaucratic restrictions on the movement of humanitarian staff 
and relief suppliers hamper aid delivery.

The inception phase confirmed the relevance of the Action as long as it flexibly adapts its stabilization 
focus to the needs of the intended beneficiaries, i.e., local communities of municipalities in the south of 
the country, including IDPs, returnees, migrants, and non-Libyans. Tliis implies that longer-term and 
developmental goals be adjusted to the local absorption capacity and IPs' access constraints. AICS will 
continue working closely with the Embassy of Italy in Tripoli, EU. UN partners, and INGOs to monitor 
risks and changes in the socio-political arena likely to impact the operational environment and related 
contingency planning. Tliis will allow for prompt adjustments to be made to affected interventions as 
necessary. However, the Libyan context is such that the occurrence of severe shocks is to be expected, 
impacting the long-term sustainability of the interventions.

2 In this report. ‘Action’ refers to the entire EUTF initiative, with a EUR 26.2 million budget: while ‘Programme’ 
refers solely to the AICS component.
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Moreover, the analysis carried out during the inception phase showed the continuing central authorities’ 
weak coordination capabilities. Such a weak coordination capacity is having an impact also on 
international aid agencies, which strive to del wer a proper coordination mechanism. The initial number 
of 14 municipalities is already glowing, with MoLG decrees establishing new’ administrative units, 
although their viability is questionable. Furthermore, the number of interlocutors is expected to increase 
as some groups shall claim control over specific areas and resources as a consequence of the politically 
divided arena, and. also, as a reflection of shifting alliances. Consequently, as in Baladiyati Phase 1, the 
IPs need to directly engage with multiple local actors, which implies a cumbersome and lengthy trust
building and consultation process. Howrever, the Ips have already established robust cooperation with 
the 8 municipalities included in Baladiyati Phase 1 and that experience and lessons learned shall 
facilitate the engagement with the six additional municipalities of Phase 2.

Hence, AICS is adopting an adaptive management approach that is informed by ongoing risk analyses 
and focuses on direct dialogue with local authorities and stakeholders. Building on the Baladiyati Phase 
1 positive experience. AICS plans to mobilize INGO partners to bridge the gap with local actors and 
expand the cooperation outreach. AICS has also mobilized an international inter-governmental 
organization, the International Centre for Advanced Mediterranean Agronomic Studies (CIHEAM). for 
the purpose of creating alternative livelihoods opportunities in the agro-food sector. Moreover, AICS 
is renewing the partnership with Voluntas Policy Advisory to ensure consistent third-party monitoring 
services, wiiile continuing to co-operate closely with the EUTF Third-Party Monitoring entities.

The AICS operation wras promptly established and brought to fiúi functionality. The Programme 
Management Unit (PMU) is gradually being strengthened as per the staffing plan and keeps operating 
from offices in Tripoli and Tunis. Additional office equipment wras/is being procured along with 
additional service contracts, e.g., third-party monitoring, a Human Resources management service, 
Logistical services for travel and events, car rental etc. During the Phase 2 inception period, the EU 
granted the 3 IPs a 9-month No-Cost Extension for Phase 1, from Sep. 30 2021 to Jim. 30 2022. 
Accordingly. AICS revised the cost-sharing arrangements, including the staffing plan, generating an 
unspent balance amounting to EUR 455,994. This amount is proposed to be reallocated to Phase 2 
activities as per the plan projected in chapter 11 of this report.

The overall Action governance architecture is wTell established and has proven resilient to external 
shocks caused by insecurity and instability in Libya. The inter-partner governing bodies consist of a 
Steering Committee, a Technical Committee and a Technical Secretariat, hi all of them, AICS plays a 
key role.

hi continuity with Baladiyati Phase 1 management and coordination structures, AICS channelled efforts 
into maintaining close consultations and a strategic dialogue with stakeholders, including the Action 
implementing partners (UNDP and UNICEF), the European Union Delegation and Libyan authorities 
at the central level, namely the Ministry of Local Governance and Presidential Council and across the 
14 target municipalities in southern Libya, hi this framewrork, AICS continues to co-ordinate the Joint 
Communication Initiative, including a blog with human interest stories, regular posting on the 
Baladiyati social media pages, and visibility around Action landmark events, such as the high-profile 
Kick-Off meeting held in Tripoli on November 3 2021 with the presence of the Presidential Council 
vice-president, the Minister of Local Governance, the 14 Mayors, the EU Ambassador, the Ambassador
of Italy, and the AICS
Regional Representative.

Thanks to synergies among the 3 IPs and a collaborative approach with the local stakeholders, the 
inception phase resulted in the successfill identification of priority interventions at municipality level. 
Regarding the AICS Programme wdth a total budget of EUR 16 million. Component 1 Support to 
Municipalities (Basic Sendees + Agricultural Livelihoods) has an allocation of approx. EUR 10 million 
budget - i.e., 67% of the total budget - out of which:

Baladiyati Phase 2 - AICS Inception Report 5



Recovery, Stability and Socio-Economic Development
in Libya "Baladiyati" - Italian Cooperation Component
T05-EUTF-NOA-LY-13 (T05.1849)
CUP H99J21003980006This project is funded 

by the European Union

ITALIAN AGENCY 
FOR DEVELOPMENT 
COOPERATION

• Basic Sendees sub-component: the entire EUR 5.3 million budget is earmarked to solar energy, 
education, and water and sanitation activities. AICS plans to launch the related Calls for 
Proposals (CfPs) for INGOs in the third quarter 2022. Technical need assessments to select 
basic and social sendee facilities and priority inten^entions have already been conducted, and 
INGOs will be requested to implement project activities against identified targets.

• Agricultural Livelihoods sub-component: for this sub-component, during the inception period 
AICS signed a sub-delegation agreement with a specialized international inter-govemmental 
organization (CIHEAM) that delivers unique sector expertise: AICS will also award giants or 
sendee contracts to support community level activities, including the promotion of socially 
responsible local production/processing micro-enterprises. The related CfPs are expected to be 
launched in the fourth quarter 2022 and will be based on need assessments and need ovendews 
performed by specialized agencies (FAO, WFP, OCHA, etc.) and CIHEAM.

The final list of inten^entions for the first sub-component was prepared by the Technical Secretariat and 
wTas reviewed and endorsed by the Technical Committee meeting No. 16 held in Tripoli on 2 March 
2022. The list was then endorsed by the Minister of Local Government wTho approved and signed them 
in late March 2022.

Tliis report also includes an update on the risks and assumptions that will inform AICS' mitigation 
strategy throughout the implementation phase, taking into account recent events in southern Libya and 
challenges that include:

• The need for the international community to avoid taking a stand in favour of one of the two 
competing governments may cause hesitations and delays in the programme governance 
management;

• The political tension and continued risk of the eruption of violence causing uncertainty about the 
counterparts' ability to actively participate in the Action governing bodies;

• bistability of local governance, including the potential for local violent conflict and municipality 
splits, a trend often observed in the past months, mitigated through robust networking and close 
consultations with local authorities and counterparts:

• Frequent/extended power cuts affecting many basic sendee facilities functions and tele
communications, slowing down activities and liaison/coordination with local authorities;

• Restrictions to staff movement, particularly international personnel out of Tripoli, mitigated by 
intense efforts by the PMU Libyan staff and local consultants, with the continued support of the 
Tunis PMU team:

• The Covid-19 pandemic situation remains extremely worrying and the health care system remains 
overstrained in Libya, particularly in the southern region.

The present inception report includes the following Annexes:

Annex 1 : Updated Staffing pian
Annex 2: List of municipality individual budgets of municipalities
Annex 3: Updated Logframe
Annex 4: Updated Work pian
Annex 5.1 : Budget of the Action
Annex 5.2: Revised Budget below 25%
Annex 6: Updated Communication and Visibility' Pian
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1. INSTITUTIONAL SET-UP AND OVERALL PROJECT
ORGANISATION

The Programme ‘Recovery, Stability and Socio-economic Development in Libya - Baladiyati' is 
funded by the European Union Emergency Trust Finid for stability and addressing root causes of 
irregular migration and displaced persons in Africa - North Africa Window.

The Action Phase 2 has a EUR 26.,2 million budget, of which EUR 16 million assigned to AICS,

The Action’s overall objective is to contribute to improving the living conditions and resilience of local 
communities, migrants, refugees, IDPs, and returnees, with a focus on the most vulnerable within 
targeted municipalities of Southern Libya. This will be achieved by implementing three interlinked 
specific objectives that aim to:

• SOL Contribute to improving basic services delivery (notably education. WASH, sustainable 
energy, as wTell as facilities for social cohesion at community level).

• SO2. Contribute to creating livelihoods opportunities for local communities, including for 
migrants.

• SO3. Contribute to prevention/mitigation of conflicts, encourage reconciliation and strengthen 
social cohesion.

The AICS RSSD Baladiyati 2 Programme targets a total of 14 municipalities in the country’s southern 
region and is expected to have multiple positive impacts aligned with SOI and SO2. namely:

1. Enhanced municipalities’ capacity to deliver basic services to communities and vulnerable 
groups, including migrants, in a context of institutional fragmentation and shortage of 
resources:

2. Improved agro-food livelihood strategies that contribute to community resilience and 
stabilisation processes.

AICS signed a Contribution Agreement with the EU on Jun. 09, 2021. A subsequent internal decree 
No. 21822 on Jul. 30 2021 delegated the management responsibility from the AICS Rome Director to 
the AICS Regional Representative for Tunisia. Libya, Morocco and Algeria, and is based on a 6-month 
operation and expenditure planning/reporting cycle.

hi continuity with Baladiyati Phase 1, AICS plays a leading role in the Action governance architecture, 
consisting of a Steering Committee, Technical Committee and Technical Secretariat, 
hi close coordination with the Embassy of Italy to Libya, cooperation with the Libyan authorities at 
both the central and local levels wTas ciuciai for the successfill completion of the inception phase. 
To tliis end. AICS coordinated with the Ministry of Local Government (MoLG), as w’ell as the 
Presidential Council, as a key national counterpart. Howrever, first the cancelled presidential and 
legislative elections then the later appointment of a newr parallel government impacted the political 
landscape at central level, causing uncertainty about the counterparts’ ability to actively participate in 
the Action governing bodies. The inception phase of the programme largely capitalised on close and 
effective collaboration with municipality-level representatives, such as mayors, councillors, sector 
coordinators and technical staff.

During the inception phase, the 4th Steering Committee meeting (the agenda included both Phase 1 and 
Phase 2 items) was held on June 15, 2021: five Technical Committee meetings, from No. 12 to No. 16, 
(the agenda included both Phase 1 and Phase 2 items) vrere held respectively on Aug. 16. Sep. 9. Nov. 
8,2021, and on Feb. 7 and March 2 2022. Before, dining and after the mentioned meetings, multilateral 
and bilateral consultations through the Action governance structure defined the steps to identify specific
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interventions for each municipality and the attribution of responsibilities to each implementing partner. 
AICS, UNDP and UNICEF closely consulted each other to avoid overlaps and strengthen synergies and 
complementarities of the respective interventions. The Technical Committee Meeting No. 16, held on 
March 2, 2022, endorsed all the Baladiyati RSSD Phase 2 inception documents. The programming 
exercise followed the policy decisions of the Steering Committee Meeting No. 4 held on June 15th, 
2021 when the Phase 2 geographic coverage, programmatic scope/sectors, budget and launching were 
approved.

The PMU in Tripoli has played a ciuciai role throughout the reporting period, successfully facilitating 
Action-wide coordination with the national and local counterparts, and AICS communication between 
short-term consultants and the local authorities, including several follow-up meetings. The PMU Team 
Leader wTas relocated to Tripoli in June 2021 to closely support the Baladiyati 2 inception phase in 
addition to the International Programme Associate and Communications Officer short-term missions. 
The Deputy Team Leader recruited in November 2022 also carried out two missions in Libya in support 
of the work by the programme governing bodies.

1.1 THE PROJECT TEAM

The AICS Programme Management Unit (PMU), established and staffed dming Phase 1, operates from 
two offices, one in Tripoli and one in Tunis. Coordination between the Tripoli and Tunis offices has 
been consolidated through regular audio and video conferences and reinforced by the presence of the 
Team Leader in Tripoli, and by the short-term missions carried out by other members of the PMU 
Tunisia.

Dining the inception phase, the PMU focused on the following achievements:
Providing technical and operational support to the overall Action governance structure, and 
ensuring an effective workflow among the Technical Secretariat, Technical Committee, and 
Steering Committee;
Assessing the basic service rehabilitation needs in the 14 target municipalities, in close 
consultation with the Libyan authorities at both the central and municipality levels, with a 
conflict sensitive approach:
Coordinating with UNDP, UNICEF and MoLG technical needs assessment to harmonize the 
approach and identify complementarities;
Coordinating with the EU, the Embassy of Italy in Tripoli, the AICS Regional Office in Tunis 
and AICS Headquarters in Rome, to optimise processes and results;
Negotiating the Sub-delegation agreement with CIHEAM Bari and preparing the related dossier 
for signature;
Negotiating the new M&E senice contract with Voluntas Policy Advisory and preparation of 
the related dossier;
Processing the selection/contracting of other providers of services and goods:
Selecting and appointing three new’ international members of the PMU. namely the Deputy 
Team Leader, the Administration/Procurement Officer and the Programme Officer for the 
Technical Secretariat:
Producing regular Quarterly Infonnation Notes;
Managing the communication and visibility plan through regular programme reporting, the 
production and dissemination of content for internal and external use and the rollout of an 
integrated communication strategy incorporating the EU. UNDP, UNICEF, the Italian Embassy 
in Tripoli, AICS Regional Office and AICS Headquarter (see section 11 below’):
Regular and sustained context monitoring and conflict-sensitive infonnation gathering to 
inform the programme risk analysis and identify criticalities in the security and political shifting 
environment;
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Leading programme and implementation coordination with AICS bilateral programmes to 
ensure proper geographical coverage and maximize synergies.

Dining the Phase 2 inception period, the EU granted the 3 IPs a 9-month No-Cost Extension for the 
Phase 1, from Sep. 30,2021 to Jun. 30,2022. Accordingly. AICS revised the approved Phase 2 staffing 
plan (presented in Annex 1: Updated Staffing plan) to optimize the use of human resources since some 
positions cover both Phases and are cost-shared while some planned new recruitments are delayed. 
Similarly, some project office costs are shared between the extended Phase 1 and Phase 2 budgets. The 
above-mentioned cost-sharing arrangements and the office asset inventory transfer from Phase 1 to 
Phase 2. duly presented in the Phase 1 No-Cost Extension documents and approved by the EU, generate 
budget savings that are proposed to be reallocated to other budget lines as deemed appropriate, allowing 
efficient use of resources for the benefit of Phase 2.

According to the revised staffing plan, the Programme Management Unit (PMU) both for Phase 1 and 
Phase 2. includes the following staff:
International personnel:

i) a full-time Team Leader/Programme Technical Coordinator:
ii) a full-time Deputy Team Leader:
iii) a full-time Compliance (Legal/Admin/Finance/Procurement) Officer:
iv) two full-time Programme Associates:
v) a full-time Financial Assistant;
vi) a full-time Administration/Procurement Officer:
vii) a full-time Communications Officer:
viii) a Programme Officer for the Technical Secretariat.

The ongoing Phase 1 budget (inch NCE) funds the twTo Programme Associates, the Financial Assistant 
and the Communication Officer. The Team Leader and the Compliance Officer are cost-shared between 
Phase 1 and 2 until the completion of Phase 1. One Deputy Team Leader, one 
Administration/Procurement Officer and one Programme Officer for the Technical Secretariat have 
been recruited during the inception phase: the other personnel will be recruited at the conclusion of the 
implementation period of Phase 1.

National personnel:
i) a National Operation Associate based in Tunis;
ii) a Programme Officer based in southern Libya:
iii) a Liaison Assistant/Secretary,
iv) an Operations/Logistics Assistant
v) an Office Security/Maintenance Operator based in Tripoli/Libya.

Phase 2 upscaling of the Technical Secretariat function and workload requires additional full-time 
national staff, namely: one Deputy Team Leader (based in Tripoli with frequent missions to southern 
Libya): a Liaison/Communication Assistant, and municipality focal points (5 full-time equivalent 
positions based in southern Libya to cover 14 Municipalities).
International and national short-term consultants will be mobilized as required.
The existing PMU team is frilly budgeted until June 2022, except for these international positions, 
namely: a Deputy Team Leader: Compliance Officer (cost share 50% on phase 2); an 
Administration/Procurement Officer, and a Programme Officer for the Technical Secretariat.
The Phase 2 budget will cover the salary costs for all hinnan resources until the end of the Action, 
including the temporary staff.

The updated PMU staffing plan is as follow’s:
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STAFFING PLAN

RSSD PHASE 2 - 36 MONTHS

2021 2022 2023 2024
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
PMU International Staff

Team Leader phase 1 budget cost share phase 2 @ 50% phase 2 budget-»

Senior Programme Off icer/De puty TL phase 2 budget ->

Programme Associate/Off icer (Operations) phase 1 budget phase 2 budget->

Programme Associate (Monitoring, Evaluation)· phase 1 budget phase 2 budget->

Compliance Officer phase 1 budget cost share phase 2 @ 50% phase 2 budget-»

Financial Assistant phase 1 budget

Administra tion/Procurement Officer phase 2 budget -»

Total PMU Int.1 Staff 5 6 7 1 5

PMU National Staff Libya
Operation/Logistic Assistant phase 1 budget cost share @ 34% phase 2 phase 2 budget-»
Liaison Ass ista nt/Secretary phase 1 budget cost share @ 34% phase 2 phase 2 budget-»
Programme Officer 1 phase 2 budget-»
Office Security/Maintenance phase 1 budget cost share @ 34% phase 2 | phase 2 budget -»

PMU National Staff Tunis
Operations Associate phase 1 budget cost share @ 34% phase 2 | phase 2 budget -» 1

Tecnkal Secretariat Int er na tton al Staff
Programme Officer/lnformation management phase 2 budget-»
Programme Officer/Coordination ¡phase 2 budget-»
Communications Officer ·· phase 1 budget |phase 2 budget-»

Tecnkal Secretariat National Staff Libya
Senior Programme Officer phase 1 budget cost share @ 34% phase 2 phase 2 budget-»
Liaison/Communications Assistant ·· phase 1 budget phase 2 budget -»
Focal Points (5 full-time equivalent positions to cover 14
Municipalities)

phase 2 budget -»

• Budget Line 5. Monitoring & Evaluation
·· Budget Line 4. Communications & Visibility
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2. INCEPTION PHASE

The Phase 2 inception period was foreseen for a 6-month duration to accommodate risk management 
and expected delays in technical consultations and programming in the field. As anticipated above, the 
governing bodies of Baladiyati Programme jointly agreed on a 3-month extension of the inception 
phase. Thus, the inception phase started on the 10th June 2021 and it was formally concluded on 31st 
March 2022. The inception phase ended with the successfill identification of priority interventions for 
the 14 target municipalities in southern Libya and through the distribution of implementation 
responsibilities among the 3 IPs.

2.1 DESCRIPTION OF THE PROCESS REGARDING THE SELECTION OF THE 
MUNICIPALITIES AND RELATED INTERVENTIONS

hi April 2021, the Trust Fluid Committee approved the amended Action Document. The selection of 
the 14 municipalities was coordinated with the Ministry of Local Governance (MoLG) based on the 
following criteria: (i) municipalities largely excluded from donor funding; (ii) municipalities with newly 
elected municipal councils: (iii) locations presenting a higher economic development potential; (iv) 
security and accessibility: (v) presence of migrant and IDP communities.

During the inception phase, interventions were technically assessed, shortlisted and prioritised through 
bilateral and multilateral consultations. The MoLG staff were actively involved in the consultations 
alongside mayors and municipal actors responsible for basic services, and civil society representatives.

AICS regularly consulted with the Italian Embassy in Tripoli to ensure adequate liaison at the 
institutional level and coordinated with UNDP and UNICEF to ensure the streamlined identification of 
appropriate programmatic interventions, including facilities in need of rehabilitation, at the municipality 
level.

The Steering Committee Meeting No. 4, held in Tripoli on 15 June 2021, approved the Phase 2 
geographic coverage, programmatic scope/sectors, budget and launching. Moreover, the Steering 
Committee representatives participated in the Phase 2 Kick-Off event, held in Tripoli on 03 November 
2021, chaired by the Presidential Council Vice-President Alkoni, during winch Phase 2 was presented 
to the mayors from the selected fourteen municipalities.

Dining the Technical Committee Meeting n. 15 held at the Ministry of Local Governance (MoLG) in 
Tripoli on 07 February 2022, the members concurred on the need to request for a 3-month extension of 
the Inc eption Phase that had been initially scheduled to run from 01 July to 31 Dec. 2021. The Inception 
Phase extension to 31 March 2022 was deemed necessary to complete the technical review’ of the 
priority interventions. Furthermore, the Technical Committee meeting No. 16, held at the MoLG in 
Tripoli on 02 March 2022, endorsed the detailed programming documentation, i.e. the short-listed 
interventions by each implementing partner and indicative budget by municipality, thereby ending the 
core activities of the Inception Phase.

Finally, on 24 March 2022, the Technical Secretariat shared with all Baladiyati Technical Committee 
members and with the Programme focal points the conclusions drawn by the programme governing 
bodies regarding Phase 2:
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1. The Phase 2 endorsed programming documentation including:
■ Tentative Budget: by Output and IP
■ Municipality tables: indicative intervention list, including IP responsibilities, and a provisional 

budget
■ Indicative workplan.
2. Phase 2 inception completion by the end of March: the 3 Implementing Partners have been 

encouraged to start executing their respective components.
3. The proposed municipality interventions and the programming exercise in line with the Steering 

Committee policy decisions.

Based on the respective budget allocations, AICS committed to providing assistance in 14 
municipalities, with UNDP and UNICEF, as implementing partners, supporting work in 5 
municipalities each. The below table shows the 3 IPs' respective municipality coverage.

Municipality’ Implementing Partner(s)
ALKUFRA AICS + UNDP + UNICEF
BRAK ALSHATI AICS + UNDP + UNICEF
SEBHA AICS + UNDP + UNICEF
U BAR I AICS + UNDP + UNICEF
GHAT/TAHALA AICS + UNICEF
MURZUQ AICS + UNDP
ALGHAREIFA AICS
ALGORDA AICS
SHARGYA AICS
BENT BAYA AICS
ALGATRON AICS
DARJ AICS
SHWERIF AICS
RIBYANA AICS

hi all of the 14 selected municipalities, the Action will improve living conditions for the most vulnerable 
communities. including migrants, refugees, and their host communities in an inclusive and conflict
sensitive maimer by enhancing access to basic and social sendees. Moreover, it will tackle lower 
economic development, social cohesion, and community tensions. The Action will therefore aim at 
supporting activities that can respond to immediate needs at the local level while also laying the 
groundwork for longer-term, more sustainable interventions.

hi regards to Output 1, AICS will conduct activities to enhance basic services provision and build the 
capacity to operate basic sendee facilities which will subsequently be transferred to the local 
counterparts, contributing to inclusive access and better quality of sendees rendered to beneficiaries. 
The interventions will also address the need to ensine adequate maintenance of the rehabilitated sendee 
facilities through: (i) adaptation of technical specifications for works and equipment - inch 
renewable/solar energy - to prevailing standards in use by Line Ministries and international actors in 
the Libyan context: (ii) training of technical staff in proper use and maintenance practices: (iii) capacity 
building of local managers and technical staff in order to plan for routine and extraordinary 
maintenance. For the basic services component, the implementation modality will be implemented 
through the launch of Call for Proposals to select INGOs operating in Libya that deliver expertise in 
education, WASH, community/service infrastructure, renewable/solar energy installations.
Through the coordination process and indicative budgeting, AICS committed to focus on a list of basic 
service facilities rehabilitation works and provision of equipment - mainly, small-scale solar energy
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installations. Other sectors of intervention covered by AICS in some municipalities include education 
and WASH, with activities including school building maintenance and rehabilitation works, and the 
provision of water, sanitation, and hygiene equipment.

As far as Output 2, AICS activities aim at creating alternative livelihoods opportunities for local actors 
in the broadly defined agro-food sector, building on innovative approaches and sustainable use of 
natural resources, hi order to generate more complete and coherent stabilization impacts, in Phase 2 the 
programme will go beyond the prevailing sendee delivery scope of Phase 1 by placing emphasis on the 
local economic development perspective (decent job creation, sustainable economic development), 
while fostering social cohesion and human security at the communal level. 
Interventions will focus on stimulating growth in the agro-food sector as w’ell as through capacity 
development of private sector actors.

CIHEAM Bari will be AICS’ main implementing partner for the activities as listed in Output 2. The 
appointment of CIHEAM Bari as technical/scientific partner for this Action is based on the following 
criteria: presence on the ground, operational capacity, particular technical approaches, methodologies 
and tools, unique expertise and exclusive mandate. As foreseen by Annex I of the CA. a sub-delegation 
agreement, with a budget of approx. EUR 3.3 million w’as signed by AICS Deputy Director on 18 March 
2022 according to AICS internal procedures for grants to International Organizations and in line with 
provisions from previous agreements between the twTo organizations.

For the agro-food sector, the second implementation modality will be implemented through selected 
INGOs operating in Libya (Call for Proposal) with expertise in the agriculture and livelihoods sector. 
The Call will be launched in the fourth quarter of 2022. The baseline study will be based on need 
assessments and need overview’s performed by specialized agencies (FAO. WFP. OCHA, etc.) and 
CIHEAM.

Training and capacity building activities, as w’ell as the promotion of inclusive access to basic services 
at the community level, including promotion of socially responsible local agro-food 
production/processing micro-enterprises, will be implemented in all municipalities.

Finally, capacity building activities will be partly carried out under AICS direct management through 
the acquisition of consultancy and logistics services, and partly implemented through interventions 
entrusted to implementing partners (mainly INGOs, CSOs and CIEHAM Bari). The security situation 
on the ground, as w’ell as the evolution of the pandemic and access restrictions, may have an impact on 
capacity building, training, and awareness campaigns. How’ever, these external factors have been 
already mitigated thanks to the possibility of roll-out activities executed in an agile and flexible manner 
via remote management thanks to technological tools, such as videoconferencing platforms, among 
others.

Annex 2 - The list of municipality individual budgets provides a detailed synopsis of the selected 
interventions related to Output 1.

2.2 PREPARATORY ACTIVITIES

Prior to the signing of the Contribution Agreement. AICS engaged with the other partners (UNDP and 
UNICEF) and Libyan counterparts at both central and local levels to formulate the technical dossier 
and prepare for the programme inception. To this end. AICS has been coordinating with the MoLG as 
the key national counterpart. The inception phase has also capitalised on close and effective 
collaboration with representatives at municipality level, such as mayors, councillors, sector coordinators 
and technical staff.
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The inception phase also takes advantage of the solid relationship between AICS. the Italian Embassy 
in Tripoli and the Libyan institutional partners that was built through the successfill implementation of 
the Baladiyati Phase 1 and other bilateral programmes.

Preliminary meetings and consultations before and during the inception phase included:

• Consultation meetings with the Libyan authorities: at the central level, AICS organised several 
meetings with MoLG staff assigned to the Action and the mayors. At the municipality level, 
numerous consultations took place in Tripoli and at the local level to present the Action, build 
consensus over its scope and prioritise interventions, including the newly established municipalities 
within the Action area.

• Partner coordination meetings: several meetings were held to coordinate inception activities and 
review/update the joint inception activity planner and the municipality programming table, based 
on demography, lack of infrastructure, lack of recent/ongoing/planned interventions and impact of 
conflict.

• Field visits: AICS international and national staff in Tripoli held numerous fonnál and informal 
meetings with counterparts. National staff and local consultants completed technical missions to all 
the 14 target municipalities. During the inception phase, AICS, UNDP and UNICEF have been 
closely cooperating to conduct the technical assessments, including conflict sensitivity analysis and 
municipality profiling, to define the priority interventions in collaboration with the local authorities 
and in coordination with the central authorities.

hi the municipalities (Kufra. Brak AlShati. Sebha, Ubari, Murzuk and Ghat/Tahala) where the 
action will be implemented jointly by the three Implementing Partners participatory consultations 
were conducted with local stakeholders. The table below’ shows AICS field missions conducted by 
local consultants:

Municipality· Starting Date Ending Date Duration
Sebha-Tripoli -Sebha October 3, 2021 October 4,2021 2 Days

Ubari October 8, 2021 October 9, 2021 2 Days
Brak Al Shati October 10, 2021 October 11. 2021 2 Days

Sebha October 13. 2021 October 14, 2021 2 Days
AlGarefa October 17. 2021 October 17. 2021 1 Day
Murzuq October 30, 2021 October 31. 2021 2 Days
AlGarefa November 21, 2021 November 25, 2021 5 Days
Bent Beya December 1, 2021 December 5, 2021 5 Days

Ubari December 27, 2021 Januaiy 2, 2022 5 Days
Ghat December 13, 2021 December 18, 2021 6 Days
Daij November 21, 2021 November 27, 2021 7 Days

Algorda December 9, 2021 December 14. 2021 6 Days
Shwerif December 4, 2021 December 8, 2021 5 Days

Brak Al Shati December 27, 2021 Januaiy 1,2022 6 Days
Sebha Januaiy 1, 2022 Januaiy 8, 2022 8 Days

Shargya November 21, 2021 November 25, 2021 5 Days
Algatroun December 20, 2021 December 25, 2021 6 Days
Murzuq January 11, 2022 January 15, 2022 5 Days
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Ribyana November 25,2021 November 28, 2021 3 Days
Alkuira December 29, 2021 January 2, 2022 5 Days

The below table shows the AICS support to the Action governance and coordination:

June • Steering Committee mtg. n.4 (15 Jim)
July • Joint Press Release
August • Technical Committee mtg. n. 12 (16 Aug.)

• Draft/ share/ discuss Inception Phase activity planning
• Draft/ share/ discuss budgeting by municipality

September • hitro mtg. (8 Sep.) at MoLG with 13 Mayors (except Kufra)
• Technical Committee mtg. n. 13 (9 Sep.)
• Discuss/ approve Inception Phase activity plaiming
• Discuss indicative budgeting by municipality
• Prepare for the Kick-Off Event with mayors

October • Discuss/ approve Inception Phase activity plaiming
• Discuss/ approve indicative budgeting by municipality
• Organize the Kick-Off Event with mayors

November • 03 Nov: Phase 2 Kick-Off Event with mayors
• 08 Nov.: Technical Committee mtg. n. 14

December • Inception Phase activity planning shared, updated and discussed at governance 
level (MoLG)

• Inception meetings with counterparts (MoLG. mayors, and technical focal points) 
conducted

• Bi-w’eekly inception meetings held amongst the three IPs
• Budgeting by municipality shared, updated and discussed at ad hoc IP coordination 

meetings)
• Municipality weighting table shared and discussed at governance level (Technical 

Secretariat. Technical Committee, ad hoc meetings)

February’ • Technical Committee meeting n. 15 (7 Feb.)
March • Technical Committee meeting n. 16 (2 Mar.)

• Tentative Budget: Municipality tables; Indicative w’orkplan endorsed by the 
Minister of Local Governance

hi addition. AICS carried out activities related to its own programme, which aie summarized in the 
below’ table:

June • Signing of the Delegation Agreement (09 June 2021)
July • Drafting Operation Plan Semester 1

• Drafting Logistic plan
August • Review’ Operation Plan Semester 1

• Review’ Logistic plan
• Review’ 1st draft AICS/CIHEAM Bari agreement dossier

September • Procurement planning
• Approval of Logistic plan
• hitro mtg with mayors
• Initial consultation with mayors on priorities

October • Approval of Operation Plan Semester 1
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2.3 RESULTS ACHIEVED

• Recruitment of int.l and local staff
• Field operation setup
• Review 2nd draft AICS/CIHEAM Bari agreement dossier
• Field assessment and technical review
• Programme associate mission to Tripoli
• Finalisation of QIN1, covering the period 10 June - 30 September 2021

November • On-boarding Deputy Team Leader
• Prepare Procurement actions: Third-Party Monitoring, Human Resources 

management, car rental, office equipment
• Start Logistic plan implementation
• Recruitment of local staff and consultants
• Field assessment and technical review
• Programme associate mission to Tripoli
• Consultations between local consultants and local stakeholders towards the 

finalization of the Technical Need Assessments (TNA) on the ground
December • Procurement actions: Third-Party Monitoring. Human Resources management, 

car rental, office equipment
• Review final draft AICS/CIHEAM Bari agreement dossier
• Field assessment and technical review

January • Dialogue with representatives of local authorities on the general activities of the 
programme and in particular on pipeline actions related to the TNA

• Finalisation of QIN2, covering the period October-December 2022
• Preparation of TC meeting 15 and 16

February’ • Onboarding Procurement/Administrative Officer
• Deputy Team Leader mission in Tripoli

March • Deputy Team Leader mission in Tripoli
• Selection process to recruit a Programme Officer - Coordination (Technical 

Secretariat) finalized
• Laimeli of a tender procedine for Logistical services for travels & events
• Laimeli of a tender procedine for HR sendees for national staff and short-term 

consultants
• Finalization and signature of the sub-delegation agreement between AICS and 

СШЕАМ
• Ongoing negotiation with Voluntas Policy Advisory, as AICS Third Party 

Monitoring entity for Monitoring and Evaluation sendees

Programme governing bodies operational
RSSD Baladiyati Phase 2 has been benefiting so far from the experience and lessons learnt dining the 
Phase 1 implementation, particularly regarding local consultations, engagement with local authorities, 
and operational environment. Furthermore, the excellent relations established with the various 
stakeholders and active partners for the Phase 1 implementation will enhance sustainability in the areas 
of intervention and create synergies with other ongoing programmes in the Fezzan Region.
The overall Action governance architecture is well established and has proven resilient to external 
shocks caused by insecurity and instability. The inter-partner governing bodies are operating 
simultaneously for both Baladiyati Phase 1 and Phase 2, according to the Tenns of Reference approved 
on Nov. 29, 2018.
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Partner Coordination mechanism established and functional
AICS worked in close coordination with the EU, UNICEF and UNDP to develop a streamlined work 
plan: improve information sharing: identify priority intervention areas, and review progress and 
challenges. During the Inception Phase, AICS, UNDP and UNICEF collaborated to conduct the 
technical assessments, which included conflict sensitivity analysis and municipality profiling to define 
the priority interventions in consultation with civil society organizations, the local authorities and in 
coordination with the central authorities. Several meetings were held during the reporting period where 
the three IPs brought their expertise and previous experience to help guide the action as a whole. 
The PMU staff in Tripoli has played a ciuciai role throughout the reporting period, successfully 
facilitating Action-wide coordination with the national and local coimterparts, as well as AICS 
communication between short-term consultants and the local authorities that included several follow’- 
up meetings. The coordination mechanism facilitated technical and operational coordination which will 
remain key to efficient implementation and effective delivery of the overall Action. These consultations 
have also laid the ground for the Joint Communication Initiative rollout in Phase 2.
See paragraph 9 for more details.

Detailed programming for the Action completed
A series of field visits undertaken by national staff with the support of technical consultants has 
informed the programme implementation plans. An intervention list covering all 14 municipalities was 
successfully completed during the inception phase, along with a financial plan detailing budget 
allocations and implementation responsibilities, hi the tliird and fourth quarter 2022 AICS shall laimeli 
the Calls for Proposals for INGOs, both for basic sendee and agro-food and livelihood components.

Trust-building and collaboration with the Libyan authorities at both the central and local level 
The inception phase benefited from close collaboration with the MoLG and the Presidential Council 
alongside the establishment of synergic cooperation with municipality authorities, civil society 
representatives, and decentralised technical officers.
AICS pays special attention to the 6 brand new municipalities included in the Programme to ensure 
conflict sensitivity and risk mitigation measures by engaging in new consultation and networking with 
new political and administrative entities. However, AICS has already established robust cooperation 
with the eight municipalities included in Baladiyati Phase 1 and that experience shall facilitate 
engagement with the additional six municipalities.

3. REVISED LOGFRAME

Under the guidance of the EUD Programme Manager and in close collaboration with the UNDP and 
UNICEF relevant officers, AICS developed a tiered Logframe, including a set of joint 
results/deliverables besides the 3 IP-specific results/deliverables.
The field assessment carried out dining the inception phase enabled AICS to confinn the initial 
Logframe structure (see Annex 3: Updated Logframe) and revise some target quantification for Output 
1. Provision of basic services at local level enhanced based on the indicative list of municipality-level 
interventions (see Annex 2: List of municipality individual budgets of municipalities).
Concerning Output 2. Income generating activities and/or entrepreneurship community initiatives are 
identified and developed, target quantification wTas adjusted according to the interventions to be 
implemented by CIHEAM Bari, as per the Description of the Sub-Action (DoSA) enclosed in the Sub
Delegation Agreement dossier signed by the parties.
Targets for Output 1. and Output 2. may be subjected to further updates according to the Technical 
Needs Assessment, which will be earned out by the INGOs once the grants are awarded for both basic 
sendees and agro-food components.
With regards to Output 3. Increased awareness of inclusive access to basic services and agro-food 
livelihoods opportunities among the general public in target municipalities) indicators and relevant 
targets related to the Communication and Visibility Component of the Programme were revised and
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adjusted according to the updated Communication and Visibility Plan (see Annex 6: Updated 
Communication and Visibility Plan). Indicators and relevant targets related to INGOs awareness 
activities under Output 3 will be determined once the INGOs finalise the Technical Needs Assessment 
for both basic services and agro-food components.
hi addition, the upcoming baseline studies - by Voluntas, INGOs and СШЕАМ Bari - will inform 
further updates of the current Logframe at Outcome level.

4. REVISED WORKPLAN

As a result of the inception phase, AICS updated the Programme Workplan attached to the approved 
Do A, according to the following matters:

a three-month extension of the Inception Phase of the Programme, till 30 March 2022, was officially 
approved by the EU:
the Sub-Delegation agreement between AICS and СШЕАМ Bari was signed by the parties on 21 
March 2022: the implementation period will last 27 months, from March 2022 to June 2024.

The updated Programme Workplan (see Annex 4: Updated Work plan) provides an overview of AICS 
main activities planned over the remaining 27 months of the implementation period

5. ASSUMPTIONS AND RISKS

The Libyan context candes a substantial level of risk to the operational and delivery capacity of the 
programme, as also indicated in the Logframe. Community needs for basic services are exacerbated by 
both the outbreak of violence and the dwindling capacity of the central government to support the 
municipalities. The subsequent need for stabilisation derives from both an objective decrease in sendee 
delivery capacity and the communities' perceptions of a dechne in their access to sendees and economic 
opportunities. Thus, the communications and visibility component organically contributes to the Action 
goal. Moreover, supporting basic sendee facilities and local economic opportunities remain critical 
objectives and underscore the relevance of the programme to overarching stabilisation efforts.

Libya is experiencing a very fluid institutional political situation in which two governments are 
cohabiting, and neither side seems willing to step aside. The programme might be in the position to 
dialogue with both parties, but always in an apolitical and impartial manner, as the Action aims to 
stabilise the country and, above all, to improve the living conditions of the Libyan population, which 
has been suffering from a humanitarian crisis for years. Despite the complexity of the context and its 
challenges, conditions are in place at the local level for programme implementation and the delivery of 
expected results.

Risk analysis and contingency planning
The risk analyses conducted dining the inception phase confirmed the approved DoA assumptions and 
risk matrix as it comprehensively covers relevant hazards, risk levels, assumptions and mitigation 
measures.
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Challenge Solution

Challenges related to ongoing tensions and COVID 19 
risks and mitigation measures

Adoption of adaptive and flexible staff 
working arrangements. Use of online tools 
and precautionary measures for in-person 
meetings.

Risk of escalated political instability in the region and 
possible changes of government.

The political situation is continuously 
monitored, also in consultation with the 
Embassy of Italy. The programme 
activities have been identified considering 
the current political situation and 
anticipated developments. Mitigation 
measures have been designed to apply if 
the security situation deteriorates. 
Democratic structures and principles are 
firmly supported in the framework of the 
EU’s political dialogue with partner 
countries.

Access issues related to security. AICS continues to co-ordinate with the 
Embassy of Italy, United Nations partners 
and Libyan Authorities regarding security 
risks and implementing partners, to ensure 
a trustfill relationship among stakeholders. 
Implementing partners will utilise third- 
party contracting where possible and 
appropriate.

AICS will continue working closely with the Embassy of Italy in Tripoli, EU representatives, UN 
partners and INGOs to monitor risks and changes likely to impact the operational environment and 
related contingency planning. This will allow for prompt adjustments to be made to affected 
interventions as necessary. However, the Libyan context implies the possibility of severe shocks 
impacting the long-term sustainability of the interventions.

Vulnerability benchmarks have been defined to assess the acceptable level of risk to the programme. 
These benchmarks are updated as part of risk management, since activities (e.g., contracts with 
serv ice/ goods providers, grants to INGOs) and related liabilities shift according to specific stages in the 
programme implementation.

Embedding conflict sensitivity analysis
Given the challenging operational context, a conflict sensitive approach is required. Conflict analysis 
and sensitivity considerations will be monitored throughout the programme period by AICS 
international and Tripoli-based local staff in consultation with the Embassy of Italy. Due to the 
challenging operational environment, the vast geographical area, as w’ell as the need to continuously 
mainstream cross-cutting issues (conflict sensitivity, hinnan rights, gender, environment, etc.), project 
operations will be conducted at different levels. The PMU staff based in Tunis will be responsible for
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training; coaching and mentoring of recruited project staff on conflict sensitivity issues: security risk 
assessments; utilization of remote technical management tools and software: data collection, monitoring 
and reporting, technical-scientific, and cross-cutting issues, etc.: the PMU staff in Tripoli will be 
responsible for participation in coordination fora and programme governance structures as well as 
remote management and administration of field staff and assets and as far as COVID 19 variables are 
concerned. Finally, at field level, particular attention will be paid to the training of Libyan technical 
staff, both for the specific technical aspects of the activities envisaged as well as to guarantee effective 
info sharing and coordination between the different operators of the Programme.

Moreover, AICS will continue to capitalise on the resources of the EU-ftuided Conflict Sensitivity 
Assistance Forum in Libya led by the Peacefill Change Initiative that provides regular updates on 
conflict risk analysis and training courses for international and national staff.

Conflict sensitivity principles are embedded in the interventions identified for implementation at the 
municipality level, starting with the initial consultation and identification process. As the programme 
moves into the implementation phase, AICS will ensure that both INGOs selected through CfPs and the 
sub-delegated entity CIHEAM Bari will integrate conflict sensitivity throughout their project cycle. All 
proposed actions will be expected to address conflict-related risk management, including through 
consultations with local communities and other municipality-based stakeholders.

Adapting to the crisis context
Typical of violent conflict-affected contexts, operations in Libya are affected by a fragmented and 
shifting stakeholder landscape. The complex and fragile political and institutional context, the possible 
scenarios of new crises, and the problems related to the access on the ground, the evolution of the 
COVID-19 pandemic, as well as the volatility of the prices of the local and international market could 
slow down the progress of programme activities. Nevertheless, the previous experience gained during 
phase 1, the lessons learned, the good relations with the counterparts, at central, local and international 
level, and the possibility of using flexible mechanisms to mitigate the risks (e.g.. using flexible 
procedures) will lead to finding concrete solutions and adapting to the crisis situation in order to achieve 
the desired results.
In addition, it should be noted that AICS is nowT well positioned in the South of the country with several 
initiatives underway and in pipeline. Therefore. Baladyiati activities will be implemented with a 
synergistic approach to harmonise interventions and avoid duplication.

Embedding security risk management
AICS currently relies on the security apparatus provided by the Italian Embassy in Tripoli to ensure 
safety and security of international personnel.

AICS remains committed to holding in-person meetings and events in Tripoli and other locations in 
Libya, with videoconferencing for remote participants within or out of Libya - unless security risk 
analyses recommend otherwise.

AICS implementation arrangements rely on partnerships with INGOs across all 14 municipalities. 
Therefore, security and access challenges relevant to these implementing actors are accounted for in the 
programme risk management. The number of INGOs with a widespread presence, access and 
operational capacity in the country is limited as they face several challenges with regards to registration 
and obtaining visas for their international staff. The assessment of proposals submitted by INGOs takes 
these considerations into account, alongside criteria that will assess the ability of INGOs to make 
adequate arrangements for the security of their staff. AICS will also need to assess INGOs' capacity to 
absorb large amounts of funding while effectively del wering on project results within a 12- to 18-month 
timeframe.
Furthermore, AICS will continuously monitor the political and security situation on the ground. The 
action will be flexible and adaptable to any change or to better suit the needs of the most affected.
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Moreover, in the implementation of the action. AICS will seek to avoid contributing inadvertently to 
fuelling conflict drivers by sticking to recognized principles of do-no-harm, such as by maintaining a 
close and dynamic understanding of the context in each target location, by keeping equality of 
participation across community divides, as well as by building into all activities adequate consultation 
and communication with the community at large.

6. SYNERGIES CREATED WITH OTHER PROGRAMMES

Coordination with external actors
Most coordination platforms are being impacted by uncertainties in the Libyan political landscape. 
Dining the inception phase, AICS consulted with various stakeholders involved in the response to 
ciment challenges in Libya, including authorities at the central and local levels as well as INGOs and 
their CSO partners. Existing strong relations with key Libyan stakeholders proved ciuciai to swiftly 
accomplishing the inception phase activities.
To be noted: AICS’s active participation to the two-day preparatory meeting for the second Local 
Governance Forum (LGF) held in the first quarter of 2022. The Forum builds on the achievements of 
the LGF I and aims at developing a three-year road map (2022 - 2025) to harmonize international 
partners and MoLG’s ongoing efforts in decentralizing senice delivery. The PMU actively participated 
in the following meetings:
• 9th September: EU Trust Fund for Africa North of Africa - Monitoring and Learning System - 

PEER-TO-PEER EVENT;
• 20th September: 10th Implemented' fonini of the EU Support to the Libyan Municipalities with 

focus on Tawergha community in Libya.
• 6 October 2021 : “Working Session on the Use of the EU Local Governance Platform”
• 18 November 2021 : “EU TF Technical Working Group Meeting”
• 3-4 December 2021 : Preparatory Meeting for the Local Governance fourni”
• 7 December 2021 : “11th Implementer's Forum for EU assistance to Libyan municipalities”.

Coordination with other EU funded actions
During the inception phase, AICS proactively participated in fora and coordination platforms 
established under the EU framework, including:

the Technical Working Group of the EU Trust Fluid Action ‘Managing Mixed Migration Flow’s 
in Libya' that facilitates coordination of protection and assistance to migrants and refugees, 
support to host communities, and provides a venue for updates on the EUTF-funded research 
facilities;
the EU Implemented Forum on Local Governance; and.
the Conflict Sensitivity Assistance Forum (CSA) wdiich provides an opportunity for ongoing 
reflection on conflict dynamics between INGO representatives and governments and facilitates 
timely adjustments to be made to assistance in line with the rapidly changing context.

7. REPORTING REQUIREMENTS AND REPORTS SCHEDULE OF 
THE PROJECT

According to the EU-AICS Contribution Agreement, the reporting requirements include:
• the present Inception Report and its annexes;
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• Quarterly Information Notes3: the first 2 QINs were produced according to the template defined 
by ICMPD for Baladiyati Phase 1. AICS is keen to engage with the EUTF newly contracted 
M&E consultant to improve the template as appropriate:

• Annual reports;
• Final Report.

hi addition. AICS Timis produces the internal six-month narrative and financial reports, wiiich is 
submitted to AICS HQ in compliance with AICS' internal regulations for the management of EU funds. 
The first six-month report has already been submitted.

8. MONITORING AND EVALUATION ARRANGEMENTS

As per Annex I of the CA, AICS will directly manage the entire programme cycle: oversee the selected 
implementing partners and outsource monitoring services through a specialized provider. Considering 
Voluntas’ good performance in the current RSSD Baladiyati Phase 1 for Third Party Monitoring (TPM) 
services and the limited availability of competitive service providers in Libya, AICS opted for 
confinning Voluntas as TPM company for Phase 2. This solution should drastically reduce the time gap 
for the mobilization of a TPM finn, foster the learning process, and ensure consistent methodology and 
reporting continuity.

hi canying out the implementation of this Action, AICS is committed to comply with the Monitoring 
and Evaluation FramewOrk developed for the EU Trust Fluid's North of Africa Window as wTell as to 
closely cooperate with the EUTF Third-Party Monitoring entities.

During the inception phase, AICS has developed the TPM service contract dossier w’hich will be ready 
for signature in the second quarter 2022. The TPM objectives are as follows:

• Objective 1: Monitor phase П activities implemented on the ground in order to inform 
management decisions throughout the Programme duration:

• Objective 2: Draw7 indications on the impact of the Programme through baseline and end-line 
studies.

The TPM outputs and assignments are summarized in the below’ table:

Objective Deliverable/Output Assignment

1. Inforni management 
decisions on progress of 
Programme activities

Inception Report
- Develop baseline and endline study's 
methodology

Monitoring and
Evaluation Plan

- Refined logframe indicators and targets:
- Develop guidelines for the grant 
beneficiaries’ baseline studies;
- Collect lessons learned and 
recommendations from Phase 1 ;
- Develop a monitoring methodology:
- Develop and design data collection and

3 The reporting period covered by the QIN n. 1 was extended to September 2021 (up to four months), upon
approval of the EU. in line with the reporting deadline of the joint Implementing Partners UNDP and UNICEF.
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reporting instruments;

Quarterly Monitoring 
Reports

- Conduct quarterly monitoring rounds to 
monitor progress of activities

2. Draw indications on 
Programme impact

Baseline and Endline 
studies reports

- Conduct baseline and end-line studies

9. COMMUNICATIONS PLAN

During the Inception phase, the AICS PMU set up all preliminary operations to ensure the smooth 
continuation of programme documentation and effective information across Phase 1 and Phase 2. The 
key activities pursued during this period can be summarized as follows:

1. AICS continued coordinating the Joint Communications Initiative (JCI) established under 
Baladiyati Phase 1 to maximise the Action’s visibility and outreach at both the national and 
international level. The JCI wTas designed in line with the EU communication and visibility 
guidelines and involves the communications focal points of AICS, UNDP and UNICEF. AICS 
maintained a fruitful relationship with the intended conununications counterparts and led 
dialogue and joint efforts towards the programme’s conununication needs and objectives. The 
results of AICS’ coordination work are reflected into the updated version of the 
Communications and Visibility Plan as Annex VI of the DoA:

2. Pre-existent online platforms and channels have been upgraded to ensure new functionality: in 
particular, the blog ( ) has been improved with two thematic categories, 
namely “sustainable cities” and “prosperous society”, designed to host future content dedicated 
to Phase 2. hi addition, new ad hoc tools have been developed: for example, the AICS Timis' 
w’ebsite has been improved with a landing page promoting actions and projects financed by the 
EU;

www.eubaladiyati.org

AICS ensured the production of two joint press releases that were issued i) during the occasions
of the Steering Committee meeting on July 5, 2021 (EU-fimded Baladiyati receives additional 
26.2 million to strengthen cooperation in Libya" South), as well as ii) for the Phase 2 Kick-Off 
event on November 3 2021

produced in Arabic and English, and adequately disseminated across 
international and Libyan media outlets:

4. AICS led the organization of the Kick-Off event of Phase 2, held in Tripoli on November 3, 
2021. where institutional representatives met and discussed objectives and plans towards 
strengthened cooperation in the South of Libya. The communication items developed in said 
framework include: a joint press release alongside dissemination work: a set of Social Media 
posts for the Baladiyati-dedicated and AlCS-specific channels; and a news item for the AICS 
Timis website alongside a multimedia package (photo and video reportage).
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The AICS communications officer worked closely with the PMU staff in Tunis and Tripoli as well as 
UNDP and UNICEF’s communication counterparts to inform the communication strategy according to 
the needs and priorities that arose throughout the Inception Phase. Therefore, minor adjustments have 
been applied to the original Communication & Visibility Plan as the Annex XT of the DoA. All of the 
mentioned updated documents are available as attachments to this report.

10. REVISED BUDGET

Dining the Phase 2 inception period, the EU approved a 9-month no cost extension for the Phase 1 of 
the programme, from Sep. 30 2021, to Jun. 30 2022. Accordingly, AICS revised the cost-sharing 
arrangements, which generated a balance amounting to EUR. 455,994. This amount is proposed to be 
reallocated to Phase 2 activities.

The signature of the sub-delegation agreement between AICS and CIHEAM was reached based on a 
slightly different amount that needs to be reflected in the new budget, along with the balance which is 
being reallocated on the activities.

All the proposed reallocations are below the 25% threshold of the budget heading and. as provided for 
in the GC article 11.3, do not require authorisation by the Contracting Authority. AICS is hereby 
illustrating the changes made.

The following are the proposed compensations by component:

Component 1:

The budget of the sub-delegation agreement signed with CIHEAM on 21/03/2022 amounts to EUR 
3,350,000. The excess budget of EUR 342,438 will be reallocated to increment the available resources 
for the Giants to CSOs in the Agricultural Livelihood sector.
All savings have been reallocated to Component 1, with the exception of EUR 60,000 which has been 
reallocated to Component 5.

Component 1

Budget Items
Total Cost - 36 

months 
(EUR)

Compensations 
below 25% Budget

36 months
1. Support to Municipalities (Basic Services + Agricultural 
Livelihoods)
1.1 Basic Services 5 340 000 5 000 5 345 000
1.1.1 Grants to NGO Partners 5300000 5 300 000

1.1.2 Studies, consultations (Consultancies/ Service contracts) 40 000 5 000 45 000

1.2 Agricultural Livelihoods 4 711 776 48 556 4 760 333
1.2.1 Grants to NGO Partners / Service Contracts 1 000 000 390 994 1 390 994
1.2.2 Grant (Sub-delegation agreement) to CIHEAM Bari 3 692 438 -342 438 3 350 000

1.2.3 Studies, consultations (Consultancies/ Service contracts) 19 339 19 339

Subtotal Support to Municipalities 10 051 776 53 556 10 105 333
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Component 3

Due to the Phase 1 and 2 cost-sharing arrangements, and following internal verifications carried out in 
the last six months, the cost of the Team Leader will be covered under Phase 2 budget for 2.5 months 
of the first year while the cost of the Compliance Officer will be covered for 4 months of the same year. 
The below table shows the total cost of the two above-mentioned staff until the end of the Programme.

Actual Budget

Description
Gross salary unit cost 

EUR/month
Number

Person/month Total EUR
Team Leader 12 568 26,5 333 052

Compliance Officer 11 108 28 311024
Total 644 076

As per the Phase 2 DoA, the PMU national staff cost for the first year of the programme would have 
been covered by 66% under the Phase 1 budget and by 34% under the Phase 2 budget. However, after 
the conclusion of the COSs’ grants of Phase 1 and the submission to AICS of their final reports, some 
unspent balance has been reported with consequent increase of the available budget for Phase 1. It has 
consequently been decided to maintain the PMU national staff entirely covered under the Phase 1 budget 
to allow more resources available to be reallocated for Phase 2 activities.

Follow -up table for Component 3

Component 3

Budget Items
Total Cost - 36 

months 
(EUR)

Compensations 
below 25% Budget

36 months

3. Programme Coordination and Management

3.1 Programme Management Unit (PMU) 2 711 820 -113 556 2 598 264
3.1.11nternational personnel 1 571 768 -113 556 1 458 212
3.1.2 Local personnel 473 924 473 924
3.1.3 Travel and subsistence costs 196 530 196 530
3.1.4 Project office costs 402 980 402 980
3.1.5 Equipment and supplies 66 618 66 618
3.2 Technical Secretariat and support to Governance Bodies 1 215 797 0 1 215 797
3.2.11nternational personnel 462 852 462 852
3.2.2 Local personnel 692 945 692 945
3.2.3 Support to Governance Bodies 60 000 60 000

Subtotal Programme Coordination and Management 3 927 617 -113 556 3 814 061

Component 5

Concerning Component 5, monitoring, evaluations and audits, the initial budget has been increased by 
EUR 60,000, which will be allocated to the budget line 5.2 Monitoring Services that will be outsourced 
to the qualified agency Voluntas Policy Advisory. These additional funds will allow AICS to increase 
both regular and post-completion monitoring scope in the target areas.
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Component 5

Budget Items
Total Cost - 36 

months 
(EUR)

Compensations 
below 25% Budget

36 months
5. Monitoring, evaluations and audits

5.1 Monitoring and information management Staff 187 200 187 200
5.2 Monitoring Services (incl. Baseline and Endline studies, Mid
Term Review)

120 000 60 000 180 000

5.3 Audit Services 60 000 60 000
Subtotal Monitoring & Evaluation 367 200 60 000 427 200
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