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Ref. Ares(2016)2419062 - 25/05/2016

Draft calendar for the cloning impact assessment (Proposal for 2013-CWP) 

 
 

Timing Actions 

Phase I (2 months) 

-First Steering group meeting.  

 

SANCO Policy  strategy 

-Draft Roadmap. 

 

Roadmap 

-Request for update of the EFSA statement. 

 

November-December 2011 

-Signature of contract with consultant.  

 
 

Phase II (7 months) 

Public consultation: 

 

Consultation and analysis 

-Steering Group meetings. (4-5). 

I 

Impact Assessment exercise 

-Advisory group meetings (2-3).  

S 

January-July 2012 

 

S 

FEBRUARY  -Questionnaire to the Member States and third 

G 

  countries. 

 

  -Inception report of consultant. 

M 

MARCH   -Interactive Policy Marketing tool (IPM internet 

E 

                                                   based) Open for 12 weeks. 

E 

  -Interim report of consultant.  

T 

JUNE  -Final Report of the consultant. 

I 

 

-New EFSA statement. 

N 

                                  

 

G 

JULY  -Drafting of the IA report. 

S 

 

Phase III (4 months) 

 

SEPTEMBER  -Submission of the IA report to the Board.  

OCTOBER-NOVEMBER  -Adoption of the IA report by the Board.  

  -If Adoption of the IA report, drafting of the 
  proposal (1month). 

DECEMBER  -Draft proposal finalised. 

-INTRA SANCO + CAB approval. 
 

Phase IV (3 months) 

 

Commission policy output 

-CIS of IA report and executive summary +Opinion 

Adoption            

of the board + proposal. 

  -Translation finalised. 

MARCH  -Adoption by the Commission. 

-Transmission to other institutions. 
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