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Planned Meetings:
• 27/09/18 – 5th UDI & Device WG
• 04/10/18 – 3rd Vigilance CI/PS WG
• 18/10/18 – 3rd CI/PS Vigilance WG
• 25/10/18 – 2nd Market Surveillance WG
• 2129/11/18 – 4th Data Exchange WG
• 13/12/18 – Steering Committee
• 29/01/19 – 9th Actor Registration WG
• 21/02/19 – 6th NB & Certificates WG
• 14/03/19 – 6th UDI & Device WG
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Working documents
• Functional Specifications document contains

• Legal requirements
• Functional specifications
• Non-functional specifications

• Process overviews / use cases
• Wireframes / Mock-ups
• Business rules
• Data models
• Implementation plan 
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• Functional Specifications document 
• a new version following last MDCG meeting, discussions and 

feedback received from Member States & stakeholders has 
been sent to MDCG and WGs

• Implementation plan
• Update will be sent after inclusion of the new version of the 

functional specifications
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• Documents for review for UDI & Devices (UDID)
• Business Processes – were sent for review
• Use Cases – will be presented later today
• Business Rules (BR) - BR were sent, list of BR is being 

updated as the detailed functional analysis advances
• Entity Model – Entity model for Basic UDI DI Data, UDI DI 

Data and Device Data were sent
• Security Matrix – will be presented later today
• Wireframes / Mock-ups  for UDID - Registration of Devices, 

Updates on Devices, Search and View Device Information –
will be presented later today

• Expect to finalise versions by beginning December in 
collaboration with WG
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• Delay of 3-5 months for UDID module implementation

1. UDI registration for MF and non-EU MF (with prevention of 
duplicates) with exception of systems and procedure packs

FS-UDID-002.05 
FS-UDID-002.08
FS-UDID-002.04

UC_UDID_01. Registration of the Basic 
UDI and UDI DI

90% implemented - (todo: finalization 
ongoing tasks, Basic UDI-DI & UDI-DI 
Management, some changes)

FS-UDID-002.09 UC_UDID_02. Registration of UDI DI 
for existing BASIC UDI

Mockups ready for review
To be implemented next
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2. Device registration for MF and non-EU MF

FS-UDID-003.01 UC_UDID_03 : Registration of Device 
Data for an existing UDI DI

mockups are ready for review
50% implemented 

FS-UDID-002.05 
FS-UDID-002.08

UC_UDID_04: Registration of Container 
Package Information for an existing UDI 
DI 

based on UC_UDID_01
mock ups to be updated, to be implemented
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3. Search and view UDI-DI and Device data 

Tests for functionalities in points 1, 2 , 3 : 
planned for end of 01/2019

FS-UDID-006.01
FS-UDID-006.02

UC_UDID_15: Search and View Device 
Data

mockups are ready for review
To be implemented
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4. UDI update and Device update - mock ups to be updated, to 
be implemented

5. Systems and procedure packs - some mockups to be done, 
similar to UC_UDID_01, some fields to change

FS-UDID-002.06
FS-UDID-002.04
FS-UDID-003.02

UC_UDID_06: Update Basic UDI DI/Device 
information
UC_UDID_07: Update UDI DI/ Device 
information

FS-UDID-002.01
FS-UDID-002.04

UC_UDID_05: Registration of System or 
Procedure Pack

FS-UDID-002.02
FS-UDID-002.04

UC_UDID_08: Update System or Procedure 
Pack data
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6. Enable NB to upload the SS(C)P and enter related meta-data 
to device data already provided by a manufacturer - mockups 
to be done, to be implemented

7. Enable NB to manage the information on certificate ID in device 
data (confirm, reject or enter/update) – Dependant on CRF 

FS-UDID-009.01 UC_UDID_13: Upload SS (C) P and enter 
specific metadata

FS-UDID-005.01 UC_UDID_10: Link Device with Certificates
mockups to be updated (based on changes in CRF) 
UC_UDID_11: Confirm Certificate Link 
between Device and Certificate
mockups to be done, to be implemented
UC_UDID_12: Manage  the Link between 
Device and Certificate of type QMS or QA
mockups to be done, to be implemented
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8. Register specific device types requiring specific rules
Part of normal registration

9. Enable an AR to indicate its disagreement with information 
related to a Basic UDI-DI and related UDI-DI and device 
information 

10.Device Nomenclature data management (depending on 
decision for Device Nomenclature)

11.Search and view Device Nomenclature data

FS-UDID-004.01 UC_UDID_09: Authorized 
Representative  indicate disagreement

FS-UDID-007 UC_UDID_16: Search Device 
Nomenclature and View Nomenclature 
Details

device nomenclature to be decided, 
maintenance workflow to be decided
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For 2nd release:
FS-UDID-010.01: Enable manufacturers to link one of its Basic 
UDI-DI to another one and to give a reason
~UC_UDID_14 Link a Basic UDI to another Basic UDI
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• In parallel with implementation of other FS –
• FS-UDID-008 : (M2M) Upload and Download of Basic UDI-

DI, UDI-DI and device data
• FS-EUD-004 : Notification/Information email system 

• Done: engine to prepare and send emails
• To do: management of subscriptions (will be managed in 

the Actor module for all modules) and content of emails 
for the UDID module
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• FS for public site - specifications will follow after the 
specifications for the restricted site
• FS-PUB-UDID-001.01: List all (Basic) UDI-DIs and devices 

whose UDI-DI and Device data match a set of search criteria 
provided by the user

• FS-PUB-UDID-001.02: Display registered (Basic) UDI-DI 
data and Device data of a Device associated to a Basic UDI-
DI or uniquely identified by a combination of other criteria

• FS-PUB-UDID-001.03: Allow to search and view medical 
devices nomenclature codes and their related information 
(name, description …)

• FS-PUB-UDID-002.01: Enable downloading in a file the 
registered (Basic) UDI-DI data and Device data of Devices 
associated to a search result (limited in size content)
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• 1st User testing for UDID module was planned for 27 
September – rescheduled to end 01/2019

• Acceptance testing for UDID module was planned from 
05/03/19 – rescheduled to 06/2019
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