
DD ITI monitoring forum in Tulcea, 19/06/2018 
 

The implementation of the ITI is delayed, as regards to the earmarked investments from the 

programmes under REGIO's responsibility. 

The overall allocation is 1.1 billion €, coming from 8 different ESIF programmes. The biggest part is 

earmarked within ROP (446 M) and LIOP (408 M).  

Although there has been an evolution in the projects submission under the different calls (the value 

of the projects submitted covers now half of the earmarked allocation for all the ESIF), the selection 

of the projects is very low under ERDF and CF: 10% of the allocation from ROP, 2% for the allocation 

from LIOP, 0 for COP). 

The ADI (intercommunal development association responsible for the implementation of the ITI DD 

mechanism) is justifying those delays by different reasons:  

- Lack of administrative capacity  

- Lack of interest of the beneficiaries (other possibility of funding, competing with ERDF, the most 

competitive being the PNDL) 

- Property fragmentation and litigations 

- Discrepancies between the rules of different programmes and the needs and possibilities of the 

territory 

 

Several projects are under preparation in order to be submitted /selected. The next few months will 

be decisive for the earmarked ITI allocation. If the selection rate doesn't improve, the MA authorities 

will have to reallocate the budget to other priorities.  

 

E2 to reflect on the possibility to make available additional external expertise (2 AMI experts) to 

support the regions in developing detailed assessments and in fine tuning recommendations for 

areas of intervention linked to the governance issues, the tourism potential and the reasons for 

hampering the implementation of environmental projects 

 

Detailed situation by programme: 

 

TAOP 

Earmarked allocation to the ADI ITI: 5 M 

Absorption: 2 M (from 1/1/2016-31/12/2018) 

 

LIOP 

Indicative allocation: 408 M 

13 submitted projects: 45 M 

5 contracted projects: 10,5 M 

3.1 waste 1 project contracted (7.4M) 

3.2 water  1 project contracted (1.6M) 

4.1 biodiversity 1 project contracted (24K) 

5.1 risk management 2 projects contracted (1.3M) 

Projects under preparation: improving savety and security at Tulcea airport (18M), Braila bridge 

(433M), modernisation of Tulcea port (40M) and Sulina port (8M) 

 



Environment projects 

Very little has been done regarding environment projects. 

The indicative allocations under LIOP:  waste+water 60M, biodiversity 60M, climate and risk 

management: 48 M 

Projects contracted: waste (7.4 M), water (1.6 M), biodiversity (24K), and risk management (1.3 M) 

DD Biosphere Reserve Administration is responsible for implementing environmental projects. The 

Administration is subordinated to the Ministry of Environment which will be partner for the projects 

to be implemented.  

No project has been submitted until now. A representative of the DDBRA was present at the MC and 

signalled that the administration is understaffed and that the salaries are very low. The transfer of 

the DDBRA under the Ministry of Environment delayed project preparation as well.  

Another reason for delays is the fragmentation of the property and the procedures for its transfer. 

 

ROP 

Indicative allocation: 446 M 

302 submitted projects: 243 M 

Contracted projects: 44 M 

In general, the beneficiaries are not ready with the fulfilment of the requirements for contracting – 

urban plans not ready, local and national administrations do not respond to requests and do not 

provide the beneficiaries with approvals, the beneficiaries are busy applying for several EU and 

national programmes at the same time. 

The territory is also facing issues related to property titles and litigations.  

 

COP 

Indicative allocation 60M 

8 projects submitted: 26M 

0 projects selected due to delays in launching the call.  

 

OP Administrative capacity (EMPL) 

Indicative allocation 16 M  

0 project selected 

2 projects submitted ( 152K) 

Lack of eligible applicants.   

 

OP Human capital 

Indicative allocation 60M 

0 project submitted 

 

POPAM 

Indicative allocation 38M 

Projects submitted 24M 

Selected projects: 13M 

 

PNDR 

Allocation: 168M 



Submitted: 177M 

Selected: 127M 

No difficulties regarding this funds.  
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