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Ref. Ares(2021)544938 - 22/01/2021

DD ITI monitoring forum in Tulcea, 19/06/2018 
 
The implementation of the ITI is delayed, as regards to the earmarked investments from the 
programmes under REGIO's responsibility. 
The overall allocation is 1.1 billion €, coming from 8 different ESIF programmes. The biggest part is 
earmarked within ROP (446 M) and LIOP (408 M).  
Although there has been an evolution in the projects submission under the different calls (the value 
of the projects submitted covers now half of the earmarked allocation for all the ESIF), the selection 
of the projects is very low under ERDF and CF: 10% of the allocation from ROP, 2% for the allocation 
from LIOP, 0 for COP). 
The ADI (intercommunal development association responsible for the implementation of the ITI DD 
mechanism) is justifying those delays by different reasons:  
- Lack of administrative capacity  
- Lack of interest of the beneficiaries (other possibility of funding, competing with ERDF, the most 
competitive being the PNDL) 
- Property fragmentation and litigations 
- Discrepancies between the rules of different programmes and the needs and possibilities of the 
territory 
 
Several projects are under preparation in order to be submitted /selected. The next few months will 
be decisive for the earmarked ITI allocation. If the selection rate doesn't improve, the MA authorities 
will have to reallocate the budget to other priorities.  
 
E2 to reflect on the possibility to make available additional external expertise (2 AMI experts) to 
support the regions in developing detailed assessments and in fine tuning recommendations for 
areas of intervention linked to the governance issues, the tourism potential and the reasons for 
hampering the implementation of environmental projects 
 
Detailed situation by programme: 
 
TAOP 
Earmarked allocation to the ADI ITI: 5 M 
Absorption: 2 M (from 1/1/2016-31/12/2018) 
 
LIOP 
Indicative allocation: 408 M 
13 submitted projects: 45 M 
5 contracted projects: 10,5 M 
3.1 waste 1 project contracted (7.4M) 
3.2 water  1 project contracted (1.6M) 
4.1 biodiversity 1 project contracted (24K) 
5.1 risk management 2 projects contracted (1.3M) 
Projects under preparation: improving savety and security at Tulcea airport (18M), Braila bridge 
(433M), modernisation of Tulcea port (40M) and Sulina port (8M) 
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Very little has been done regarding environment projects. 
The indicative allocations under LIOP:  waste+water 60M, biodiversity 60M, climate and risk 
management: 48 M 
Projects contracted: waste (7.4 M), water (1.6 M), biodiversity (24K), and risk management (1.3 M) 
DD Biosphere Reserve Administration is responsible for implementing environmental projects. The 
Administration is subordinated to the Ministry of Environment which will be partner for the projects 
to be implemented.  
No project has been submitted until now. A representative of the DDBRA was present at the MC and 
signalled that the administration is understaffed and that the salaries are very low. The transfer of 
the DDBRA under the Ministry of Environment delayed project preparation as well.  
Another reason for delays is the fragmentation of the property and the procedures for its transfer. 
 
ROP 
Indicative allocation: 446 M 
302 submitted projects: 243 M 
Contracted projects: 44 M 
In general, the beneficiaries are not ready with the fulfilment of the requirements for contracting – 
urban plans not ready, local and national administrations do not respond to requests and do not 
provide the beneficiaries with approvals, the beneficiaries are busy applying for several EU and 
national programmes at the same time. 
The territory is also facing issues related to property titles and litigations.  
 
COP 
Indicative allocation 60M 
8 projects submitted: 26M 
0 projects selected due to delays in launching the call.  
 
OP Administrative capacity (EMPL) 
Indicative allocation 16 M  
0 project selected 
2 projects submitted ( 152K) 
Lack of eligible applicants.   
 
OP Human capital 
Indicative allocation 60M 
0 project submitted 
 
POPAM 
Indicative allocation 38M 
Projects submitted 24M 
Selected projects: 13M 
 
PNDR 
Allocation: 168M 



[bookmark: 3]Submitted: 177M 
Selected: 127M 
No difficulties regarding this funds.  
 
 




    

  

  
