
Risk of decommitment on 1 January 2015: 
Financial 
Value of 
actions

Financial Value of 
actions

Financial 
Value of 
actions

Financial 
Value of 
actions

BASELINE 1/1/2015

EU allocation 2007-
2013

        1.782.022.172,00 € 

expenditure on the 
ground to-date

        1.189.026.810,73 € 

expenditure gap 
( remains to be spent)

           592.995.361,27 € 

payment forecast (on 
the ground) in 2015

n/a

Payments realised in 
2015

n/a

2015 payment 
benchmark

66,72%

ACTION DETAILS  € DETAILS  € DETAILS  € DETAILS  €

EU allocation 2007-
2013

478.182.538,00

expenditure on the 
ground to-date

415.575.811,13

expenditure gap 62.606.726,87

payment forecast (on 
the ground) in 2015

n/a

Payments realised in 
2015

n/a

2015 payment 
benchmark

86,91%

To launch call TIOP-1.1.4-14/1 €575.621

To launch call TIOP-1.2.1.A-15/1 €4.111.577

To launch call TIOP-1.3.1-14/1 €8.223.154

Examine the potential amount of additional 
resources needed by existing projects

€0

Conclude contract modifications:
TIOP-1.1.1-12/1 : 1 800 000 000 Ft,
TIOP-1.1.3-12/1: 3 100 000 000 Ft,

TIOP-1.2.1-08/2: 29 110 780 Ft,
TIOP-1.2.1.A: 524 488 564 Ft,

TIOP-1.2.1.B-12/1 : 491 000 000 Ft,
TIOP-1.2.3-11/1: 333 500 228 Ft,

TIOP-1.2.6-14/1 (keretem.): 310 000 000 Ft,
TIOP-1.2.6.-14/1 (ktgs növ.): 699 900 000 Ft,

TIOP-1.3.1-14/1: 463 266 110 Ft,
TIOP-1.3.1-07/1-2F-2008-0005: 274 628 757 Ft,

TIOP 1.3.3-08/2-2009-0006: 138 097 863 Ft,
TIOP 1.3.3-08/2: 340 159 801 Ft,

TIOP-1.3.2-13/1: 1 700 000 000 Ft.

€27.970.104

Projects with potential being transferred to the 
new period, if not needed - no such call foreseen

€0

Phasing non MP n/a Phasing not foreseen €0

Retrospective pr. n/a
Examine the pool of potential projects for this 

purpose - no such projects and no calls envisaged 
for this

€0

10% flexibility n/a
Prepare a detailed plan on the final amounts 

foreseen in each priority axis
€0

Ensure declaration of additional expenditure in 
the best performing axis

€13.917.275

OP Revision n/a
Prepare the OP modification (due to indicator 

methodology problem)
€0

Consider regrouping the budget between specific 
priority axis

€0 Submit the OP modification request €0

Prepare an overview of project implementation 
with the projects at risk

€0

Provide mentoring to the beneficiaries - one of 
the key objectives is to avoid bad quality 

documents leading to correction requests by the 
€0

Provide mentoring to the beneficiaries - one of the 
key objectives is to avoid bad quality documents 

leading to correction requests by the MA
€0

Provide mentoring to the beneficiaries - one of 
the key objectives is to avoid bad quality 

documents leading to correction requests by the 
€0

Provide mentoring to the beneficiaries - one of 
the key objectives is to avoid bad quality 

documents leading to correction requests by the 
€0

Ensure regular monitoring of the progress and 
take adeqate actions

€0
Ensure regular monitoring of the progress and take 

adeqate actions
€0

Ensure regular monitoring of the progress and 
take adeqate actions

€0
Ensure regular monitoring of the progress and 

take adeqate actions
€0

EU allocation 2007-
2013

963.127.664,00

by 30 September by 31 December 

Financial Targets

                                                                                 1.782.022.172,00 €                                                                                                      1.782.022.172,00 € 1.782.022.172,00 €                                                                                1.782.022.172,00 €                                                                                

                                                                                    526.708.073,29 € 

Key actions - Task Force on Implementation HU

HUNGARY by 31 March by 30 June

                                                                                                        402.585.077,24 €                                                                                     275.165.180,00 €                                                                                     119.913.494,16 € 

                                                                                 1.255.314.098,71 €                                                                                                      1.379.437.094,76 €                                                                                  1.506.856.992,00 €                                                                                  1.662.108.677,84 € 

                                                                                    155.251.685,84 € 

70,44% 77,41% 84,56% 93,27%

                                                                                      40.452.192,53 € 

                                                                                                            8.105.620,20 € 

                                                                                                          42.641.903,58 €                                                                                       39.225.268,89 € 

                                                                                      66.287.287,99 €                                                                                                         124.122.996,05 €                                                                                     127.419.897,24 € 

                                                                                                        435.540.634,42 €                                                                                     427.435.014,22 € 

                                                                                                        478.182.538,00 €                                                                                     478.182.538,00 € 

89,39% 91,08% 91,80%

                                                                                    438.957.269,11 € 

                                                                                      11.859.203,09 € 

Ongoing or planned 
actions 

New expenditure

                                                                                         5.930.053,33 € 

                                                                                      50.747.523,78 €                                                                                       28.732.195,62 € 

SOCIAL INFRASTRUCTURE OP

Financial Targets

                                                                                    478.182.538,00 €                                                                                     478.182.538,00 € 

                                                                                         3.416.634,69 €                                                                                       10.493.073,27 € 

93,99%

                                                                                    449.450.342,38 € 

                                                                                    963.127.664,00 €                                                                                     963.127.664,00 € 

PRIORITY 1 - 
Development of the 

infrastructure of 
education

ERDF

                                                                                    963.127.664,00 € 

n/a

n/aMonitoring

                                                                                                        963.127.664,00 € 
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