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Ref. Ares(2016)6098651 - 25/10/2016

Key actions - Task Force on Implementation HU

Financial 

Financial 

Financial 

Ref. Ares(2016)4740688 - 23/08/2016

Financial Value of 

Risk of decommitment on 1 January 2015: 

Value of 

Value of 

Value of 

actions

actions

actions

actions

HUNGARY

BASELINE 1/1/2015

by 31 March

by 30 June

by 30 September 

by 31 December 

EU allocation 2007-

        1.782.022.172,00  €                                                                                   1.782.022.172,00  €                                                                                                       1.782.022.172,00  €                                                                                  1.782.022.172,00 

 

€

                                                                                1.782.022.172,00 

 

€

2013

expenditure on the 

        1.189.026.810,73  €                                                                                   1.255.314.098,71  €                                                                                                       1.379.437.094,76  €                                                                                   1.506.856.992,00  €                                                                                   1.662.108.677,84  € 

ground to-date

expenditure gap 

           592.995.361,27  €                                                                                      526.708.073,29  €                                                                                                          402.585.077,24  €                                                                                      275.165.180,00  €                                                                                      119.913.494,16  € 

( remains to be spent)

Financial Targets

payment forecast  (on 

n/a

                                                                                      66.287.287,99  €                                                                                                          124.122.996,05  €                                                                                      127.419.897,24  €                                                                                      155.251.685,84  € 

the ground) in 2015

Payments realised in 

n/a

                                                                                      40.452.192,53  € 

2015

2015 payment 

66,72%

70,44%

77,41%

84,56%

93,27%

benchmark

SOCIAL INFRASTRUCTURE OP

ACTION

DETAILS

 €

DETAILS

 €

DETAILS

 €

DETAILS

 €

EU allocation 2007-

478.182.538,00

                                                                                    478.182.538,00  €                                                                                                          478.182.538,00  €                                                                                      478.182.538,00  €                                                                                      478.182.538,00  € 

2013

expenditure on the 

415.575.811,13

                                                                                    427.435.014,22  €                                                                                                          435.540.634,42  €                                                                                      438.957.269,11  €                                                                                      449.450.342,38  € 

ground to-date

expenditure gap

62.606.726,87

                                                                                      50.747.523,78  €                                                                                                            42.641.903,58  €                                                                                        39.225.268,89  €                                                                                        28.732.195,62  € 

Financial Targets

payment forecast (on 

n/a

                                                                                      11.859.203,09  €                                                                                                              8.105.620,20  €                                                                                           3.416.634,69  €                                                                                        10.493.073,27  € 

the ground) in 2015

Payments realised in 

n/a

                                                                                         5.930.053,33  € 

2015

2015 payment 

86,91%

89,39%

91,08%

91,80%

93,99%

benchmark

To launch call TIOP-1.1.4-14/1

€575.621

To launch call TIOP-1.2.1.A-15/1

€4.111.577

To launch call TIOP-1.3.1-14/1

€8.223.154

Conclude contract modifications:

TIOP-1.1.1-12/1 : 1 800 000 000 Ft,

TIOP-1.1.3-12/1: 3 100 000 000 Ft,

TIOP-1.2.1-08/2: 29 110 780 Ft,

TIOP-1.2.1.A: 524 488 564 Ft,

TIOP-1.2.1.B-12/1 : 491 000 000 Ft,

Examine the potential amount of additional 

TIOP-1.2.3-11/1: 333 500 228 Ft,

New expenditure

n/a

€0

€27.970.104

resources needed by existing projects

TIOP-1.2.6-14/1 (keretem.): 310 000 000 Ft,

PRIORITY 1 - 

TIOP-1.2.6.-14/1 (ktgs növ.): 699 900 000 Ft,

Development of the 

TIOP-1.3.1-14/1: 463 266 110 Ft,

infrastructure of 

TIOP-1.3.1-07/1-2F-2008-0005: 274 628 757 Ft,

education

TIOP 1.3.3-08/2-2009-0006: 138 097 863 Ft,

TIOP 1.3.3-08/2: 340 159 801 Ft,

ERDF

TIOP-1.3.2-13/1: 1 700 000 000 Ft.

Ongoing or planned 

Projects with potential being transferred to the 

actions 

€0

new period, if not needed - no such call foreseen

Phasing non MP

n/a

Phasing not foreseen

€0

Examine the pool of potential projects for this 

Retrospective pr.

n/a

purpose - no such projects and no calls envisaged 

€0

for this

Prepare a detailed plan on the final amounts 

Ensure declaration of additional expenditure in 

10% flexibility

n/a

€0

€13.917.275

foreseen in each priority axis

the best performing axis

Prepare the OP modification (due to indicator 

Consider regrouping the budget between specific 

OP Revision

n/a

€0

€0

Submit the OP modification request

€0

methodology problem)

priority axis

Prepare an overview of project implementation 

€0

with the projects at risk

Provide mentoring to the beneficiaries - one of 

Provide mentoring to the beneficiaries - one of the 

Provide mentoring to the beneficiaries - one of 

Provide mentoring to the beneficiaries - one of 

Monitoring

n/a

the key objectives is to avoid bad quality 

€0

key objectives is to avoid bad quality documents 

€0

the key objectives is to avoid bad quality 

€0

the key objectives is to avoid bad quality 

€0

documents leading to correction requests by the 

leading to correction requests by the MA

documents leading to correction requests by the 

documents leading to correction requests by the 

Ensure regular monitoring of the progress and 

Ensure regular monitoring of the progress and take 

Ensure regular monitoring of the progress and 

Ensure regular monitoring of the progress and 

€0

€0

€0

€0

take adeqate actions

adeqate actions

take adeqate actions

take adeqate actions

EU allocation 2007-

963.127.664,00

                                                                                    963.127.664,00  €                                                                                                          963.127.664,00  €                                                                                      963.127.664,00  €                                                                                      963.127.664,00  € 

2013



€ 

€ 

€ 

€ 

€ 

€ 

€ 

98,70%

84,96%

€0

€0

MA

take adeqate actions

                                                          229.849.084,93 

the key objectives is to avoid bad quality 

Provide mentoring to the beneficiaries - one of 

                                                                                    950.612.193,16 

                                                                                      12.515.470,84 

                                                                                    108.560.416,09 

documents leading to correction requests by the 

Ensure regular monitoring of the progress and 

                                                                                    270.550.745,00 

                          

                                                                                      40.701.660,07 

                                                                                      24.962.763,99 

€ 

€ 

€ 

€ 

€ 

€ 

€ 

87,43%

75,73%

€0

€0

€0

€0

€19.507.598

MA

take adeqate actions

the best performing axis

consider phasing if needed

Submit the OP modification request

Overview the progress of the projects and 

the key objectives is to avoid bad quality 

Ensure declaration of additional expenditure in 

Provide mentoring to the beneficiaries - one of 

                                                                                    842.051.777,07 

                                                                                    121.075.886,93 

                                                                                      97.820.830,14 

documents leading to correction requests by the 

Ensure regular monitoring of the progress and 

                                                                                    270.550.745,00 

                                                                                    204.886.320,94 

                                                                                      65.664.424,06 

                                                                                      24.592.112,90 

€ 

€ 

€ 

€ 

€ 

€ 

€ 

77,27%

66,64%

€0

€0

€0

€0

€0

€0

€0

€78.641.100

€3.108.352

priority axis

phasing if needed

adeqate actions

                                                                              744.230.946,93 

                                                                              180.294.208,03 

TIOP 2.1.3.: 12 000 000 Ft,

TIOP 2.2.2./C: 4 500 000 Ft,

TIOP 2.2.4: 500 000 000 Ft,

TIOP 2.2.5: 42 000 000 Ft,

TIOP 2.2.6: 9 930 000 000 Ft,

TIOP 2.2.8: 4 300 000 000 Ft,

TIOP 2.3.3.: 2 000 000 000 Ft.

foreseen in each priority axis

TIOP-3.2.1: 600 000 000 Ft,

TIOP-3.2.2: 184 000 000 Ft,

TIOP-3.3.2: 150 000 000 Ft.

Conclude contract modifications:

Conclude contract modifications 

TIOP 2.2.7-07/2F/2: 751 805 100 Ft,

TIOP 2.2.7-07/2F/2: 650 000 000 Ft,

TIOP-3.3.1.B-12/1: 200 000 000 Ft,

TIOP 2.2.4 (ktgs növ): 5 346 462 183 Ft,

TIOP 2.2.5 (ktgs növ): 592 420 260 Ft,

TIOP 2.2.6 (ktgs növ): 3 525 562 241 Ft,

leading to correction requests by the MA

TIOP 2.2.2.-08/2 (ktgs növ): 1 035 373 950 Ft,

Prepare a detailed plan on the final amounts 

Overview the progress of the projects and consider 

Consider regrouping the budget between specific 

Provide mentoring to the beneficiaries - one of the 

key objectives is to avoid bad quality documents 

Ensure regular monitoring of the progress and take 

Launch the calls and conclude the grant contracts

                          

                                                                                                        218.896.717,07 

                                                                                                          88.619.370,90 

                                                                                                        270.550.745,00 

                          

                                                                                                          90.256.536,97 

                                                                                                          25.807.685,44 

€ 

€ 

€ 

€ 

€ 

€ 

€ 

€ 

€ 

68,07%

57,10%

€0

€0

€0

€0

€0

€0

€0

€0

€0

€0

€0

€0

€0

€13.705.256

MA

for this

programme

amounts?

take adeqate actions

Phasing not foreseen

To launch call TIOP-2.2.8.

methodology problem)

with the projects at risk

resources needed by existing projects

resources needed by existing projects

the key objectives is to avoid bad quality 

Examine the potential amount of additional 

would not be even eligible under the new 

with potential being quickly implemented) - 

Examine the potential amount of additional 

Projects with potential being transferred to the 

Four MPs financed, no phasing foreseen, they 

Examine the pool of potential projects for this 

Prepare the OP modification (due to indicator 

Ensure regular monitoring of the progress and 

                                                                                    655.611.576,03 

                                                                                    307.516.087,97 

                                                                                      42.038.678,10 

                                                                                      27.831.883,95 

new period, if not needed - no such call foreseen

Phasing not foreseen - 5 project with very thight 

deadlines which have the potential to be phased

Provide mentoring to the beneficiaries - one of 

Projects with potential being transferred to the 

purpose - no such projects and no calls envisaged 

Prepare an overview of project implementation 

documents leading to correction requests by the 

Examine the possibility of new calls (for projects 

                                                                                    270.550.745,00 

                                                                                    154.486.522,59 

                                                                                    116.064.222,41 

                                                                                      11.359.371,55 

                                                                                         6.658.019,93 

new period, if not needed - no such call foreseen

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

63,71%

52,90%

613.572.897,93

349.554.766,07

270.550.745,00

143.127.151,04

127.423.593,96

2015

2013

2015

benchmark

Phasing MP

OP Revision

Monitoring

benchmark

ground to-date

expenditure gap

2015 payment 

Phasing non MP

10% flexibility

ground to-date

New expenditure

expenditure gap

2015 payment 

Phasing non MP

expenditure on the 

Retrospective pr.

expenditure on the 

New expenditure

payment forecast (on 

the ground) in 2015

Payments realised in 

EU allocation 2007-

payment forecast (on 

the ground) in 2015

Payments realised in 

planned
or

actions 

Financial Targets

Financial Targets

Ongoing or planned 

Ongoing

ERDF

ERDF

PRIORITY 2 - 

PRIORITY 3 - 

infrastructure 

Development of the 

supporting labour 

infrastructure of the 

health care system

Development of the 

market participation 

and social inclusion



€0

€0

  

MA

take adeqate actions

the key objectives is to avoid bad quality 

Provide mentoring to the beneficiaries - one of 

documents leading to correction requests by the 

Ensure regular monitoring of the progress and 

€0

€0

€0

€11.687.407

MA

take adeqate actions

the best performing axis

Submit the OP modification request

the key objectives is to avoid bad quality 

Ensure declaration of additional expenditure in 

Provide mentoring to the beneficiaries - one of 

documents leading to correction requests by the 

Ensure regular monitoring of the progress and 

€0

€0

€0

€0

priority axis

adeqate actions

foreseen in each priority axis

leading to correction requests by the MA

Prepare a detailed plan on the final amounts 

Consider regrouping the budget between specific 

Provide mentoring to the beneficiaries - one of the 

key objectives is to avoid bad quality documents 

Ensure regular monitoring of the progress and take 

€0

€0

€0

€0

€0

MA

for this

methodology problem)

take adeqate actions

with the projects at risk

the key objectives is to avoid bad quality 

Examine the pool of potential projects for this 

Prepare the OP modification (due to indicator 

Provide mentoring to the beneficiaries - one of 

Ensure regular monitoring of the progress and 

purpose - no such projects and no calls envisaged 

Prepare an overview of project implementation 

documents leading to correction requests by the 

n/a

n/a

n/a

n/a

Monitoring

10% flexibility

OP Revision

Retrospective pr.

 

 planned
 or

actions 

Ongoing
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