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Ref. Ares(2016)6098651 - 25/10/2016

Key actions - Task Force on Implementation under Operational Programme "Environment 2007-2013"

by 30 December 

All amounts in EUR EU share

Baseline 1/1/2015

by 31 March 2015

Y/N and effect on de-commitment

by 15 June 2015

Y/N

by 30 September 2015

Y/N

Y/N

by 31 March 2016

Y/N

Current status (all amounts EU share)

2015

OP Environment

1

2

3

4

5

6

7

8

9

10

11

12

RAL 

financial targets

489.200.787

425.225.066

315.523.142

159.979.526

45.801.428

-57.329.264

179.967.835

Priority axis 1 (CF): 
Improvement and development of 

payment forecast (on the ground)

n/a

602.141.207

711.843.131

867.386.747

981.564.845

1.038.894.109

847.398.438

water and wastewater 
infrastructure and improvement 

2015 payment benchmark

of ambient air quality 

52,38%

58,61%

69,29%

84,43%

95,54%

1.027.366.273

82,48%

Priority axis 2 (ERDF):  

RAL 

154.519.699

Improvement and development of  financial targets

119.808.189

69.034.735

22.026.890

-66.885.083

-85.870.697

27.529.875

waste treatment infrastructure  

payment forecast (on the ground)

n/a

131.439.006

182.212.460

229.220.305

318.132.278

337.117.892

223.717.320

2015 payment benchmark

40,64%

50,49%

70,00%

88,06%

122,21%

260.308.793

85,94%

financial targets

RAL 

52.616.235

31.925.114

18.921.768

3.914.945

-17.986.327

-19.310.356

6.683.005

Priority axis 3 (ERDF):    

payment forecast (on the ground)

n/a

46.825.128

59.828.474

74.835.297

96.736.569

98.060.598

72.067.237

Preservation and restoration of 

2015 payment benchmark

40,08%

53,32%

68,13%

85,22%

110,16%

87.811.839

82,07%

biodiversity 

Priority axis 4 (ERDF):    

RAL 

12.743.838

Technical assistance

financial targets

8.323.843

4.127.922

1.495.159

-89.383

-89.383

2.462.988

payment forecast (on the ground)

n/a

29.692.124

33.888.045

36.520.808

38.105.350

38.105.350

35.552.979

2015 payment benchmark

67,53%

75,64%

86,33%

93,04%

97,08%

39.253.267

90,57%

RAL

709.080.559

585.282.213

407.607.568

187.416.520

-39.159.365

-162.599.701

216.643.703

TOTAL OPE

Payment forecast (on the ground)

n/a

810.097.464

987.772.109

1.207.963.157

1.434.539.042

1.512.177.949

1.178.735.974

2015 payment benchmark

49,88%

57,26%

69,82%

85,38%

101,40%

1.414.740.172

83,32%

Y- the new matrix will present more accurate 

by 31 March 2015 MA of OPE will submit 

forecast for project implementation. This will help 

to the EC a template of the matrix (YanaBel 

the MA to identify the exact amount of 

actions in 2015

I. Elaboration of mechanism/matrix for 

matrix - a sophisticated table for financial 

by 30 April 2015 MA of OPE will fill in the 

components which cannot be finished within the 

physical and financial implementation of 

and physical implementation and 

data for financial and physical 

eligibility period and which will effect 

on-going projects

forecasting on on-going projects)

N

implementation of on-going projects

decommitment of funds  

N/A

N

N/A

N

N/A

N

The matrix was sent to the EC in July 2015 

II.Reducing the high overbooking in grant 

This measure will reduse the amount 

agreements to the level of actual 

of overbooking by 424,4MEUR (364,4 

The annexation process is completed with only few 

commercial contracts signed under the 

MEUR  for call 19 and 60 MEUR 

exceptions. 139 annexes to the grant contracts 

grants and decreasing the scope of 

savings)

have been signed leading to 562 MEUR reduction 

projects (biodiversity, TA and etc.)

by 31 May 2015

N/A

N

N/A

N

N/A

N

of contracted amount.

Y-this will allow the MA and the beneficiaries to 

II.a. Withdrawing the 4 Major projects 

focus on the implementable projects under 07-13 

currently submitted at the EC (due to lack 

All 4 Major projects have been withdrawn.

and not putting additional burden on the state 

of time to implement them in 2007-2013 

budget by committing to projects which cannot be 

period)

by 31 March 2015

N/A

N

N/A

N

N/A

N

finalised in this period

There are projects with a significant delay in their 

implementation; beneficiaries of these projects do 

not agree to cancel grant contracts; the MA of the 

OPE has informed them that all expenditures 

II.b. Canceling projects which are not in 

exceeding the eligibility period will be at thair 

process of implementation

by 31 May 2015

expense. 

N/A

N

N/A

N

N/A

N

III. Enhanced Monitoring of risky 

The action is under implementation; the MA holds 

projects with a view not to reduce even 

Y - the more actions are financed 

regular meetings with the beneficiaries of risky 

more the 1st phase to be implemented 

in February 2015 MA of OPE has started 

under 1st phase of these already 

projects to speed up their implementation. In July 

under 2007-2013 period - MA of OPE has 

meetings with the beneficiaries of risky 

identified 12 risky projects and the less 

2015 the MA started regular on-site visits. As a 

identified 12 projects with delay in 

projects in order to ensure that any possible 

projects remain in this category as 

result of these visits the implementation of risky 

physical implementation (Vratsa MP and 

actions for speeding up their physical 

risky projects, less decommitment will 

components has been speeded up.

11 non MP). 

implementation will be undertaken 

be at closure 

N/A

N

N/A

N

N/A

N

N/A

N

Y-by phasing to 2014-2020 OPE and 

The request for an ammendment of the 

III.a.Phasing of Major Project of Vratsa 

securing the financing for the 

Commission decision for the Major project of 

municipality for component 

by 30 September 2015  MA of OPE will 

finishing of the project, the 

Vratsa municipality will be submitted to the EC 

"Rehabilitation of existing  water supply 

submit to the EC a request for amendment 

decomitment at closure will be 

until 30.09.2015

system from "Srechenska bara" to 

of the Commission decision for Major 

avoided for the completed 1st phase 

Vratsa".

N/A

N

N/A

N

project of Vratsa.

(components in value of 21,3MEUR)

N/A

N

N/A

N

The MA of the OPE has a list of risky projects - in 

Y - Financing the 2nd phase under 

total 11 non-major projects; some of them are very 

MA of OPE has established a list with non 

OPE 14-20 reduces the risk of 

likely to be phased, but this will be done after 31 

major projects which could be phased. 

decomitment at closure the already 

October 2015. All payments made by the 

These are 11 projects and the total amount  certified expenditure under 1st phase 

beneficiaries to their contractors for work done 

of all the components concerned amounts 

(currently 47.7MEUR), due to 

until 31.10.2015 will be financed by OPE 2007-

III.b.Phasing of non Major Projects 

N/A

N

N/A

N

to 97 MEUR CF.  

unfinished projects.

N/A

N

N/A

N

2013 

In April 2015 the MA received a letter from the 

EC informing about the decommitment of funds 

by 31 May 2015 MA of OPE will submit to 

for 2014 (19,36 MEUR ERDF); As a result of this 

the EC a proposal for amendment of the 

the MA of the OPE has proposed a new financial 

financial plan of the OPE due to 

plan to the members of the Monitoring Committee 

decommitment of funds for 2014 and 

and it was approved. On 10 September 2015 the 

analysis of expected consumption of eligible 

Y- By this the MA will avoid decomitment at 

MA submitted the modified OPE to the European 

expenditures under priority axis 2, 3 and 4, 

closure, also by making best use of the 10% 

Commission.

IV. Modification of the OPE

N/A

N

co-financed by ERDF

flexibility rule

N/A

N

N/A

N

N/A

N

Announcement of a competition for open 

positions in regional units of GD OP 

V. Making fully functional the regional 

Environment is in progress. In March 2015  Y- by starting earlier with on-the spot 

offices with a view to speed up the 

vacant positions are planned to be 

checks the MA reduces the risk of 

All 6 experts for the regional offices were 

verification process and maintaining the 

announced.  Experts from the regional units 

discovering only at closure the 

recruited and trained. They are already working at 

payment flow in the system and also to 

will start on-the-spot checks as part of the 

irregular expenditure, allowing itself 

2 regional offices (Veliko Tarnovo and Stara 

allow for a smooth closure

plan for closure of the OPE

time to react 

N/A

N

N/A

N

N/A

N

N/A

N

Zagora towns).

The data from YanaBel matrix shows that CF 

allocation will not be used fully until 31.12.2015 so 

there is no need for additional national funding for 

PA 1 with one exception of 4.4 MEUR for BD 

project, that is call No: 

BG161PO005/12/1.20/02/29 (UMIS No:1.0.10) - 

this project can not be phased and must be 

secured by national budget. On the other hand 

there is a shortage of funds between 80 and 105 

MEUR ERDF share for PAs 2, 3 and 4. In order 

VI. Securing the budget for the non-

to secure the finalisation of the projects concerned 

eligibile expenditures for the projects not 

the Council of Ministers adopted a decision 

finished by 31 December 2015 (currently 

By 30 April MA will inform the Minsitry of 

Y- avoiding decommitment at closure 

No:682/07.09.2015 on granting consent for 

around 105MEUR of EU share exceeding 

Finance and Central Coordination Unit on 

Y- avoiding decommitment at closure for the 

by 31 August a decision on the national 

for the expenditures certified before 

payments of eligible expenditures above the 

the eligibility deadline needed to finish the 

the needed financial volume to finish 

expenditures certified before December 2015 due  level has to be made in order to secure the 

December 2015 due to unfinished 

ERDF budget of the OP Environment 2007-2013 

projects)

N/A

N

projects after the eligibility deadline

to unfinished projects 

smooth project implementation 

projects 

N/A

N

N/A

N

amount to 234MBGN (101.7MEUR ERDF share).

In March 2015 the MA of the OPE informed the 

Minsitry of Finance and Central Coordination 

Unit about the approximate amount of funds 

needed for setting up a mechanism which will 

allow beneficiairies access to funds for liquidity 

by 31 March MA will inform the Minsitry of 

by 30 April MA will inform the Ministry of 

purposes; the amount of 437 MBGN was 

Finance and Central Coordination Unit 

Finance and Central Coordination Unit 

estimated to be needed to cover liquidity problems 

VII. Creating a cash reserve for 

about the approximate amount of funds 

Y- this will speed up the 

about the exact amount of funds needed for 

of the beneficiaries; after finalising the annexation 

maintaining the liquidity in the system for 

needed for setting up a mechanism which 

implementation on the ground and 

the mechanism which will allow 

Y-speeding up the implementation of the projects 

of the projects the MA has more accurate figures - 

the beneficiaries to continue 

will allow beneficiairies access to funds for 

reduce delays because of liquidity 

beneficiairies access to funds for liquidity 

and increasing the amounts of the invoices 

231 MBGN is needed to ensure smooth 

implementation of projects

liquidity purposes

problems of the beneficiaries

purposes

received by MA 

N/A

N

N/A

N

N/A

N

finalisation of the projects.



EU share EUR

CF

TOTAL EXPECTED 

Without Vratsa "Srechenska 

1.038.894.109 CERTIFICATION      

Bara"

Total risky components of 

Without Vratsa "Srechenska 

103.343.896 infrastructure calls

Bara"

Without Vratsa "Srechenska 

30.459.538 paid until 31.08.2015

Bara"

more to be paid until 

Without Vratsa "Srechenska 

20.000.000 31.12.2015

Bara"

Total risky components of BD 
Pleven and Plovdiv; cannot be 

4.444.907 phased

Total eligible expenditures to 

981.564.845 be made until 31.12.2015

PA 2

TOTAL EXPECTED 

337.117.892 CERTIFICATION      

Total risky components of 
infrastructure projects and 

26.010.808 EMEPA project

YanaBel 

2.025.194 paid until 31.08.2015

more to be paid until 

5.000.000 31.12.2015

Total eligible expenditures to 

318.132.278 be made until 31.12.2015

PA 3

TOTAL EXPECTED 

98.060.598 CERTIFICATION      

YanaBel 

Total risky components of PA 

1.324.029 3 projects

YanaBel - Total_OPE I14

0 paid until 31.08.2015

more to be paid until 

0 31.12.2015

Total eligible expenditures to 

96.736.569 be made until 31.12.2015

PA 4

TOTAL EXPECTED 

YanaBel - PA4_projects 

38.105.350 CERTIFICATION      

AQ10



Certified amounts for risky projectss without Vratsa

Bansko

8.021.364

Belene

4.792.878

Byala Ruse

3.606.434

Vidin

9.683.294

Isperih

3.292.859

Silistra

6.105.090

Tervel

969.958

Shumen

5.998.593

Petrich

0

Radnevo

0

Yambol

4.560.039

total

47.030.510



Certified amounts for risky projectss without Vratsa




    

  

  
