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Ref. Ares(2016)4996287 - 05/09/2016

Ref. Ares(2016)6098651 - 25/10/2016

Status of implementation, up to 

Key actions - Task Force on Implementation under Operational Programme "Regional Development" 2007-2013

ERDF-in euro

25.09.2015

Y/N and effect 

by 30 September 

by 30 December 

Certified amounts as 

% of Payment 

by 31 March 2015

on de-

by 15 June 2015

Y/N

2015

Y/N

2015

Y/N

by 30 April 2016

Y/N

of 25.09.2015

forecast

OPRD

1

2

3

4

5

6

7

8

9

10

11

12

13

14

Priority axis 1  

RAL

248.474.142

191.331.199

146.522.151

66.272.258

29.032.240

financial 

Integrated 

Payment forecast (on the ground)

513.525.396

570.668.339

615.477.387

695.727.280

732.967.298

483.221.941

79%

targets

urban 

2015 payment benchmark

412.133.354

412.133.354

412.133.354

761.999.538

761.999.538

Priority axis 2  

RAL

102.447.633

79.792.934

49.675.264

24.949.173

-9.471.022

financial 

Regional and 

Payment forecast (on the ground)

246.324.901

268.979.600

299.097.270

323.823.361

358.243.556

254.319.579

85%

targets

Local 

2015 payment benchmark

248.564.474

248.564.474

248.564.474

348.772.534

348.772.534

Priority axis 3  

RAL

27.093.595

19.103.929

18.903.204

15.313.967

8.022.757

financial 

Sustainable 

Payment forecast (on the ground)

94.499.928

102.489.594

102.690.319

106.279.557

113.570.767

76.725.639

75%

targets

Tourism 

2015 payment benchmark

86.657.713

86.657.713

86.657.713

121.593.523

121.593.523

Priority axis 4  

RAL

3.185.453

2.937.729

2.859.465

1.742.130

1.742.130

financial 

Local 

Payment forecast (on the ground)

79.553.116

79.800.841

79.879.104

80.996.439

80.996.439

77.578.918

97%

targets

development 

2015 payment benchmark

58.966.423

58.966.423

58.966.423

82.738.569

82.738.569

Priority axis 5  

RAL

25.690.907

15.468.580

9.004.326

6.632.257

3.743.699

financial 

Technical 

Payment forecast (on the ground)

20.288.474

30.510.801

36.975.055

39.347.124

42.235.682

22.234.930

60%

targets

Assistance

2015 payment benchmark

32.768.752

32.768.752

32.768.752

45.979.381

45.979.381

RAL

406.891.730

308.634.370

226.964.410

114.909.784

33.069.804

TOTAL

Payment forecast (on the ground)

954.191.814

1.052.449.175

1.134.119.135

1.246.173.761

1.328.013.741

914.081.008

2015 payment benchmark

839.090.717

839.090.717

839.090.717

1.361.083.545

1.361.083.545

Status up to 25.09.2015

Identification of approved reserve projects of 

NA

N

Total indicative amount of identified reserve 

Y-Amount of 

Additional reserve project 

Y

As of 25 September 2015 there are 23 

specific beneficiaries with an opportunity for 

projects - 51 mln.euro

reserved projects  list is identified and 

annexes signed to the amount of EUR 

physical completion up to 31.12.2015

was taken into  approved by the OPRD MC

18.4 mln. 1 annex  to the amount of EUR 

By 30 April 2015 - OPRD MA will make: 

account in 

4,1 mln. is in a process of preparation

- a final analysis of the saved resources under 

preparation of 

the OP, and

payment 

- a final analysis of the progress of the public 

forecast and

procurement procedures with a view to 

(48 mln.euro) 

initiating a proposal to the Monitoring 

will be certified 

Committee for final prioritization of the list of 

till april 2016

reserve projects.

By 30 May 2015 - contracts to be signed.

Rellocation of available resources

NA

N

By 10 May 2015 - all available resources shall 

available resources are 

All available resources have been 

be reallocated.

regularly reallocated

reallocated by 31 August 2015 with view 

actions in 

to submitting the final modification of 

2015

OPRD in September 2015

Modification of Major project (Sofia Urban 

NA

N

By 15 June the OPRD MA will submit to the EC 

-10,2 mln.euro - 

NA

Y

The modification of the major project is 

Transport Project)

modification of the major project Application 

amount was 

uploaded in SFC 2007

form with view to excluding Component 8 

taken into 

(Construction of new tramline Darvenitsa)

account in 

preparation of 

payment 
forecast.

OPRD Modification

NA

N

NA

N

In September 2015 - OPRD 
MA shall submit the last 
modification of the OP.

Completion of the North Speed Tangent 

Analysis of the saved 

NA

By 10 May 2015 - NST budget is expected to be  y-total amount 

NA

N

As of 25 September 2015, the remaining 

Major project worth EUR 102 million in ERDF resources under OPRD made 

secured

of the project 

amount to be secured for financing the 

by the MA of OPRD at the 

was taken into 

North Speed Tangent is EUR 17 mln.

beginning of February 2015 

account in 

By 31 december 2015 - NST budget is 

shows that less than EUR 25,5 

preparation of 

expected to be secured

mln. euro ERDF are still 

payment 

necessary to secure the 

forecast.




    

  

  
