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Ref. Ares(2016)4996287 - 05/09/2016

Ref. Ares(2016)6098651 - 25/10/2016

Key actions - Task Force on Implementation 

Baseline situation 

Y/N and effect on 

as at 01.1.2015

by 31 March

de-commitment

by 15 June

Y/N

by 30 September 

Y/N

by 31 December 

Follow up - 26.5.2015

Follow up - 15.7.2015 ***

Follow up - 25.9.2015

Programme OPTA

1

2

3

4

5

6

7

8

9

10

RAL 

5.866.089

5.153.210

5.153.210

3.704.819

Priority Axis 1 financial targets

3.966.089    

1.857.479    

-2.892.772    

payment forecast (on 

22.391.633     the ground)

23.061.633    

24.961.633    

27.070.243 

31.820.494 

23.774.512    

23.774.512    

25.222.903    

2015 payment 
benchmark**

79,72%

86,29%

93,58%

110,00%

82,19%

82,19%

87,19%

RAL 

Priority Axis 2 financial targets

2.062.685    

1.832.685    

1.622.401    

1.102.401    

2.090.800    

2.090.800    

1.905.733    

payment forecast (on 

2.788.421    

the ground)

2.788.421    

3.018.421    

3.228.705 

3.748.705 

2.760.306    

2.760.306    

2.945.373    

2015 payment 
benchmark**

57,48%

62,22%

66,56%

77,28%

56,90%

56,90%

60,72%

RAL 

Priority Axis 3 financial targets

4.696.660    

3.716.588    

2.716.588    

1.790.371    

4.448.196    

4.448.196    

4.017.970    

payment forecast (on 

7.984.198    

the ground)

7.984.198    

8.964.270    

9.964.270 

10.890.487 

8.232.662    

8.232.662    

8.662.888    

2015 payment 
benchmark**

62,96%

70,69%

78,58%

85,88%

64,92%

64,92%

68,31%

RAL 

financial targets

12.625.434

9.515.362

6.196.468    

0    

11.692.206

11.692.206

9.628.522

payment forecast (on 

Total OPTA

33.164.252     the ground)

33.834.252    

36.944.324    

40.263.218    

46.459.686    

34.767.480    

34.767.480    

36.831.164    

2015 payment 
benchmark**

72,82%

79,52%

86,66%

100,00%

74,83%

74,83%

79,28%

10% flexibility

2.892.772    

Yes

N/A

N/A

Will be applied

PA 1. CA (existing 

1. New project approved with beneficiary CA at 

N/A

N/A

beneficiary)

the maximum amount of EUR ERDF 869 196.

PA 1. CCU 

(existing 

beneficiary) and 

1. New project approved with Beneficiary NAMRB 

National 

at the amount of EUR ERDF 869 196.                              

1         

. A     

ddit    

ional need of CCU at the amount of EUR 

1. The additional need at the amount of EUR ERDF 

association of 

YES/EUR 778800

2. Additional need of CCU at the amount of EUR 

ERDF 43 460 - to be submitted in the second half  43 460 will not be submitted by CCU.

new projects

Actions in 2015

Municipalities in 

ERDF 43 460 - to be submitted in the second half  of 2015.

Bulgaria 

of 2015.

(existing 

beneficiary)

PA 3. CCU 

(existing 

1. New project approved for development of 

beneficiary) and 

SIBILA at the amount of EUR ERDF 37 049.                                              

Yes/EUR 123860

N/A

N/A

Ministry of 

2. New project idea at the amount of EUR ERDF 86 

Finance (new 

920 will not be submitted by CCU.

beneficiary)

Analysis of projects 

Transfer of funds 

contracting and 

from PA 2 (971 

implementation.   YES/amount to 

modification of OP

000 euro) and PA 

Yes

N/A

To be done.

To be done.

Transfer of funds  be established 3 (1 943 000 euro) 

from PA 2 and PA 3 

to PA 1

to PA 1 if needed

* In EUR (ERDF funding)
** Lothar forecast for 2015




    

  

  
