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Executive Summary

Programming Period: 2007-2013

Fund: European Regional Development Fund

Operational Programme: Regional Development Operational Programme

The present mission was carried out under the ЕРМ "To obtain assurance on the functioning 
of the management and control systems through the audit of high risk Operational 
Programmes, areas and horizontal themes and was focused on public procurement and the 
quality of the management verifications for the Regional Development OP.

The total expenditure declared for the Regional Development OP up to 31.12.2013 amounts 
to EUR 742,612,558. The table below indicates the amount of expenditure declared per 
priority axis:

Table 1: Expenditure declared

Regional Development OP

Priority axis

Cumulative

Amount 
declared for the 

period 2007 - 
2011 (EUR)

Cumulative

Amount declared for 
the period 2007 - 

2013 (EUR)

Amount declared 
for the period 
2012-2013 

(EUR)

Priority axis 1: Sustainable and 
Integrated Urban Development 91,503,491 399,518,266 308,014,775

Priority axis 2: Regional and 
Local Accessibility 61,526,191 210,639,629 149,113,438

Priority axis 3: Sustainable
Tourism Development 1,043,539 52,251,638 51,208,099

Priority axis 4: Local
development and co-operation 21,535,366 66,135,925 44,600,559

Priority axis 5: Technical
Assistance 3,248,188 14,067,100 10,818,912

Total 178,856,775 742,612,558 563,755,783

From the total expenditure declared for the Regional Development OP between 2007 and 
2013, EUR 563,755,783 was declared in 2012 and 2013 and was not previously audited by 
DG REGIO.

As the previous audit mission under the 'Bridging the assurance gap' EPM, performed in 
September 2012, focused on Priority axis 2: Regional and Local Accessibility and as FEI 
(JESSICA) was audited by ECA as part of DAS 2013, this audit mission was carried out on 
the following three Priority axes:

i) Priority axis 1 : Sustainable and Integrated Urban Development, except FEI, which 
represents EUR 13,467,285 out of the cumulative expenditure declared under the 
Priority Axis for 2012 and 2013 (EUR 308,014,775);

ii) Priority axis 3: Sustainable Tourism Development (EUR 51,208,099);



iii) Priority axis 5: Technical Assistance (EUR 10,818,912).

Priority Axis 4 was not selected due to the small amount of expenditure declared (See table 
above).

During the audit mission, twenty one contracts were audited in the five selected projects. 

Audit scope and objectives

The overall objective of the audit was to obtain reasonable assurance that the management 
and control systems established and implemented by the Member State:

i) comply with the requirements of the Union rules; and

ii) are functioning effectively to prevent and detect errors and irregularities and to ensure 
the legality and regularity of the expenditure declared to the Commission.

In respect of the 5 operations selected (refer to Table 1 above), the specific objectives of this 
audit mission were:

- to verify compliance with public procurement rules;

- to check the quality of management verifications in the area of public procurement;

The objectives of the audit mission relate to the Key requirement 4: Adequate management 
verifications.

Summary of main findings & actions

Table 2: Summary of main findings and actions

Main Findings Main Actions Project

Irregular reduction of the 
deadlines for submission 
of tenders due to non- 
compliant prior
information notices
(PIN's) (not all required 
details were included in 
the PIN's).

The managing authority should 
apply appropriate financial
corrections (for details see 
Findings n°l and 7).

The managing authority should 
also improve the management and 
control system in order to detect 
and correct this type of 
irregularity.

This is a potentially transversal 
issue that could affect other 
contracts above the EU Directive 
thresholds

BG161P0001-1.5.01-
0001-C0001

Integrated urban
transport - Burgas;

Irregular reduction of the 
time allowed to tenderers
to obtain the tender 
documentation, by
requiring tenderers to 
purchase the documents 
at least 10 days before the 
deadlines established for 
the submission of bids, 
when the standard time

The managing authority should 
apply appropriate financial
corrections (for details see 
Findings n°2, 8 and 14).

The managing authority should 
also improve the management and 
control system in order to detect 
and correct this type of 
irregularity.

The managing authority should

BG161P0001-1.5.01-
0001- C0001

Integrated urban
transport-Burgas;
BG161P0001-1.4.01-
0002- C0009

Modernisation of the 
units of NSPBZN - 
Ministry of Interior



limits provided by the 
public procurement 
Directives are shortened.

apply the provisions of the 
Commission Decision C (2013) 
9527/ 19.12.2013 on the setting 
out and approval of the guidelines 
for determining financial 
corrections to be made by the 
Commission to expenditure 
financed by the Union under 
shared management in relation to 
this type of irregularities.

The relevant point in the 
'Guidelines' to be applied is point 
4 - Insufficient time for potential 
tenderers/candidates to obtain 
tender documentation.

The national authorities should 
ensure that the practice of 
allowing potential bidders to 
purchase the tender documents no 
later than 10 days before the 
deadline established for the 
submission of bids is 
discontinued, when the standard 
time limits provided by the public 
procurement Directives are 
shortened.
For financial corrections proposed 
for contracts signed before the 
approval of the abovementioned 
Commission Decision, the 
managing authority should 
perform a case by case analysis 
(based on the percentage resulting 
from dividing the period for 
obtaining the tender 
documentation by the period for 
submission of tenders and the 
specificities of the contract (i.e. 
the object and complexity - as 
mitigating factors for the 
seriousness of the irregularity).

This is a potentially transversal 
issue affecting other contracts 
above the EU Directive thresholds

The audit authority should assess 
the risk for the other programmes 
/ priority axes regarding this 
practice and advise the 
Commission of the results of its 
assessment. The audit authority



shall report the results to the 
Commission after finalisation of 
the work.

Disproportionate /
Discriminatory selection 
criteria

The managing authority should 
apply appropriate financial
corrections (for details see 
Findings n°5,17 and 19).

The managing authority should 
also improve the management and 
control system in order to detect 
and correct this type of 
irregularity.

BG161P0001-1.5.01-
0001-C0001

Integrated urban
transport-Burgas;
BG161P0001-3.1.02-
0108-C0001

Assenovgrad
Municipality

Irregular modifications of 
bids during the evaluation 
process

The managing authority should 
apply appropriate financial
corrections (for details see 
Finding n°4).

The managing authority should 
also improve the management and 
control system in order to detect 
and correct this type of 
irregularity.

BG161P0001-1.5.01-
0001-C0001

Integrated urban
transport - Burgas

Irregular tender
evaluation methodology, 
involving favouring
tenders close to the 
average price of all bids.

The managing authority should 
apply appropriate financial 
corrections (for details see 
Findings n°16 and 18).

The managing authority should 
also improve the management and 
control system in order to detect 
and correct this type of 
irregularity.

This is a potentially transversal 
issue affecting other contracts 
above the EU Directive thresholds

BG161P0001-3.1.02-
0108-C0001

Assenovgrad
Municipality

Unjustified rejection of 
tenderers / Unequal 
treatment of bidders

The managing authority should 
apply appropriate financial
corrections (for details see 
Finding n°20).

The managing authority should 
also improve the management and 
control system of the Operational 
Programme in order to detect and 
correct this type of irregularity.

BG161POOO 1-3.1.02-
0108-C0001

Assenovgrad
Municipality



Key requirement 4: Adequate management verifications (in particular public
PROCUREMENT)

1. Significant deficiencies identified in the functioning of the management and control 
system

The audit aimed at assessing management verifications in the area of public procurement for 5 
operations financed under priority axis 1, 3 and 5 of the Regional Development OP. 
Following the verifications carried out, irregularities have been identified concerning the 
award of 10 out of 21 contracts verified. For another 2 contracts verified, the irregularities 
were detected by the certifying authority and not by the managing authority as a first level of 
control.

The following significant irregularities were identified:

i) Irregular reduction of the deadlines for submission of tenders due to non-compliant prior 
information notices (PIN's) (not all the required details were included in the PIN's);

ii) Irregular reduction of the time allowed to tenderers to obtain the tender documentation, by 
requiring tenderers to purchase the documents at least 10 days before the deadlines 
established for the submission of bids;

iii) Disproportionate/discriminatory selection criteria;

iv) Irregular modification of the technical proposal after the submission of bids;

v) Irregular modification of a selection criterion by means of a clarification which was not 
advertised in the OJEU;

vi) Failure to include the detailed methodology for the evaluation of bids in the contract 
notice and/or tender documents;

vii) Irregular tender evaluation methodology, involving favouring tenders close to the average 
price of all bids;

viii) Mathematical error in the calculation of the points attributed under the defined MEAT 
criteria which led to the award of the contract to a tenderer which should not have been 
awarded the contract.

Therefore, in the opinion of the Commission auditors, the principles of equal treatment, non
discrimination, transparency and sound financial management were not sufficiently ensured 
and complied with.

Despite several layers of verifications, neither the Public Procurement Agency, nor the 
managing authority identified the above mentioned irregularities. Also the certifying 
authority, as a second layer of controls failed to identify most of these irregularities.

The number of contracts affected by irregularities (10 out of 21 in the sample), together with 
the fact that the irregularities identified represent 7,6% of the value of the contracts in 
the sample, indicated that the management and control system in place for verifying public 
procurement procedures had serious deficiencies and needed substantial improvements.

Due to the serious deficiencies identified in functioning of the management and control 
system implemented for the programme, by letters Ares (2014) 1804165- 03/06/2014 and 
Ares (2014)3099804 - 22/09/2014, the payments for priority axes 1 and 3 were pre
suspended.



The audit authority submitted their report on the implementation of the action plan for 
priorities 1 and 3 of the Regional Development OP on 02 December 2014 
(Ares(2014)4021724) and a follow up audit mission was performed by DG REGIO on 08-12 
December 2014.

The full implementation of the exit points was assessed during the follow up audit mission 
under the 'Bridging the gap' EPM on the Regional Development OP in December 2014, the 
result of the assessment being that the management and control system implemented for the 
programme is Category 2 - works, but some improvements are needed. The Certifying 
Authority withdrew the impact of the financial corrections applied by the Managing Authority 
in the Payment Claims submitted to the European Commission via SFC on 04/02/2015 
(Ares(2015)463346 - 04/02/2015) and, therefore, a lifting letter was issued for the programme 
on 23/02/2015 (Ares(2015)750908).

2. Red flags and fraud suspicions

Following the verifications carried out, red flags and fraud suspicions have been identified 
concerning the award of 6 of the 21 contracts, namely:

i) Potentially collusive bidding scheme;

ii) Potentially conflict of interest between the winning bidder and one subcontractor who 
also submitted an independent bid in the same public procurement procedure;

iii) References not based on actual delivery submitted by the winning bidder in order to 
meet the selection criteria;

iv) Award of the contract by using an evaluation methodology which did not allow for 
genuine competition (favouring tenders close to the average price of all bids, time for 
delivery - the shortest time being rejected and technical proposal which could be met 
by any bidder);

v) Mathematical error in the calculations of the award criteria leading to contract being 
awarded to the wrong tenderer;

vi) Unequal treatment of tenderers whereas similar time for delivery was accepted for one 
lot but rejected for another lot which lead to the same bidder winning both lots.

For the contracts for which red flags and fraud suspicions have been identified, the 
combination of irregular practices involved in the performance of the public procurement 
procedure was considered.

The above mentioned red flags and fraud suspicions were not identified and reported by the 
managing authority. The system in place for verifying public procurement procedures needed 
to be substantially reinforced in what concerns identification and reporting of red flags and 
possible fraud suspicions.

The matters uncovered were, in any event, being referred to OLAF for consideration.

Following Commission recommendations, the management and control system implemented 
for the Regional Development Operational Programme was improved in order to cover 
potential conflicts of interest situations and red flags.

3. Corrective actions:



Following the audit mission n°2013/BG/REGIO/C2/1314/l of 7 - 11 April 2014 the 
national authorities were recommended the following corrective actions:
A. The national authorities should ensure the effective functioning of the management 
and control system and improve the management verifications in the area of public 
procurement in order to identify notably the risks outlined in the present audit report.

The national authorities should consider notably the following:
i) The tasks and responsibilities of all bodies involved in public procurement ex-ante and ex
post verification (managing authority, Public Procurement Agency, certifying authority) 
should be clearly defined for each step of the process so that checks tackle risk areas and 
identify in due time problems and irregularities and propose remedial actions and/or financial 
corrections.

ii) With regard to the contents of the management verifications, the responsible bodies should 
focus on the substance and on the risky areas, rather than on the formal aspects.

The content of tendering notice, regarding the selection and award criteria, the respect of the 
legally applicable deadlines and the adequacy of the tendering procedure (in particular for 
negotiated procedure) shall be duly checked ex-ante by the Public Procurement Agency and 
ex-post by the managing authority.

The transparency and the fairness of the procurement procedure and, in particular, the 
selection and the award phases together with the correct application of the corresponding 
published criteria, should be carefully checked ex-post by the managing authority.

iii) The responsible bodies (managing authority and the Public Procurement Agency) should 
carry out effective management verifications, resulting in the identification of all irregular 
expenditure and leading to the necessary corrective measures by the managing authority 
including financial corrections and preventing declaration of ineligible expenditure to the
Commission if the public procurement procedine has not been legal and regular even if the 
other body (Public Procurement Agency) has not identified the issues ex-ante. When the 
irregularities are not detected and corrections not made at the first level of control then the 
correction should be made at the level of certifying authority which serves as a second 
independent level of control.

The certifying authority should ensure that the expenditure related to irregularities identified 
during its checks on payment claims is not certified to the European Commission.

In case, following its checks on a payment claim, the certifying authority identifies serious 
irregularities which may affect the legality and regularity of the expenditure to be certified to 
the European Commission, it should take the following preventive and corrective measures:

- Assess the seriousness of the irregularities and draw a conclusion whether these 
irregularities could affect the operations in the payment claim not checked (draw a 
conclusion whether the weaknesses identified could be horizontal or not)

- In case the issues identified are considered to have a horizontal impact on the payment 
claim, it should suspend the certification process and ask the managing authority to re
check the potentially irregular payment claim in order to identify additional risks.

iv) Overall coordination of the bodies and increased and continuous capacity building within 
the bodies will be critical success factors in promptly improving the management of the EU 
funds.

The recommended corrective actions have been implemented by the Member State.



Following Commission recommendations, the management and control system implemented 
for the Regional Development Operational Programme was improved in order to cover the 
identified risks as well as potential conflicts of interest situations and red flags.

B. Following the implementation of the improvements to the management verifications 
procedures, the managing authority should re-perform its management verifications in 
the area of public procurement for a representative sample of contracts under priorities 
1 and 3 of the programme in question for which expenditure was declared to the 
European Commission up to date and apply financial corrections to past and future 
expenditure affected by irregularities in public procurement.

Any resulting financial corrections should be in line with the Commission Decision C (2013) 
9527/19.12.2013 on the setting out and approval of the guidelines for determining financial 
corrections to be made by the Commission to expenditure financed by the Union under shared 
management in relation to this type of irregularities and should be extrapolated to the 
contracts not sampled.

The national authorities should ensure that all past expenditure up-to-date is corrected 
(including appropriate financial corrections for all contracts affected by the irregularities 
resulting from the re-verification work performed or from the extrapolation of the error rate 
on the contracts not sampled).

This correction should also apply to future expenditure to be incurred in relation to the 
contracts affected by the irregularities or by the extrapolation of the error rate on the contracts 
not sampled.

Any previous corrective action taken for the sampled operations can be taken into account in 
determining whether any additional corrections are needed.

The national authorities should also provide confirmation, with regard to future applications 
for payment, that the expenditure declared to the European Commission results from a 
management and control system, which is free from the failings identified and complies with 
the requirements of all the applicable rules, in particular Regulation (EC) No. 1083/2006 and 
Regulation No. 1828/2006.

The recommended corrective actions have been implemented by the Member State.
Based on the analysis of the reply provided by the Member State and the additional audit 
work performed by DG REGIO on the spot, the adequacy and the functioning of the improved 
management and control system were confirmed.

The Member State formally accepted the financial corrections of 10,11% for priority axis 1 
and 11,48% for priority axis 3 (representing the maximum of 132.922.819,78 BGN (EUR 
67.963.401,05) by the Council of Ministers Decision No 54/22/12/2014.

The Certifying Authority withdrew the impact on the financial corrections applied by the 
Managing Authority in the Payment Claims submitted to the European Commission via SFC 
on 04/02/2015 (Ares(2015)463 346 - 04/02/2015)

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the financial corrections have been applied.

C. The national authorities should improve the management verifications in the area of 
public procurement in order to ensure that red flags and fraud suspicions are 
appropriately identified and reported:

The national authorities should consider notably the following:



i) The responsible bodies (managing authority and the Public Procurement Agency) should 
carry out effective management verifications and implement adequate measures to improve 
the overall control environment at the level of the operational programme, ensuring effective 
procedures to prevent detect and correct irregularities and potential cases of conflicts of 
interest and fraud suspicions;

ii) With regard to the contents of the management verifications, the responsible body 
(managing authority) should perform a risk analysis following the regular public procurement 
ex-post verifications and perform a more in depth check of the public procurement procedures 
which are considered to have a higher degree of risk for red flags and conflicts of interest.

In performing the afore-mentioned management verifications, the managing authority should 
consider the common and recurrent fraud schemes and the relevant fraud indicators fred flags! 
as described in the Information Note on Fraud Indicators for ERDF, ESF and CF (COCOF 
09/0003/00-EN).

The responsible bodies (managing authority and the Public Procurement Agency) should 
prevent and detect undisclosed conflict of interest practices, namely: bids submitted by 
relatives (companies of relatives) of the evaluation committee members or of the persons 
occupying management positions within the contracting authority, bids submitted by the 
employees of the contracting authority and other possible stakeholders close to the matters of 
the contract and bids submitted by winning bidder and one subcontractor who also submitted 
an independent bid in the same public procurement procedure.

iii) The managing authority should report the suspected undisclosed conflict of interest/fraud 
scheme cases to the Council for coordination in the fight against infringements affecting the 
European Union financial interests (AFCOS1 for further investigation. When the suspected 
cases of undisclosed conflict of interests/fraud schemes are not detected and reported at the 
first level of control than they should be detected and reported at the level of the certifying 
authority which serves as a second independent level of control.

The certifying authority should undertake the necessary measures not to certify any 
expenditure related to suspected cases of undisclosed conflicts of interest/fraud schemes. In 
case the suspicions are confirmed by AFCOS, the certifying authority should decertify any 
already declared expenditure to the European Commission in relation to the affected 
contract/operation.

The recommended corrective actions have been implemented by the Member State.

Following Commission recommendations, the management and control system implemented 
for the Regional Development Operational Programme was improved in order to cover the 
identified risks as well as potential conflicts of interest situations and red flags.

D. The audit authority should provide an opinion on the improvements made to the 
management and control system together with an assessment of the adequacy of the re
verification work and the financial corrections proposed by the managing authority in 
light of the recommendations under points A,B and C above.

The recommended corrective actions have been implemented by the Member State.



The AA provided their final report on the implementation of the measures requested to the 
Member State in the pre-suspension letter (Ares (2014)4021724 - 02/12/2014) together with 
the detailed description of the population and sample. The opinion provided by the AA in the 
aforementioned final audit report in relation to the management and control system 
implemented for priority axes 1 and 3 is Category 2 - works, but some improvements are 
needed.
Based on the analysis of the reply provided by the Member State together with the
detailed audit tests performed on the soot, the Commission audit confirms the category
2 opinion of the audit authority concerning the adequacy and effectiveness of the new
management and control system implemented for the priorities in question.

Overall conclusion/opinion

We have audited the selected operations in accordance with the scope and objectives set out 
in the sections 2 and 3 of this report.

In our opinion, based on the work performed as described in section 4, we have obtained 
reasonable assurance regarding the effective functioning of the management and control 
systems in relation to the Regional Development OP except for the following deficiencies:

- Public procurement deficiencies.

Based on the analysis of the reply provided by the Member State together with the detailed 
audit tests performed on the spot we conclude for Key requirement 4 (Adequate management 
verifications) that the system works, but some improvements are needed (Category 2).



1. Legal bask

The legal basis for the Commission audits in the Member States in relation to structural 
actions expenditure is provided by Article 72.2 of Council Regulation (EC) No 1083/2006.

This audit mission was performed in the context of the Complementary EPM 'To obtain 
assurance on the functioning of the management and control systems through the audit of 
Operational Programmes, areas and horizontal themes'.
The overall objective of the audit units in the Directorate-General for Regional and Urban 
Policy is to obtain reasonable assurance regarding the proper functioning of the management 
and control systems established by the Member States.

2. Audit scope

The scope of the mission was tailored in order to address the specific risks relating to 
operational programmes and taking into account the results of the work of the audit authority, 
weaknesses identified during the re-performance of systems audits, re-performance of audits 
of operations and results of the previous audits under the Complementary EPM and the 
general progress of the financial execution of the programmes in Bulgaria until the end of 
2013. (See section 4)

3. Objectives

The objective of this audit was to obtain reasonable assurance regarding the effective 
functioning of the management and control systems in Bulgaria for the Regional 
Development OP (2007BG161P0001).

The specific audit objectives were:

- to verify the respect of public procurement rules;

- to check the quality of verifications in the area of public procurement;

in relation to the selected operations. The objectives of the audit mission relate to the Key 
requirement 4: Adequate management verifications. Please refer to the Table of the Executive 
Summary for details regarding the operations selected.

4. Work done

The audit was carried out from 7-11 April 2014, in accordance with the work programme 
which was sent in advance to the Member State.

The Bulgarian authorities were notified of the timing and scope of the audit by a letter of 7 
March 2014 (Reference Ares (2014)615087).

Monitoring tables, financial data relating to the programme and payment claims received until 
the end of 2013 were analysed prior to the mission. The selection of the projects to be audited 
was performed in consultation with the geographical unit. The preparation process also 
involved risk assessment at programme level and took into consideration the outcome of the 
preparatory meeting held with the geographical unit.



The work programme included meetings with representatives of the beneficiary and of the 
managing authority and examination of the relevant documentation held at the premises of the 
beneficiaries. The audit was carried out as planned.

Verification of the legality and regularity of the operations co-financed by the European 
Regional Development Fund was performed through an audit of the contracts Usted in Table 3 
below.

The audit work was carried out in accordance with the audit manual for the Structural 
Funds/Cohesion Fund used by DG Regional and Urban PoUcy. Checklists, as provided in the 
annex to the EPM 'Bridging the assurance gap', were used for each individual operation.

Based on the detailed information provided by the managing authority and focusing the audit 
work both on the expenditure declared by the national authorities in 2012 and 2013 and to 
cover more recent contracts, the following projects and contracts have been selected:

N
0

Project and 
Beneficiary

Amount of 
expenditure 

declared in 2012
and 2013 

(BGN/EUR)

Public Procurement
Contracts

Contract
Amounts

(BGN)

Contract
Amounts

(EUR)

1 BG161PO001-
1.5.01-0001-
C0001

Integrated urban 
transport

34,899,449.08
BGN

17,844,078.68
EUR

BG161P0001/1.5- 
01/2010/001 -U-007
Project management unit -

1,554,000 794,548

Burgas BG161P0001/1.5- 
01/2010/001-D-005 - Lot 1
1 Supply of buses

BG161P0001/1.5- 
01/2010/00 l-D-006 - Lot 2 
"Supply of buses - 1Я0Й1

36,202,970 18,510,284

BG161P0001/1.5-
01/2010/001-U-003 
Preparation of technical 
investment projects -

1,894,695 968,742

BG161P0001/1.5-
01/2010/01-U
0010/30.01.2014
Supervision of works”

1,416,558 724,275

2 BG161PO001-
1.4.01-0002-
C0009

14,863,051.06
BGN

7,599,473.90

МП-1МД-2 - Supply of 10 
firefighting cars

2,723,006 1,392,251

Modernisation EUR МП-6-МД-13; МП-6-МД- 
12; МП-6-МД-11 - Supply

2,382,948 1,218,382



of the units of of breathing equipment and 693,600 354,632
NSPBZN
Ministry of
Interior

other equipment 271,200 138,662

МП-5-МД-10 - Supply of 
safety cars

1,198,800 612,937

МП-4-МД-2 - Supply of 
26 ladders

16,018,247 8,189,999

3 BG161PO001- 3,460,424.59 BG16PO001/1.1- 2,930,719 1,498,453
1.1.07-0006-
C0001

BGN 07/2009/003-S-01 Works

University for
1,769,314.14

Architecture,
civil
engineering and 
geodesy

EUR

Introduction of
energy 
efficiency 
measures, 
providing access
for people with BG16PO001/1.1- 505,419 258,416
disabilities, 
renovation and
modernization 
of the library of 
the University 
Centre, Sofía.

07/2009/003-D-01 Supply

4 BG161PO001- 2,725,095.60 BG 161P0001/3.1- 1,590,401 813,159
3.1.02-0108- BGN 02/2009/007-S-10
C0001 Works

1,393,340.63
Assenovgrad BG 161P0001/3.1- 357,600 182,838
Municipality EUR 02/2009/007-U-15 - Supply

Support the of software

development BG 161P0001/3.1- 594,569 355,127
tourist 02/2009/007-D-20Supply
attractions in of equipment (Lot 1)
Assenovgrad

BG 161P0001/3.1-
02/2009/007-D-16Supply 
of equipment (Lot 2)

BG 161P0001/3.1-

10,151 5,190



02/2009/007-D-17Supply 
of equipment (Lot 3)

66,564 34,033

5 BG161P0001-
5.3.01-0028-
C0001

Ministry for
Regional 
Development 
and Public
Works

Mark the scope 
and content of 
the project and 
gathering 
information on 
the five major 
cities

2,248,346.75

BGN

1,149,579.07

EUR

РД-02-29-3 - Lot ITender 
documentation for the 
urban transport in Varna

541,920 277,079

РД-02-2910252 - Lot 5 
Tender documentation for 
the urban transport in 
Pleven

461,040 235,726

РД-02-2910253 - Lot 3 
Tender documentation for 
the urban transport in Stara 
Zagora

597,784 305,642

Projects no. 1 and 2 of the above list were also selected by the national audit authority in the 
context of the audit of operations for the expenditure declared to the Commission in 2013. For 
these two projects DG REGIO's audit mission mainly concentrated on the contracts not 
audited by the audit authority in its audits of operations.

Table 3 also indicates the scope of the audit work for each project audited.

T



Table 3: Audit scope for the projects audited

'Beneficiary Proiect·» Audit scope

Municipality of Burgas BG161P0001-1.5.01- 
0001-C0001 Integrated 
urban transport - Burgas

3 service contracts
2 supply contracts

Ministry of Interior BG161PO001-1.4.01-0002-
C0009

Modernisation of the units of 
NSPBZN - Ministry of 
Interior

4 supply contracts

University of Architecture, BG161PO001-1.1.07-0006- l works contract
civil engineering and geodesy C0001

University for Architecture, 
civil engineering and
geodesy

Introduction of energy 
efficiency measures,
providing access for people 
with disabilities, renovation 
and modernization of the 
library of the University 
Centre, Sofia.

1 supply contract

Assenovgrad Municipality BG161P0001-3.1.02-0108-
C0001

Support for the development 
tourist attractions in
Assenovgrad

1 works contract
4 supply contracts

Ministry for Regional
Development and Public 
Works

BG161P0001-5.3.01-0028-
C0001

Ministry for Regional
Development and Public 
Works

Mark the scope and content 
of the project and gathering 
information on the five major 
cities in two separate lots

3 service contracts

Comments received from the Member State (Ares (2014)1922283 - 13/06/2014 and Ares 
(2014)2110597 - 27/06/2014) in reply to the Interruption letter (Ares (2014)1804165 - 
03/06/2014) have been taken into account when preparing the draft audit report.

In addition, two follow-up audit missions were performed by DG REGIO in the period 17-21 
October 2014 (No 2014/BG/REGIO/C2/1314/2) and 08-12 December 2014



(No.2014/BG/REGIO/C2/1410/l) in relation to the priority axes 1 and 3 of the Regional 
Development Operational Programme (CCI 2007BG161P0001) in order to assess the 
implementation by the Member State of the corrective measures outlined in the present Audit 
Report as well as in the interruption and prersuspension letters concerned.

5. Findings, recommendations and actions

Findings n° 1 - 8 reiate to one project implemented by the Municipality of Burgas 
under Priority 1

The project Integrated Urban Transport of the City of Burgas has been implemented through 
13 contracts. Three service and two supply contracts were selected for the audit:

1.

2.

3.

4.

5.

Project management unit - 
01/2010/001-U-007)

(BG161P0001/1.5-

Supply of buses - Lot 1MMMM** (BG161P0001/1.5-01/2010/001-
D-005)
Supply of buses-Lot 2 MMMMMI (BG16Ì POOOl/1.5-01/2010/001-
D-0°6) ____
Preparation of technical investment projects - MMMMMM 
(BG161P0001/1.5-01/2010/001-U-003)
Supervision of works (BG161P0001/1.5-01/2010/01-U 0010/30.01.2014)

Contract 1: Proiect Management Unit -

Finding n°l: Irregular reduction of the deadlines for submission of tenders on the 
basis of a non-compliant prior information notice

The contract notice was sent for publication on the 19.01.2012 and the time limit for receipt 
of tenders was set at 24.02.2012, allowing potential bidders 36 days for the preparation of 
their bids. This is less than the standard period of 45 days foreseen where there is electronic 
transmission (i.e. 52 days - 7 days = 45). The time limits for receipt of tenders were lowered 
to 36 days on the basis that a PIN had been published. However, this PIN is considered to be 
non-compliant and the reduction to 36 days is therefore irregular.

Article 38 of Directive 2004/18/EC deals with this issue and states that:

When contracting authorities have published a prior information notice, the minimum time 
limit for the receipt of tenders under paragraphs 2 and 3(b) may, as a general rule, be 
shortened to 36 days, but under no circumstances to less than 22 days. (...)

The shortened time limits referred to in the first subparagraph shall be permitted, provided 
that the prior information notice has included all the information required for the contract
notice in Annex VII A. insofar as that information is available at the time the notice is 
published and that the prior information notice was sent for publication between 52 days and 
12 months before the date on which the contract notice was sent.



Annex VII A of Directive 2004/18/EC specifies that the following information must be 
included for the prior information notices:

(...) In the case ofpublic services contracts: the total value of the proposed purchases in each 
of the service categories in Annex II A; Nomenclature reference No(s).

The PIN did not contain information about the quantity, the estimated price and selection 
criteria. The estimated price and quantity of the service contracts together with their 
complexity on the basis of which selection criteria could have been established was known to 
the contracting authority at the time the PIN was sent for publication (28/02/2011) as a major 
project application for the Burgas Integrated Urban Transport Project had already been sent to 
the European Commission (Ares(2010)841564 - 19/11/2010) and a grant agreement (together 
with the estimated budget per activity) had already been established.

As the PIN did not include all the required information, it should not have been used to 
shorten the deadlines for submission of bids. The use of the deadline of 36 days is therefore 
irregular.

The managing authority did not identify and correct this irregularity during its management 
verifications.

Action n°l (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply financial correction in compliance with the Commission 
Decision C (2013) 9527/ 19.12.2013 on the setting out and approval of the guidelines for 
determining financial corrections to be made by the Commission to expenditure financed by 
the Union under shared management, for non-compliance with the rules on public 
procurement (hereinafter the 'Guidelines'). The applicable point of the guidelines is point 3 
Non-compliance with the time limits for receipt of tenders. A financial correction of 5 % of 
the contract value is applicable in this case as the irregular shortening of the deadline was less 
than the 30% mentioned in the guidelines (i.e. 9 days / 45 days = 20%).

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. In 
relation to this finding an irregularity report was registered in the Managing Authority's 
register for irregularities. The Beneficiary provided its comments in relation to the finding. 
Following the analysis of the finding the Managing Authority accepts the finding of the 
Commission and agrees in principle with the amount of the proposed financial correction. 
Following the letter for interruption of payments for Priority Axes 1 and 3 of the Regional 
Development OP the Audit Authority prepared statistical samples for all certified expenditure 
under Priority Axes 1 and 3 since the start of the OP (05/11/2007). The Managing Authority 
carried out re-verification of the public procurement procedures in the sample. Based on the 
results of the re-verification the Managing Authority established the necessity to apply a flat 
rate financial correction. The specific amount for this particular case was determined based on 
the Methodology adopted by the Certifying Authority.

Commission position

The Commission acknowledge the acceptance of their recommendations by the Member 
State.

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN - 
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.



The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Finding n°2: Irregular reduction of the standard time limits for companies to obtain 
the tender documentation

The contract notice was sent for publication on the 19.01.2012 and the time limit for potential 
tenderers to purchase the tender documentation was set for 14.02.2012, allowing potential 
bidders 26 days to purchase the tender documentation. The time for submission of offers was 
45 days (see finding 1) The time provided to tenderers to purchase the tender documents is 
less than 60% of the time limits they were allowed to provide for the preparation of bids (the 
time limits they were allowed to provide for the preparation of bids in line with the provisions 
of Directive 2004/18/EC - 26/45*100 = 57%).

The managing authority did not identify this irregularity during its management verifications.

Action n°2 (Responsible body; managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply a financial correction in accordance with point 4 of the 
‘Guidelines’ - Insufficient time for potential tenderers/candidates to obtain tender 
documentation. A 10 % financial correction is applicable in this case as the time provided to 
tenderers to purchase the tender documents is less than 60% of the time limits they were 
allowed to provide for the submission of bids.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. In 
relation to this fining an irregularity report was registered in the Managing Authority's register 
for irregularities. The Beneficiary provided its comments in relation to the finding. Following 
the analysis of the finding the Managing Authority accepts the finding of the Commission and 
agrees in principle with the amount of the proposed financial correction. Following the letter 
for interruption of payments for Priority Axes 1 and 3 of the Regional Development OP the 
Audit Authority prepared statistical samples for all certified expenditure under Priority Axes 1 
and 3 since the start of the OP (05/11/2007). The Managing Authority carried out re
verification of the public procurement procedures in the sample. Based on the results of the 
re-verification the Managing Authority established the necessity to apply a flat rate financial 
correction. The specific amount for this particular case was determined based on the 
Methodology adopted by the Certifying Authority.

In addition to the finding, the Managing Authority states that it received a letter from the 
Public Procurement Agency in which it sets out its position in relation to the finding. 
According to the Agency the irregularity cannot be established as the shortening of deadlines 
for obtaining the tender documentation was in compliance with the provisions of Article 28 
(6) of the Public Procurement Law (version in force until 01/07/2014) and therefore cannot be 
established as an irregularity. The Public Procurement Agency argues that Directive



2004/18/EC does not specify a minimum deadline for tender documentation and refers to 
Article 39 (1) of the Directive which stipulates that the specifications and supplementary 
documents shall be sent to economic operators within six days of receipt of the request to 
participate, provided that the request was made in good time before the deadline for the 
submission of tenders. The Public Procurement Agency further states that the Directive does 
not define 'in good time' and that this rule is applied only when the contracting authority 'did 
not provide unrestricted and full direct access by electronic means to the documentation and 
therefore, if it is freely available electronically this restriction is not applicable which is the 
case in question. As at the time of launching the public procurement procedures the deadline 
for obtaining the tender documentation was set as 10 days before the deadline for receipt of 
tenders. The Public Procurement Agency states that this was done in order to ensure legality 
and to avoid the possibility for subjective interpretation and establishment of diverse practice 
in establishing whether a request for obtaining the tender documentation is done 'in good 
time'.

The Managing Authority states that it upholds the opinion of the Public Procurement Agency. 

Commission position

The Commission acknowledge the acceptance of their recommendations by the Member 
State.

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN - 
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re- 
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

However, in relation to the additional comments on the finding provided by the Member State 
the Commission has the following observations:

The financial corrections for identified irregularities related to insufficient time for potential 
tenderers/candidates to obtain tender documentation are applied by the European Commission 
in accordance with point 4 of the Guidelines as follows:

• 25% if the time that potential tenderers/candidates have to obtain tender 
documentation is less than 50% of time limits for receipt of tenders (in line 
with relevant provisions);

• 10% if the time that potential tenderers/candidates have to obtain tender 
documentation is less than 60% of time limits for receipt of tenders (in line 
with relevant provisions);

• 5% if the time that potential tenderers/candidates have to obtain tender 
documentation is less than 80% of time limits for receipt of tenders (in line 
with relevant provisions).

The aforementioned 'relevant provisions' concern the legal time limits for receipt of tenders 
applied by the contracting authority for a particular public procurement procedure in



accordance with the provisions of Article 38 of Directive 2004/18/EC or Article 45 of 
Directive 2004/17/EC as transposed in the Bulgarian national legislation.
The provisions of Article 39(1)’ of Directive 2004/18/EC provide for two alternatives for 
making the tender documentation available to economic operators: electronic access granted 
to interested bidders or sending of the contract documentation by the contracting authority to 
the interested bidders.

As far as the electronic access is concerned, no restriction of the 'full and unrestricted 
electronic access' is specified in Article 39, therefore, technical specifications should be. as a 
general rule, available until the deadline for the submission of tenders. In addition, the 
wording of 'full and unrestricted electronic access' also suggests that the technical 
specifications should be available to the public at all times before the deadline for the
submission of tenders. In our view, establishing a deadline for potential tenderers/candidates 
to obtain tender documentation when the latter is electronically published may be an 
additional boundary to the interested potential bidders as the contracting authority does not 
provide 'full and unrestricted electronic access' to the aforementioned documentation.

The second part of Article 39 of Directive 2004/18/EC specifies that, in case of no electronic 
access, the technical documentation should be sent within six days of receipt of the request, 
provided that the request was made in good time. As it is up to the interested economic 
operator to determine whether the time left at his disposal will allow him to submit a tender 
within the deadline, we estimate that 'good time' in this context refers to the possibility of the 
contracting authority to send the technical documentation before the end of the deadline for 
the submission of offers.

This article contributes to ensure the respect of the principle of transparency and equal 
treatment, which require that any potential tenderer has the easiest possible access to the 
tender documentation before the expiration of the deadline for the submission of tenders in 
order to be able to prepare his tender. In conclusion, by establishing a deadline of 10 days for 
potential tenderers/candidates to obtain tender documentation when the latter is not 
electronically published the contracting authority restricts the right of potential bidders to 
determine whether the time left at their disposal allows them to submit a tender within the 
deadline, even though the former has the possibility to send the technical documentation in 
'good time', before the end of the deadline for the submission of offers.

In order to ensure consistency between the principles enshrined in the provisions of Directives 
2004/18/EC and 2004/17/EC and the national public procurement legislation and practice in 
Bulgaria, we recommend, as an example of good practice, for the contracting authorities to 
grant 'full and unrestricted electronic access' to the tender documentation for all potential 
bidders at the time the contract notices are published and to eliminate the practice of 
establishing a deadline for potential tenderers/candidates to obtain tender documentation.

Providing electronic access to the tender documentation at the time the contract notices are 
published while at the same time providing a deadline for purchasing or accessing the 
aforementioned tender documentation after which potential bidders cannot participate in the 
public procurement procedure, cannot be considered as 'full and unrestricted electronic 
access'. Therefore the additional shortening of the deadlines for the submission of bids with 
5(five) days, in accordance with the provisions of Article 38, point 6 of Directive 
2004/18/EC, should not be allowed.

In the cases where Directive 2004/17/EC is applied, the relevant provisions are those of Article 46 of the aforementioned Directive



In case the contracting authority does not provide full and unrestricted access to the tender 
documentation by electronic means, the overall assessment of the compliance of public 
procurement procedures with the applicable legislation, or the impact of non-compliance as 
the case may be, has to take into account the risk of exclusion of potential competitors in each 
individual procedure. The corrective measures need to be proportionate to the level of the 
shortening of the deadlines established for obtaining the tender documentation. Hence, this 
assessment would need to be done on a case-by-case basis.

For example, the financial correction may be reduced to 2% in the cases where the time that 
potential tenderers/candidates have to obtain tender documentation is between 75% and 80% 
of time limits for receipt of tenders (in line with relevant provisions)

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Finding n°3: Irregular modification of a selection criterion by means of a 
clarification which was not advertised in the OJEU

The irregular modification/addition relates to point Ш.2.2) of the contract notice namely, the 
fulfilment of the initial requirement to have "a total turnover of activities in an amount not 
less than 1.5 million BGN without VAT, of which not less than 750 000 BGN without VAT of 
services similar to the subject matter of this procurement, namely: management of projects 
co-financed by the Structural Funds, the EC Cohesion Fund, or other sources of funding in 
total for the last three (3) years (2008, 2009 and 2010). "

In order to prove the abovementioned turnover, the potential bidders had to fill in Annex 9 
(part of the tender documentation), which stated as follows: " “Appendix 9, point II: Over the 
last three years (2008, 2009 and 2010) I have implemented the following contracts, which 
scope of activities include development of tender procedures conducted under the PPA: ”

In relation to the latter requirement, one potential bidder asked the following question:

"Is there obligatory that part of the procedures to be carried out under the Bulgarian public 
procurement legislation, or they could have been carried out under equivalent Public 
Procurement laws? "

The contracting authority answered the following:

"The tender procedures could have been implemented also under equivalent laws for public 
procurement"

This modification of the initial selection criterion related to the turnover specifying how this 
criterion could be met and this should have been advertised in the OJEU in the same way as 
the initial selection criterion was published. This is contrary to Articles 36(1), 44(1) and 2 of 
the Directive 2004/18/EC, as candidates reading the notice published in the OJEU were not 
aware of this modification of the initial selection criteria.

Action n°3 (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply financial correction in compliance with point 8 of the 
‘Guidelines’ - Failure to state the selection criteria in the contract notice. A financial 
correction of 5% of the value of the contract is applicable in this case as the criterion was 
specified in the tender documents, but in insufficient detail, and the impact on the procedure 
of the irregularity is limited.



Member State reply (summary)

The Member State states that in relation to this finding an irregularity report was registered in 
the Managing Authority's register for irregularities. Following the analysis of the irregularity 
and the arguments of the Beneficiary the position of the Managing Authority is that that there 
is no irregularity and therefore does not accept the Commission's finding.

The Member State states that the reply provided to one potential bidder relates to the 
fulfilment of one of the selection criteria in Section Ш.2.2 of the Notice which is proven by 
submitting Declarations No 9 and 9a which are an inseparable part of the tender 
documentation. The text 'Over the last three years I have implemented the following 
contracts, which scope of activities include development of tender procedures conducted 
under the PPA ' is included only in Declaration 9. The clarification provided to one potential 
bidder was that "The tender procedures could have been implemented also under equivalent 
laws for public procurement". The Managing Authority believes that as the text in 'under the 
PPA ’ appears only in the Declaration and the criteria is described generally in the notice itself 
the clarification provided to one potential bidder does not restrict potential bidders. At the 
same time, according to the Managing Authority the clarification does not modify the 
selection criteria. Therefore, the Managing Authority believes this did not have a restrictive 
effect, nor does it lead to unequal or discriminatory treatment of bidders (mostly for foreign 
bidders) The publication in the OJEU would have been necessary if the text 'under the PPA1 
would have been included in the notice. Therefore, the Managing Authority believes there is 
no breach and no financial correction should be imposed.

Commission position

The Commission agrees to the interpretation provided by the Member State and therefore no 
financial correction is required for this particular potential irregularity.

Nevertheless, the Commission emphasize the fact that any modification of the content of the 
initially published conditions for participation in the public procurement procedure needs to 
be advertised the same way as the initial conditions had been advertised, otherwise, the 
practice would represent an infringement of the provisions of Articles 36(1), 44(1) and 2 of 
the Directive 2004/18/EC, as candidates reading the initially published information are not 
aware of the modifications and may be dissuaded from participating in the public 
procurement procedure concerned.

In case such situations are identified by the managing authority during their regular 
management verifications, financial corrections in compliance with point 8 of the 
‘Guidelines’ - Failure to state the selection criteria in the contract notice, need to be applied.

The finding is closed.

Finding n°4 - Irregular modification of the winning bid done during the evaluation 
process, as a result of a request for clarification issued by the contracting authority

As a result of a request for clarification made by the contracting authority concerning the team 
of non-key experts which he didn't prove to have available at the time of the submission of 
bids, the winning tenderer modified its tender by submitting the list of nominated non-key 
experts he failed to initially provide, (answer to clarification provided on 06/04/2012).

This is not a clarification, but rather an irregular modification of the tenderer’s initial proposal 
which should not have been accepted by the contracting authority. The winning tenderer 
should have been rejected for not meeting the selection criteria advertised in the contract 
notice.



Both the acceptance of this modification of the tender and the subsequent awarding of the 
contract to a bidder which did not initially meet the selection criteria related to the provision 
of non-key experts infringe Article 44(1) of Directive 2004/18/EC and the principle of equal 
treatment under its Article 2.
The managing authority did not identify this irregularity during its management verifications.

Action n°4 (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply a financial correction in compliance with point 17 of the 
‘Guidelines’ - Modification of a tender during evaluation. A financial correction of 25% of 
the value of the contract is applicable in this case, as the winning bidder should have been 
excluded if this modification wasn't accepted by the contracting authority.

The managing authority is requested to reinforce its management verifications in the area of 
public procurement in order to address the following risks:

- Irregular modification of the winning bid done during the evaluation process, as a 
result of a request for clarification issued by the contracting authority;

- Selection criteria imposed in the contract notice and contract documents not met by 
the winning company.

The managing authority should also improve the guidance it provides to beneficiaries to avoid 
the occurrence of this type of public procurement irregularity in the future.

Member State reply (summary)

The Member State states that in relation to this finding an irregularity report was registered in 
the Managing Authority's register for irregularities. Following the analysis of the irregularity 
and the arguments of the Beneficiary the position of the Managing Authority is that that there 
is no irregularity and therefore does not accept the Commission's finding.

The irregularity identified in the finding concerns a modification of a bid during the 
evaluation process as during the review of the documents in Envelope 1 the Evaluation 
Committee discovered that the bidder (who was ranked as the winning bidder at a later stage) 
did not include in his offer proof that he has the required by the Contracting authority non-key 
experts. The Evaluation Committee requested from the bidder to submit proof of the 
availability of the non-key experts. The request was made in compliance with Art 68 (8) of 
the Public Procurement Law. In compliance with the version of the law in force at the time of 
the launch of the tender procedure which requires the Evaluation Committee to describe in 
detail all missing documents or non-conforming documents and the types of documents to be 
requested from the bidder and to set a deadline for receipt. The deadline is the same for all 
bidders and cannot exceed 5 days from receipt of the Protocol of the Evaluation Committee.

Therefore, by requesting the bidder to present within the deadline proof for
the availability of the required non-key experts the Evaluation Committee acted within its 
powers and treated all bidders equally. Furthermore, the Evaluation Committee requested 
from all bidders additional documents and /or evidence regarding the selection criteria in a 
specified time limit. All have submitted the additional documents required, therefore all were 
admitted to the examination and evaluation of the technical proposals. The Member State 
points out that the irregular modification could be when the Evaluation Committee allows for 
a change to the technical proposal of a bidder (Envelope 2 of the offer) or to the financial 
proposal of a bidder (Envelope 3 of the offer). This particular case concerns additional



submission of missing documents which prove the compliance of a bidder to the minimum 
selection criteria (Envelope 1 of the offer) and not an irregular possibility given to the bidder 
to modify the offer. By presenting additional documents the Evaluation Committee clarified 
some aspects in relation to the quality of several bidders (additional documents for Envelope 
1) and being impossible for it to reject a bidder on such grounds, as this would have been a 
formal rejection of bids which is irregular.

Therefore, taking into account the above mentioned and following a second review of the 
position of the Beneficiary during the contradictory procedure the Managing Authority 
believes there is no breach and no financial correction should be imposed.

Commission position

The Commission acknowledge the position of the Member State and maintains their 
recommendation for applying a financial correction in compliance with point 17 of the 
‘Guidelines’ - Modification of a tender during evaluation.

The Commission auditors recognise the right of the contracting authority to request additional 
information and documentation in order to avoid or mitigate the possibility of contractual 
non-performance. Bidders are pre-selected based on the selection criteria for example 
qualifications that are already held by the tenderer at the time of submission of the bids. Given 
that the underlying facts or conditions which enable an economic operator to meet selection 
criteria and thus participate in the award procedure cannot change, the co-legislators gave the 
possibility to contracting authorities to invite the companies to supplement or clarify the 
certificates and documents that prove the existence or lack of such facts or conditions.

Nevertheless, the use of the possibility provided by the directive should not infringe the 
provisions of the public procurement directive mentioned under Article 51 of Directive 
2004/18/EC on additional documentation and information.

For the contract in question, the award of the contract was based on the economically most 
advantageous offer with the following criteria: relative weight of the price (weighting 30%) 
and technical offer criteria (weighting 70%). Among the sub-factors to be assessed in order to 
decide on the technical offer there are sub-factors related to the project's proposed team, 
namely the description of the distribution of the resources available to the contractor for the 
implementation of the contract.

Therefore, the Commission auditors consider that, in the above presented case, modifying the 
project’s team initially offered equals to a modification of elements of the offer which come 
directly under evaluation as award criteria, the modification of the team of experts 
representing, in fact, a modification of the technical offer which was treated as such by the 
contracting authority.

Therefore, the contracting authority did not comply with the provisions of Article 51 of the 
Directive 18/2004/EC as it should not have accepted a modification of the project’s team. In 
this case, the tenderer should have been disqualified for non-compliance with the selection 
criteria as the additional elements provided were not of a formal nature and modified the 
technical offer submitted. Therefore, the managing authority should have identified and 
proposed a financial correction for the irregularity under discussion.

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN -
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.



The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Observation in relation to Findings n°l to 4

In accordance with the ’Guidelines ’ where a number of irregularities are detected in the same 
tender procedure, the rates of correction are not cumulated, the most serious irregularity being 
taken as an indication to decide the rate of correction.

Contracts 2 & 3: Sunnlv of Buses Lot 1

Supply of Buses - Lpt2

Finding n°5: Disproportionate and discriminatory selection criterion requiring 
tenderers for the supply of vehicles to already have an agreement for the servicing of 
vehicles in Burgas at submission of tenders stage

In the contract notice (No. 64634-2012), one of the conditions (Ш.2.3) required tenderers, by 
submission of tender stage, to prove they had an agreement in place for the subsequent 
servicing the vehicles in Burgas with a capacity to service more than 30 busses.

The legality of this requirement has to be assessed in light of the provision of Articles 44(1), 
44(2) and 48(2) of Directive 2004/18/EC and the general procurement principle of non
discrimination enshrined in Article 2 of the Directive on the other hand.

1. Analysis of the connection of the selection criteria to the subiect matter ofthe contract

Article 48(2)(h) of Directive 2004/18/EC specifically allows the contracting authority to 
request a statement of the tools, plant or technical equipment available to the contractor for 
carrying out the contract. Contracting authorities can use this criterion in their selection 
procedures if it is connected to the subject-matter of the specific contract at hand.

The main subject matter of the contract is supply of buses. Usually, the supply of buses 
contracts also has a component for warranty and post-warranty. Under these circumstances, it 
is justifiable that the contracting authority should ascertain whether a contractor can provide 
the warranty and post-warranty services for the buses supplied. Taking this into account, it 
appears that the requirement is connected to the subiect matter of the contract.

2. Non-discrimination and proportionality

In a second step, it should be assessed (i) whether the justified need on behalf of the 
contracting authority to be able to ensure that the contractor will be in a position to provider 
adequate warranty and post-warranty services could have been achieved in a less restrictive 
manner (proportionality), and (ii) whether the obstacle such requirement imposes on non- 
Bulgarian tenderers is justifiable by objective considerations.

The requirement does not discriminate directly against economic operators established in 
another Member State; however, Bulgarian compames are more likely to already have access 
to servicing facilities in Burgas. Furthermore, as we have already established that the warranty 
and post-warranty services are linked to the subject matter of the contract, by formulating 
such a requirement at the time of submission of bids the contracting authority restricts the



choice of potential bidders in relation to the performance of the warranty and post warranty 
services only to local service providers in Burgas. This requirement restricts the free 
movement principles, which is not acceptable.

A less restrictive solution would be to allow potential bidders to provide a service facility of 
their choice which meets the technical requirements of the contracting authority and allow 
them to fulfil their contractual obligations related to warranty and post-warranty (the location 
of the service facility is not a technical requirement) and/or to allow potential bidders to 
provide a service facility of their choice at the time of the actual delivery of the warranty and 
post-warranty services, due to the fact that the cost of these services are paid by the contractor 
and it is in their best interest to ensure a good value for money.

For comparison, in the case C-15 8/03 Commission vs Spain ('lnsalud'), the CJEU considered 
the selection criterion of having to have an office in the geographical vicinity of the 
contracting authority to be disproportionate.

In addition, the disproportionate nahne of the requirement was also confirmed by the 
Judgment of the Court Case C-71/92 which ruled that the statement of the equipment 
available for a contract implementation can be required from tender applicants. However, no 
distinction should be made as to whether this equipment is situated in the territory of the state, 
in which the contract is awarded.

3. Lesalitv of the condition as part of the selection criteria

In order to establish the legality of the condition as part of selection criteria, it should be 
assessed whether this condition was correctly imposed upon the tenderers as selection criteria, 
as opposed to, for example, requesting it as a contract execution clause. The major difference 
between these two methods is the point in time in which they are requested: before tender 
submission for all tenderers in case of selection criteria or before contract execution only for 
the winning tenderer in case of a contract execution clause.

In this case, there are two conflicting interests between which a reasonable balance needs to 
be struck. On the one hand, the contracting authority has to be sure that the selected bidder 
will be able to perform the contract according to the agreed performance levels and it has to 
mitigate the risks of non-contractual performance. On the other hand, in order not to restrict 
competition unjustifiably, tenderers should not be requested to furnish unreasonable 
formalities (authorisations) and neither should they be required to undertake large investments 
(building an actual service) before being awarded a contract.

In this specific case, the contracting authority required the potential bidders to prove access to 
an authorised service facility in Burgas for servicing the busses with a capacity to service 
more than 30 busses. In order for the service to be authorised, the economic operator which 
does not have available to it an already established authorised service facility in Burgas, will 
have to have a service facility already in place and operational since, otherwise, the 
authorisation could not have been issued. It is very unlikely that such an investment, followed 
up by the authorisation process, could be completed in the timeframe of the procurement 
procedure.

The potential bidders are forced under these circumstances to work exclusively with 
authorised, already established service providers in Burgas without given the possibility to 
invest in their own service facility in case they win the contract or provide a service facility of 
their choice at the time of the actual delivery of the warranty and post-warranty services. An 
additional risk implied by the selection criteria under discussion is that the local service 
providers (including the local transport operator which is 100% owned by the contracting 
authority) may have the possibility to decide which company participates in the public 
procurement procedure by agreeing to perform the warranty and post warranty services.



In conclusion, the requirement for the availability of a centre for serving bus category M3, 
Class 1 in Burgas for the tender submission date and not as a contract performance condition 
is considered to be both discriminatory, as it favours tenderers already having access to the 
required facility in the given location as compared to other tenderers, and disproportionate 
and breached Articles 2,44(1), 44(2) and 48(2) of Directive 2004/18/EC.

Action n°5 (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply a financial correction in compliance with the points 9 - 
Unlawful and/or discriminatory selection and/or award criteria laid down in the contract 
notice or tender documents and 10 - Selection criteria are not related and proportionate to the 
subject matter of the contract, of the ‘Guidelines'. Given that the selection criteria includes a 
geographical restriction related to the use of an authorised service facility in the city of 
Burgas, but on the other the temis of reference allows for several ways to meet this criterion 
(ownership, rental or use of the services of a public entity), a 10% financial correction is 
therefore proportionate in this case. The amount of the supplies under the contracts for the 
two lots (VAT included) is BGN 36,202,970 (Lot 1 = 16,363,233 + Lot 2 = 19,839,736). The 
managing authority is requested to apply a financial correction of BGN 3,620,297 
(=36,202,939 * 10% * %) = EUR 1,851,028.

The managing authority is requested to indicate its acceptance of this finding and its 
agreement to deduct this expenditure in the next payment claim.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. In 
relation to this finding an irregularity report was registered in the Managing Authority's 
register for irregularities. The Beneficiary provided its comments in relation to the finding. 
Following the analysis of the finding the Managing Authority accepts the finding of the 
Commission and agrees in principle with the amount of the proposed financial correction. 
Following the letter for interruption of payments for Priority Axes 1 and 3 of the Regional 
Development OP the Audit Authority prepared statistical samples for all certified expenditure 
under Priority Axes 1 and 3 since the start of the OP (05/11/2007). The Managing Authority 
carried out re-verification of the public procurement procedures in the sample. Based on the 
results of the re-verification the Managing Authority established the necessity to apply a flat 
rate financial correction. The specific amount for this particular case was determined based on 
the Methodology adopted by the Certifying Authority.

Commission position

The Commission acknowledge the acceptance of their recommendations by the Member 
State.

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN -
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re- 
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.



As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.
Contract 4: Preparation of technical investment projects lMMÉftMHMMBMI

Finding n°6: Use of a discriminatory selection criterion

The selection criteria included requirements in relation to several experts. One of the criteria 
for the position of 'Specialist for traffic control' required experience of at least 3 projects for 
organisation of traffic in urban settings in towns of functional type 1, where the functional 
type is defined according to the 'Unified classification of populated areas' (EKHM) in 
Bulgaria.

The EKHM classification only applies to cities in Bulgaria. Furthermore, the EKHM 
classification was introduced in the 1970's and in 1990's it was replaced by the EKATTE 
classification.

This criterion therefore requires an expert of the contractor to have acquired experience in 
Bulgaria without allowing for an equivalent. This requirement might disadvantage foreign 
bidders and represents non-respect of the principle of non-discrimination under Article 2 of 
Directive 2004/18/EC.

Action n°6 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
High):

The applicable point of the ‘Guidelines’ is point 9 - ‘Unlawful and/or discriminatory selection 
and/or award criteria laid down in the contract notice or tender documents’ which provides for 
a 25% financial correction which can be lowered to 10% or 5% depending upon the 
seriousness of the breach.

In this particular case, a 5% financial correction is proposed as foreign bidders could have 
participated by contracting local experts. This was the case for the winning bidder. The value 
of the contract affected by the error is BGN 1,894,695 (EUR 968,757). The irregular 
expenditure to be deducted is therefore BGN 94,735 (BGN 1,894,695 X 5%= BGN 94,735) = 
EUR 48,438

The managing authority is requested to indicate its acceptance of this finding and its 
agreement to deduct this expenditure in the next payment claim.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. In 
relation to this finding an irregularity report was registered in the Managing Authority's 
register for irregularities. The Beneficiary provided its comments in relation to the finding. 
Following the analysis of the finding the Managing Authority accepts the finding of the 
Commission and agrees in principle with the amount of the proposed financial correction. 
Following the letter for interruption of payments for Priority Axes 1 and 3 of the Regional 
Development OP the Audit Authority prepared statistical samples for all certified expenditure 
under Priority Axes 1 and 3 since the start of the OP (05/11/2007). The Managing Authority 
carried out re-verification of the public procurement procedures in the sample. Based on the 
results of the re-verification the Managing Authority established the necessity to apply a flat 
rate financial correction. The specific amount for this particular case was determined based on 
the Methodology adopted by the Certifying Authority.



Commission position

The Commission acknowledge the acceptance of their recommendations by the Member 
State.
The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN -
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.
The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Contract 5: Supervision of works -IļļpiļpIMļ^

Finding n°7: Irregular reduction of the deadlines for submission of tenders on the 
basis of a non-compliant prior information notice

The contract notice was sent for publication on the 15.08.2013 and the time limit for receipt 
of tenders was 20.09.2013, giving potential tenderers 36 days for the preparation of their bids. 
This is less than 45 days foreseen where there is electronic publication (i.e. 52 days - 7 days = 
45). The time limit for receipt of tenders was lowered to 36 days on the basis that a PIN had 
been published. However, this PIN is considered to be non-compliant and the reduction to 36 
days is therefore irregular.

Article 38 of Directive 2004/18/EC states that:

When contracting authorities have published a prior information notice, the minimum time 
limit for the receipt of tenders under paragraphs 2 and 3(b) may, as a general rule, be 
shortened to 36 days, but under no circumstances to less than 22 days. (...)

The shortened time limits referred to in the first subparagraph shall be permitted, provided 
that the prior information notice has included all the information required for the contract 
notice in Annex VII A, insofar as that information is available at the time the notice is 
published and that the prior information notice was sent for publication between 52 days and 
12 months before the date on which the contract notice was sent.

Annex VII A of Directive 2004/18/EC indicates the following regarding information which 
must be included for the prior information notices:

(...) In the case ofpublic services contracts: the total value of the proposed purchases in each 
of the service categories in Annex II A; Nomenclature reference No(s).



The PIN was published on 10.05.2013. The PIN did not contain all the information for 
bidders as it did not contain information about the quantity, the estimated price and the 
selection criteria.

As the PIN did not include all the required information, it should not have been used to 
shorten the deadlines for submission of bids. The use of the deadline of 36 days is therefore 
irregular.

The managing authority did not identify and correct this irregularity during its management 
verifications.

Action n°7 (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply a financial correction in accordance with point 3 of the 
‘Guidelines’ - Non-compliance with the time limits for receipt of tenders.

A financial correction of 5 % of the contract value is applicable in this case as the irregular 
shortening of the deadline was less than the 30% mentioned in the guidelines (i.e. 9 days / 45 
days = 20%).

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. In 
relation to this finding an irregularity report was registered in the Managing Authority's 
register for irregularities. The Beneficiary provided its comments in relation to the finding. 
Following the analysis of the finding the Managing Authority accepts the finding of the 
Commission and agrees in principle with the amount of the proposed financial correction. 
Following the letter for interruption of payments for Priority Axes 1 and 3 of the Regional 
Development OP the Audit Authority prepared statistical samples for all certified expenditure 
under Priority Axes 1 and 3 since the start of the OP (05/11/2007). The Managing Authority 
carried out re-verification of the public procurement procedures in the sample. Based on the 
results of the re-verification the Managing Authority established the necessity to apply a flat 
rate financial correction. The specific amount for this particular case was determined based on 
the Methodology adopted by the Certifying Authority.

Commission position

The Commission acknowledge the acceptance of their recommendations by the Member 
State.

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN -
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is dosed.



Finding n°8: Irregular reduction of the standard time limits for companies to obtain 
the tender documentation

In addition to finding n°7 for the same contract, potential tenderers were required to purchase 
the tender documents by 10.09.2013, giving them only 26 days to do so. The time provided to 
tenderers to purchase the tender documents is less than 60% of the time limits they were 
allowed to provide for the submission of bids ( the time limits they were allowed to provide 
for the preparation of bids in line with the provisions of Directive 2004/18/EC - 26/45*100 = 
57%)

The managing authority did not identify and correct this irregularity during their regular 
management verifications.

Action n°8 (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply a financial correction in compliance with the point 4 of 
the ‘Guidelines’ - Insufficient time for potential tenderers/candidates to obtain tender 
documentation.

A 10 % financial correction is applicable in this case as the time that potential 
tenderers/candidates had to obtain the tender documentation was less than 60% of time limits 
for receipt of tenders (i.e. 26 days / 45 days = 57%).

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. In 
relation to this finding an irregularity report was registered in the Managing Authority's 
register for irregularities. The Beneficiary provided its comments in relation to the finding. 
Following the analysis of the finding the Managing Authority accepts the finding of the 
Commission and agrees in principle with the amount of the proposed financial correction. 
Following the letter for interruption of payments for Priority Axes 1 and 3 of the Regional 
Development OP the Audit Authority prepared statistical samples for all certified expenditure 
under Priority Axes 1 and 3 since the start of the OP (05/11/2007). The Managing Authority 
carried out re-verification of the public procurement procedures in the sample. Based on the 
results of the re-verification the Managing Authority established the necessity to apply a flat 
rate financial correction. The specific amount for this particular case was determined based on 
the Methodology adopted by the Certifying Authority.

In addition to the finding, the Managing Authority states that it received a letter from the 
Public Procurement Agency in which it sets out its position in relation to the finding. 
According to the Agency the irregularity cannot be established as the shortening of deadlines 
for obtaining the tender documentation was in compliance with the provisions of Article 28 
(6) of the Public Procurement Law (version in force until 01/07/2014) and therefore cannot be 
established as an irregularity. The Public Procurement Agency argues that Directive 
2004/18/EC does not specify a minimum deadline for tender documentation and refers to 
Article 39 (1) of the Directive which stipulates that the specifications and supplementary 
documents shall be sent to economic operators within six days of receipt of the request to 
participate, provided that the request was made in good time before the deadline for the 
submission of tenders. The Public Procurement Agency Anther states that the Directive does 
not define 'in good time' and that this rule is applied only when the contracting authority 'did 
not provide unrestricted and full direct access by electronic means to the documentation and 
therefore, if it is fieely available electronically this restriction is not applicable which is the



case in question. As at the time of launching the public procurement procedures the deadline 
for obtaining the tender documentation was set as 10 days before the deadline for receipt of 
tenders. The Public Procurement Agency states that this was done in order to ensure legality 
and to avoid the possibility for subjective interpretation and establishment of diverse practice 
in establishing whether a request for obtaining the tender documentation is done 'in good 
time'.

The Managing Authority states that it upholds the opinion of the Public Procurement Agency. 

Commission position

The Commission acknowledge the acceptance of their recommendations by the Member 
State.

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN -
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

However, in relation to the additional comments on the finding provided by the Member State 
the Commission has the following observations:

The financial corrections for identified irregularities related to insufficient time for potential 
tenderers/candidates to obtain tender documentation are applied by the European Commission 
in accordance with point 4 of the Guidelines as follows:

• 25% if the time that potential tenderers/candidates have to obtain tender 
documentation is less than 50% of time limits for receipt of tenders (in line 
with relevant provisions);

• 10% if the time that potential tenderers/candidates have to obtain tender 
documentation is less than 60% of time limits for receipt of tenders (in line 
with relevant provisions);

• 5% if the time that potential tenderers/candidates have to obtain tender 
documentation is less than 80% of time limits for receipt of tenders (in line 
with relevant provisions).

The aforementioned 'relevant provisions' concern the legal time limits for receipt of tenders 
applied by the contracting authority for a particular public procurement procedure in 
accordance with the provisions of Article 38 of Directive 2004/18/EC or Article 45 of 
Directive 2004/17/EC as transposed in the Bulgarian national legislation.
The provisions of Article 39(1)2 of Directive 2004/18/EC provide for two alternatives for 
making the tender documentation available to economic operators: electronic access granted 
to interested bidders or sending of the contract documentation by the contracting authority to 
the interested bidders.

2 In the cases where Directive 2004/17/EC is applied, the relevant provisions are those of Article 46 of the aforementioned Directive



As far as the electronic access is concerned, no restriction of the 'full and unrestricted 
electronic access' is specified in Article 39, therefore, technical specifications should be, as a 
general rule, available until the deadline for the submission of tenders. In addition, the 
wording of 'full and unrestricted electronic access' also suggests that the technical 
specifications should be available to the public at all times before the deadline for the
submission of tenders. In our view, establishing a deadline for potential tenderers/candidates 
to obtain tender documentation when the latter is electronically published may be an 
additional boundary to the interested potential bidders as the contracting authority does not 
provide 'full and unrestricted electronic access' to the aforementioned documentation.

The second part of Article 39 of Directive 2004/18/EC specifies that, in case of no electronic 
access, the technical documentation should be sent within six days of receipt of the request, 
provided that the request was made in good time. As it is up to the interested economic 
operator to determine whether the time left at his disposal will allow him to submit a tender 
within the deadline, we estimate that 'good time' in this context refers to the possibility of the 
contracting authority to send the technical documentation before the end of the deadline for 
the submission of offers.

This article contributes to ensure the respect of the principle of transparency and equal 
treatment, which require that any potential tenderer has the easiest possible access to the 
tender documentation before the expiration of the deadline for the submission of tenders in 
order to be able to prepare his tender. In conclusion, by establishing a deadline of 10 days for 
potential tenderers/candidates to obtain tender documentation when the latter is not 
electronically published the contracting authority restricts the right of potential bidders to 
determine whether the time left at their disposal allows them to submit a tender within the 
deadline, even though the former has the possibility to send the technical documentation in 
'good time', before the end of the deadline for the submission of offers.

In order to ensure consistency between the principles enshrined in the provisions of Directives 
2004/18/EC and 2004/17/EC and the national public procurement legislation and practice in 
Bulgaria, we recommend, as an example of good practice, for the contracting authorities to 
grant 'full and unrestricted electronic access' to the tender documentation for all potential 
bidders at the time the contract notices are published and to eliminate the practice of 
establishing a deadline for potential tenderers/candidates to obtain tender documentation.

Providing electronic access to the tender documentation at the time the contract notices are 
published while at the same time providing a deadline for purchasing or accessing the 
aforementioned tender documentation after which potential bidders cannot participate in the 
public procurement procedure, cannot be considered as 'full and unrestricted electronic 
access'. Therefore the additional shortening of the deadlines for the submission of bids with 
5(five) days, in accordance with the provisions of Article 38, point 6 of Directive 
2004/18/EC, should not be allowed.

In case the contracting authority does not provide full and unrestricted access to the tender 
documentation by electronic means, the overall assessment of the compliance of public 
procurement procedures with the applicable legislation, or the impact of non-compliance as 
the case may be, has to take into account the risk of exclusion of potential competitors in each 
individual procedure, The corrective measures need to be proportionate to the level of the 
shortening of the deadlines established for obtaining the tender documentation. Hence, this 
assessment would need to be done on a case-by-case basis.

For example, the financial correction may be reduced to 2% in the cases where the time that 
potential tenderers/candidates have to obtain tender documentation is between 75% and 80% 
of time limits for receipt of tenders (in line with relevant provisions)



As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Observation in relation to Findings n°7 and 8

In accordance with the ’Guidelines \ where a number of irregularities are detected in the same 
tender procedure, the rates of correction are not cumulated, the most serious irregularity being 
taken as an indication to decide the rate of correction.

Findings n° 9 -14 relate to one project implemented by the Ministry of Interior under 
Priority 1

The project, ‘Modernisation of the units of the national fire service (NSPBZN)’ has been 
implemented through 12 contracts. Four supply contracts were selected for audit:

1. Supply of 10 firefighting vehicles (МП-1МД-2 -);

2. Supply of breathing equipment and other equipment (МП-6-МД-13; МП-6-МД-12; МП-6- 
МД-11);

3. Supply of safety cars (МП-5-МД-10);
4. Supply of 26 ladders (МП-4-МД-2).

Contract 1 : Supply of 10 fire fighting vehicles

Finding n°9: Missing information in the published tender notice

The form submitted for publication in the Official Journal via the Bulgarian Public 
Procurement Agency included information on the estimated value of the contract (BGN 
2,500,000 + VAT). The published contract notice did not include any information about the 
estimated value of the contract.

Action n°9 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
Medium):

The national authorities should investigate the reasons for this discrepancy and inform the 
Commission of the results. The management and control system at the body responsible for 
the discrepancy should be modified to avoid similar issues occurring in the future.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. The 
Beneficiary provided its comments in which it is stated that in 2012 when the public 
procurement procedure was launched the national legislation did not require publishing the 
forecast amount in Section II.2.1 Total quantity or volume. Section П.2.1 includes forecast 
amount. In the form of the notice there is a question - do you agree this information to be 
published in the Public Procurement Procedures Register allowing also a negative reply which 
was provided by the Contracting Authority. The forecast amount was mentioned in the notice 
and in the paper version. The potential bidders were obliged to purchase the tender 
documentation, i.e. all interested parties had access to the forecast amount. All bidders 
presented supporting documents for purchasing the documentation which included the 
forecast amount in the paper version. The fact that not only Bulgarian, but also foreign



bidders submitted offers and no questions or requests for clarifications were received by the 
Contracting Authority in relation to the forecast amount is further proof that the bidders had 
sufficient information for the forecast amount.

Commission position
As, according to Annex ΥΠ A to the Directive 2004/18/EC, there is no legal obligation to 
publish the estimated value of the contract in the contract notice, the Commission accepts the 
interpretation provided by the Member State.

The finding is closed.

Finding n°10: Use of a discriminatory selection criterion

The Public Procurement Agency verified, ex-ante, the tender documentation and advised that, 
in order to comply with the Bulgarian procurement law, a selection criterion needed to be 
introduced in relation to the minimum turnover of tenderers over the last three years.

Accordingly, a requirement for a turnover of at least BGN 4,500,000 was introduced. 
However, the requirement was only stated to apply to ‘physical persons’ (sole-traders) and not 
to ‘legal persons’ (companies). This requirement represents unequal treatment of tenderers.

The effect of this unequal treatment is limited however as the selection criteria also include a 
general turnover requirement of at least BGN 7,500,000 BGN and completed similar contracts 
of at least BGN 4,500,000 BGN (these requirements being applicable to both physical and 
legal persons).

Action n°10 (Responsible body: Managing authority and Public Procurement Agency; 
Deadline: 60 days; Priority: Low):

A financial correction is not proposed as, taking into consideration the other selection criteria 
imposed on all tenderers, the burden imposed on physical persons is limited.

The managing authority should ensure that its procedures are sufficiently robust to identify 
unequal treatment.

The Public Procurement Agency should consider amending its procedures to not only check 
the published tenders but also how its proposals resulting from these checks are implemented 
to avoid similar problems occurring in the future.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. The 
Beneficiary presented its arguments for a technical mistake in the Decision for modification 
of the notice. The decision for modification was attached to the original notice in which the 
requirement was for physical and legal persons i.e. in the context of the original notice the 
technical mistake is of minor importance as in the notice there is no unequal treatment of 
bidders. The requirements for economic and financial capability are the same for all bidders 
without making a distinction whether they are physical or legal persons and the minimum 
criteria have to be met by each bidder. The Beneficiary further argues that during its work the 
Evaluation Committee did not treat the bidders discriminatively in relation to the documents 
for compliance with the selection criteria presented in Envelope 1.

The Managing Authority states that it has revised its procedures for ex-ante and ex-pots 
control for public procurement procedures. Updated guidelines to beneficiaries which have 
been also approved by the Audit Authority have been uploaded on the electronic page of the 
Managing Authority in June 2014.



The Public Procurement Agency provided its comments in relation to actions requested by the 
Commission in relation to this finding. The Public Procurement Agency believes there are 
factual inconsistencies in the finding. In the notice there is no requirement for economic and 
financial capability which applies to physical persons only. The requirement for turnover is 
the same for all persons. The Public Procurement Agency states that it did not recommend the 
introduction of minimum criteria for turnover for the past three years. In relation to physical 
persons, the findings and recommendations of the Public Procurement Agency are related to 
the way the requirements will be set and the documents with which it should be proven. The 
recommendation was implemented by the Contracting Authority. When this recommendation 
was reflected in the notice the clarification was made that for physical persons the 
requirement is formulated as 'income from activities' as opposed to 'annual turnover from the 
activity' which is for legal persons.

The conclusion of the Member State is that this finding should be dropped.

Commission position

The Commission acknowledge the significant improvements to the management and control 
system implemented by the managing authority in relation to the public procurement 
management verifications concerning the identified risk, together with the relevant guidance 
provided to beneficiaries. Therefore, the finding is closed.

Finding n°ll: Tenderer not respecting requirements of the national procurement law

There were four bidders for this contract out of which two were admitted to the award stage,
who was subsequently awarded the contract, and (MMMMMM

Article 55(5) of the Bulgarian Public procurement act states that:

"A person participating in an association or having given consent and is in the offer as 
subcontractor of another participant may not present an independent offer. "

Accordingly, |ИЯМММММ| should not have submitted a bid and should have been 
eliminated as he was also a subcontractor of

However, this issue did not have any impact on the outcome of the tender and accordingly a 
financial correction is not proposed.

Action n°ll: (Responsible body: Managing authority; Deadline: 60 days; Priority: 
Medium)

Contracting authorities should be advised to include verification of this issue as part of tender 
evaluation procedures. This issue should also be included in the scope of the MA’s 
management verifications.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. The 
beneficiary is of the opinion that the two bidders in question are separate entities and that 
ЯМММ|1Н| presented a letter authorising MMMMMII to sell and maintain 
cars produced by íQN^NMNMM· геР^У °f the Member State also makes reference to the 
fact that the Public Procurement Law does not forbid producers or entities authorised by a 
producer to participate in a specific procurement procedure. The Member State updated the 
check-list used for the management verifications related to public procurement in order to 
cover potential conflicts of interest situations and red flags, including the situations where a 
nominated subcontractor also submits an independent offer for the same public procurement 
procedure.



The Commission acknowledge the significant improvements to the management and control 
system implemented by the managing authority in relation to the public procurement 
management verifications, including the additional checks performed for red flags and 
potential conflicts of interest situations. Therefore, the finding is closed.

Finding n°12: Insufficient verification of references

The selection criteria included a requirement to provide three references for contracts of a 
similar nature, completed in the last three years (2009, 2010 and 2011), of minimum value of 
BGN 4,500,000 + VAT. The winning tenderer ЯМ1ИРММ1|) provided three references. 
The first reference was given by the Ministry of Interior (i.e. the contracting authority for the 
audited contract). The second reference was given by the 1|МЩИ1И|МЯ^|Я||М1ММФ 
(the award of this contract could have been verified in the Bulgarian public procurement 
register). The third reference was provided by |||1ЙЙММ||Ц|МЙ||(М|ЯР in relation to the 
construction site "Smeha", Smolyan.

The reference provided by the iMMWNWMNllMMV1 does not include its postal or email 
addresses. The village of Smeha has a small population and would not therefore appear large 
enough to require EUR 1.9 m of firefighting equipment. In addition, there are no details in the 
reference regarding the type of fire-fighting equipment actually provided. There is also no 
website for the company on the internet.
The auditors contacted Я|ММ№М1Н1ЩМЯЯ|" which confirmed orally the delivery and 
the reference. However, when more detailed information was requested the company 
requested the questions in writing but declining to provide a postal address and providing only 
an email. No reply has been received to our email.

Action n° 12 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
High):

There are some red flags/indications that the reference provided by the winning tenderer 
may not be based on an actual supply.

The managing authority is requested to examine the validity of the reference provided by

Commission position

If the reference is found to be invalid, other contracts signed with should
also be verified and the results advised to the Commission. In this regard we note that 
Avtoinzhenering was the winning tenderer for the supply of safety cars contract (МП-5-МД- 
10) also audited as part of this audit mission. If any suspicion of fraudulent aspects are 
identified these should be advised to the relevant competent authorities. Financial corrections 
should be made if appropriate.

The managing authority should also ensure that references provided are adequately verified by 
contracting authorities, especially when there are indications that they may not be valid (e.g. 
insufficient specification of the subject-matter, no mailing address, no webpage, no e-mail 
contact, etc.).

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. 
According to the comments provided by the Beneficiary, ((МЯИИШМ1 provided a list of 
three supply contracts and three references in compliance with the requirements. The 
minimum requirement of the Contracting Authority was for the bidder to have contracts 
implemented for past three years (2009, 2010 and 2011) for a total amount of at least 
4,500,000 BGN. The contracts No. 1 and 2 from the list amount to 5,065,200 BGN. The 
Contracting Authority states that these two contracts fulfil the minimum requirements and the



relevant references presented have all the necessary properties. In this sense, even if the third 
reference from MMMMVMIMilMflMV was not considered, the bidder complies with the 
minimum requirements of the Contracting Authority.
The Managing Authority received a written confirmation from 4ШШМММ1|АЯ|И|ММ1 of 
the reference re-confirming all the facts initially set out in the reference. In addition, the 
Managing Authority received a copy of the contract for supply between %МММММИрММ 
MMi and ^MMMMMM as weU as a copy of the delivery document for the supplied 
equipment.

The Managing Authority believes that there are insufficient reasons to doubt the reality of the 
delivered supplies and of the relevant reference. Nevertheless, the Managing Authority further 
checked in UMIS all contracts with |МШ1МШ0М| under the Regional Development OP. 
From the check it is evident that ||Я1М1Р1МИ|| has four contracts under the Regional 
Development OP. The Managing Authority carried out ex-post checks in relation to these 
four contracts, paying particular attention to the references provided by MtMMMMMMI The 
Managing Authority believes that following these additional checks, there are insufficient 
reasons to doubt the circumstances declared in the references.

Commission position

The managing authority submitted the ex-post verification check-lists related to the public 
procurement contracts delivered by (MMMMM under the Regional Development OP, 
including the checks concerning potential red flags which might lead to fraud suspicions 
(Ares(2015)1590310 - 14/04/2015). For one contract, namely the contract established 
between Teteven Municipality and МММЙМЙИМ f°r the supply of medical equipment for 
the Teteven Hospital - Doctor Anghel Peshev, the managing authority identified potential red 
flags.

As the managing authority accepted and implemented the recommendations formulated by the 
Commission, the finding is closed.

Contract 3: Supply of emergency service safety cars

Finding n°13: Mathematical error in the calculations of the award criteria leading to 
contract being awarded to the wrong tenderer

The contract involved the supply of emergency service safety cars. There were two contract 
award criteria, price and delivery time. The intended weightings were 80% for price and 20% 
for delivery time.

There were only two compliant tenderers evaluated at tender award stage namely MM ^ 
^MMMMMM' The delivery time proposed by iMfcwas 210 days and for МММММММ 
it was 90 days. As a result, the score for this criterion was 0.429 for |ЦМ and 1 for 
-1ММММИЯ| on a scale from 0 to 1.

The price offered by was 999,000 BGN and the price offered by was
1,149,930. As a result me score for this criterion was 100 for MÑI and 86,875 for

The calculation of the total score was carried out as follows:

f (100*80%) + (0.429*20%) = 80 + .086 = 80.086

: (86.875*80%) + (1*20%) = 69.5 + 0.2 = 69.7

This calculation is incorrect as the weighting of 20% has not been applied correctly for the 
‘delivery time’ criterion.



The correct calculation is as follows:
41Ц: (100*80%)+ (0.429*20) = 80 + 8.57 = 88.57

JNPNWtaHM||: (86.875*80%) + (1*20)= 69.5 + 20 = 89.5

Accordingly, sh°uld have been awarded the contract and notfl|N|.

It was noted that there was a discrepancy between the weightings published in the contract 
notice and the more detailed formulas for calculating the points for ‘price’ and ‘delivery time’ 
contained in the tender documents.

The contract notice had a ratio of 80:20 for price/delivery time. However, the formula stated 
in the tender documentation omitted a multiplier for the points under ‘delivery time’ resulting 
in an unintended ratio of 99.8/0.2 being used. This is contrary to Article 53 and 2 of the 
Directive 2004/18/EC, as the published weighting of the award criteria has been changed.

In such cases the Bulgarian Public Procurement Act (article 39, para 1, p. 6) requires 
termination of the procedure. However, instead of cancelling the public procurement 
procedure, the Contracting Authority awarded the contract to a bidder, who would not have 
been selected had the weightings published in the tender notice been used.

Action n°13 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
High):

The irregularity should be considered, by analogy, in line with points 13 and 14 of the 
‘Guidelines’ (Modification of selection criteria after opening of tenders, resulting in incorrect 
acceptance/rejection of tenderers) in relation to point 15 of the 'Guidelines'. The apphcable 
correction under these points is 25%, which can be decreased to 10% or 5% depending on the 
seriousness of the irregularity.

In this particular case, the decrease would not be justified as the use of changed weightings 
resulted in the award of the contract to a tenderer which should not have been selected.

The value of the contract affected by the error is BGN 1,198,800 or EUR 612,946 including 
VAT. The expenditure to be deducted based on a 25% financial correction amounts to BGN 
299,700 or EUR 153,237 (i.e. BGN 1,198,800 X 25% = BGN 299,700).

The managing authority is requested to indicate its acceptance of this finding and its 
agreement to deduct this expenditure in the next payment claim.

Member State reply (summary)

The managing authority disagrees with the 25% financial correction proposed as in their 
opinion there are circumstances justifying a lower financial correction level for this particular 
contract, namely: the bidders have not been discriminatorily treated as the same award 
methodology was applied to all of them and the winning bidder submitted a better financial 
offer in comparison to the bidder ranked second, who should have won the contract, had the 
correct award methodology been applied.

In the context of the re-verification exercise triggered by the interruption and subsequent pre
suspension of payments for the Regional Development Operational Programme, which lead to 
extrapolated flat rate financial corrections of 10,11% for priority axis 1 and 11,48% for 
priority axis 3, the managing authority proposes that the financial correction to be applied for 
this particular contract to be the one determined by applying the methodology for calculating 
the financial corrections to be implemented at contract level as a result of the afore-mentioned 
re-verification exercise.



The Commission maintains their opinion that the financial correction to be proposed for the 
public procurement irregularity identified in the case of the contract concerned should be 25% 
of both past and future expenditure certified as the dissuasive effect of the irregular practice is 
significant and, if applied correctly, the methodology would have allowed for another bidder 
to win the public procurement procedure.

The value of the contract affected by the error is BGN 1,198,800 or EUR 612,946 including 
VAT. The expenditure to be deducted based on a 25% financial correction amounts to BGN 
299,700 or EUR 153,237 (i.e. BGN 1,198,800 X 25% = BGN 299,700).

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN - 
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Commission position

Contract 4: Supply of 26 ladders

Finding n°14: Irregular reduction of the standard time limits for companies to obtain 
the tender documentation

The contract notice was sent for publication on the 15.02.2013 and potential tenderers were 
required to purchase the tender documents by 18.03.2013, giving potential tenderers 31 days 
to obtain the tender documentation. The number of days given for submission of tenders was 
41, the reduction from the standard 52 days being due to electronic publication. The time 
provided to tenderers to purchase the tender documents is less than 80% of the time limits 
they were allowed to provide for the submission of bids ( the time limits they were allowed to 
provide for the preparation of bids in line with the provisions of Directive 2004/18/EC - 
31/40*100 = 76%).

The managing authority did not identify this irregularity during its management verifications.

Action n°14 (Responsible body: managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should apply a financial correction in accordance with point 4 of the 
‘Guidelines’ - Insufficient time for potential tenderers/candidates to obtain tender 
documentation.

A 5 % financial correction is applicable in this case as the time that potential 
tenderers/candidates had to obtain the tender documentation was less than 80% of time limits



for receipt of tenders (i.e. 31 days / 40 days = 76%). Therefore, the irregular expenditure to be 
deducted is therefore (BGN 16,018,247 X 5%= BGN 800,912) = EUR 409,500.

The managing authority is requested to indicate its acceptance of this finding and its 
agreement to deduct this expenditure in the next payment claim.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. An 
irregularity report was registered at the level of the managing authority and the beneficiary 
was notified in relation to the financial correction to be applied for the concerned contract.

Nevertheless, the managing authority is of the opinion that a 2% financial correction is 
applicable in this case as the time provided for the purchase of the tender documentation 
represents 75,61% of the time provided for the preparation and submission of bids and 
therefore the dissuasive effect of the shortened deadlines in the case of potential bidders is 
limited.

Commission position

The Commission agrees with the opinion of the managing authority that a 2% financial 
correction of both past and future expenditure certified is applicable for this particular case as 
the dissuasive effect of the shortened deadlines in the case of potential bidders is limited. The 
irregular expenditure to be deducted is therefore (BGN 16,018,247 X 2%= BGN 320.364,94) 
= EUR 163.802,51.

For similar infringements, identified for other public procurement procedures, on a case by 
case analysis and considering the principle of proportionality, the financial corrections 
proposed for providing insufficient time for potential bidders to purchase/access the tender 
documentation may be reduced to 2% in the cases where the time that potential 
tenderers/candidates have to obtain tender documentation is between 75% and 80% of time 
limits for receipt of tenders (in line with relevant provisions).

The contract concerned falls within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN - 
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contract concerned falls within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.

Finding n°15 relates to one project implemented by the University of Architecture
under Priority 1

Introduction of energy efficiency measures, providing access for people with disabilities,
renovation and modernization of the library of the University Center. Sofia.



The project has 16 contracts. One works contract and one supply contract were selected for 
the audit:

1. Works (BG16P0001/1.1-07/2009/003-S-01) - main building improvements
2. Supply (BG16PO001/1.1 -07/2009/003-D-01 ) - library equipment

Contract 1 : Works - main building improvements

Finding n°15: Failure to advertise the sub criteria used for the award of the contract 
in the contract notice and/or in the tender documentation

At the evaluation stage the evaluation committee used a checklist for awarding and recording 
the scores under each award criterion. This checklist was not included in the tender 
documents (methodology for evaluation) and there are differences between the methodology 
used by the evaluation committee and the one published in the contract notice and/or tender 
documentation (e.g.: the environmental protection measures, certificates for compliance of the 
material and the samples for the window panes were sub criteria used by the evaluation 
committee which were not advertised in the contract notice as such). This is a breach of the 
principle of transparency and in particular breaches article 28 (1), item 7 of the Bulgarian 
Public Procurement Law which states that:

The documentation for participation in public procurement procedure shall contain: (...)

7. the indices, their relative weight and the methodology for determining the complex 
assessment of the offer when the criterion for the assessment is economically the most 
favourable offer;

and article 28 (2) which states:

The methodology under para 1, item 7 shall contain exact instructions for determining the 
assessment by each indicator and for determining the complex assessment of the offer, 
including of the relative weight, with which the contracting authority awards each of the 
indices for assessment of the most favourable offer economically. The relative weight of the 
individual indices may be expressed by maximum values within the frames of the general 
assessment.

The managing authority did not identify this irregularity during its management verifications.

A financial correction of 5% is applicable in this case in compliance with point 8 of the 
‘Guidelines’ - Failure to state the award criteria (and their weighting) in the contract notice or 
in the tender specifications as the award criteria were specified in the tender documents, but in 
insufficient detail, and the impact on the procedure of the irregularity is limited.

As a 5 % financial correction was already made by the managing authority for other public 
procurement irregularities relating to this contract, which is below the EC Directive threshold, 
no additional financial correction is proposed.

Action n°15 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
medium):

The managing authority is requested to reinforce its management verifications in the area of 
public procurement in order to address this risk. The managing authority should also provide 
guidance to beneficiaries in this regard.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. The 
procedures and check-lists used for the performance of the management verifications related



to public procurement have been improved in order to address the concerned risk. 
Furthermore, specific guidance was provided to the beneficiaries and information notices with 
the types of irregularities identified following the management verifications performed are 
published on the website of the managing authority.

Commission position

The Commission acknowledge the significant improvements to the management and control 
system implemented by the managing authority in relation to the public procurement 
management verifications, together with the relevant guidance provided to beneficiaries. 
Therefore, the finding is closed.

Findings n°16 to 20 relate to one project implemented by the Municipality of
Asenovgrad under Priority 3

Support for the development of tourist attractions in Asenovgrad

The project has been implemented through 17 contracts. One works and two supply contracts 
were selected for the audit:

1. Works (BG 161POOO1/3.1 -02/2009/007-S-10)

2. Supply of software (BG 161P0001/3.1-02/2009/007-U-15)

3. Supply of equipment (Lot 1) (BG 161P0001/3.1-02/2009/007-D-20)

4. Supply of equipment (Lot 2) (BG 161P0001/3.1-02/2009/007-D-16)
5. Supply of equipment (Lot 3) (BG 161P0001/3.1-02/2009/007-D-17)

Contract 1 : Works

This works contract concerned the reconstruction of a tourism attraction (fort and church). 
The value of the contract was below the EC thresholds. (BGN 1,325,334 = EUR 677,643)

Finding n°16: Use of an unlawful award criterion

The award criteria for the works contract were as follows:

Deadline for implementation: 30%

Warranty: 10%

Price: 60%

The mathematical formula used for the price was:

P3 = (AWP - (AWP - price of the bidder)) x 60

AWP

Where P3 was the Price score, AWP was the average weighted price of all the bidders.

The use of mathematical formulae that favours tenderers with offer prices near to the average 
price of all offers (60% weight in relation to the tender examined) is unlawful. Firstly, this



criterion is not linked to the subject-matter of the contract but rather to the offers of other 
participants.

Secondly, this criterion is discriminatory because it discriminates against bidders offering 
cheaper rather than average prices.

The managing authority did not identify this problem in its management verifications. 
However, a 10% financial correction was proposed for this contract by the certifying authority 
following a check of this contract. The check carried out by the certifying authority in the 
period 14-20.12.2013 identified this issue together with other public procurement related 
irregularities. The managing authority agreed the financial correction proposed by the 
certifying authority on 08.04.2014.

Action n°16 (Responsible body: Managing authority / Certifying authority; Deadline: 
60 days; Priority: Medium):

The managing authority should ensure that its management verifications cover the aspects of 
public procurement identified by the certifying authority.

In addition, the certifying authority (CA) should provide evidence on the recovery of the 
amounts related to the irregular expenditure identified as a result of its checks carried out in 
the periodl4-20.12.2013 for this particular contract (when was the recovery process initiated 
and the financial corrections implemented).

The CA is also requested to provide evidence that it did not certify irregular expenditures on 
this contract to the Commission during the period of 20 December 2013 up to 8 April 2014.

The managing authority is requested to provide evidence on the procedures in place related to 
the treatment of irregularities identified by the CA together with the relevant documents 
issued as a result of the implementation of these procedures for this particular contract.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. An 
irregularity report was registered at the level of the managing authority and the beneficiary 
was notified in relation to the financial correction of 10% of both past and future expenditure 
to be applied for the concerned contract. Evidence was provided from both the managing 
authority and the certifying authority in relation to the imposition of the financial correction in 
relation to both the beneficiary and the European Commission.

The check-list used for the management verifications related to public procurement was 
improved in order to cover the concerned risk together with potential conflicts of interest 
situations and red flags.

Commission position

The Commission acknowledges the acceptance and implementation of their 
recommendations.

In addition, the contract concerned falls within the scope of the extrapolated financial 
correction accepted by the Member State (representing the maximum amount of 
132.922.819,78 BGN - 67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 
of 22 December 2014 and implemented by the certifying authority.

As the Member State fully accepted and implemented the recommendations, the finding is 
closed

Contract 2 - Supply of software



Finding п°17: Disproportionate selection criteria

The contracting authority requested a legal document issued by the National Revenue Agency 
(NRA) or the National Social Security Institute (NSSI) in order for the bidders to prove that 
they have at their disposal 30 employees with labour contracts.

However, for the performance of the contract, the contracting authority requested in the 
contract notices that the potential bidders should dispose of 17 experts in order to meet the 
selection criteria. As the contracting authority itself acknowledged that for the performance of 
the contract 17 experts would be enough, the requirement for the potential bidders to have at 
their disposal 30 employees with labour contracts is disproportionate in relation to the subject 
matter of the contract.

The managing authority did not identify this problem in their management verifications.

However, a 25% financial correction was proposed by the certifying authority following a 
check of this contract. The check carried out by the certifying authority in the period 14- 
20.12.2013 identified this issue together with other public procurement related irregularities. 
The managing authority agreed to a 10% financial correction on 08.04.2014.

Action n° 17 (Responsible body: Managing authority /Certifying authority; Deadline: 
60 days; Priority: Medium):

The managing authority should ensure that its management verifications cover the aspects of 
public procurement identified by the certifying authority.

In addition, the CA should provide evidence on the recovery of the amounts related to the 
irregular expenditure identified as a result of its checks carried out in the period 14- 
20.12.2013 for this particular contract (when was the recovery process initiated and the 
financial corrections implemented).

The CA is also requested to provide evidence that it did not certify irregular expenditures on 
this contract to the Commission during the period of 20 December 2013 up to 8 April 2014.

The managing authority is requested to provide evidence on the procedures in place related to 
the treatment of irregularities identified by the CA together with the relevant documents 
issued as a result of the implementation of these procedures for this particular contract.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. An 
irregularity report was registered at the level of the managing authority and the beneficiary 
was notified in relation to the financial correction of 10% of both past and future expenditure 
to be applied for the concerned contract. Evidence was provided from both the managing 
authority and the certifying authority in relation to the imposition of the financial correction in 
relation to both the beneficiary and the European Commission.

The check-list used for the management verifications related to public procurement was 
improved in order to cover the concerned risk together with potential conflicts of interest 
situations and red flags.

Commission position

The Commission acknowledges the acceptance and implementation of their 
recommendations.

In addition, the contract concerned falls within the scope of the extrapolated financial 
correction accepted by the Member State (representing the maximum amount of



132.922.819,78 BGN - 67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 
of 22 December 2014 and implemented by the certifying authority.

As the Member State fully accepted and implemented the recommendations, the finding is 
closed

Contracts: Supply of equipment contracts 3 to 5 (le. 3 lots)

The combined value of the 3 lots was BGN 495,474 net of VAT (= EUR 253,335) which is 
above the EC threshold.

Finding n°18: Use of an unlawful award criterion 

The award criteria for all the three lots were as follows:

Average price: 50%

Technical specifications: 40%

Time to delivery: 10%

The formula used for the price was:

K1 = PO(bidder) - (PO average - PO bidder) x 50

Where K1 was the price score, PO (bidder) was the price offered by the bidders and PO 
(average) was the average price of all the bidders.

The use of mathematical formulae that favours tenderers with offer prices near to the average 
price of all offers (50% weight in relation to the tender examined) is unlawful. Firstly, this 
criterion is not linked to the subject-matter of the contract but rather to the offers of other 
participants. This is a breach of Article 53 (Contract award criteria) of Directive 2004/18/EC 
which states:

"(...) The criteria on which the contracting authorities shall base the award of public 
contracts shall be (...) when the award is made to the tender most economically advantageous 
from the point of view of the contracting authority, various criteria linked to the subject- 
matter of the public contract in question, for example, quality, price, technical merit, 
aesthetic and functional characteristics, environmental characteristics, running costs, cost- 
effectiveness, after-sales service and technical assistance, delivery date and delivery period 
or period of completion. (...) ”

Secondly, this criterion is discriminatory because it discriminates against bidders offering 
cheaper rather than average prices. This constitutes a breach of Articles 53 and 2 of Directive 
2004/18/EC, as interpreted in points 69 to 86 of the Case T-402/06, Spain/Commission.

The managing authority did not identify this problem in its management verifications.



Action n°18 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
High):

The applicable point of the ‘Guidelines’ is point 9 ‘Unlawful and/or discriminatory selection 
and/or award criteria laid down in the contract notice or tender documents’ which provides for 
a 25% financial correction which can be lowered to 10% or 5% depending upon the 
seriousness of the breach.

In this particular case, the proposed financial correction is 25% as no elements have been 
identified which would justify lowering of the rate.

The managing authority should ensure that its management verifications cover this aspect of 
public procurement.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. An 
irregularity report was registered and the beneficiary was notified in relation to the financial 
correction to be imposed.

The check-list used for the management verifications related to public procurement was 
improved in order to cover the concerned risk together with potential conflicts of interest 
situations and red flags.

In the context of the re-verification exercise triggered by the interruption and subsequent pre
suspension of payments for the Regional Development Operational Programme, which lead to 
extrapolated flat rate financial corrections of 10,11% for priority axis 1 and 11,48% for 
priority axis 3, the managing authority proposes that the financial correction to be applied in 
relation to the European Commission for these particular contracts to be the one determined 
by applying the methodology for calculating the financial corrections to be implemented at 
contract level as a result of the afore-mentioned re-verification exercise.

Commission position

The Commission is of the opinion that the financial correction to be proposed for the public 
procurement irregularity identified in the case of the affected contracts should be 25% of both 
past and future expenditure certified as the dissuasive effect of the irregular practice is 
significant.

The value of the contracts affected by the error is BGN 671,284 (lot 1: BGN 594,569, lot 2: 
BGN 10,151 and lot 3: BGN 66,564) including VAT. The expenditure to be deducted based 
on a 25% financial correction amounts to BGN 167,821 (= EUR 85,807).

The contracts concerned fall within the scope of the extrapolated financial correction accepted 
by the Member State (representing the maximum amount of 132.922.819,78 BGN - 
67.963.401,05 EUR) by Decision of the Council of Ministers no. 54 of 22 December 2014.

The Certifying Authority withdrew the impact of the financial corrections applied by the 
Managing Authority in the Payment Claim submitted to the European Commission via SFC 
on 04/02/2015.

The Certifying Authority also provided a statement of assurance to the European 
Commission, certifying that the flat rate financial corrections resulting from the re
verification exercise related to the legality and regularity of the public procurement 
procedures have been deducted.

As the contracts concerned fall within the scope of the flat rate financial corrections accepted 
by the Member State and the corresponding irregular expenditure was decertified, the finding 
is closed.



Contract 4: Supply of equipment contract lot 2

Finding n°19: Use of a disproportionate selection criterion

The selection criteria for all the three lots included a minimum overall turnover for the last 
three years and the revenue from similar contracts for the last three years as follows:

Lot Estimated contract 
value (BGN)

Minimum turnover 
for last three years 

(BGN)

Minimum revenue 
from similar 

contracts for last 
three years (BGN)

1 521 660 1 500 000 1 000 000

2 8 546 150 000 100 000

3 58 390 20 000 10 000

In relation to lot 2, the requested minimum turnover per year is 6 times higher than the 
estimated contract value and the requested minimum revenue from similar contracts per year 
is 4 times higher. These requirements are disproportionately high in relation to the lot 2 and 
therefore contrary to Article 44(2) of the directive 2004/18/EC.

The managing authority did not identify this problem in its management verifications.

Action n° 19 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
High):

The managing authority should ensure that its procedures are sufficiently robust to identify 
disproportionate turnover and experience criteria.

Member State reply (summary)

The managing authority accepts the recommendations formulated by the Commission. The 
check-list used for the management verifications related to public procurement was improved 
in order to cover the concerned risk together with potential conflicts of interest situations and 
red flags.

Commission position

The Commission acknowledges the acceptance and implementation of their 
recommendations.

As the Member State fully accepted and implemented the recommendations, the finding is
closed

Contract 3 : Supply of equipment lot 1



Finding n° 20: Unjustified rejection of a tenderer
tender for lot 1 has been rejected 

because the time offered for completion (5 days) was considered abnormally low. Abnormally 
low times for completion requiring clarification according to the applicable Bulgarian 
regulation are those shorter than 70% of the average of times proposed by the other tenderers. 
This tenderer used the following reasoning:

• He had been for a long time partner with the producers which allows him to pre-order 
and receive the supplies in one day;

• He already has some of the equipment in a storage facility in Bucharest;

• He implements an efficient quality standard system;

• He attached a methodology for the delivery of goods together with a risk analysis of 
the delivery process which shows that the delivery could be performed in 5 days.

The justification provided by the tenderer was not accepted by the evaluation committee. In 
the analysis of the above-mentioned reasoning, the contracting authority provided the 
following reasons for not accepting it:

• The evaluation committee considers that these arguments are not objective, because 
not based on normal customs formalities and peculiarities.

• The fact that they implement a quality control system cannot be taken into 
consideration as proof;

• The methodology is very general and cannot be taken into consideration as proof.

The EC auditors are of the opinion that the justifications provided by the tenderer that he can 
start the delivery process the next day he is requested, because he already has access to the 
products which need to be supplied, are acceptable. Also, considering the clarifications 
provided by the tenderer, the nature of the delivery and the fact that there is an additional time 
period between the moment the tenderer is informed about the decision of the evaluation 
committee and the signature of the contract, the time offered by the rejected tenderer is 
considered realistic by the EC auditors.

The EC auditors consider the rejection of tenderer 
unjustified, according to Articles

2004/18/EC.
44 (1) and 53 of the Directive

We also note that in relation to lot 33, the winner offered time for delivery of three days while 
the other offer was 40 days. The three days deadline was not questioned by the evaluation 
committee because based on the jurisprudence quoted by the beneficiary; this is only done if 
there are at least 3 offers. This indicates that the rejected tenderer

offering 5 days for lot 1 was not treated equally with the 
winning tenderer for lot 3 offering 3 days

I" was also the winning tenderer for the supply of 10 freighting vehicles under a 
different project audited during the present audit mission and implemented by the Ministry of 
Interior.

3 The subject matter for lot 1 (where 5 day time for completion was deemed abnormally low) was delivery of 
various electronics equipment while the subject matter for lot 3 (where 3 day time for completion was not 
questioned) was delivery of replicas of various medieval siege machines including a siege tower several 
metres high.



The 25% financial correction proposed under findings n° 18 and 19 above covers also the 
irregularity identified under this finding. No additional financial correction is therefore 
necessary subject to the acceptance of the aforementioned findings.

The managing authority should ensure that its procedures are sufficiently robust to identify 
unjustified rejection of tenderers and unequal treatment of tenderers.

The managing authority should review all the contracts financed under Regional Development 
OP and awarded to '||ΜΜΙΜΙΐΜΝΜΜ|№ΐβ|| with the aim to identify red flags and to 
report on these to AFCOS.

Member State reply (summary)

The Managing Authority accepts the finding. As the Managing Authority has accepted 
Findings n° 18 and 19, it believes that a financial correction is not necessary. The Managing 
Authority has adopted new updated procedures and checklists for ex-ante and ex-post control 
for public procurement procedures. The new mechanisms for control are in full compliance 
with the requirements of the Audit Authority. The Managing Authority carried out additional 
checks in the UMIS and t is evident that MMlMlMMMMM^tyNMIt has four contracts 
within the Regional Development OP. The Managing Authority has updated its checklists in 
order to include 'red flags'. The Managing Authority carried out additional ex-post checks for 
these contracts, paying special attention to the references provided by МИМИИММ| 
MMMMMM The Managing Authority believes that following these additional checks, there 
are insufficient reasons to doubt the circumstances declared in the references.

Commission position

The managing authority submitted the ex-post verification check-lists related to the public 
procurement contracts delivered by МММММММ under the Regional Development OP, 
including the checks concerning potential red flags which might lead to fraud suspicions 
(Ares(2015)1590310 - 14/04/2015). For one contract, namely the contract established 
between Teteven Municipality and MMMMMI||M| for the supply of medical equipment for 
the Teteven Hospital - Doctor Anghel Peshev, the managing authority identified potential red 
flags.

As the managing authority accepted and implemented the recommendations formulated by the 
Commission, the finding is closed.

Action n° 20 (Responsible body: Managing authority; Deadline: 60 days; Priority:
High):

Finding n° 21 relates to one project implemented by the Ministry of Regional 
Development and Public Works under Priority 5

Mark the scope and content of the project and gathering information on the five major
cities in two separate lots

Six service contracts were signed for the implementation of the project, three of which were 
selected for the audit.

1. Lot 1 : Tender documentation for the urban transport system in Varna (РД-02-29-3)
2. Lot 3 : Tender documentation for the urban transport system in Stara Zagora (РД-02- 

2910253)



3. Lot 5 : Tender documentation for the urban transport system in Pleven (PД-02- 
2910252)

Each of the 3 lots was above the EC public procurement threshold for service contracts.

Contract: Service contract

Finding n°21: Unequal treatment of bidders

One tender procedure was held For Lots 1, 2, 3, 4 and 5. Following the implementation of the 
public procurement procedure four service contracts were signed for Lots 1,2, 3 and 5.

Lot 1: Tender documentation for the urban transport system in Varna (РД-02-29-3)
Four bidders submitted offers for Lot 1. Bidder MMMMMM was rejected for lack of 
experience of the financial expert in at least 2 projects which included the development of a 
CBA analysis in accordance with the EC guidance on CBA4. No clarifications were asked by 
the contracting authority in relation to the aforementioned issue. For the same lot in the case 
of MMMMMMMMļ clarifications were asked twice in relation to the previous experience 
of the transport expert of the bidder. ΜίΜΜΜΜΜΜΝΚ is the winning bidder for this lot.

Action n°21 (Responsible body: Managing authority; Deadline: 60 days; Priority: 
Medium):

The managing authority should provide explanations as to why the evaluation committee did 
not seek clarifications from 1MMMMM in relation to the experience of the financial expert. 
This could be contrary to Articles 51 and 2 of the Directive 2004/18/EC, as interpreted by 
point 41 of the Case C-599/10, SAG ELV Slovensko. In case it is established that clarifications 
should have been asked also from MMMMMI the managing authority is requested to apply 
a financial correction of 25% of the contract value in accordance with point 16 of the 
Guidelines - Lack of transparency and/or equal treatment during evaluation for the 
infringement of Articles 51 and 2 of the Directive 2004/18/EC.

Member State reply (summary)

The Member State states that in relation to this finding an irregularity report was registered in 
the Managing Authority's register for irregularities. Following the analysis of the irregularity 
and the arguments of the Beneficiary the position of the Managing Authority is that that there 
is no irregularity and therefore does not accept the Commission's finding due to the following 
arguments:

The Managing Authority believes the requirement to have experience in the preparation of 
CBA analysis in accordance with the EC guidance on CBA is not restrictive having in mind 
the huge importance of this project. The Managing Authority believes this requirement 
guarantees a high quality product which is important for the approval of this major project by 
the EC. The Managing Authority brings attention to the fact that the Commission provides 
only indicative guidance to be followed when preparing a CBA. The Managing Authority 
states that the matter is very specific; it requires a special set of knowledge, terminology, etc.

The Managing Authority reviewed in detail the CV of the financial expert of the rejected 
bidder and believes that development of a CBA was not mentioned and that following a close

4 Experience in the preparation of a СБА in accordance with the EC Guidance was a selection criteria in the 
contract notice for the financial expert



review of the CV of the expert it was evident that he is a specialist in the field of marketing 
based both on his educational background and professional experience. There is no implicit 
mentioning in the CV that he has any experience in the field of financial analysis and 
modelling. The Managing Authority believes that the Evaluation Committee rejected lawfully 
this bidder due to the incompliance with the requirements. The Managing Authority further 
states that the experience of the proposed expert did not imply the necessity to further ask the 
bidder for clarification. The Managing Authority also makes reference to fact that the 
Evaluation Committee asked this bidder for clarifications for a different expert. The 
clarifications sought from the winning bidder aimed at receiving information in order to verify 
the consistency of information provided in the CV of an expert, i.e. information already 
included in the initial offer.

Based on this the Managing Authority is of the opinion that both bidders were treated equally 
and the rejection of one of the bidders was lawful. Therefore, the Managing Authority 
believes that there is no irregularity established and a financial correction should not be 
imposed.

Commission position

The Commission agrees to the interpretation provided by the Member State and therefore no 
financial correction is required for this particular potential irregularity as asking for 
clarifications in this particular case would have implied a modification of the bid submitted 
by the rejected bidder and not a clarification in the sense of Article 51 of the Directive 
18/2004/EC.

Nevertheless, the Commission underline the fact that, in cases where the additional elements 
provided by the bidders following a request for clarifications from the contracting authority 
are not of a formal nature and modify the technical offer submitted (e.g. replacement of 
initially proposed experts or proposal of additional experts), financial corrections should be 
applied based on a case by case analysis in compliance with point 17 of the ‘Guidelines’ - 
Modification of a tender during evaluation.

The finding is closed

6. OVERALL CONCLUSIONS AND RECOMMENDATIONS

The audit was carried out as planned. The beneficiaries co-operated fully and all requested 
documentation was made available to the auditors. Comments raised during the audit and 
during the wrap-up meeting have been taken into consideration when drafting this report.

We have audited the selected procedures in accordance with the scope and objectives set out 
in sections 2 and 3 of the audit report.

In addition, two follow up audit missions were performed by DG REGIO in the period 17-21 
October 2014 (No 2014/BG/REGIO/C2/1314/2) and 08-12 December 2014 
(NO.2014/BG/REGIO/C2/1410/1) in relation to the priority axes 1 and 3 of the Regional 
Development Operational Programme (CCI 2007BG161P0001) in order to assess the 
implementation by the Member State of the corrective measures outlined in the present Audit 
Report as well as in the interruption and pre-suspension letters concerned.

In our opinion, based on the additional information provided by the Member State and the 
work performed, we have obtained reasonable assurance regarding the effective functioning 
of the management and control systems in relation to the Regional Development OP except 
for the following deficiencies:

- Public procurement deficiencies.



Based on the analysis of the reply provided by the Member State together with the detailed 
audit tests performed on the spot we conclude for Key requirement 4 (Adequate management 
verifications) that the system works, but some improvements are needed (Category 2).

Signatures of the EC audit team and dates:

[Principal auditor] [Associated auditor]

[Associated auditor]

Approved by / date:

Approved by / date:

—jumi-i'imviw) —pmfvţpmv

[Team leader] [Head of unit]



ANNEX I - Summary of financial corrections accepted by Member State
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Finding Projcct/Contracl 
affed cd

( ontruel 
amount in

0/
financial
rom-clion

Amount of

correction , 
in TUR

Date and ARES ref. of 
- letter of. acceptance by ' 

Member Stale ;

1-4 Integrated Urban
Transport project -Service 
contract for project 
management unit

794,548 25% 198,637 Ares(2014)3 839242/18.11.
2014

Council of Ministers 
Decision No. 
54/22.12.2014

5 Integrated Urban
Transport project - 
Supply of buses (two 
contracts)

18,510,284 10% 1,851,028 Ares(2014)3 839242/18.11. 
2014

Council of Ministers 
Decision No. 
54/22.12.2014

6 Integrated Urban
Transport project - 
service contract for 
preparation of technical 
investment projects

968,742 5% 48,438 Ares(2014)3839242/18.11. 
2014

Council of Ministers 
Decision No. 
54/22.12.2014

7-8 Integrated Urban
Transport project - 
Supervision of works

724,275 10% 72,426 Ares(2014)3839242/18.11. 
2014

Council of Ministers 
Decision No. 
54/22.12.2014

13 Ministry of Interior 
project - supply of safety 
cars

612,946 25% 153,237 Council of Ministers 
Decision No. 
54/22.12.2014

Payment Claim No. 
Ares(2015)463346/04.02.2 

015

14 Ministry of Interior 
project - supply of 26 fire 
engines with ladders

8,189,999 5% 409,500 Ares(2014)3839242/18.11. 
2014

Council of Ministers 
Decision No. 
54/22.12.2014

18-20 Municipality of 
Asenovgrad - supply of 
equipment in 3 lots

343,222 25% 85,807 Ares(2014)3839242/18.11. 
2014

Council of Ministers 
Decision No. 

54/22.12.2014

TOTAL 2,819,073
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