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HVDC Hub Terminated UK OWE GRID 149,43 74,10 50% 3,10 4%
Cobra Cable Delayed DK/NL OWE GRID 173,08 86,54 50% 5,26 6%
Baltic Kriegers Flak Delayer..· DE/DK OWE GRID 506,95 150,00 30% 58,48 39%
Aberdeen Delayec UK OWE TURBINES ft STRUCTURES 190,00 40,00 21% 28,30 71%
Bard 1 Complétée DE OWE TURBINES & STRUCTURES 118,00 53,10 45% 53,10 100%
Global Tech 1 Terminated DE OWE TURBINES ft STRUCTURES 205,10 58,54 29% 4,28 7%
Nordsee Ost Completed DE OWE TURBINES ft STRUCTURES 488,00 50,00 10% 49,80 100%
Borkum West II Completed DE OWE TURBINES & STRUCTURES 213,50 42,70 19% 42,70 100%
Thornton Bank Completed BE OWE TURBINES ft STRUCTURES 24,08 10,00 42% 10,00 100%


