
IGI Poseidon
Athens, 29 September 2017 
Prot. Nr. 1543

To the attention of Mr. Dirk Beckers: 
INNOVATION AND NETWORKS EXECUTIVE AGENCY

Unit C4-CEF Energy & ICT 
W910 B-1049, Brussels - Belgium

CC:

 
Ministry of Environment and Energy 

119 Messogion Avenue-10192 Athens, Greece

 
Ministry of Energy, Commerce, Industry and Tourism 

Andreas Araouzos, 6 - Nicosia, Cyprus

Ministry of Economic Development 
Via Molise, 2 - Rome, Italy

Subject: Amendment of Grant Agreement INEA/CEF/ENER/M2015/1029476

Dear Mr. Beckers

With reference to the Grant Agreement INEA/CEF/ENER/M2015/1029476, awarding a grant for the 
Action entitled "Eastern Mediterranean Natural Gas Pipeline - Pre-FEED Studies" and identified with 
the number 7.3.1.-0025-ECLCY-S-M-15, we would like to request the amendment of the completion 
date of the Action.

IGI Poseidon S.A, the Beneficiary, has been performing the activities according to the Grant Agreement 
(GA) planned timetable, reviewed and updated in the last Action Status Report (ASR). In particular:

• Activity 1 - Technical Feasibility Study -  
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• Activity 2 - Reconnaissance Marine Survey -  
 

• Activity 3 - Economic, Financial and Competitiveness Studies -  
 
 
 
 
 
 

• Activity 4 - Project Management -  
 
 

The results and the outcomes of the already completed Activities, pave the way to proceed with the 
next Project Development Phase that will include the Front-End-Engineering Design (FEED) for the 
Offshore and Onshore sections as well as for above ground Facilities, the Detailed Marine Surveys 
(DMS) and the Permitting activities.  

 

Regarding the Activity 2, on 2nd August 2017, with 3 months delay due to prolonged Tender procedure, 
IGI Poseidon assigned the contract  

 
 
 
 

In consideration of the above, we would kindly request an amendment of the Grant Agreement for a 
three 3 months extension of the Action and a postponement of the completion date to 31 March 2018.
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