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Request for modification of Commission Decision C(2010)8207 of 25 November 2010 - 

Action n°EEPR-2009-INTg-FR/Sub-Action 1 : prolongation of implementation period

Bois-Colombes, 3 1 JUIL. 2013

Dear M. Borchardt,

On 25 November 2010, the European Commission decided to grant Union financial aid to the action 
"EEPR-2009-INTg-FR - Reinforcement of French gas network on the Africa-Spain-France axis". This action 
includes, as sub-action n°1, the procurement of gas pipes for the reinforcement of the Rhone pipeline on 
GRTgaz's network.

The reinforcement of the Rhone pipeline - GRTgaz's project "ERIDAN" - was designed on the basis of 
initial market assessment and basic studies. Its timeline was set up accordingly, with a start of operation 
planned in 2016. Today, the detailed studies have proven this industrial project to be highly complex ; this 
lead to envisage an extension of the initial timeline, which in the context of the latest evolutions of the 
gas market would not cause prejudice to the development of the market.

The Rhone corridor is a very dynamic and densely populated region (with industrial areas, important 
infrastructures and major cities, farms/wineyards among other characteristics) and the detailed studies had 
to deal with diverse and numerous constraints to determine the best route and the best specifications. In 
the end, the reinforcement requires a tailored route with many crossings (rivers - including the Rhone 
river on several points - railways, roads, other infrastructures). In view of this complexity, the initial 
timeline of ERIDAN turns out to be too tight, in particular as regards the permitting process and the pipe 
orders. GRTgaz now envisages a revised schedule with a start of operation by 2017.
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In parallel, significant evolutions occurred in the international gas sector since 2010. Market players have 
been rescheduling later their expectations for an increase in LNG importations in France, no longer 
expected before 2019, and for additional interconnection capacities between Spain and France, no longer 
expected before 2020. The reinforcement of the Rhône pipeline is still needed to contribute to market 
integration and price convergence in Europe, through the development of the interconnection between 
the French North and South market zones on a North-South axis in Europe, but this development is not 
expected before 2018. Thus the revised schedule of ERIDAN would still remain in line with market 
expectations.

Taking these elements into account, GRTgaz kindly requests the European Commission to prolong the 
implementation period for the action, until 31/12/2016. Milestones for completion of activity 1 would then 
become 'Ί-Pipes order" in 30/06/2016 and "2-Pipes delivery" in 31/12/2016.

TIGF, as co-beneficiary of the Union financial aid for the action, gave its consent to this modification in a 
letter dated 23 July 2013, which you will find enclosed to this letter.

In accordance with section III.2.7. of the above-mentioned decision, you will also find the prior approval of 
the French State enclosed to this letter.

Yours sincerely,

CEO

End.:

Letter by TIGF

Letter by the French State
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Office 06/150
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BELGIUM

Pan, July 23rd, 2013

Subject : EEPR-2009-INTg-FR- article III.2.7.2

In accordance with article III,2.7.2 of Commission Decision C(2010)8207 dated November 25w 2010 

concerning the granting of Union financial aid to action EEPR-2009-INTg-FR (reinforcement of the 

French gas network on the Afrlca-Spaln-France axis), we inform you that TIGF supports the request 
submitted by GRTgaz for the postponement of the completion dated from June 30lh 2015 to 

December 31s' 2016.

We are at your disposal for further information. 

Best regards,

Managing Director.
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MINIS TÈRE DE L’ÉCOLOGIE, DU DÉVELOPPEMENT DURABLE 
ET DE L’ÉNERGIE

Direction générale de l'énergie et du climat Paris, le 31 JUIl. 2013

Sous-direction Sécurité d'approvisionnement et 
nouveaux produits énergétiques (SD2)

Bureau Infrastructures gazières (2E)

Le directeur adjoint de l’énergie 

à

Affaire suivie
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Directeur adjoint 
Direction Stratégie et Europe

Objet : Prolongation d’une action engagée bénéficiant d'un concours financier de l'Union européenne 
dans le cadre du Programme Energétique Européen pour la Relance (PEER)

Monsieur,

Par courrier électronique en date du 24 juillet 2013, vous souhaitez recueillir l'accord 
préalable de la Direction générale de l’énergie et du climat, afin de pouvoir solliciter auprès de la 
Commission européenne une extension de la période d’une action engagée bénéficiant d’un 
concours financier de l'Union européenne dans le cadre du Programme Energétique Européen 
pour la Relance (PEER).

Cet accord préalable est requis en application des dispositions de la section III.7.2 de 
l'annexe III de la décision du 25 novembre 2010 de la Commission européenne concernant l'octroi 
d'un concours financier de l'Union européenne en faveur du projet « renforcement du réseau 
gazier français sur l’axe Afrique-Espagne-France ».

Compte tenu des éléments exposés dans votre demande, en particulier concernant la 
complexité du projet révélée par les études détaillées réalisées par GRTgaz, et de l’avis favorable 
de mes services, j’ai décidé de donner mon accord à votre demande de modification de la décision 
susvisée.

Je vous prie d'agréer, Monsieur, l'expression de mes meilleures salutations,

Le directeur adloint de l’énergie

GRTgaz
6, rue Raoul Nordling
92 277 Bois-Colombes CEDEX


