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1  Executive Summary 
This report outlines planned tasks to perform the work packages outlined in the 
Administrative Arrangement (AA) “EMM and OSINT”. The aim of the 
Administrative Arrangement is the support of the Strategic Analysis and Response 
capability (STAR) which has been established within DG HOME Unit A4. 
 
The work packages contain clear deliverables or describe a more continuous support 
activity for the duration of the arrangement: 

  WP1: Maintain JRC Tools for Star 

  WP2: Workshops Open Source and Social Media Information 
  WP3: Disseminate and Enhance EMM OSINT Suite 

  WP4 (optional): Improve Social Media Monitoring capabilities of STAR 

  WP5: Management and Reporting 

 
In the following paragraph we describe the planned work for the different packages in 
the first 8 month of the arrangement until the interim report will take stock and outline 
the work plan for the rest of the 15 month duration. 

2  Work Plan 

2.1  WP1: Maintain JRC Tools for STAR 

2.1.1 

Description and Tasks 

This work package describes tasks which are part of a continuous support activity for 
STAR. 
For the duration of the AA and the next month the following activities are planned: 
 

  EMM Software Tools for STAR kept operational 

  Support for definition and refinement of categories and news sources 

  Installation of new modules and training as they become available 
  (on request) integration of third party open source provides 

2.1.2 

Work Plan 

The support activities have commenced as planned and are ongoing. 

2.2  WP2: Workshops Open Source and Social Media Information 

2.2.1 

Description and Tasks 

This work package describes the two planned events for Social Media Information 
Mining (also known as Social Media Intelligence – SOCMINT) and Open Source 
exploitation. 
 
The JRC supports DG HOME in organising a SOCMINT workshop in Brussels in 
March which is a continuation of previous SOCMINT events organised by EU 
institutions. The JRC provides input to the contents and helps executing the event. 
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A second meeting is planned for September which deals also with social media 
information and the broader Open Source exploitation at JRC’s site in Ispra. The JRC 
provides input to the contents, invites speakers and performs hands-on exercises. 

2.2.2 

Work Plan 

The SOCMINT workshop is planned to be organised in March and the second event is 
scheduled to take place in September. During February and March, the SOCMINT 
workshop will be organised. Starting in May the Open Source Workshop in Ispra will 
be organised. 

2.3  WP3: Disseminate and Enhance EMM OSINT Suite 

2.3.1 

Description and Tasks 

The EMM OSINT Suite software is used for training purposes and some operational 
work within the law enforcement community in Europe. To broaden the application of 
the software tools certain tasks were defined to keep it operational and also opening it 
up for better integration into existing tool chains of Member States’ authorities. 

2.3.2 

Work Plan 

For the first eight month of the AA the following deliverables are planned: 

  On-Site training with existing and prospective users in the Netherlands 

  Modularisation of software, standalone modules  

  Web site kept up-to-date 

 

2.4  WP4 (optional): Improve Social Medial Monitoring capabilities of 

STAR 

2.4.1 

Description and Tasks 

On request by DG HOME the EMM System for STAR will be extended to improve 
the social media monitoring functions. The SOCMINT event will be used to clarify 
the need for improvements. The exact scope will be defined with DG HOME. 

2.4.2 

 Work Plan  

  Gather requirements for social media functions at the SOCMINT workshop 

  Decide whether new functions are needed and define scope 

  Start implementing new social media functions 

  Roll-out of new modules to STAR along with needed training 

2.5  WP5: Management and Reporting 

2.5.1 

Description and Tasks 

The JRC coordinates the various tasks within the Administrative Arrangement to 
ensure that the work is completed, and deliverables are provided on time. 

2.5.2 

Work Plan 

  Kick-off Meeting and Inception Report 
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  First Interim Report July 2018 

  Second Interim Report September 2018 

 

3  Team Composition 
The core team performing the planned activities is as follows: 

 

 

 

 

 

 

Additionally, officials and contractors of the Unit I.03 of the JRC may be involved in 
performing sub tasks of the outlined activities. The JRC makes sure that all involved 
persons have the needed security clearances to perform work under this AA.  
 

4  Discussion of Status and Outlook 
 
The AA has commenced as planned. This finalisation of this inception report was 
delayed since the organisation of the SOCMINT event in March needed full attention. 
An informal kick-off meeting was then held on the 15.03.2018 in Brussels. The 
results of this meeting are reflected in this document. All activities described in the 
technical annex of the AA were started as planned and are ongoing. 
 
We see no immediate risks for the execution of the AA in the first eight months of the 
duration. 
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