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List of abbreviations used in the Report 

AA Audit Authority of Italy’s 2014-2020 Asylum, Migration and Integration Fund identified 
within the Ministry of the Interior, Department for Civil Administration staff and for material 
and financial resources 

AB Awarding Body 

AMIF 2014-2020 Asylum, Migration and Integration Fund 

ANCI Associazione Nazionale Comuni Italiani (National Association of Italian Municipalities) 

AVR Assisted Voluntary Return 

AVR &R Assisted Voluntary Return and Reintegration 

CARA Centri di Accoglienza per Richiedenti Asilo (Reception Centres for Asylum Seekers) 

CAS Centri di Accoglienza Straordinaria (Extraordinary Reception Centres) 

CIE Centro di identificazione ed Espulsione (Identification and Expulsion Centres) 

CMEF Common Monitoring and Evaluation Framework 

CPIA Centri Provinciali per l'Istruzione degli Adulti (Provincial Centres for Adult Education) 

CPSA Centro di Primo Soccorso e Accoglienza (Centres for First Aid and Reception) 

CPR Centri Permanenti per il Rimpatrio (Permanent Centres for Return) 

DA Delegated Authority (under art. 25, par. 1, lett. c) of EU Reg. n. 514/2014) identified within 
the Ministry of Labour and Social Policies, Directorate-General for Immigration and 
integration policies  

DLCI Dipartimento per le Libertà Civili e l'Immigrazione (Civil Rights and Immigration Department) 

EB Executing Body 

EBF External Border Fund 2007-2013 

EIF European Integration Fund 

EQ Evaluation Question 

ER Enforced Return 

ERF European Refugee Fund 

ERIN European Reintegration Network 

ESF European Social Fund 

EU European Union 

IGRUE Inspectorate General for Financial Relations with the European Union 

IOM International Organization for Migration 

MAE Ministero degli Affari Esteri e della Cooperazione Internazionale (Ministry of Foreign Affairs) 

MEF Ministero dell’Economia e delle Finanze (Ministry of Economy and Finance) 

MC Monitoring Committee 

MIUR Ministero dell’Istruzione, dell’Università e della Ricerca (Ministry of Education, University 
and Research) 
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MLPS Ministero del Lavoro e delle Politiche Sociali (Ministry of Labour) 

MS Member State(s) 

NO National Objective 

NOP National Operational Programme 

NOP SPAO National Operational Programme on Systems for Active Employment Policies 

NP National Programme 

RA Responsible Authority of Italy’s 2014-2020 Asylum, Migration and Integration Fund 
identified within the Ministry of the Interior, Civil Rights and Immigration Department 

RF European Return Fund 

Si.Ge.Co Sistema di Gestione e Controllo (Management and Control System) 

SO Specific Objective 

SOLID General Programme 2007-2013 “Solidarity and Management of Migration Flows” 

SPRAR Sistema di protezione per richiedenti asilo e rifugiati (System of Protection for Asylum 
Seekers and Refugees) 

TCN Third-Country National 

UAM Unaccompanied minors 

UNHCR United Nations High Commissioner for Refugees 
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INDEPENDENT EXPERTS (AS REQUIRED IN ART. 56(3) OF THE 
REGULATION (EU) NO 514/2014) 

Italy’s evaluation of the National Programme (NP) of the Asylum, Migration and Integration Fund (AMIF) has 
been entrusted to an external Body to the Administration which is functionally independent from the 
Responsible Authority (RA), the Audit Authority (AA) and the Delegated Authority (DA). 

This Body is the Consortium consisting in Gruppo CLAS Spa (leading group having a mandate) and Archidata 
Srl (as principal) which has been identified through an open tender of Community relevance (see call for bids 
published in the OJEU 2015/S 229-416796). 

The entrusted service envisages the development of the ongoing, interim and ex post evaluation of the 
actions co-financed by AMIF; it has been started in September 2016 and will be concluded in September 
2024. 
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EXECUTIVE SUMMARY 

EFFECTIVENESS 

At 30/06/2017, the NP has had a two-year implementation, funding 304 projects of which 27 have been 
completed. Over 60% of the finished projects achieved or exceeded their expected results while in the other 
cases the gap between expected and achieved results is mainly due to external factors to the NP. 

The NP’s first results are mainly concentrated on SO1. On this SO, the NP’s contribution is twofold: on the 
one side, it contributes to the creation and qualification of the UAMs’ reception and first integration system 
(a system that did not exist before 2014); on the other side, it contributes to supporting the management of 
emergency situations (in terms of first aid, assistance and very first reception) deriving from the significant 
arrival flows, especially by sea. Aside from these first results the still limited number of finished projects 
makes the research of visible effects on the national asylum system, TCN integration in Italy and national 
return strategies premature.  

At this stage, the effectiveness of the NP can be assessed mainly in potential terms, analysing if and how the 
304 funded projects have the potential to contribute to achieving the Fund’s objectives. On the Asylum 
system, a positive element is the fact that the contribution of SO1 has gradually shifted from an emergency-
management perspective to a more structural approach. This can be clearly observed on projects concerning 
UAMs: compared to the first funded projects, new projects last longer (multi-annual) and do not focus only 
on first reception but on the whole reception process (from UAMs’ arrival to their integration into SPRAR 
Centres). In future the Fund will contribute to speeding up asylum procedures on the one side and, on the 
other, to strengthening monitoring of reception services. On this last point it should be mentioned that an 
important project, which aims at defining the methodological approach for monitoring the services including 
the definition of homogenous reception standards, has started. 

On integration, significant investments have been made on the training of TCNs as the knowledge of the host-
country language is a necessary condition for the start of the integration process. The implemented courses 
have already involved 15,000 TCNs and aim at involving over 40,000 of them. It is a broad training offer that 
allows to answer both to the increasing need for higher-level training (linked to the increasing number of 
migrants settling in the country) and to the needs of persons with low school education level. On this theme, 
a positive element is represented by the NP’s attention to providing a standard training offer by 
implementing operational tools created in 2016. A significant contribution to reaching the NP’s set target 
value (involvement of 882,500 TCNs over the whole programming period) will be provided by the 
implementation of the 76 Regional intervention plans for the integration of TCNs (over 200,000 target group 
persons), that have started from March 2017, as well as by experimental language training services for 
vulnerable targets (7,000 persons) and the international civil service actions in favour of 3,000 beneficiaries 
of international protection.   

Furthermore, the analysis on projects aimed at strengthening capacity and promoting the exchange of good 
practices on integration and on the context in which they operate shows that these initiatives will contribute 
to enhancing basic services that often are weak in the territories in which they are implemented.  

In reference to SO3, the objectives set in the NP are still far from being reached. Up to the first semester of 
2017 implementation has mainly focused on Assisted Voluntary Return and Reintegration interventions. The 
results currently achieved on these interventions are below expectations.  This can be explained by the 
difficulties in intercepting potential target group persons due to a limited awareness of this measure. As far 
as Enforced Returns are concerned, an important intervention has started in the second half of 2017 whose 
beneficiary is the State Police.     
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EFFICIENCY 

At 30/06/2017, in line with the NP’s life-cycle, financial commitments account for 44% of the NP’s financial 
budget. Payments are still low (10% of the budget) but in 2017 there has been a strong acceleration on this 
front. Developments after 30/06/2017 show that the target set at 15/10/2017 will be exceeded and that 
there will be no risk of incurring in automatic de-commitment by the EU.  

In terms of project efficiency, out of the 17 projects that have fully met expected results, almost all (14) have 
generated savings, on average of 6.5%. 

RELEVANCE 

The objectives of the NP (according to the version approved in 2015) show a good level of correspondence 
to the needs identified by the programming authority. This is confirmed by the value of the relevance index 
that has been assigned to each operational objective by consulting a panel of experts.  

The analysis on interventions funded at 30/06/2017 shows that the projects are able to give a good response 
both to the needs identified in the NP and to the needs that have emerged in the first implementing period 
(2015 – June 2017). This confirms the standing of the Programme in relation to the changes in migratory 
trends, which justify the need for intervention.  

COHERENCE AND COMPLEMENTARITY 

The NP’s coherence and complementarity with other Programmes funded by the EU has been ensured 
through coordination tools between the RA, the DA and national institutions responsible for other 
Programmes funded by EU Funds. The coordination mechanisms currently put in place have encouraged 
strategic cooperation between the different actors while cooperation at operational level is still limited (in 
terms of implementation of joint/complementary actions).  

EU ADDED VALUE 

The added value resulting from the Programme mainly concerns the availability of additional financial 
resources (volume effect).  The interruption of the Fund’s support would affect results differently depending 
on the SO considered. Interventions falling under SO1 are likely to be more or less affected depending on 
their nature: emergency actions are likely to be continued with other resources while for actions on the 
system it would be harder to replace AMIF funds; interventions on SO2 would be the ones to have greater 
difficulties (as they are not emergency actions); interventions on SO3 would only be partially affected (at 
least in reference to AVR).  

SUSTAINABILITY 

Sustainability assessment has been carried out on 19 (out of the 27) finished projects at 30/06/2017 for which 
documents (describing the projects, their implementation and their final assessment) were available and for 
which answers have been given to the survey carried out by the evaluator in June 2017.  

The analysis carried out show a good probability that the achieved results will last once the support of the 
Fund is over; this assessment is based on the frequent inclusion in the projects of elements that are a 
precondition for future sustainability (e.g. partnership agreements, use of national resources, focus on 
specific products or services, etc.).     

Almost 80% of the answers to the survey carried out by the evaluator shows a high probability that “the 
results achieved by the project are to last at least one year after its completion”. It should be noted that for 
projects that had more “structural” expectations (see initiatives in the UAM extension projects of UNHCR, 
ANCI, Save the Children and IOM) these expectations were confirmed even after almost a year from their 
completion. 

SIMPLIFICATION AND REDUCTION OF ADMINISTRATIVE BURDEN 

The changes introduced by AMIF point in the right direction for the simplification of procedures. However, 
the fulfilment of national and EU requirements are still perceived by the beneficiaries as factors that slow 
down implementation.  
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In this view, the RA’s initiatives aimed at encouraging a common regulation and procedures framework for 
beneficiaries are appreciated. The RA has encouraged communication with all beneficiaries since the very 
first implementation stage by organising meetings aimed at discussing reporting and monitoring procedures 
and the use of the information system. The RA has also involved the beneficiaries in the review of the 
projects’ indicators. 

 

  



ONGOING, INTERIM AND EX-POST EVALUATION SERVICE ON THE ACTIONS CO-FINANCED BY THE ASYLUM, MIGRATION AND INTEGRATION FUND 
INTERIM EVALUATION REPORT 

 

 

     
Pag. 10 

 

SECTION I: CONTEXT OF IMPLEMENTATION OF AMIF DURING 
01/01/2014-30/06/2017 

RECEPTION AND ASYLUM 

The most significant phenomena are: the growing migratory pressure (170,000 illegal arrivals by sea in 2014, 
over 180,000 in 2016 and over 83,000 in the first semester of 2017); the increase of UAM (unaccompanied 
minors) arrivals (13,000 in 2014, doubled in 2016 and over 7,000 in the first semester of 2017); the increase 
of applications for international protection (from 63,000 in 2014 to over 123,000 in 2016 and about 73,000 
in the first semester of 2017); Italy’s participation to the European resettlement plan and its commitment to 
the resettlement of 1,989 persons in the period 2014-2017. 

INTEGRATION 
As at the 01.01.2017 foreigners residing in Italy are just over 5 million (8.3% out of the total residents); TCNs 
are on the same date 3.7 million (-5.5% compared to 2016). Italian citizenship has been obtained by 184,638 
persons in 2016 (about 50,000 in 2011); entries for work purposes have decreased (5.7% in 2016 and -41% 
compared to 2015) and family reunifications have increased (45% of the new entries); new permits for asylum 
and international protection reach an unprecedented peak (77,927; 34% of the total). 

The unemployment rate of foreigners (16.1% in 2016) is higher than that of Italians (11.4%), in particular for 
women and older workers. The absolute number of persons employed increases, in 2012-2016 asylum 
seekers employment contracts double and companies owned by Third Country Nationals increase (+19%). 

TCNs are 7% out of the total students in Italian schools. 27.3% of foreign students do not pass the school year 
(Italians stop at 14.3%). Over one third of foreign young people (36.2% in 2015) are NEET. Although 
considered as fundamental, integration services in favour of Third Country Nationals turn out to be weak or 
absent in some regions. 

RETURN 

The increasing phenomenon of illegal arrivals by sea has contributed to an increase in the number of irregular 
stayers, with almost 141 thousand units more between the 1st January 2014 and the same date in 2017. 5,790 
returns have been carried out in 2016 out of 32,365 expelled foreign citizens and of 491,000 foreign citizens 
living in situations of irregularity throughout the territory (435,000 in 2015). AVRs have decreased (from 919 
in 2014 to 136 in 2016). Enforced returns in the period 2014-2016 are limited (less than 20%) compared to 
TCNs with an order to leave. The bearing on total returns is however high (77.8% in 2016). 
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SECTION II: CHALLENGES ENCOUNTERED AND THEIR IMPACT ON 
THE IMPLEMENTATION OF THE NATIONAL PROGRAMME 

Despite the increase in reception capacity, the transfer between the different reception modalities is still 
difficult due to the increasing migratory pressure.  Issues concern the insufficient UAM reception capacity of 
the SPRAR system and the setting up of a network among the different reception systems. In relation to the 
ability to examine asylum and international protection applications, critical issues persist both in terms of the 
time necessary to reach a final decision (with impacts on the reception system) and because of the 
heterogeneity of judgments among the different Territorial Commissions and between these and the Courts. 

Another challenge that has emerged in recent years is linked to the change in the profile of foreigners residing 
in Italy due to the arrival of persons with a less clear project and with lower educational and training 
resources compared to the first migrants (economic migrants). Even though migrants’ participation in the 
labour market has increased, more than half of 2016 recruitment has concerned unqualified profiles. TCNs 
seem to prefer self-employment, which is however particularly difficult for the access to credit and for the 
necessary requirements (even in consideration of language difficulties). Figures confirm a persistent and 
important gap between Italian and TCNs students with regard to educational success and a difficult 
management of new arrivals during the school year. 

Furthermore, in the reference period some changes in the system occurred (cuts to public resources, or 
reconfiguring of Authorities covering wide areas as a consequence of provinces’ abolition), which have 
intensified the territorial differentiation in administrative efficiency of services in favour of migrants. 
Concerning “returns”, a high bearing of enforced returns has been registered out of the total returns carried 
out in 2016 (that is 77.8% out of the total returns). For the management of expelled migrants which have not 
been returned, CIEs have been replaced by the new Permanent Centres for Return (D.L. 13 of 17/02/2017). 

In consideration of the identified challenges, it has been observed that actions planned in the NP are currently 
able to respond to the context (described in Section I) and needs (described in par. 3.2). 
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SECTION III: DEVIATIONS IN IMPLEMENTATION OF THE NATIONAL 
PROGRAMMES IN COMPARISON WITH WHAT WAS INITIALLY 
PLANNED (IF ANY) 

Italy’s National Programme has been approved by European Commission Decision C (2015) 5343 of 
03/08/2015. 
The majority of the “main actions” reported in the Programme have started in the expected year by using 
the different operational instruments available (Executing body mode, Awarding Body mode).  

Table III.1: Start of the AMIF NP implementation compared its initial expectations 

SO NO Main action Expected start 
of 

implementation 
phase 

Actual start of 
the 

implementation* 

Modality 

SO1 - 
Asylum 

NO1 - 
Reception / 
asylum 

Strengthening the first-assistance 
and second-level reception services 

2016 2016 AB 

Strengthening reception services and 
specific assistance for 
unaccompanied minors 

2016 2016 AB 

Reception, support and orientation 
for Asylum applicants under the 
Dublin Regulation 

2017 not activated n.a. 

NO2 - 
Evaluation 

Monitoring the quality of procedures 2016 2016 EB 

Monitoring the reception system 2015 2015 AB 
EB 

NO3 - 
Resettlement 

Creation of a resettlement office 2015 2015 EB 

SO22 - 
Integration 
/ legal 
migration 

NO1 – Legal 
Migration 

Pre-departure orientation for 
reunification beneficiaries 

2016 2016 AB 

Pre-departure training aimed at 
entering in Italy 

2016 2016 AB 

NO2 - 
Integration 

Language training and civic-
orientation 

2015 2015 AB 
EB 

Encourage access to services 2015 2016 AB 

Preparatory actions to help access to 
the labour market 

2015 not activated n.a. 

NO3 - 
Capacity 

Governance of services 2015 2015 AB 
EB 

Interventions to fight against 
discrimination 

2016 2015 AB 

Exchange of best practices 2015 2015 AB 

SO 3 - 
Return 

NO1 – 
Accompanying 
measures 

Creation of an Institutional network 
on AVR 

2016 2016 AB 

Creation of a monitoring system on 
enforced return 

2016 2016 AB 

Restructuring of not viable places in 
identification and expulsion centres 

2015 not activated n.a. 

ON2 – Return 
measures 

Carrying out assisted voluntary 
return and reintegration  

2015 2015 AB 

Enforced return operations and 
training of staff involved in escort 
operations  

2016 not activated n.a. 

ON3 - 
Cooperation 

Establishment of AVR guidelines 2016 not activated n.a. 

Meetings with Third Country 
stakeholders 

2016 not activated n.a. 
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* (year in which the Call was released and/or in which the beneficiary was identified when using Direct Award or 
Executing Body modes) 

At 30/06/2017 the actions that have not been activated are:  

 Reception, support and orientation for Asylum applicants under the Dublin Regulation, falling under let. 
f) of SO1NO1; the fact that this action has not been implemented is linked to the RA’s strategic choice to 
give priority during the implementation stage to the creation and qualification the UAMs’ reception and 
first integration system. 

 Preparatory actions to help access to the labour market, falling under let. b) of SO2NO2; on these actions, 
it is expected that the DA will release calls in 2018 (on this point see recommendation n.2).    

 Restructuring of not viable places in identification and expulsion centres (CIE), falling under let. f) of 
SO3NO1; initiatives on this theme are currently funded with national resources also following the release 
of the “Minniti Decree” that replaces CIEs with “Permanent Return Centers” (CPR).  

 Enforced return operations, falling under let. h) of SO3NO2; on this theme, in July 2017 a procedure was 
carried out that lead to the selection in August of a significant national project (the beneficiary is the 
State Police). This project has a budget of 27 million Euros.  

 Cooperation actions, falling under SO3NO3; on this theme it should be mentioned that, externally to 
AMIF programming, Italy has signed agreements with some Third Countries for the readmission of 
citizens forcibly returned from Italy implementing joint return operations with other Member States (see 
section IV, par. 1.3.3). 

It should also be taken into account that a long time may pass from the publishing of the Calls to the start of 
the interventions as it may take several months for applicants to present their projects, for the Administration 
to finalise the selection of interventions and publish the list of projects selected for funding and the start of 
the related projects following the grant agreement.  

Reminding that the NP has been approved in August 2015, it should be highlighted that all 9 calls published 
in 2015 were released in December and that the 2016 calls have been published from April. Therefore 
physical and financial implementation has been completed at a later date compared to what was originally 
planned.  
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SECTION IV: EVALUATION QUESTIONS 

1 EFFECTIVENESS 

1.1 (A) HOW DID THE FUND CONTRIBUTE TO STRENGTHENING AND DEVELOPING ALL ASPECTS OF THE 

COMMON EUROPEAN ASYLUM SYSTEM, INCLUDING ITS EXTERNAL DIMENSION?  

Based on the implementation at June 2017, the contribution of SO1 related to the topic addressed in the 
Evaluation Question is twofold: on the one side, it contributed to the start, creation and definition of the 
UAMs’ reception and first assistance system; on the other side, it contributed to supporting the 
management of emergency situations (in terms of first aid, assistance and very first reception) deriving 
from the significant arrival flows, especially by sea. 

As a positive element it should be noted that, in time, the contribution of SO1 has gradually shifted from an 
emergency-management perspective to a more structural approach. This can be easily observed on projects 
concerning UAMs: compared to the first funded projects, new projects last longer (multi-annual) and do not 
focus only on first reception but on the whole reception process (from the UAMs’ arrival to their integration 
into SPRAR Centres). In future the Fund will contribute to speeding up asylum procedures on the one side 
and, on the other, to strengthening monitoring of reception services. On this last point it should be 
mentioned that an important project (MIRECO), which aims at defining the methodological approach for 
monitoring the services including the definition of homogenous reception standards, has started. 

Achievement level of the targets set for Common Indicators on SO1 at 30/06/2017 

 

N.B: the table above ranks the CMEF indicators based of the actual target achievement level at 30/06/2017 registered by the RA. It 
also provides the potential target achievement (estimated achievement) based on the targets set in funded projects at 30/06/2017 
(resulting from projects’ documentation and available monitoring sheets).  

Considering the time still available for the actions’ implementation, the current values of Common indicators 
on SO1 are overall in line with the possibility to reach the targets set by the NP. However, at the present 
state, the target set for indicator SO1R2 (places in new or improved reception infrastructures) will not be 



ONGOING, INTERIM AND EX-POST EVALUATION SERVICE ON THE ACTIONS CO-FINANCED BY THE ASYLUM, MIGRATION AND INTEGRATION FUND 
INTERIM EVALUATION REPORT 

 

 

     
Pag. 15 

 

reached due to the RA’S operational choices, oriented at implementing services rather than increasing 
reception places. The evaluator approves this direction as it positively defines the NP’s contribution to the 
reception system.  

Apart from this specific case, the progress on outputs and results is in line with the financial progress of SO1. 
SO1, with commitments at 30/06/2017 of over 140M Euro, has a leading role in the implementation of the 
NP (that has committed in the same time period 252M Euro). 

 

1.1.1 a. (i) What progress was made towards strengthening and developing the asylum 
procedures, and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

Italy has intensified information and assistance activities aimed at migrants upon arrival. These activities are 
important not only for humanitarian reasons but also to identify potential asylum seekers and help them to 
correctly apply for protection. 

In reference to the length of procedures and to the differences in asylum-granting ratios, no significant 
progress is registered, this is also due to the constant increase in the number of applications. The increase in 
the number of applications coincided with an increase in the number of pending cases (indicator SO1I1) and 
to a reduction in the positive decisions at the appeal stage (SO1I2). On this, in the last three years, Italy has 
undertaken a relevant number of organizational and regulatory measures.  

NP implementation status 

In order to promote a greater efficiency of procedures, AMIF has invested 10.3M Euro, funding 4 projects (all 
currently under implementation). Two of these projects are directly linked to asylum procedures (SO1NO2); 
the other two projects – whose connection to the theme is indirect - concern the strengthening of the 
Ministry’s Offices (SO1NO1).  

The NP has also funded 4 projects (two are finished while the other two are under implementation) that 
include training of staff on asylum-related topics. Similarly, there are some projects on reception that also 
include information and legal support activities to help with applying for international protection.  

The NP’s current contribution 

The NP supports the shift of the asylum and reception system from an emergency-management perspective 
(implemented before the start of the Programme) to a more structural approach.  

At 30/06/2017, over 6,000 persons were individually assisted in the field of reception and asylum systems 
(indicator SO1R1). The achievement ratio compared to the expected target (13,000) is almost at 50%. The 
extensiveness of information activities upon landing (or in the stages immediately following arrival) should 
also be noted: through these initiatives 429,000 people have been generally informed.  

Finished projects have also contributed to increasing the capacity to manage the extraordinary flow of 
arrivals by sea, providing assistance and very first information (also on asylum procedures) and, in the case 
of one of the projects, support for family reunification.  

Interviews to beneficiaries highlight the interventions’ contribution in improving the ability to manage 
emergency landings in terms of quality and timeliness of the information, diversification of 
information/assistance for specific target groups, early identification of vulnerable cases.  

AMIF has assisted the training of 2,284 persons on asylum-related topics (indicator SO1R3), that is 57% of 
the total expected number of persons trained. Two of the finished projects have registered an excellent 
performance on this aspect, training over 1,250 persons compared to the expected 290.  
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With regard to the greater speed and quality in managing procedures, the currently open projects have not 
yet registered any documented result as they are still far from being completed and are amongst the projects 
with the lowest ranking in the effectiveness index (lower than 10).   

However, during some interviews to the beneficiaries of the NP, a first increase in the Ministry of the 
Interior’s (DLCI) ability to manage the workload deriving from the application of the Dublin 3 Regulation has 
been mentioned. This was made possible thanks to the NP’s funding of one intervention that allowed to 
increase the number of staff in the Dublin Unit Office.   

The NP’s expected contribution  

The NP has provided little contribution to improving the quality of procedures for granting international 
protection because on this policy area Italy already invests important resources through other funds.  

The projects that are currently being carried out are aimed at: 

 increasing the number of persons trained or assisted on asylum-related topics. This will lead to fully 
achieve the target set for indicators SO1R3 (4,000 persons trained) and SO1R1 (13,000 persons assisted); 

 speeding-up asylum procedures through the implementation of new information systems for the drafting 
of minutes of the asylum-seekers’ auditions and by connecting and integrating the already existing 
information systems. This will allow to: decrease the time taken for the procedures, decrease the number 
of appeals against the decisions of Territorial Commissions and decrease the burden on Prefectures and 
the RA’s Offices; 

 improve the Ministry of the Interior’s governance of migration flows, introducing specific skills and know-
how. 

The NP, according to the beneficiaries, is positively contributing to:  

 Reducing management time for the individual procedure of each migrant; 

 Reducing the workload of each Prefecture;  

 Increasing efficiency in expenditure (certainty on the cost for each migrant). 

 

1.1.2 a. (ii) What progress was made towards strengthening and developing the reception 
conditions, and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

The MS’s main progress concern: 

 the increase in the ability to manage sea arrivals; 

 the structuring and definition of the reception system (especially for UAMs and vulnerable groups); 

 the increase in the abilities and skills of Staff involved in the system.  

The number of persons in the reception system (SO1I3) has increased from 82,000 in 2015 to over 161,000 
in 2016. This is in line with the increase of asylum seekers (from 79,600 in 2015 to 114,700 in 2016). This has 
affected the ration of Number of persons in the reception system as compared to the number of asylum 
applicants (SO1I4): in 2015 this ratio was 1.03 while in 2016 it increased to 1.41.  

NP implementation status 

On this area of intervention, AMIF has invested 109,112,522.32 Euros, funding 104 projects, implementing 
74 of them, of which 20 are finished. Most of the funded projects (71 out of 104) aim at strengthening 
reception for UAMs. This is coherent with the last three years’ arrival trends and helps support the creation 
of a reception system for UAMs (such a system did not exist in Italy before 2014). For target groups other 
than UAMs, the Programme has focused its intervention on the reception system on the provision of services 
on health and second-level reception.  
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The NP’s current contribution 

The NP has represented, after the allocation of 40 Meuro foreseen in the Stability Law for 2014, the main 
funding source for the creation of a UAM-specific reception system. At 30/06/2017, 1,659 places were made 
available for UAMs in new (or improved) reception accommodation infrastructure (indicator So1R2), reaching 
over 30% of the target set in the NP.  

The finished projects allowed the reception of 971 UAMs showing a high effectiveness (confirmed by the fact 
that the effectiveness index was on average above 100). However there have been weaknesses in the 
implementation due to the projects’  short duration (almost none of the projects has supplied the total 
number of reception days originally estimated) and to the SPRAR’s limited capacity to receive minors (461 
UAMs were transferred by the end of the projects).  

The contribution of the NP to the creation of a national system for UAM reception has also been 
acknowledged by the interviewed beneficiaries. However, the beneficiaries notice the following critical 
issues:  

 the complex management of the network in charge of the project’s implementation, especially if it 
involves big players (IOM, UNHCR, Save the Children, ANCI); 

 the SPRAR’s difficulties in receiving UAMs due to the limited number of places available; 

 the short-term duration of the projects that lead to difficulties to their full implementation (as mentioned 
above); 

 the far distance between the reception centres to the landing point of minors.  

The projects that are currently under implementation are also contributing to strengthening the reception 
system in terms of: 

 the increase in the ability to provide first health assistance at sea; 

 the increase in UAMs information and knowledge on the system, the procedures and their rights;  

 the increase in operators’ abilities and skills; 

 the first implementation of psychological and health services for vulnerable international protection 
holders, including UAMs. The best performances on this were registered by projects (2) that were 
undertaken by beneficiaries with experience on these themes and therefore able to plan a realistic and 
balanced project.  

The NP’s expected contribution  

Further contributions are expected in terms of: 

 strengthening of the transfer between first-level and second-level reception of UAMs; 

 improvement in the management capacity of the reception system through the increase of the skills of 
the operators involved; 

 development of the SPRAR System’s ability to accompany the persons hosted to social and labour 
integration.  

Except for the specific case of UAMs, the NP has not funded projects aimed at increasing reception places (as 
they are already funded with national resources). The NP has concentrated on implementing services (on 
health and second-level reception) through projects that are still under implementation. 

The evaluator approves this direction for two reasons: a) it allows the NP to respond to real needs that 
emerge from the changes (from emergency to structural) to the migration phenomenon; b) it is coordinated 
with the other interventions carried out with national funds. However, this address may hinder achieving 
5,000 places in new or improved infrastructure (target set for indicator SO1R2): the completion of the 
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currently funded projects will lead to achieve at most 35% of said target. The RA should consider reviewing 
the set target of this indicator in the NP 

 

1.1.3 a. (iii) What progress was made towards the achievement of a successful implementation 
of the legal framework of the qualification directive (and its subsequent modifications), 
and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

Italy has adopted Directive 2011/95/EU through Legislative Decree of 21 February 2014 (O.J. n.55 of 7 March 
2014). The major new element concerns the need to draft (in order to plan measures aimed at promoting 
integration of beneficiaries of international protection) a National Plan that identifies every two years the 
lines on intervention to ensure effective integration of beneficiaries of international protection, with 
particular attention to social and labour integration (also promoting specific programmes for the matching 
of labour demand and supply), to access to health and social assistance, to accommodation, to language 
training and education as well as to fight discriminations. This Plan, has currently not been adopted.   

Legislative Decree 142/2015 implements Directive 2013/33/EU (on reception of applicants for international 
protection) and Directive 2013/32/EU (on common procedures for granting and withdrawing international 
protection). Through this Legislative Decree significant changes are introduced to the national asylum 
framework, amongst which the re-design of the Italian reception system and the definition of measures 
aimed at improving the governance of the national reception system at national and regional level. Legislative 
Decree 142/2015 has been widely implemented with the exception of Regional Boards in some regions.  
 
NP implementation status 

On this theme, AMIF has not funded specific projects: at June 2017 there are no projects (finished, open or 
merely selected for funding) that directly and explicitly refer to the “successful implementation of the legal 
framework of the qualification directive”. However, the Directive is always correctly mentioned in the Calls 
of the SO for which it provides an information base and consequently constitutes an indirect objective. 

 

1.1.4 a. (iv) What progress was made towards enhancing Member State capacity to develop, 
monitor and evaluate their asylum policies and procedures, and how did the Fund 
contribute to achieving this progress? 

Italy’s progress in this field 

From 2014, controls have been implemented on the service and detention standards of reception structures. 
Controls have concentrated on monitoring and inspections on the work of the managers of the reception 
centres, through the creation of tools and devices useful for the implemented activity (grids, sheets, minute’s 
templates, drafts of service standards, database). To this end, the Ministry of the Interior Decree 7 March 
2017 is important: it contains new specifications for the management of reception structures and it 
establishes, within the Ministry of the Interior (DLCI), the permanent Observatory on the reception system. 
One of the Observatory’s task is to strengthen sharing and fine-tuning on reception quantitative and 
qualitative standards and monitoring. To carry out this task the Observatory will have to define a better 
monitoring method for the services offered by reception structures.  

NP implementation status 

In this field, AMIF has invested 15,074,303.00 Euro, funding 6 projects. Specifically, at June 2017, there are 
three finished projects. The other three projects are being implemented though the “Executing Body” 
method. However, the first two of these projects are more related to the theme of speeding up asylum 
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procedures (see par. 1.1.1) and therefore the only project that contributes to answering this question is 
“MIRECO - MONITORING AND IMPROVEMENT OF RECEPTION CONDITIONS”. 

The NP’s current contribution  

In regard to the AMIF Programme, a positive sign is registered by the achievement of the expected target (6 
projects supported under the Fund) on monitoring and evaluating asylum policies (see indicator SO1C5). 
These interventions were absent before the start of the Program.  

Considering the persons trained with AMIF assistance (SO1R3), the NP has funded some NO cross-cutting 
projects. Amongst the objectives of these projects is the strengthening of information services and assistance 
at landing areas by training staff in the area.  

The NP clearly pays attention to the monitoring of services and structures while it pays less attention to the 
monitoring of asylum procedures and to the evaluation of the asylum system as a whole. This direction seems 
correct considering that monitoring of services (and the re-organisation of such services as a consequence) 
is not yet adequate considering the public opinion’s sensitivity to these themes.  

Finished projects concerning this field, apart from having started the systematic implementation, have led to 
two types of results that have also been confirmed by the interviewed beneficiaries:  

 increase in the control of reception structures and services, also through checks to service standards; 

 increase in the Ministry of the Interior’s (DLCI and local branches) ability to monitor and evaluate the 
reception system.  

Funded projects, in order to inspect reception centres and carry out the related monitoring activities, have 
developed specific support tools and report templates that will be at the RA’s disposal also for future use. At 
the same time, besides making available information and proof of the situation in monitored Centres, the 
projects allowed to provide advice for the improvement of the situations in the centres.  

The open projects have not yet achieved any result as they are still far from being completed and the nature 
of the projects does not allow for partial results.  

The NP’s expected contribution  

Amongst the initiatives currently under implementation, the MIRECO project should be mentioned. This 
project aims at creating a comprehensive monitoring system for reception services. From a financial point of 
view, the project is significant (5.5M Euro and should be finished by August 2019) and therefore there are 
important expectations on results, both in terms of methodology (organizational structure, instruments, 
procedures, system information) and of contents (training of staff in charge of the monitoring, inspections, 
mapping of best practices). Both these areas are being implemented and therefore the outputs of the project 
are starting to benefit the RA and the management of the reception system. 

 

1.1.5 a. (v) What progress was made towards the establishment, development and 
implementation of national resettlement programmes and strategies, and other 
humanitarian admission programmes, and how did the Fund contribute to achieving this 
progress? 

Italy’s progress in this field 

For the first time Italy has a resettlement programme. The NP is playing a crucial role in the implementation 
of the Resettlement Programme by funding the Resettlement Office (placed under the responsibility of the 
International Relations Office- Office III of the Ministry of the Interior). The activities carried out by this Office 
prove Italy’s progress on this theme.  

Apart from activities falling under NO3, the Ministry of the Interior has recently (June 2017) signed an 
agreement with the Ministry of Foreign Affairs and the Italian Embassy in Beirut for the strengthening of visa 
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issuing services for refugees that are currently in Lebanon and that could potentially be involved in the 
National Resettlement Programme. 

NP implementation status 

AMIF has invested 1,211,554 Euro in activating, since January 2016, the Resettlement Office within the 
Ministry of the Interior – DLCI. The office will continue carrying out its activities until 2020. The Office is in 
charge of implementing Italy’s Resettlement Programme as set out in Chapter 4 of the AMIF NP (Special 
Cases). The experts currently working for the Office are also in charge of the definition of protocols, tools and 
procedures to be used in the management of resettlement cases (also other administrations are involved in 
these activities; i.e. Ministry of Foreign Affairs, Department for Public Security of the Ministry of the Interior, 
IOM, UNHCR, SPRAR Central Service). It should be noted that the management of the individual resettlement 
case is a particularly complex process, both in terms of procedures and implementation. In order to make 
this process easier, the following agreement have been signed: 

 two memorandums of understanding on cooperation modalities between the Resettlement Office and 
the Forensic Police concerning resettlement activities from Turkey and Jordan; 

 one agreement on cooperation modalities between the Resettlement Office and Carabinieri Police 
concerning resettlement activities from Lebanon and Sudan.  

Finally, a contribution to the Office’s functionality is given by the UNHCR’s SO1-support project that has 
foreseen an activity line (line 5) aimed at strengthening the expertise of the staff involved in the Resettlement 
office in order to have a more solid management of the resettlement programme.   

The NP’s current contribution 

At 30/06/2017, the Resettlement office (through the assessment of 1,974 cases) has contributed to the 
resettlement of 1,059 persons (indicator SO1C6) coordinating all the resettlement operations in Italy.  

At 27.09.2017, it should be mentioned that Italy is one of the few (11) MS who has presented resettlement 
commitments based on what the Commission requested in occasion of the 8th Resettlement and Relocation 
Forum of 4 July 2017.  

The NP’s important contribution has also been acknowledged by the staff of the Resettlement Office that has 
confirmed that the implementation of the Resettlement Programme (based on what has been done up to 
June 2017) would not have been possible without AMIF contribution.  

Despite the Office’s efforts and the relevant number of applications it examined, the NP has some difficulties 
in achieving the set target (1,989 resettlements by 2017). This is shown by the fact that only 419 
resettlements were carried out of 500 expected from the 2014-2015 pledging on Special Cases, and that also 
for the 2016-2017 there are difficulties in reaching the 1,489 resettlements expected before end of December 
2017. This last number is hard to reach as it would mean the resettlement of 849 persons in the next 6 months 
(while the estimated number of resettlements for the second half of 2017 are 640 persons). The factors that 
hinder reaching the target are external and therefore beyond the Office’s functionality and the Programme’s 
control in general, in particular they refer to: 

 the high rate of beneficiaries that, due to language and cultural obstacles, finally decide to not depart. 
This has been especially the case of resettlements form Turkey; 

 the complexity of the procedure that requires the involvement and coordination of different actors in 
different stages with the consequence that any obstacle in the procedure (for example a delay in the 
Embassy issuing the visa or the lack of places available in SPRAR Centres) affects all the successive stages.  

Although the achievement of the final target for resettlements should be monitored, it is not currently 
considered a critical element of the Programme as the same Commission (through Commission 
Recommendation on enhancing legal pathways for persons in need of international protection of 27 
September 2017) foresees the possibility to carry out resettlements remaining from the current pledges in 
2018.  
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1.2 (B) HOW DID THE FUND CONTRIBUTE TO SUPPORTING LEGAL MIGRATION TO THE MEMBER STATES IN 

ACCORDANCE WITH THEIR ECONOMIC AND SOCIAL NEEDS, SUCH AS LABOUR MARKET NEEDS, WHILE 

SAFEGUARDING THE INTEGRITY OF THE IMMIGRATION SYSTEMS OF MEMBER STATES, AND TO 

PROMOTING THE EFFECTIVE INTEGRATION OF THIRD-COUNTRY NATIONALS? 

The progress of the projects financed under SO2 is still limited: most of them (124 out of 183) have been 
started in the first semester of 2017. This inevitably affects the results reached, which are in general limited 
as at 30/06/2017. Even looking ahead, the projects currently selected for funding do not offer any 
guarantee on the achievement of the NP expected targets.  

The Fund has not yet provided a significant contribution to legal migration as the only project selected for 
funding (which will allow to reach only part of the NP’s expected target) has not yet started.  

Concerning the integration of TCNs, the only concluded project under SO2NO2 (also mentioned as success 
story n. 3 in this Report) has made available Pre-A1 and B1 protocols and syllabi, which have been then 
adopted in the guidelines for the implementation of the actions set by the call “Piani regionali per la 
formazione civico linguistica dei cittadini di Paesi Terzi” (Regional Plans for TCN civic and language training). 
The projects implemented under this call have provided a first contribution to improving TCNs’ language 
skills. Under the same NO, over 70 Regional intervention plans have been started in the second quarter of 
2017 for the integration of TCNs (with a target of over 200,000 TCNs) which will contribute to indicator SO2R2 
(Number of target group persons assisted by the Fund through integration measures). Furthermore, the 
projects funded by the call “Servizi sperimentali di formazione linguistica” (Experimental services on language 
training) will contribute to the improvement of civic orientation and language integration of vulnerable 
targets (7,000 persons). 

However, currently funded projects will not allow the achievement of the NP target for indicator SO2R2. 

Achievement level of the targets set for Common Indicators on SO2 at 30/06/2017 

 

N.B: the table above ranks the CMEF indicators based of the actual target achievement level at 30/06/2017 registered by the RA. It 
also provides the potential target achievement (estimated achievement) based on the targets set in funded projects at 30/06/2017 
(resulting from projects’ documentation and available monitoring sheets). 
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With regard to the cooperation with other Member States on immigration systems, as at the 30/06/2017 the 
Fund has activated 13 projects – exceeding the expected NP target (indicator SO2C4) – which are still at their 
early stage.  

Projects in progress are also strengthening the competences of public and private organisations’ operators 
on the governance of integration processes. The target concerning the number of tools supporting the 
governance (indicator 2.C3, with target 500), should be exceeded without difficulty: the current value is at 
almost 61% and the expected value of projects that have signed a grant agreement would allow the activation 
of more than double of the tools expected by the NP. At last it should also be mentioned that one of the two 
projects set for the monitoring or the evaluation of integration policies (indicator 2C.5) has been funded. 

 

1.2.1 b. (i) What progress was made towards supporting legal migration to the Member States 
in accordance with their economic and social needs, such as labour market needs, and 
how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

After an increase of two percentage points between 2014 and 2015 (going from 58.2% to 60.9%), the share 
of TCNs who have received long-term residence status out of all TCNs (indicator SO2I1), has remained stable 
in 2016 (60.8%).  

NP implementation status 

With the purpose to support legal migration, the AMIF NP has allocated 6M Euros and identified a target of 
7,500 target group persons to be involved and trained (target indicator SO2R1). In this field, AMIF has 
invested 2,994,506 Euros, by selecting for funding only one project in June 2017 (and started on the 13th of 
September). Therefore, it has not yet been able to influence the pertinent result indicator (SO2R1 - which 
concerns the number of persons who participated in pre-departure measures). 

The NP’s current contribution 

The NP’s contribution is evaluated both in potential terms and with reference to the only project currently 
funded. This project will be able to provide a remarkable contribution to the NP target achievement, because 
of its double objective:  

 to speed up inclusion and integration paths in our Country of 5,400 TCNs through services and tools 
supporting the acquisition of language and civic orientation skills and a good knowledge of the host 
country’s culture; 

 to contribute to the development of an advanced and replicable model for pre-departure guidance and 
civic orientation and language training. 

In particular, the project will contribute to: 

 the development of an information and mobile learning platform, which will foster accessibility, usability 
and custom-tailoring of services;  

 the definition of a procedure registering social and cultural characteristics of the target group persons, 
which will guide the identification of the services to be offered to TCNs; this procedure will feed a social 
and cultural profiling model to be used also while organising and managing future measures in support 
of legal migration. 

The project has been selected based on a Call which has pre-determined some of its characteristics by 
identifying target Countries on the basis of the analysis of the most numerous TCN communities in Italy. 
Moreover, the project is distinguished by some choices which led to give higher significance to EGT activities 
(education, guidance and training) in the language field, to the detriment of some others (cultural; civic 
orientation; safety at work), which however play an important role in the effectiveness of integration paths. 
Furthermore, the voluntary-basis and the lack of significant incentives to the participation in the project has 
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determined the target group persons universe as a probable “positively selected” sample, i.e. consisting in 
persons already “inclined” and “prepared” to a personal growth experience and to the socialisation with the 
institutions of the destination Country. This may also have negative consequences on the development of 
the model, which may require too high levels of initial preparation, with inevitable implications on the future 
replicability. More generally, the activation of participation incentives should be evaluated, as for example 
the evaluation of the participation in pre-departure measures on the occasion of the signing of the 
Integration agreement. 

Finally, it should be noted that the funded project does not allow to reach the target set by the NP (7,500 
persons) and, therefore, other initiatives in this field will have to be activated. Among the objectives of the 
approved project there is the definition of an integrated intervention model for pre-departure measures, 
which will be available during 2018 and will usefully guide subsequent initiatives. The new selection of 
interventions, in particular, will have to be started by the end of 2018, considering that (based on current 
experience with the only funded project) it takes almost one year from the publication of the call and the 
start of the project and that these kind of initiatives should last at least 12 months. 

 

1.2.2 b. (ii) What progress was made towards promoting the effective integration of third-
country nationals, and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

The employment (indicator SO2I2) and activity (SO2I4) rates of TCNs between 2014 and 2016 turn out to be 
constantly higher than those of Italians. At the same time, the unemployment rate of TCNs proves to be 
constantly higher than that of Italians (SO2I3).  

With regard to education, there is a persistent gap in early school leaving of over 20% between TCNs and 
Italians (SO2I5). The gap between TCNs and Italians with a high school diploma (SO2I6) is steadily 
unfavourable for TCNs of over 15% in the period 2014-2016. 

The gap of TCNs at risk of poverty or social exclusion (SO2I7) grew considerably in 2014 and was then reduced 
in 2015, but still registers very high values.  

NP implementation status 

With the purpose to support the effective integration of TCNs, the NP has invested 63,424,340 Euros, by 
funding 120 projects, 98 under implementation and one which has been completed. . 

The NP’s current contribution 

Project on SO2NO2 started at the end of 2016, thus its implementation status is still at an early stage. 

The reference indicator (SO2R2) reveals a certain progress compared to 2016, but values (19,589) as at the 
30/06/2017 are still far from the expected target (882,500). The expected results of the projects funded so 
far do not allow the achievement of this target. 
 
The implementation of SO2NO2 is linked to the DA’s choice to first use national funds for experimenting 
projects in favour of particularly vulnerable targets and then assess the replicability of such projects using 
AMIF resources.  

The DA has linked the funding of regional TCN integration plans to the planning and creation of a partnership 
that ensures complementarity with other interventions taking place in the territory. Besides these 
obligations, another factor that slowed down the start of the projects is related to the preliminary checks 
carried out by the MEF and the Court of Auditors on the grant agreements.  

The only concluded intervention (see success story n.3) has reached the expected results and has made some 
tools available, which have been then adopted in the guidelines for the fulfilment of TCNs’ civic orientation 
and language training. 
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For the projects that are currently under implementation, results can be ascribable to Regional plans for 
language and civic orientation training, which started 1,118 courses (out of the expected 2,664) and 
involved 15,480 TCNs (about 43% of project targets). This has provided a first contribution to the 
improvement of TCNs’ language skills.  

The interviews carried out by the beneficiaries revealed the following positive and potentially replicable 
elements of the funded initiatives:  

a) the expansion of the educational offer in response both to the increasing demand for more advanced 
training of TCNs who have been living in Italy for longer, and to the demands of illiterates or persons with 
a low education level who recently illegally arrived by sea. The increasing number of persons with a low 
level of education suggests the inclusion of these pilot services within the ordinary educational offer 
of CPIA (Provincial Centres for Adult Education);  

b) the activation of some services (such as workshops and distance learning services), which have been 
appreciated by TCNs, so that courses have been favourably attended.  

 

On the other hand, beneficiaries reveal a critical issue concerning the impossibility for asylum seekers and 
refugees to access to civic orientation and language training courses (as the current initiatives do not provide 
support to this target group).  

It should also be mentioned that three Regional plans have not yet started training activities, mainly 
because of the difficulties encountered in the selection of teachers and external collaborators: the RA is 
recommended to activate a specific support through the Technical Assistance. 

The NP’s expected contribution  

The over 70 Regional intervention plans for the integration of TCNs (started in 2017) and the projects for the 
improvement of civic orientation and language integration of vulnerable targets (7,000 persons) will provide 
a significant contribution to the increase of the number of persons assisted through integration measures 
(SO2R2). 

Some critical issues concern the actual participation of minors in a project aimed at involving UAMs hosted 
by the reception system in sport activities. The evaluator suggests to strengthen the connection among the 
associations/NGOs which have a direct and daily contact with UAMs, and which may contribute to their 
real involvement.  

The DA will suggest a reduction of the NP target for indicator SO2R2 in the first semester of 2018, considering 
the choice of: 

 envisaging (among the measures supporting social and labour market integration of TCNs) an action 
aiming at strengthening the capacity building of employment centres under SO2ON3, by re-organising 
the remaining budget on SO2NO2 to cover this intervention;  

 envisaging the activation of personalised interventions in favour of TCNs, by concentrating resources on 
a lower number of target group persons. 

 

1.2.3 b. (iii) What progress was made towards supporting co-operation among the Member 
States, with a view to safeguarding the integrity of the immigration systems of Member 
States, and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

Co-operation actions fostered by Italy are connected to the enhancement of exchange activities and of the 
active comparison of best practices in Member States. These result from the impossibility of directly 
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harmonising National judicial systems in the field of TCNs’ integration and from the attempt to promote and 
strengthen integration through exchange.  

 
NP implementation status 

These actions completely fall under AMIF, which has invested 4,591,745 Euros in this field, by funding 14 
projects, 13 of which are still at their early implementation stage, while one has not been started yet. 

The NP’s current contribution 

Indicators SO2.C3 (Tools for the integration of TCNs) and SO2.C4 (Co-operation projects with other Member 
States on the integration of TCNs) register positive signals. First of all, the number of co-operation projects 
with other Member States (indicator SO2.C4), which had already exceeded the expected value of the NP in 
this field (8) in December 2016, has further increased (13 projects). Also the target related to the number of 
tools supporting the governance (indicator SO2.C3, with target value 500), should be exceeded without any 
particular difficulty: the actual value has already reached almost 61% of the NP target, while the expected 
value of the projects granted funding would allow the activation of over double the tools set by the NP target. 

Only 7 projects out of a total of 14 funded, show an implementation status higher than or equal to 40% and, 
in only one case, it exceeds 68%. The activities funded with the support of the Fund concern: 

 in most cases (8 out of 14), research activities for the identification of good practices in the integration 
process, mainly oriented towards labour market inclusion, educational measures and housing inclusion; 

 in 3 cases, the experimentation of new services, which were almost absent throughout the territory, such 
as skills profile and measures in support of family reunification; 

 in 3 cases (2 of which selected through a call and only one project through direct selection), the 
organisation of exchange and discussion occasions through workshops, data collection, meetings and 
seminars.  

The projects funded show some recurring characteristics, some of which (the first two) can make a difference 
in the opportunities for TCNs to access new services:  

 there is a weak response of some territories to the opportunities offered by the NP (Liguria, Trentino Alto 
Adige, Marche, Umbria, Abruzzi, Basilicata and Sardinia) and the concentration of projects in Lazio, 
Piedmont, Lombardy and Tuscany;  

 partnerships are limited: only one project reveals a high number of Partners (9), while most of the 
projects envisages the implementation of the activities in collaboration with 2 to a maximum of 4 
partners; 

 in most cases, among the target group persons of the activities, there are operators of mainly public 
institutions that provide services in favour of immigrants (operators, managers, policy makers, teachers). 

The NP’s expected contribution  

On the whole, it is possible to highlight that: 

 funded activities perform in fields where the related services throughout the territory turn out to be 
weak or completely absent in some Regions. Therefore, these fundamental services require an 
enhancement, to which the projects funded will contribute; 

 the experimentation of new intervention models reveal many potentialities and will contribute to 
structuring innovative services. It is crucial to define modalities and paths to supply the whole territory 
with innovations, in order to strengthen continuity and integration for some specific categories of target 
group persons (women, minors and beneficiaries of international protection) between first and second 
level reception.  
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The analysis of project activities and of carried out interviews reveals that:  

 the partnership and the network – both at European and at local level – essentially pre-existed the project 
and, in some cases, they are managed by institutions which have been working for a long time on the 
phenomenon (Caritas, Università Cattolica, Centro Italiano Rifugiati); the risk is to penalise the places 
where these institutions are absent. In order to avoid this risk, it is crucial to define, already during the 
project’s implementation, ways to transfer and replicate results. The RA is recommended to increase the 
beneficiaries’ awareness on this need and to require, if not already set among the project outputs, a 
specific document on conditions and modalities in order to replicate the experimented good practices;  

 competences required for a better governance of integration processes are increasingly more connected, 
before supplying or experimenting the service, to the ability of managing and dealing with complicated 
situations, of interacting with very different stakeholders and of collaborating and working in the 
territory with direct and indirect target group persons. 
 

1.2.4 b. (iv) What progress was made towards building capacity on integration and legal 
migration within the Member States, and how did the Fund contribute to achieving this 
progress? 

Italy’s progress in this field 

The need to support capacity building experiences is even more compelling compared to the programming 
stage of the NP, due to the reconfiguring of the political and administrative landscape promoting services, as 
in particular: 

• the cuts to public resources destined to the services and the freeze on turnovers because of fewer 
transfers; 

• the reconfiguring of Authorities covering wide areas as a consequence of Provinces’ abolition; 
• the centralised refocusing of social policies and of interventions on migratory phenomena. 

The analyses carried out by the evaluator reveal that the financed activities perform in those fields where 
the related integration services throughout the territory turn out to be particularly weak. The projects funded 
will contribute to the enhancement of these fundamental services and to the experimentation of innovative 
integration services.  

NP implementation status 

In this field, AMIF has invested 23,051,027 Euros, by funding 50 projects, 1 of which has been concluded, 
while 44 are still in progress. As the projects started at the end of 2016 (and most of them will be concluded 
in 2018), the assessment of the achieved results is not possible yet. However, in the first semester 2017 a 
progress has been registered, both with regard to the evolution of expenditure (which for SO2NO3 goes from 
3% as at the 31/12/2016 to 31% as at the 30/06/2017) and in terms of implementations (as at the 30/06/2017 
over 1.400 operators have benefited from training of professional updating paths). 

The NP’s current contribution 

The only concluded project in this field has accomplished a film on the reception of applicants and 
beneficiaries of international protection consisting in 6 short documentaries (in 6 SPRAR centres). For this 
purpose the operators and the persons hosted by SPRAR structures have been actively involved.  

The target of the number of tools supporting the governance (indicator 2.C3, with target value 500), is 
supposed to be exceeded without any particular difficulty: the current value is of almost 61%, while the 
expected value of projects in agreement would allow the activation of over the double of the tools expected 
by the NP. Eventually, one of the two projects set for the monitoring and evaluation of integration policies 
(indicator 2C.5) has been funded. 

Projects in progress have provided a first contribution to strengthening the competences of operators on the 
governance of integration processes. In particular, projects funded in response to the call “Qualificazione dei 
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servizi pubblici a supporto dei cittadini di Paesi terzi” (Qualification of public services in favour of third-
country nationals) have already allowed the professional training of 1.290 operators out of the 3.455 set.  

With reference to the call “Prevenzione e contrasto alle discriminazioni” (Preventative and counter-action 
measures against discrimination), the projects have implemented activities (awareness raising, information, 
training of the operators) which are preparatory to the contact with final target group persons.  

The NP’s expected contribution  

So far, the kind of activities financed by the Fund are aimed: 

 at the training and enhancement of the competences of managers, municipal officials and social 
operators;  

 at strengthening territorial networks providing integration services; 

 at enhancing Territorial Councils for immigration as analysis Authorities of the migratory phenomenon, 
of local needs, of participation and consultation platforms for migrants;  

 at the promotion of Single Desks. 

Within the projects implemented under SO2NO3 through direct selection, it is worth to point out that two 
projects reveal some critical issues: the RA is therefore recommended to carry out careful controls. One 
project (whose beneficiary is ANCI) shows many deviations from the planning and, although started more 
than 6 months ago, indicators register a zero value implementation level. The other project (whose 
beneficiary is MIUR) reveals critical issues due to National regulations governing the transfer of funds among 
central Administrations. These regulations set that these resources must transit through the management of 
the MEF (Ministry of Economy and Finance). It is recommended to verify if an agreement for a specific 
procedure with MEF-IGRUE is possible, in relation to the transfer of EU funds among central Administrations. 
The timely availability of the Funds is a condition to avoid the risk of losing these resources.  

The SO2NO3 Capacity - letter k of the NP (Training plan for school heads and teachers) expects among its 
results the decrease of UAM’s early school leaving rate. In this regard, the RA is recommended to define the 
reference baseline and the target value to be reached in order to allow its future evaluation. 

 

1.3  (C) HOW DID THE FUND CONTRIBUTE TO ENHANCING FAIR AND EFFECTIVE RETURN STRATEGIES IN THE 

MEMBER STATES WHICH CONTRIBUTE TO COMBATING ILLEGAL IMMIGRATION, WITH AN EMPHASIS ON 

SUSTAINABILITY OF RETURN AND EFFECTIVE READMISSION IN THE COUNTRIES OF ORIGIN AND TRANSIT? 

The results achieved so far under SO3 are limited due to scarce implementation: in June 2017 8 projects 
had been financed, and the results have up to now focused almost exclusively on Assisted Voluntary 
Returns. 

From a financial perspective, SO3 generated a limited volume of commitments (about 14.7 million euros), 
corresponding to 17% of the budget for returns. For a decisively implementation speed up, the RA’s efforts 
should immediately focus on this objective. 

3 projects were financed under NO1, for a total amount of about 3.1 million euros. Two of these projects 
were launched between April and June 2017, thus no significant progress has been registered. 

5 projects were financed under NO2, all related to AVR&R, for a total value of 11.6 million euros (no projects 
funded under NO3). These projects allowed for the voluntary return of 445 people, equal to about 15% of 
the project’s target (2,905) and 4.7% of the target set by the PN (9,500). The overall picture is worrisome: 
the completion of these interventions is set at 31.03.2018, and the deadline for AVR&Rs completion is set at 
31/12/2017 (extension granted in September by the RA) in order to leave time for accompanying activities 
and the monitoring of reintegration paths. It is therefore unlikely that the projects will fill the gap 
accumulated so far and reach results close to the expected ones. 
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Achievement level of the targets set for Common Indicators on SO3 at 30/06/2017 

 

N.B: the table above ranks the CMEF indicators based of the actual target achievement level at 30/06/2017 registered by the RA. It 
also provides the potential target achievement (estimated achievement) based on the targets set in funded projects at 30/06/2017 
(resulting from projects’ documentation and available monitoring sheets). 

Beneficiaries report that the main obstacle in AVR&R is the difficulty to identify its potential recipients due 
to fact that most migrants, but also some stakeholders involved in AVR&R procedures, are not aware of this 
measure. Moreover, the same beneficiaries identify as facilitating elements of the interventions the presence 
of a consolidated network, the implementing Body’s administrative/management capability, the simplicity 
of selection procedures and the compliance with implementation timing.  

The presence of elements external to the project is very important as facilitating element, and in this regard, 
beneficiaries have mentioned the ability of all stakeholders on the territory to cooperate in the AVR&Rs 
implementation. 

 

1.3.1 c. (i) What progress was made towards supporting the measures accompanying return 
procedures, and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

At 30/06/2017, the actions carried out in Italy to support the return accompanying measures had been 
almost exclusively financed thanks to AMIF. As related projects have only recently been funded, the progress 
made by Italy in this area is still very limited.  

NP implementation status 

Under NO1 - Support to return measures - Three interventions were financed, with the aim of: a) 
implementing an integrated communication campaign on AVR&R (project not started yet); b) consolidating 
the national stakeholder network promoting and implementing AVR&R interventions (started on June 1, 
2017); c) developing a system for monitoring forced returns (started on April 5, 2017). 

The NP’s current contribution 
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The project relevant to the monitoring of forced returns allowed to monitor 7 operations (against the 
expected 215, SO3R4 indicator), which involved 38 removed third-country nationals (against a target of 
1,000). It should also be noted that these returns were not actually carried out by FAMI resources, since no 
relevant action had been initiated as of June 30, 2017. 

There are five projects related to NO2 - Returns (thus focused on AVR&R interventions) launched in 2016 and 
currently underway, which include some return accompanying actions. Following awareness-raising activities 
prior to the implementation of return procedures, these projects have already intercepted almost 34,500 
potential targets of AVR&R measures, far exceeding the overall target envisaged in the projects (equal to 
20,000 people intercepted). As of 30/06/2017, the number of people assisted within the voluntary return 
totalled 539 (SO3R2 indicator), a figure still far from the overall target of the projects (2,905) and especially 
from the NP target (9,500). 

The NP’s expected contribution  

The awareness-raising activity carried out by AVR&R projects does not seem sufficient: based on the 
interviews with AVR&R project representatives, as well as on the indicators of returns effective 
implementation, the awareness of AVR&R measures is not widespread yet. This results in the difficulty to 
intercept recipients and carry out planned returns, a circumstance confirmed by the still small number of 
repatriated persons.  

The two projects focused on return accompanying activities (NO1) are expected to be an effective tool to 
make all third-country nationals potentially interested in the AVR&R measure aware of it, thus contributing 
to increasing the number of actual AVR&Rs. Specifically, the project (already started) aimed at consolidating 
the national network involves the activation of 21 AVR&R information and guidance offices spread all over 
the nation, the distribution of 100,000 information leaflets, and the activation of a toll-free number to 
provide information about AVR&R. The second intervention, which has not been started yet, is also in line 
with the ongoing one, aiming to create an integrated communication campaign on AVR&R. 

As for the monitoring of forced return operations, in order to analyse the effectiveness of the project in 
monitoring return activities and in reaching the target set by the NP, it will be necessary to wait for the 
development of return activities. 

 

1.3.2 c. (ii) What progress was made towards effective implementation of return measures 
(voluntary and forced), and how did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

Between the end of 2016 and June 2017, AVR&R procedures were resumed in Italy. As for forced returns 
(FR), their number is still small compared to the orders to leave: in 2016, about 4,500 forced returns were 
implemented, accounting for 13.8% of 32,600 orders issued (SO3I1 indicator).  

NP implementation status 

At 30/06/2017, 5 AVR&R projects had been initiated under the NP, while no FR interventions had been made.  

The NP’s current contribution 

The results achieved by the funded projects are still unsatisfactory. As of 30/06/2017, against a target of 
2,905 AVR&Rs, 445 interventions had been made (SO3R7 indicator), corresponding to 15.3% of the target 
envisaged by the projects and 4.7% of the NP target.  

The achievement of ongoing projects’ target (whose conclusion is set for March 2018) is alarming whereas 
projects deadline to carry out returns (extended from 30.09.2017 to 31/12/2017) entails a shortening of 
reintegration monitoring times (when projects started, the monitoring phase had been planned to last at 
least 6 months). 
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Furthermore, about 75% of the returns carried out so far are linked to a single project (which has an expected 
target of 2,000 returns), which was suspended on 15.05.2017 because the beneficiary, IOM, received the 
mandate from the Ministry of Interior for the implementation of a similar project under national funds. In 
general, therefore, it is likely that planned objectives will not be achieved either at a project level or at a 
Program level. 

Based on interviews with beneficiaries, stakeholders and the Ministry of the Interior, it emerges that the 
intended target could not be achieved also because of a lack of knowledge on the AVR measure: by potential 
recipients, who are therefore difficult to intercept and involve; but also by entities involved in the AVR&R 
procedures, such as some embassies, Prefectures and Police Headquarters, with consequent delays in 
carrying out their procedures.  

The lack of knowledge can be attributed to two factors: the suspension for more than one year of AVR&R 
procedures in Italy – due to the depletion of the previous Programme and the delayed start of AMIF; and the 
delayed start of the projects critical for AVR&Rs implementation. Aimed at making AVR&R measures known 
to potential recipients, these projects were launched after the ones aimed at implementing the AVR&Rs 
themselves. This happened because it was necessary (as also reported by the EC) to prioritize AVR&R 
interventions. 

A further slowdown in AVR&Rs implementation is due to the lack of interest in this measure by migrants 
within the reception system. In fact, it is plausible that these people prefer to wait for their application 
outcome rather than return to their countries of origin before a judgement is issued. 

The NP’s expected contribution  

Despite these difficulties, ongoing projects are succeeding in intercepting an increasing number of potential 
AVR&R recipients, also thanks to some awareness-raising and communication actions. Moreover, as emerged 
during the interview with the representative of SO3 at the RA, the activities of the aforementioned project 
by IOM should resume in the coming months. 

In order to allow the NP to reach the total target of 9,500 AVR&Rs, the RA has planned to publish new calls 
aimed at financing AVR&R projects. 

It should however be noted that the audience of potential beneficiaries is restricted, since not all the 
organizations working with migrants are equipped to carry out the activities necessary for AVR&Rs. For 
example, for the first published call, only 5 of the 10 submitted applications reached the minimum score to 
be eligible for funding. Furthermore, no applications at all were submitted for the following call, published in 
February 2017. 

In addition to AVR&Rs, the NP also provides for the implementation of 18,500 FRs. As of 30/06/2017, there 
are no interventions underway. This negatively affects AVRs too (apart from the number of FRs, which are 
very limited in Italy): the irregular migrant, given the scarce probability of an FR, is less prone to apply for an 
AVR (as emerged during interviews with stakeholders and as declared by Minister Minniti on 28.02.2017). 
The concern on this point is partly mitigated by a recent interview with SO3 representative who confirmed 
the imminent start of a project (in Executing Body mode) that will allow to reach the target envisaged by the 
NP. 

 

1.3.3 c. (iii) What progress was made towards enhancing practical co-operation between 
Member States and/or with authorities of third countries on return measures, and how 
did the Fund contribute to achieving this progress? 

Italy’s progress in this field 

The main progress made by Italy to strengthen the cooperation on return measures mainly consisted in 
signing agreements with some Third Countries for the readmission of citizens forcibly returned from Italy. 
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These countries include: Ivory Coast, Senegal, Algeria, Guinea, Gambia, Mali, Sudan, Bangladesh, Morocco, 
Pakistan, Ethiopia, Ghana, Nigeria, Tunisia, Egypt. Still referring to forced returns, joint return operations 
were carried out with other Member States. Such actions were performed outside AMIF Programme. 

The NP’s current contribution 

As of 06.30.2017, no project has been funded or announced yet under NO3 - Cooperation. However, within 
the 5 ongoing projects aimed at implementing AVR&R interventions (NO2), some activities were planned – 
and partially implemented – to strengthen the cooperation with Third Countries. Relations with the consular 
authorities of the AVR&R destination countries to obtain the required documents were started or intensified; 
relations with agencies in third countries were started or strengthened in order to prepare the conditions for 
an effective migrant reintegration, as well as to monitor the relevant outcomes. Within one of these projects, 
awareness-raising meetings were also held on the territory of three countries of destination of AVR&Rs. 
However, despite these activities, as of 30/06/2017, the Programme’s contribution to strengthening practical 
cooperation with third-country authorities on return measures is extremely limited.  

On the other hand, as far as practical cooperation between MSs on return measures is concerned, no 
applications were submitted for the call under ERIN specific action. This failure is probably due to several 
causes; on one hand, the procedures envisaged in the ERIN project are very different from those adopted by 
Italy to carry out AVR&Rs, and this was an obstacle considering the response capacity of potential 
beneficiaries. On the other hand, at the time the call was issued, the stakeholders best equipped to deal with 
returns had just obtained funding for the projects under NO2 - Returns, and were therefore busy with the 
start of relevant activities. 

Since no other similar projects had been funded or put out to tender, the Programme hasn’t contributed yet 
to strengthen the cooperation between MSs on return measures.  

The FAMI Program may contribute to strengthen practical cooperation with third-country authorities on 
voluntary return measures through projects based under NO3, with reference to the following actions: 

 NO3 letter i: implementation of guidelines for AVR&R measures for third-country authorities;  

 NO3 letter j: organization of meetings with qualified representatives of top Third Countries to share 
information on reintegration plans progress, to identify priorities and requirements of AVR interventions, 
to foster the creation of a network with third-sector associations of Third Countries aimed at facilitating 
returnees reintegration.  

Conversely, there are no actions within the AMIF Programme aimed at fostering cooperation with Third 
Countries on forced returns because, as confirmed by the SO representative at the RA, this form of 
cooperation is the goal of interventions external to AMIF Programming.  

On the other hand, as regards the strengthening of practical cooperation on return measures between MSs, 
AMIF Programme can contribute through the funding of projects under:  

 NO1, letter e (Implementation of training courses and/or update on European standards for escort 
operations);  

 NO2, letter g: with reference to the selection of AVR&R recipients whose reintegration path will be 
implemented under ERIN project; 

 NO2, letter h: with reference to the implementation of joint return operations with other MSs, in 
cooperation with FRONTEX; 

 Specific action 5 “Joint return operations”, which provides for Italy to join ERIN project, coordinated by 
the Netherlands and aimed at improving the cooperation between MSs and European agencies for return 
operations, and the sharing of best practices for migrants identification and joint return operations 
implementation; 

 Specific action 7 “Joint initiatives for family reunification and reintegration of unaccompanied minors”, 
coordinated by France. 
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1.3.4 c. (iv) What progress was made towards building capacity on return, and how did the 
Fund contribute to achieving this progress? 

Italy’s progress in this field 

No noteworthy progress was made with regard to return capacity, with the exception of the work carried out 
by the National Body in charge of the safeguard of the rights of people detained or deprived of their freedom 
with respect to CIEs and forced returns monitoring. This activity resulted in the Report to Parliament 
submitted on March 21, 2017. The activities that led to this Report drafting were carried out outside of AMIF 
Programme.  

The NP’s current contribution 

AMIF aims to improve return capacity through projects under NO1, with particular reference to the actions 
provided for in subparagraphs: 

 NO1, letter “c2” - Training courses on AVR&R addressed to professionals, and 

 NO1, letter “e” - Implementation of training courses and/or update on European standards for escort 
operations.  

As of 30/06/2017, no interventions related to action “e” had been financed yet, while a project involving 
interventions on action “c2” is underway. It is the RE.V.ITA project, aimed at consolidating the national 
network of the stakeholder promoting and implementing AVR&R interventions. The project, managed by 
IOM, also provides for the creation of training for institutions and operators involved in AVR&R. However, 
the indicator measuring training activities (SO3R1) does not record any progress, because the project was 
started only in June 2017.  

Looking ahead, the project will significantly contribute to achieving the NP target as it aims to train 4,000 
people (exceeding the 850 provided for in the program). The programme is also expected to contribute to 
forced return capacity, and in fact the target of 850 trained people (as reported in the NP) includes: 

 250 Public Security escort operators, in order to make forced return operations more compliant with 
European standards and fully respectful of the principles of international and humanitarian law;  

 600 operators from the bodies involved in AVR&R activities, favouring both a greater capability of 
projects to intercept potential final recipients of the measure, and a faster fulfilment of administrative 
procedures to finalize AVR&R interventions.  

Instead, it should be noticed that the target related to SO3C4 indicator has already been reached. As a whole, 
the three projects funded under the ON1 - Support for Return Measures address the goal of developing, 
monitoring and evaluating Member States’ return policies. These projects provide for the creation of an 
integrated communication campaign on AVR&R, the consolidation of the network of stakeholders operating 
in AVR&R, the creation of a system for monitoring forced returns. 
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1.4 D) HOW DID THE FUND CONTRIBUTE TO ENHANCING SOLIDARITY AND RESPONSIBILITY-SHARING 

BETWEEN THE MEMBER STATES, IN PARTICULAR TOWARDS THOSE MOST AFFECTED BY MIGRATION 

AND ASYLUM FLOWS, INCLUDING THROUGH PRACTICAL COOPERATION? 

Italy’s AMIF NP has not envisaged the implementation of Specific Objective 4 “Solidarity”.  

1.4.1 How did the Fund contribute to the transfer of asylum applicants (relocation as per 
Council Decisions (EU) 2015/1253 and 2015/1601))? 

Italy’s AMIF NP has not envisaged the implementation of Specific Objective 4 “Solidarity”. 

1.4.2 How did the Fund contribute to the trasnfer between Member States of beneficiaries of 
international protection?  

Italy’s AMIF NP has not envisaged the implementation of Specific Objective 4 “Solidarity”. 
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2 EFFICIENCY  

WERE THE GENERAL OBJECTIVES OF THE FUND ACHIEVED AT REASONABLE COST? 

The reasonableness of the costs incurred was assessed after a small number of projects were finalised as of 
30/06/2017, and therefore with a degree of achievement of the Fund’s objectives still far from set targets. 
Nevertheless, the analysis, focused on the items indicated in the Community guidelines, allow to formulate 
a positive opinion. 

In terms of human resources, even if in an under-dimensioned context perceived by the Administration, the 
staff seems adequate to ensure the quality of procedural activities, also considering the activation of a 
technical assistance service to support the Programme management since the start of the NP.  

As for CMEF indicators, if compared with similar measurements carried out under the SOLID programs, the 
data on the first two years of implementation show a tangible increase in efficiency linked to eg. the increase 
in the number of interventions and managed financial resources compared to the human resources 
employed (the latter are fewer than in the previous programme). 

Field surveys on beneficiaries, while showing some procedural problems, have highlighted that these issues 
have not affected projects implementation. 

The analysis of beneficiaries’ perception, carried out through a CAWI survey, confirms the success of 
procedural activities: 70% of the beneficiaries of the projects funded as of 31.05.2017 (127 out of 187) declare 
they have not perceived any issues in projects implementation. The remaining 30%, the interviewees report 
delays and/or problems mainly at the signing of the Grant Agreement (being the official contractual reference 
for project management and implementation): this phase is considered too long.  

In fact, the monitoring documentation analysis shows it takes a long time to formalize the contracts between 
beneficiaries and Administration: on average, it takes 123 days. However, it should be noted that starting the 
activities earlier allowed to reduce to 98 days the time lag between the ranking publication and the start date 
of the activities (as calculated on the 226 projects of which the Convention signing date and the activity 
starting date are available). 

This figure is partly justified by the time necessary for integrating any adjustments requested to the 
beneficiary relevant to timings, indicators and budgets, (required to correct beneficiaries’ errors when filling 
out forms), and for the Ministry to subsequently verify that the required integrations have been correctly 
implemented (Source: Si.Ge.Co.). As confirmed by interviewed Administration representatives, beneficiaries’ 
difficulty to use the information system to submit the required documentation sums up to the aforesaid. This 
difficulty is increased by the use of a platform still being updated by the Administration. In this context, it has 
to be noted that the RA paid great attention to the people involved in project implementation: in order to 
cope with the above issue, the RA organised specific initiatives, including creating guidelines for drafting the 
monitoring tools and organising a round of meetings addressed to the people involved in project 
implementation.  

In the survey, beneficiaries were asked the causes of budget adjustments (which under AMIF can be 
requested with greater flexibility than the previous programme). The match between the answers and the 
causes of implementation delays is rather poor; in fact, the procedural problem is caused by a decrease in 
the time necessary to carry out the intervention in just 17 cases.  
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Table 2.1 - Main outcomes of CAWI survey carried out among beneficiaries on procedural stage quality 

 TOTAL 
OF WHICH 

SO1 
OF WHICH 

SO2 
OF WHICH 

SO3 

Delays in activities implementation  

Delays in project document presentation/selection 1  1  

Delays in signing the Grant Agreement  39 15 23 1 

Delays in monitoring 12 3 9  

Delays in financial management/reporting 11 6 5  

Need to remodel the budget due to: 

New needs compared to those identified in the project proposal 53 28 24 1 

Decrease in due time for completion  46 12 32 2 

More complex activities than provided for in project proposal 23 6 16 1 

Other 41 15 25 1 

Note: The beneficiaries of 128 projects state they have remodelled the budget as a consequence of delays/issues encountered in 
various procedural stages; 163 responses are associated to them (multiple answers were allowed). 

 

Financial data appear to be consistent with Programme life cycle (which was launched in mid-2015). The 
resources supplied by 30/06/2017 amount to 10% of the total budget, with a strong acceleration in financial 
progress capacity, which was equal to 4% in 2016. It should be noted that the fast increase in spending 
allowed to recover the initial financial progress gap and to avoid, as of 15 October 2017, the automatic de-
commitment of resources. Also worthy of note is the presence of significant cost savings, equal to 6.2% of 
the total budget of the projects considered. Finally, with regard to resource flows, no delays or other issues 
had been reported at 30/06/2017.  

The analysis of the NP financial circuit has been carried out taking into account (i) the administrative aspects 
within the Administration, (ii) the outcome of the CAWI survey among beneficiaries of projects financed at 
31.05.2017, (iii) the outcome of the interviews with the Administration staff (specifically, Payments 
Supervisor). 

Generally speaking, both Beneficiaries and Administration report payments are very fast when allocating 
resources. Part of this result is surely due to the simplification introduced in the resource accreditation 
process compared to the previous SOLID funds programming. (See Section IV para. 8). 

An additional element for the benefit of AMIF beneficiaries (compared to SOLID funds) is the method of 
payment of the interim deposit. In the past, the deposit was paid net of advance, while the AMIF 
programming allows to report any expenditure without the need to exceed the amount of the advance paid. 

The speed of expenditure at 30/06/2017 (22.8%) has doubled compared to the end of 2016 (formerly equal 
to 10.5%). In previous analyses, as of 31/12/2016, the evaluator pointed out that, in many cases, project 
beneficiaries had not yet requested the deposit payment, thus contributing to keeping both the speed of 
expenditure and the NP overall financial progress capacity slow. The late request for the deposit was in many 
cases due to the need to submit a surety guarantee backing the sum paid as advance by the RA, as set by 
project implementation Vademecum. The complexity of the preliminary investigation and of documents 
requested by the credit institution to verify the eligibility for credit (creditworthiness) – in the case of small 
organizations or associations – could result in a delay in obtaining the guarantee and, consequently, the 
request of the deposit.  

After the initial phase, the deposits requested have significantly increased: the survey outcome shows that 
the deposit had not been requested only in a few cases (13 projects). Furthermore, the speed of expenditure 
has significantly increased also because, in addition to deposits, the incurred expenses – for any amount of 
expenditure – have been reported without the need to exceed minimum quotas.  

Finally, the measures taken to prevent and detect cases of fraud and irregularities, and consequently, to 
make the Programme implementation more efficient are considered adequate. 
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2.1 TO WHAT EXTENT WERE THE RESULTS OF THE FUND ACHIEVED AT REASONABLE COST IN TERMS OF 

DEPLOYED FINANCIAL AND HUMAN RESOURCES? 

As suggested by EU Guidelines, the assessment of NP efficiency accounts for two levels of analysis structured 
by (a) Programme and by (b) single project.  

At a Programme level, efficiency gains are considered in terms of dedicated human resources and financial 
resources used. 

As for human resources, as of 30/06/2017, 42 people were involved in NP implementation, a number slightly 
lower than the one for SOLID programming (46). This is also due to the elimination of the Certification 
Authority, whose functions have been assimilated by other Authorities and partially delegated to external 
figures (Independent Auditor and Legal Expert).  

Table 2.2 - Dedicated resources by Fund and Authority 

 
RESPONSIBLE AUTHORITY AND  

DELEGATED AUTHORITY 
CERTIFYING AUTHORITY AUDIT AUTHORITY TOTAL 

AMIF 30 0 (abolished) 12 42 

EIF  12 9 7 46 

ERF 9 

RF 9 

 

The CMEF requires employee commitments to be quantified with respect to active projects and volume of 
managed financial resources. As of 30/06/2017, every employee of the NP works on an average of 7.4 active 
projects and manages over 6 million committed euros and about 1.4 million euros of expenses. Over the last 
six months the workload of AMIF employees increased significantly (as of 31/12/2016 there were 5.3 million 
euros of committed resources and about 500,000 euros of resources spent per employee).  

Table 2.3 - CMEF Indicator on the efficiency criteria  

CMEF INDICATOR N. OF PERSONS 
N. OF IMPLEMENTED 

PROJECTS  
N. OF PERSONS 

AMOUNT OF THE FUNDS 

CLAIMED FOR THE YEAR 

2017 /  
N. OF PERSONS 

H1 - Number of Full Time Equivalent in the 
Responsible Authority, the Delegated Authority and 
the Audit Authority working on the implementation of 
AMIF and paid by the technical assistance or national 
budgets as compared to the number of projects 
implemented and to the amount of the funds claimed 
for the financial year 

42 7.38  

Amount on 
commitments =   

     € 6,179,226.95  

 
 

Amount on 
payments  =  

€1,410,986.80  

 

The figure is significant both in an internal perspective of the Programme (as an estimate of the average 
productivity of used resources) and in an external perspective and in comparison with what was recorded 
during the previous Programming period (as a proxy of efficiency gains in terms of activity volume and 
resources managed by the staff). 

Considering the first two years of SOLID programmes implementation (based on the implementation Final 
Reports for individual funds and years), it should be noted that each employee managed, on average, less 
than 4 projects (compared to the over 7 projects managed by AMIF staff), with around € 1.3 million in 
commitments (€ 6.2 million in AMIF) and € 1.2 million in expenses per employee. Therefore, an increase in 
efficiency compared to the previous programme is recorded. 
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During some interviews with the Ministry of the Interior staff, the importance of the procedures and the 
fulfilment of national and EU legal requirements against the inadequate provision of human resources, has 
been underlined. According to respondents’ perception, staff shortages has led to a work overload 
considered as problematic. However, it has not affected Administration activities performance. 

With regard to the financial resources used, the Guidelines suggest to focus the analysis) on the possible 
presence of economies of finished projects, and on the financial progress of the Programme.  

Considering the 17 projects completed at 30/06/2017 whose effectiveness is in line with or has exceed 
expectations, 14 of them have registered cost savings  amounting to € 380,459.11, equal to 7.12% of the 
total budget of the projects considered. The phenomenon does not seem to be related to the financial 
dimension of the projects. 

 

Table 2.4 - Savings from completed projects whose effectiveness is in line with or exceeded expectations 

 

PROJECT TOTAL PROJECT COST SAVINGS % ON TOTAL COST 

PROG-PRAESIDIUM 1 155,038.19 36,022.92 23.23% 

PROG-RECEPTION 239,232.74 37,796.88 15.80% 

PROG-ACCESS 1,118,450.88 171,786.82 15.36% 

PROG-655 40,000.00 3,176.26 7.94% 

PROG-439  496,405.00 34,099.28 6.87% 

PROG-434  496,405.00 23,657.76 4.77% 

PROG-446 496,405.00 19,785.32 3.99% 

PROG-488 496,405.00 17,318.77 3.49% 

PROG-448 476,548.80 11,140.05 2.34% 

PROG-436  495,951.10 10,740.39 2.17% 

PROG-441 496,405.00 10,202.29 2.06% 

PROG-DOCUFILM 152,500.00 3,108.56 2.04% 

PROG-638 91,000.00 1,470.39 1.62% 

PROG-658 91,000.00 153.42 0.17% 

TOTAL 5,341,746.71 380,459.11 7.12% 

 

Analysing the financial progress of the Programme as of 30/06/2017, the allocations already provided for are 
approximately 58% (mainly concentrated in SO1) of the total budget, and the commitment capacity (44% on 
the budget) is in line with NP life cycle. SO1 is playing a driving role also with respect to commitments, having 
already committed 62% of available resources.  
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Table 2.5 - Implementation progress of the NP as of 30/06/2017 

 TOTAL 

BUDGET 
ALLOCATIONS COMMITMENTS PAYMENTS 

DECISION 

CAPACITY 
COMMITMENT 

CAPACITY 
PROGRESS 
CAPACITY 

SPEED 
OF 

EXPENDITURE 

  (a) (b) (c) (d) b/a c/a d/a d/c 

TOTAL Specific Objectives (SO) 584,711,554 337,771,118 259,527,532 59,261,446 58% 44% 10.1% 22.80% 

TOTAL SO1 - Asylum 244,211,554 232,870,396 151,545,876 31,671,615 95 62% 13.0% 20.90% 

SO1.NO1 Reception/asylum 234,000,000 201,802,006 121,092,265 26,641,456 86% 52% 11.4% 22.00% 

SO1.NO2 Evaluation 9,000,000 14,919,265 15,074,303 840,065 166% 167% 9.3% 5.60% 

SO1.NO3 Resettlement 1,211,554 1,211,554 1,211,554 290,094 100% 100% 23.9% 23.90% 

NOs cross-cutting projects - 14,937,571 14,167,754 3,900,000 n.a. n.a. n.a. 27.50% 

TOTAL SO2 - Integration/legal migration 253,000,000 88,341,553 93,242,576 23,944,572 35% 37% 9.5% 25.70% 

SO2.NO1 Legal Migration 6,000,000 3,000,000 2,994,506 0 50% 50% 0% 0.00% 

SO2.NO2 Integration 219,000,000 61,692,143 62,667,403 15,218,465 28% 29% 6.9% 24.30% 

SO2.NO3 Capacity-building 28,000,000 23,649,410 27,580,667 8,726,107 84% 99% 31.2% 31.60% 

TOTAL SO3 - Return 87,500,000 16,559,169 14,739,080 3,645,258 19% 17% 4.2% 24.70% 

SO3.NO1 Accompanying return measures 16,000,000 3,119,169 3,119,169 399,584 19% 19% 2.5% 12.80% 

SO3.NO2 Return measures 70,900,000 13,440,000 11,619,911 3,245,673 19% 16% 4.6% 27.90% 

SO3.NO3 Cooperation 600,000 0 0 0 0% 0% 0% 0.00% 

 

As of 30/06/2017, supplies amounted to 10% of total budget, with a strong acceleration in financial progress 
capacity, which was equal to 4% in the previous six months. The fast increase in spending allowed to recover 
the initial financial progress gap and to avoid, as of 15/10/2017, the automatic de-commitment of resources. 
The speed of expenditure (ratio between expenditure and commitments) is significant: it’s equal to 22.8% 
and rising sharply compared to 10.5% at 31/12/2016. 

 

On a project level, the Community Guidelines ask “What kind of operation for each target group was more 
efficient and why?” in terms of unit costs per output unit. Given the comparative nature of the analysis, it 
cannot be carried out for Italian NP because almost all projects concluded at 30/06/2017 were concentrated 
under a single instrument (the Proroghe MSNA call in SO1NO1); therefore, the analysis needs to be 
postponed until a more significant implementation status is reached. 

2.2 WHAT MEASURES WERE PUT IN PLACE TO PREVENT, DETECT, REPORT AND FOLLOW UP ON CASES OF 

FRAUD AND OTHER IRREGULARITIES, AND HOW DID THEY PERFORM? 

The measures taken to prevent and detect cases of fraud and irregularities are, in the first instance, the 
establishment of specific structures with human resources committed to detect activities and, secondly, 
the adoption of an internal control system, such as ‘a set of procedures supporting the prevention and 
detection of irregularities and fraud’.  

As of 30.06.017, since the payments made and the expenses reported by the beneficiaries were quite limited, 
the control activity is still at an early stage. At the same date, no cases of fraud or irregularity had been 
reported by the competent bodies. 

For the purposes of the evaluation analysis, reference has been be made to Community provisions on the 
subject, as well as to what is reported in administrative sources (mainly the Management and Control System 
of AMIF NP rather than the 1st level controls Manual), and to what emerged during direct interviews with 
the Administration staff. 

Community legislation requires Member States to combat fraud and other illegal activities affecting EU 
financial interests through measures that are dissuasive and provide effective protection in Member States. 
This legislation is based on two assumptions:  
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 the infringement of a Community rule; 

 the existence of financial damage. 

It is necessary to adopt legislative, regulatory and administrative measures and any other measures 
necessary to ensure the effective protection of Union's financial interests, specifically to: 

a. ensure the legality and regularity of operations financed by public funds; 

b. ensure an effective prevention of fraud, especially in areas at higher risk, by introducing measures that 
can act as deterrent, taking into account the costs and benefits, and the appropriateness of the measures 
themselves; 

c. prevent, detect and correct irregularities and fraud; 

d. impose effective and dissuasive sanctions, commensurate with EU directives or, if absent, with national 
law and, if necessary, initiate legal proceedings in this regard; 

e. claim back non-interest-rate payments and initiate, if necessary, legal proceedings in this respect. 

Recognition of irregularities and fraud can occur throughout the entire process of management and control, 
from the programming to the redeployment stage, and even later on through ex post controls carried out by 
national and EU Authorities. 

As indicated in the AMIF Management and Control System (in the different versions adopted by the 
Responsible Authority and the Delegated Authority), detection of irregularities can be carried out by: 

 Responsible Authority; 

 Delegated Authority; 

 National bodies (MEF, IGRUE, Court of Auditors, etc.); 

 Community bodies (OLAF, the European Court of Auditors, etc.). 

For the purpose of preventing and detecting cases of fraud and irregularities, specific structures with human 
resources dedicated to assessment activities accompanied by the adoption of an internal control system will 
be established. The person who identifies the irregularity during an administrative or legal investigation must 
notify the responsible structures through the AMIF information system (Irregularities and Recoveries 
Management), and will initiate the process of handling irregularities to the eventual recovery of the unduly 
paid sum. Specifically, for the RA, the structure is the Payments Unit; for the DA, the designated structure is 
the Division I - Financial Affairs. 

Each responsible person implements the following measures: 

 activates and maintains a custom recovery record; 

 periodically (quarterly) notifies the EC in case of proven irregularities; 

 proceeds to the recovery of irregularities (to be returned to the Rotation Fund); 

 submits the OLAF card in case of “suspected fraud”. 

On the subject under consideration, the CMEF requests the relationship between fraud and irregularities to 
be verified after measures have been taken. To supplement the information provided, it is recommended 
that the RA (recalling the provisions in annex 1 of February 2017 Inception report) also associates the 
quantitative data with other qualitative data, such as: 

 Presence of measures against fraud and irregularities (already applied at 30/06/2017); 

 Planned but not yet implemented measures (not yet applicable at 30/06/2017) 

 Type of implemented measures (not yet applicable at 30/06/2017) 

 Type of obstacles emerged (not yet applicable at 30/06/2017). 
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3 RELEVANCE 

DID THE OBJECTIVES OF THE INTERVENTIONS FUNDED BY THE FUND CORRESPOND TO THE ACTUAL NEEDS? 

In 2015 approved version, NP objectives are adequately consistent with the needs identified by the 
programmer. The same survey carried out in June 2017 confirms, through beneficiaries’ perception, a high 
degree of conformity between call contents and third-country nationals needs; the perception on financed 
project compliance with target group needs is similarly positive (albeit at a lower degree). 

Moving from the Programme to projects, the positive opinion is confirmed and stronger. The analysis carried 
out on the interventions funded at 30.6.2017 shows a good relevance between the relevant design 
framework and both the requirements set out in the NP, and the needs emerging progressively in the first 
implementation period (2015-mid-2017); this shows, moreover, the resilience of the Programme with 
respect to the dynamics of migratory phenomena, which are the reason for the intervention. 

 

3.1 DID THE OBJECTIVES SET BY THE MEMBER STATE IN THE NATIONAL PROGRAMME RESPOND TO THE 

IDENTIFIED NEEDS?  

In its original version, the articulated Programme objective system (SO and NO) is adequately consistent 
with the needs identified during its drafting, by intercepting the critical elements emerging from reading 
the context in which the Programme itself was conceived.  

The medium-term requirements that should be met by the Programme are: strengthening the reception 
system for asylum seekers in all its phases and components; improving the quality and speed of asylum 
procedures; promoting autonomy outside of the reception system as a result of interventions designed to 
integrate migrants (in various sizes); activating return paths. 

For the purpose of verifying the relevance between these needs and the objectives set by the Programme, 
resort was made to the logical framework tool based on a reconstruction of Programme needs both pre-
existing and identified referencing the four “medium-term requirements” provided for in the NP introduction 
(strengthening all stages and components of asylum seekers reception system; improving procedure quality 
and speed; promoting autonomy processes when leaving accommodation facilities, merging with integration 
interventions; activating return paths), and relevant “specific results”.  

Using a series of indicators mentioned in the NP acting as context descriptors, the evaluator identified some 
priorities and key areas of intervention.  

Lastly, the identified needs (and their priorities and key areas of intervention) were connected to the 
“operational” objectives set out in the Programme. 
 
Therefore, the analysis shows a substantial cohesion between the choice of the actions proposed by Reg. EU 
516/2014 (here as “operational” objectives) and the prioritization of the interventions related to the 
identified needs. 

This logical framework was submitted to a panel of people external to the evaluator (composed of experts 
with skills in social research methods, and “vertical” experts on the topics covered by the Programme), 
requiring them to assign a score (on a scale of 0 to 10) to each operational objective. The scores were assigned 
based on three criteria; each exert could also add a comment to the criteria:  

(i) selected target’s ability to intervene on context dynamics represented by the descriptors in the NP; 

(ii) selected target's ability to intercept one or more priorities identified within the medium-term needs; 
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(iii) appropriateness of the financial resources allocated for NO by the Programme in relation to 
mentioned priorities (taking into account the overall financial size of the Plan). 

The assigned scores allowed to create a relevance index associated to individual selected objectives, to 
Specific Objectives and, lastly, to the whole Programme. This practice confirmed the suitability of the system 
developed during the planning stage, with an average rate above 6.0 for the whole NP, on a scale from 0 to 
10. Specifically, the score of the second criterion (relevant to the link between objectives and priorities) was 
leading in this index, with an average of the 3 SOs equal to 7.0, thus confirming the internal coherence of the 
project planning. 

On the other hand, the score of the first criterion (relevant to the link between objectives and context with 
an average around 6.0) was neutral; this opinion is probably partly affected by the lack of a more complete 
ex ante evaluation of the NP. 

Lastly, the opinion on the adequacy of financial resources – with an average below the passing mark (5.4) – 
is more negative. The comments expressed by the panel experts show that this opinion is particularly focused 
on SO2 and SO3, and in both cases linked to the quantity and heterogeneity of potentially involved matters, 
with respect to which resources seem insufficient. 

 

3.2 WHICH MEASURES DID THE MEMBER STATE PUT IN PLACE TO ADDRESS CHANGING NEEDS? 

Up to June 2017, the NP implementation dynamic has mainly focused on responding to the needs identified 
during the programming process, also to continue what had been done during the previous SOLID 
programming. This response was differentiated due to the changing compliance of these needs with to 
most relevant context dynamics. 

As regards Asylum (SO1), almost all the projects funded by June 2017 were approved and generally started 
in March 2016, actually responding to the needs identified as priorities between the end of 2015 and the 
beginning of 2017, thus better outlining the picture defined at the planning stage. The essential features of 
this need dynamics between 2015 and mid-2017 can be found in SO context analysis, which is herein referred 
to: increasing migratory pressure, significant growth in UAM arrivals, growth in the number of applications 
for international protection, and, in the background, Italy’s acceptance of the European resettlement plan. 

The need to create and qualify – through the Programme – services and reception for Unaccompanied Minors 
and, more generally, for vulnerable people (above all trafficking and violence victims), strongly prevailed on 
to those emerging from the recalled need dynamics. This is entirely consistent with the trend in needs that 
characterized SO1 intervention areas during the initial implementation of the NP, but also with the coherence 
and complementarity of the Programme compared to the extra AMIF action on asylum and reception. 

Under OS2, the refinement of the strategic system and the start of its implementation took place in 2016 and 
therefore this timing has in fact prevented the ability to address new and emerging needs, especially due to 
the increased flow of mobility generated by migratory phenomena to Italy (as confirmed also by beneficiaries 
and privileged witnesses): this is the case of a) asylum seekers who are not eligible for AMIF under SO2, 
specifically with respect to civic-linguistic integration; b) needs associated to a long stay in reception centres 
or to the physical location of the centres; c) the needs of women victims of trafficking/violence; the 
management of the inclusion of CTP/EDA students in education and training courses during the year; d) the 
need to start labour market integration tools and paths. These needs are supposed to be addressed by the 
NP without changing the existing strategic system, and would position in the scar traced by most recent 
Community provisions in the Action Plan on TCN integration that may also apply to the Italian context: 

 the refinement of tools allowing to verify the training process and previous work experience, the 
validation of diplomas and qualifications and the subsequent identification of any training needs;  
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 the strengthening of entrepreneurship through special financial measures, and facilitating access to 
credit;  

 support for participation in active labour policies (on this matter, the DA has started a trial with non-
AMIF funds; this experience should be integrated under the NP: this is the INSIDE project, aimed at 
promoting 672 internships for social and occupational inclusion of international protection holders 
hosted in the SPRAR system); 

 the attention to newly arrived refugees, due to the specific additional criticalities they have to overcome, 
for example, vulnerability to trauma, lack of documents and forced inactivity. 

Finally, as for returns (SO3), no new systemic needs have been identified, but specific needs linked to some 
weaknesses in the activities promoted up to now by the NP have emerged. 

The first is the need to pay specific attention to the return of people requiring medical assistance; this theme 
is addressed by the actions provided for by an AVR project financed by Italy during the first half of 2017 
outside AMIF Programme. 

A second need is a better communication and interaction among the institutional stakeholders involved in 
return procedures. On this point, the initiative for the activation and development of the AVR&R institutional 
network and stakeholders training already provided for by the NP, was finally launched (June 2017). This 
further confirms the consistency of the planning system with the reference context and, conversely, the 
urgent need to speed up the implementation of the measures already planned. 
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4 COHERENCE 

WERE THE OBJECTIVES SET IN THE NATIONAL PROGRAMME COHERENT WITH THE ONES SET IN OTHER 

PROGRAMMES FUNDED BY EU RESOURCES AND APPLYING TO SIMILAR AREAS OF WORK? WAS THE 

COHERENCE ENSURED ALSO DURING THE IMPLEMENTATION OF THE FUND? 

During the programming stage, the coherence with other Programmes funded by EU resources has been 
ensured through the interaction with National Authorities in charge of Programmes co-financed by EU 
Funds. During the implementing stage and in support of the coherence of the NP’s strategy in the European 
framework and in relation to other Programmes funded in asylum and immigration fields, the RA has 
enhanced co-ordination tools in its organisational structure. These co-ordination tools among the different 
levels of government (National, Regional and local) and among the different intervention fields (e.g. 
reception, labour market, social inclusion, education and training, public health, community activism) have 
already been institutionalised by the Italian Government within the reform and structuring process of the 
reception system started with the agreement signed during the Joint Conference of the 10th July 2014.  

The implementation of the AMIF  is coherent with the Italian’s Government effort to improve and enhance 
the National reception and integration system of Third Country Nationals, in compliance with the objectives 
and standards set at European level (pursued through the National Operational Plan to face the extraordinary 
flow of non-EU citizens, adopted during the Joint Conference; the Italian Road Map of the 28th September 
2015; the Reception Plan 2016; the Stability Programme for Italy, DEF 2017). 

4.1 WAS AN ASSESSMENT OF OTHER INTERVENTIONS WITH SIMILAR OBJECTIVES CARRIED OUT AND TAKEN 

INTO ACCOUNT DURING THE PROGRAMMING STAGE? 

The definition of the Programme’s strategy has not been supported by a specific ex ante evaluation report. 
However, during the preparation stage of the NP, the coherence with the other Programmes funded by EU 
resources has been ensured through the interaction with National Authorities in charge of Programmes 
co-financed by EU Funds. This interaction occurred within the framework of the National Coordination 
Board for unplanned migratory flows, besides a direct communication with the European Commission, in 
compliance with Art. 12 and Art. 13 of the Reg. (EU) no. 514/2014 

The Coordination Board, established with DM of the 16/10/2014, is a further step towards the definition of 
a National common strategy on reception and integration issues, in coherence with what the European 
Agenda for the Integration (COM/2011/0455) set out and following on from the experience of 
interinstitutional cooperation which has characterised the management of the humanitarian state of 
emergency in North Africa. Among its permanent members there are representatives:  

 of the Civil rights and Immigration Department (DLCI) of the Ministry of the Interior, where the 
responsibility of AMIF NP places itself;  

 of the Department of Public Security (DPS) of the Ministry of the Interior, in charge of the NP ISF;  

 of the Ministry of Labour and Social Policy, where the Delegated Authority of the AMIF NP and the Lead 
Authority of the European Social Fund place themselves.  

as well as representatives of local Administrations, among which Regions and Autonomous Provinces in 
charge of ESF Regional Operational Programmes.  

The Board has been identified as forum to share and exchange views in relation to the programming of EU 
funds. 

The NP has been shared with the Coordination Board between November 2014 and March 2015, and the 
contributions of the different representatives have been accepted. Thus the agreement of the Programme 
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towards common objectives, intervention priorities and regulatory standards set by the European 
Commission for the development of a common policy in the asylum and immigration fields. 

NP’s objectives in the reception/asylum area (SO1) prove to be particularly coherent with the overall review 

commitment of the policy and regulatory framework started at European level by the Commission (directive 

2013/33/EU and 2013/32/EU) and consequently, at National level by the Italian Government (legislative 

decree of the 18th August 2015 no.142). The purpose consists in ensuring the real transposal of the standards 

set by the European directives regulating the common European asylum system. 

In the field of integration/legal migration (SO2), Programme’s objectives, which are in line with the 
objectives of the European Agenda for the Integration of Third Country Nationals [see COM (2011)455] and 
of the following Action plan on the integration of Third Country Nationals [see COM (2016)377], support 
the development of a consistent, coordinated and sustainable National system for social and labour market 
integration of Third Country Nationals.  

Consistently with the objectives of the European Agenda on migration, the NP finally contributes to 
strengthening National Programmes and procedures for Assisted Voluntary Return and Reintegration (SO3) 
in order to ensure the implementation of the EU Return Action Plan (see COM (2015)453). AMIF plays a key 
role in this field to ensure the observance of the commitments undertaken by Italy at European level (see 
Hearing of the Minister Minniti, 8th February 2017, Joint Commissions I° Chamber of Deputies and I° Senate). 

 

4.2 WERE CO-ORDINATION MECHANISMS BETWEEN THE FUND AND OTHER INTERVENTIONS WITH SIMILAR 

OBJECTIVES ESTABLISHED FOR THE IMPLEMENTATION PERIOD? 

Within the agreement signed during the Joint Conference promoted by the Ministry of the Interior and by 
the Ministry of Labour and Social Policy with Regions and Local Authorities in July 2014, co-ordination 
mechanisms have been established at National level in the fields concerned by the intervention strategy 
of AMIF NP. In particular, the agreement envisages the National Coordination Board’s operational work as 
described in the previous paragraph and the adoption of a National Operational Plan to face the 
extraordinary flow of TCNs. The purpose is to lead to include the setinterventions in ordinary management, 
overcoming the emergency approach.  

 

The Joint Conference has specifically chosen the National Coordination Board as forum to share and 
exchange views in relation to AMIF’s programming and the Board is expected to meet at least three times a 
year. The Coordination role of the Board has been further defined by the Decree of the Minister of the Interior 
of the 16th October 2014, which has confirmed the adoption of a specific approach focused on a steady and 
close interinstitutional collaboration among the different Public Administrations involved. In light of the 
positive contribution ensured by the Board during the preparatory stage (see §6.1 AMIF NP), the operational 
work of this co-ordination tool has been ensured during the implementing stage as well, through its 
integration in the organisational structure of the Responsible Authority (see Si.Ge.Co. AMIF version 
27.03.2015). The Board is also in charge of the preparation of the yearly Reception National Plan (see Art.16 
of the Legislative Decree no.142/2015). The control and management system also envisages the operational 
work of an AMIF Technical Committee to be attended by specific representatives, according to the issues to 
be discussed, as for example representatives of Central, Regional and local Administrations in charge of the 
management of interventions in immigration and asylum fields.  

With reference to the establishment of co-ordination mechanisms between the two EU Funds operating in 
the field of immigration and EU internal security (AMIF and ISF), in September 2015 the Ministry of the 
Interior, Responsible Authority for both Funds, has adopted a Roadmap, as required as part of the measures 
fostered by the EU in the field of international protection in favour of Italy and Greece (see Council Decision 
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(EU) 2015/1523). This Roadmap sets the concomitant activation of AMIF and ISF financial resources, besides 
National resources, in order to foster measures aiming at the improvement of systems’ capacity, quality and 
effectiveness in the asylum, first reception and return fields. 

Finally, the organisational structure for the implementation of ISF established by the Ministry of the Interior 
sets out that the Responsible Authority has to be supported by the Technical Committee for Joint 
Programming and by the Technical and Administrative Secretariat for EU Funds and NOPs. The information 
flow and the collaboration with AMIF Responsible Authority is thereby ensured (see §6.6 ISF NP).  

In a broader perspective, the coordination between the Ministry of the Interior and MIUR is also ensured by 
a joint Board that aims at periodically monitoring implementation activities based on the 11 November 2010 
agreement (that has amongst its objectives the definition of an integrated plan for interventions on language 
training for foreigners). In January 2016, a seminar was organised (1st National Seminar of the AMIF 2014-
2020 Literacy board) during which all Regional Administrations and Regional School Offices were informed 
on the guidelines for planning the Regional plans for TCN civic and language training. These guidelines have 
then been attached to the Call released in December 2015 for the projects to be funded under AMIF. 

4.3 WERE THE ACTIONS IMPLEMENTED THROUGH THE FUND COHERENT WITH AND NON-CONTRADICTORY 

TO OTHER INTERVENTIONS WITH SIMILAR OBJECTIVES? 

The implementation of AMIF NP is fully coherent with the Italian reception, integration and return system 
of Third Country Nationals and with the objectives and standards set at European level. 

Concerning SO1, the intervention logic focused on the enhancement of the quantity (in terms of 
accommodation capacity), quality (in terms of the standard of specialised services for vulnerable targets) and 
of the governance (strengthening of the monitoring system) of the protection system for asylum seekers and 
refugees, which is mainly financed by National resources (National Fund for asylum policies and services). 
The aspect of the coherence of interventions supported by AMIF NP under SO1 is particularly important, even 
with respect to International law (Geneva Convention of 1951, New York Protocol of 1967; United Nations 
Convention of 1989, European Convention of 1950) and EU instruments (Charter of Fundamental Rights of 
the EU of 2000) in the field of  the safeguard and protection of human fundamental rights (e.g. with respect 
to the condition of foreign unaccompanied minors).   

Concerning reception and asylum issues, public calls under SO1NO1 are coherent with the interventions 
started at National level in order to face the constant increase of arrivals number (SO1NO1.c), to improve 
the qualification of the reception system in favour of foreign unaccompanied minors (SO1NO1.e) and, more 
generally, in favour of vulnerable migrants (SO1NO1.a/ SO1NO1.b). The objectives of the calls under SO1ON2 
focus on the strengthening of intervention and governance capacity in reception and asylum fields, also 
cutting across other interventions of AMIF (internal coherence) and, more generally, of the Italian National 
System for protection and reception. Under SO1NO3, the NP supports the implementation of the Italian 
resettlement Programme through the enhancement of the National governance.  

As for Third Country Nationals’ integration (SO2), the implementing logic is characterised both in terms of 
continuity (enhancement of active competences and resources in the territory) and innovation 
(modernisation of intervention methodologies in favour of a multidimensional handling) by the enhancement 
of the chain of services for social and labour market integration. The objectives related to the integration of 
Third Country Nationals have been defined in consideration of the experiences and competences gained by 
the Public Administration and by the third sector in this field, thanks to the employment of EU Funds 
supporting cohesion policies (e.g. resources of the EQUAL Community Initiative or of the ESF), of National 
Funds (National Fund for Migration Policies) and of Regional Funds (in the field of legislative interventions of 
Regional competence). During the implementing stage, the RA and the DA have organised different Technical 
Committees (on language training and job orientation; on the implementing strategy of Regional Intervention 
Plans for integration) and meetings (on themes such as social and labour market inclusion and integration of 

https://it.wikipedia.org/wiki/1989
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UAM and young foreigners) to plan interventions. The National Coordination Board for migratory flows has 
given strategic directions for the definition of calls’ contents. 

The implementing strategy of the NP is therefore based on a close integration between social and labour 
market policies, in order to develop handling paths aimed at an active inclusion. Within its implementation, 
SO2 integrates in the wider National welfare reform process. This one envisages the promotion of 
collaboration agreements with the Administrations in charge of services supporting social and labour market 
activation of persons at higher risk of exclusion and poverty in the territory (see Guidelines of the Ministry of 
Labour and Social Policy for the preparation and implementation of handling projects in support of active 
inclusion). This has been the purpose of the call Multi-Azione (multiple action), for example, under which 
Regional Administrations have been required to develop Regional intervention plans for the integration of 
Third Country Nationals through a shared programming process with the rest of the territory.  

NP’s objectives in returns field (SO3) completely support the Government’s strategy both in terms of 
programming and implementation, aimed at enhancing and making more effective both enforced returns 
and Assisted Voluntary Returns (Hearing of the Minister Minniti, 8th February 2017, Joint Commissions I° 
Chamber of Deputies and I° Senate). The implementing stage envisages the activation of the objectives 
related to assisted returns to be carried out (SO3ON2.g). The NP represents the main funding source to this 
end. 
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5 COMPLEMENTARITY 

WERE THE OBJECTIVES SET IN THE NATIONAL PROGRAMME AND THE CORRESPONDING IMPLEMENTED 

ACTIONS COMPLEMENTARY TO THOSE SET IN THE FRAMEWORK OF OTHER POLICIES, IN PARTICULAR THOSE 

PURSUED BY THE MEMBER STATE? 

Both the objectives set in the NP and the  actions implemented are complementary to other interventions 
in the relevant sectors, thanks to the employment of National co-ordination instruments set by the Joint 
Conference of July 2014 and to   specific programming (Partnership Agreement, Integrated programming 
documents) and operational instruments (Regional Plans).  

Mechanisms set up to this day put complementarity into effects more often in terms of programmatic 
collaboration (through consultation, information exchange) and less frequently in terms of operational 
cooperation (jointed/complementary actions). The main factors hindering this cooperation consist in 
procedural issues and they are connected to the difficulties in harmonising management rules and the control 
of the different funds (e.g. the different eligibility conditions of expenditure). In reference to 
complementarity between AMIF and ESF, the integrated use of resources is also influenced by the necessary 
dialogue with the 21 Administrations responsible for ROPs. One step forward consists in the recent start of a 
project development by the DA (with the support of ANPAL), aiming at social and labour market integration 
of beneficiaries of international and humanitarian protection, co-financed by AMIF NP and by NOP Inclusion 
(ESF). 

Internally to AMIF, the integrated use of the NP and emergency assistance has ensured continuity to UAM 
reception. In fact, while waiting for the approval of the NP, projects have been funded under emergency 
assistance and, following the NP’s approval, some of these projects have been extended in order to give time 
for the selection procedures of new projects.  

The carried out survey on the beneficiaries of the NP reveals that over half (63%) recognises a connection 
between interventions funded by AMIF and other instruments with similar objectives in terms of services 
offered, target group persons, implementing bodies, financial resources. This opinion is homogeneously 
shared among the beneficiaries of the three SOs that consider this connection particularly positive for  the 
target group persons (40% of replies in this sense) and for the quality of the services offered (38% of replies 
in this sense). 

On SO3, the implementation of the AMIF NP has been slowed down by the start of an AVR&R project funded 
by National Funds. This project was given priority as it was more time sensitive (having to be completed by 
2017).  

 

5.1 WAS AN ASSESSMENT OF OTHER INTERVENTIONS WITH COMPLEMENTARY OBJECTIVES CARRIED OUT 

AND TAKEN INTO ACCOUNT DURING THE PROGRAMMING STAGE? 

During the programming stage of the NP, the connection between AMIF and National policies and 
instruments with regard to asylum and return (SO1 and SO3) has been fostered through the involvement 
of the co-ordination structure which had already been set up within the Agreement of the 10th July 2014 
between Government, Regions and Local Authorities, that is The National Coordination Board for 
unplanned migratory flows. With reference to SO2, as specifically stated in the NP, the National 
implementing strategy of the European Agenda for the Integration of Third Country Nationals consists in 
the “implementation of an integrated programming according to a system and complementarity logic, by 
coordinating and integrating Regional, National and EU financial instruments available”. 

During the consultation process started with the programming stage of the NP, the RA has enhanced central 
Administrations’ contributions (Premiership, National Office Against Racial Discriminations, Ministry of 
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Labour and Social Policy, Ministry of Education, University and Research, Ministry of Justice, Ministry of 
Health, Ministry of Agricultural, Food and Forestry Policies) and local Administrations’ ones (State-Regions 
Conference, National Association of Italian Municipalities), as well as contributions of International and 
National nongovernmental organisations. With regard to the strategic connection of the NP with other 
National instruments drawn from EU and National resources in asylum, integration and return fields, the RA 
has also been supported by the National Coordination Board for unplanned migratory flows, established 
within the Agreement of the Joint Conference of the 10th July 2014. The agreement has identified the National 
Coordination Board (located within the Ministry of the Interior) as representing the forum to share and 
exchange views in relation to the programming of EU funds and of AMIF in particular. The Board has notably 
worked as forum to discuss issues related to SO1 and SO3, with reference to the complementarity with the 
strategic and operational programming of National instruments supporting the reception system (e.g. 
National Fund for asylum policies and services, National Fund for the reception of foreign unaccompanied 
minors).  

The RA and the DA have adopted a specific approach with reference to the development of the 
complementarity and co-ordination principle of the NP with other instruments of the EU supporting the 
objectives in employment, education and training fields, as well as the promotion of social inclusion and fight 
against poverty. The strong complementarity for SO2 is justified by the opportunity to activate a significant 
quantity of financial resources (in addition to the limited availability of the AMIF) through the employment 
of the available ESI funds in the Italian territory (18.5 billion Euros the total value of ESF resources at National 
level). Moreover, this strong complementarity’s purpose is to promote a widespread and not occasional use 
in the territory of ESI funds resources by Regional Administrations operating as Management Authorities 
(MA) of the ROPs. Eventually, in accordance with the subsidiarity principle, this decision proves to be 
consistent with Regional and local Authorities competences in public health and social services, and in 
intervention fields concerning education and training, employment and social inclusion policies.  

SO2’s strategy is based on four cornerstones: National system actions for the qualification and 
standardisation of services; multilevel governance of interventions; integrated programming; strengthening 
of the action at local level (see AMIF NP § 3). In particular, during the preparation stage (see AMIF NP §6.6), 
some key aspects of the integrated programming have been defined with respect to labour market and 
social inclusion policies, and they are described as multi-sectorial: i.e. able to integrate policies, services and 
initiatives referring to different areas, but complementary; multilevel: able to involve all the institutional 
stakeholders in charge by coordinating strategies, programmes and interventions; multi-stakeholder: able to 
involve all the actors affected by activating complementary resources, experiences and competences; multi-
fund: able to give higher effectiveness to the definition and to the achievement of the objectives. In this 
sense, during the programming stage, the connection between NP’s objectives, those of EU financial 
instruments in support of cohesion policies (e.g. the ESF) and of National ones in support of immigrants’ 
integration (e.g. the National Fund for Migration Policies) has been facilitated by the role undertaken by the 
Ministry of Labour and Social Policy as Delegated Authority of the NP and, at the same time, as leading group 
Authority of the ESF in Italy and MA of NOPs Inclusion and SPAO. 

5.2 WERE CO-ORDINATION MECHANISMS BETWEEN THE FUND AND OTHER INTERVENTIONS WITH SIMILAR 

OBJECTIVES ESTABLISHED TO ENSURE THEIR COMPLEMENTARITY FOR THE IMPLEMENTING PERIOD? 

The co-ordination between the Fund and other interventions with similar objectives is being developed, in 
particular for SO1 and SO3, within the wider process of governance institutionalisation for the 
development of only one National reception, which was absent in the Italian territory. As for intervention 
areas of SO2, the activated co-ordination mechanisms (Regional Plans) aim at enhancing the Regional and 
local dimension of integration strategies. This serves also the purpose to harmonise territorial differences 
and awareness with the aim of ensuring the development of a consistent and common National system in 
the whole territory.  
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Consistently with the D.M. no.9225 of the 17th October 2014, the Si.Ge.Co. of the NP (besides the Monitoring 
Committee as the place for sharing views within the partnership) envisages the integration into the 
organisational structure of the RA of two Bodies suitable for the development of the complementarity: the 
National Coordination Board and AMIF Technical Committee. 

As stated in the Reception National Plan 2016 in reference to the National and local co-ordination system, 
“The National Coordination Board has represented in 2015 as well, the benchmark of the National reception 
system’s governance, a connection opportunity for National and European project planning in the field, with 
particular regard to the new AMIF”. The Technical Committee is established instead within the organisational 
structure of the NP with the purpose to support the RA “in ensuring the accordance, the complementarity 
and the synergy among AMIF’s activities and interventions in the reference existing fields of the territory, in 
light of anything shared within the National Coordination Board” as well (see Si.Ge.Co. AMIF NP). According 
to the issue to be handled (asylum, integration, returns), AMIF Technical Committee gathers the 
representatives of central, Regional and local Administrations in charge of interventions management. As for 
the areas of competence of SO3, a Technical AVR Committee has been established in order to enhance a 
National multilevel governance to manage assisted returns (see AMIF Implementation Report 2016). 

For the implementation of part of SO2, the DA has structured and started a specific path which has also 
involved Regional Administrations for the development of a synergetic system of interventions aiming at 
social integration and labour market inclusion of Third Country Nationals and based on the activation of 
Regional resources, of resources of the National Fund for Migration Policies (NFMP) and of those drawn from 
AMIF NP and from ESF. 

The Programme Agreements signed with 17 Regions represent a first step toward the application of the 
guiding principles of the integrated programming fostered by the DA within the NP: active inclusion through 
the launch of social and labour market services (multi-sectorial programming); co-ordination of the 
competent institutional stakeholders at National and Regional level and within the same administrations 
involved (multilevel programming); activation and enhancement of territorial competences and resources 
(multi-stakeholders programming); disappearance of interventions splitting up by facilitating a concentration 
of the resources the person is entitled to (multi-fund programming). In the Programme Agreement, Regional 
Administrations have developed an integrated plan of interventions describing preparatory actions to the 
qualification of the system of territorial services in favour of immigrants. Even if their goal is the transfer to 
the Regions of 3M Euros drawn from the NFMP, the envisaged actions are preparatory to the setting up of 
an integrated system meant for a coordinated use of National and European resources in support of TCNs’ 
integration. Integrated plans show a potential positive effect on organisational set-ups of the 17 Regional 
Administrations involved: all of them have considered the introduction of mechanisms (Steering committee, 
Interdepartmental/Inter-institutional Board) aimed at coordinating and monitoring in an integrated way 
sectorial policies targeted at migrants. The identification at Regional level of an only one knowledge and 
competences centre will allow a more immediate relationship among the different Regional managements 
in charge and between these ones and the National level. The envisaged re-organisation interventions also 
concern the strengthening of co-ordination mechanisms (Thematic round tables, Coordination Boards, 
Working tables, territorial networks) for the governance of local stakeholders (local Authorities and third 
sector). As for the plans, Regions have also planned the definition of co-ordination instruments (operational 
protocols, work patterns, guidelines for the implementation of services) supporting an effective and 
multilevel territorial governance of the services. 

5.3 WERE MECHANISMS AIMED TO PREVENT OVERLAPPING OF FINANCIAL INSTRUMENTS PUT IN PLACE? 

The promotion of the real integration of TCNs is a particular field revealing clear opportunities of 
complementarity development, and therefore, a higher overlapping risk between AMIF and other financial 
instruments, in particular those linked to the ESF. To this end, since the initial stage of the NP, the DA has 
fostered the definition of tools intended for an integrated programming. The purpose also consists in 
reducing the risk of duplicating interventions for the target group persons. 
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The carried out survey on beneficiaries’ perception of the interventions started confirms their 
acknowledgement of potential project planning and operational synergies offered by the other EU, National 
and Regional financial instruments. Even in light of these results, started procedures should be further 
enhanced – considering the expected increase of  the integrated use of resources in the next months, as an 
effect of the promoted instruments and of the procedural speed up of the ESF ROPs/NOPs. This, in order to 
reduce the risk of a gap within the range of services or a duplication of services intended to the same person.  

In a document of “multi-year programming in the field of labour policies and integration 2014-2020” the 
DA has identified 10 lines of AMIF - ESF integrated programming. In particular, 4 multi-fund actions have 
been envisaged: (i) the launch of an intervention on the system in order to qualify and facilitate the access 
to labour market services in favour of migrant citizens (35M Euros NOP SPAO); (ii) support to labour market 
inclusion of applicants/beneficiaries of international protection (50M Euros NOP SPAO + 60M Euros AMIF); 
(iii) preventive actions against black market labour (4M Euros NOP SPAO + AMIF 4M Euros), (iv) actions in 
favour of labour market inclusion for people in transition to adulthood (7M Euros NOP Inclusion + 7M Euros 
AMIF). 

The programming strategy experiences a concentration of interventions of NOPs and of AMIF to promote 
pilot projects and interventions of social and labour market integration in favour of TCNs in particularly 
vulnerable conditions (asylum seekers/beneficiaries of international protection, UAM). In line with this 
choice, two pilot projects have been launched at National level, funded by the NFMP: Inside (4.5M Euros) 
and Percorsi (Paths, 4.8M Euros), whose outcomes will support the systematisation of the interventions 
drawn from AMIF and from the NOP SPAO. 

Another instrument preventing the overlapping risk of AMIF-ESF financial resources is represented by 
Regional intervention plans for the integration of TCNs developed by Regional Administrations and co-
planned with territorial Authorities within the call Multi-Azione (funded by AMIF). During the development 
of the plan, each Administration has identified complementary actions to the interventions supported by 
AMIF and to be financed or already financed by other resources (ESF, NFMP, National Fund for Social Policies, 
National Health Fund). 

The analysis of Regional integrated intervention plans and of Regional intervention plans for TCNs’ 
integration has allowed the reconstruction of a first mapping of the synergies declared by the Administrations 
between AMIF and the ROPs ESF. By adopting the 4 actions of the call Multi-Azione (Action 1 Qualification of 
education system, Action 2 Promotion of the access to integration services, Action 3 Qualified information 
services, Action 4 Promotion of active participation of migrants) as mapping criterion, two are the 
intervention areas which are potentially complementary to the ESF: the one concerning education and 
training and the one concerning social and labour market integration. The interventions envisaged in relation 
to complementary objectives and targets to those of the AMIF, mainly concern the Axis “Social inclusion”. 
The potential intervention fields identified by the Regions concern the objective consisting in “increasing 
employability and participation of more vulnerable persons”. In this field, programmes have set 
multidisciplinary handling paths in favour of unemployed immigrants, asylum seekers, beneficiaries of 
international protection and not even barely legal UAM. With reference to the qualification of the education 
system, second generation immigrants are among the possible target group persons of counter-actions 
against early school leaving and of actions facilitating the access to professional training. However, only the 
ROP ESF Umbria envisages second generation immigrants among its target group persons. 
With reference to the Axis Employment, the ESF can support TCNs’ access to active policy services within 
universalist measures in favour of unemployed persons. Only the programmes of the A.P. of Bolzano, of 
Apulia, of Sardinia and of Aosta Valley include the specific objective of “increasing immigrants’ 
employability”. 
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6 EU ADDED VALUE 

WAS ANY ADDED VALUE BROUGHT ABOUT BY THE EU SUPPORT?  

The EU support provided by the Programme has brought about a significant added value, which has been 
acknowledged by the beneficiaries for the projects completed by 30/06/2017. 

In order to asses EU added value, resort was made to the results of a survey among the beneficiaries of the 
projects completed by 30/06/2017 and the outcomes of individual interviews to some project beneficiaries, 
national stakeholders and SO representative at the Administration. 

NP added value mainly concerned the so-called “volume effect” (availability of financial resources in addition 
to the ordinary one, or of brand new financial resources), and the “process effect” (potential replication on 
a local or national scale of intervention contents). The role effect (support to innovation, in the broad sense) 
and the scope effect – for which the Programme has allowed to reach types of recipients or areas otherwise 
unreachable – are instead less frequent. 

However, NP added value should be considered with respect to the overall reception and integration system 
in Italy, where the resources used are mainly national (about 3 billion euros in 2017 for reception).  

The interruption of the support provided by the Fund would lead to different outcomes for the three SOs: 
the interventions under SO1 could be more or less penalized based on their emergency/reactive 
configuration (which would probably find continuity on other resources) or targeted system (for which AMIF 
replacement would be more problematic); the interventions under SO2 would on the contrary be more 
penalized (given their little emergency nature); the interventions under SO3 would be only partially penalized 
(at least with reference to AVRs).  

Finally, the benefit at a Community level produced so far by the actions supported by AMIF NP cannot be 
quantified yet, but the implementation trend – in the transition from emergency support (leading during the 
first year of NP implementation) to progressive support for the selective creation of a reception and 
integration system – will certainly contribute to the management of migratory phenomena and reception by 
the EU. 

 

6.1 WHAT ARE THE MAIN TYPES OF ADDED VALUE RESULTING FROM THE SUPPORT BY THE FUND (VOLUME, 
SCOPE, ROLE, PROCESS)? 

According to beneficiaries’ perception, the added value attributable to the Fund support, referring to the 
27 projects completed as of 30/06/2017, is positive in its overall.  

Specifically, both the volume effect and the process effect seem crucial. Most of the answers to the 
questionnaire (20 out of 24) confirm the centrality of AMIF contribution to intervention implementation and 
the potential replicability of relevant contents.  

Recorded in 17 answers, the role effect is also significant, confirming that funded interventions have a novelty 
profile compared to the tools or models of implemented interventions. Also the scope effect is good, 
detected in 15 cases where the intervention has totally or largely covered areas and/or recipient types 
otherwise unreachable. These projects are almost all addressed to Unaccompanied Minors, confirming SO1 
crucial contribution to the structuring of a first and second reception system for foreign minors.  

Therefore, the Programme brings an important added value, in terms of contribution to a better planning 
and systematic management of interventions (related to innovation and process effects) as well as in relation 
to the size of volume and coverage.  
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However, the Programme added value should be contextualised within the framework of the allocations for 
the interventions destined to migrants and asylum seekers reception in Italy, which accounts for a clear 
predominance of national resources, amounting to almost 3 billion euros in 2017 (this figure was indicated 
by the Prefect Pantalone during 25/5/2017 hearing of the Parliamentary Commission of Inquiry on the 
reception system). Therefore, the interventions implemented with AMIF operate in complementarity with 
the ones supported by national resources, in the dual perspective of strengthening and qualifying ordinary 
actions financed with national funds.  

The very wide spread of the volume effect reported by beneficiaries indicates that the Programme, with 
reference to concluded projects, allowed for financial resources to be available to implement interventions 
that otherwise would not have been made or would have been minimally implemented (meaning on lower 
volumes or service levels). The most evident examples of this effect are the Proroghe MSNA projects, which 
allowed to carry on for a few months of 2016 the implementation of the projects launched prior to 
Programme approval, as well as the projects aimed at “improving the ability to monitor and evaluate the 
reception system” (see proj. Monitoring e Reception), i.e. the provision of “Information services to migrants 
illegally arrived by sea” (see proj. Assistance and proj. Access). 

Regarding the process effect, its presence across the various project groups is undoubtedly positive because 
it means that both the interventions directly addressed to migrants (Assistance, Access and the ones for 
Unaccompanied Minors) and the interventions definable as “system-oriented” (Monitoring, Reception and 
the ones under SO2) can influence – in their overall structure and in the implementation and organizational 
modalities – the implementation, not only through the Fund, of other interventions with similar purposes or 
structure. 

The role effect (innovation) affected above all the projects for Unaccompanied Minors (to which the 
Programme greatly contributed in terms of definition and launching of services and continuous and 
structured intervention modes), and the ones under SO2 (which, despite their diversity, provided for tools – 
e.g. to support the development of language skills – characterised by a new concept and specific calibration 
on immigrant population). 

Finally, the scope effect (coverage) is particularly evident for information projects and first disembarkation 
assistance (Assistance, Access, 3 of the 4 Praesidium IX bis), thanks to which it was possible to oversee the 
intense flows of arrivals, especially by sea; for the projects monitoring services and facilities (Monitoring, 
Reception and one of the Praesidium IX bis projects), which allowed to define monitoring tools and protocols 
in situ and their effective implementation; for the “system-oriented” projects belonging to the Proroghe 
MSNA block (i.e. the projects owned by UNHCR, Save the Children, IOM and ANCI), thanks to which it was 
possible to support the implementation of projects that actually initiated a reception system specifically 
designed for foreign minors. 

 

6.2  WOULD THE MEMBER STATE HAVE CARRIED OUT THE ACTIONS REQUIRED TO IMPLEMENT THE EU 

POLICIES IN AREAS SUPPORTED BY THE FUND WITHOUT ITS FINANCIAL SUPPORT? 

The financial additionality attributable to the Program is very significant, albeit with the numerical and 
typological limitations of completed interventions. 

As mentioned in the previous paragraph, the implementation of the interventions promoted by the NP is 
strictly linked to the availability of AMIF resources. In this regard, three variables have been identified that, 
even individually, appear at the basis of the decision on the Programme intervention, and that (individually 
or together) identify the actions that would not have been implemented without the Fund support (even if 
the last one seems progressively less relevant for the consolidation of the Programme implementation): 

 the need to manage an emergency with a view to consolidating and structuring the phenomenon 
management system, especially if it applies to a vulnerable target population (such as the striking case 
of the interventions for Unaccompanied Minors under SO1);  
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 the novelty of the reference topic with respect to the general context and the contingent situation of 
the Administration, such as for the actions to monitor services and the system as well as for the ones, 
under SO2, aimed at the production of operational supports or specific materials; 

 the configuration of the action as a continuation (or not) of previous consolidated actions and, as such, 
considered as structural and urgent by the Administration with respect to the reference topic (this is the 
case, always under SO1, of the projects called Praesidium). 

The above is supplemented by the analysis of the benefits the beneficiaries of concluded projects reported 
(through survey or interview) they have obtained from interventions implementation.  

The development of specific skills or abilities by the stakeholders involved in the projects (both technical and 
relational) emerges as the more widespread and relevant benefit for SO1 interventions. In fact, it concerns 
the projects aimed at Unaccompanied Minors, as well as the ones for first reception and information, and 
the “system-oriented” projects; this benefit is key as, in principle, it can last longer than the conclusion of the 
individual project. 

From a medium-term perspective, it also refers to the second widespread benefit, common to SO1 and SO2 
projects, namely the increase in beneficiary’s capacity to intervene on the topic or the initiative target. It is 
followed, but mainly for SO1, by the strengthening of public or private cooperation networks at a local level. 
The benefit represented by the ability to respond to an otherwise unidentifiable need for intervention is also 
important, but only for OS1, while the increase in beneficiary visibility is mainly relevant for the two SO2 
projects (both implemented directly by the RA). 

This benefit mapping is consistent with the content of the actions to which the concluded projects belong. 
From the reading of the Final Assessments and from some interviews to beneficiaries, interesting analysis 
elements emerge: for example, for projects of “informative and legal support for migrants and vulnerable 
targets” (Assistance and Access) the main benefit for the two actuators is the strengthening and qualification 
of their role and institutional mandate in accordance with project contents. A similar outcome is attributable 
to the beneficiaries of the projects monitoring “the reception system” (Monitoring and Reception) as well as 
to those of Praesidium IX projects. 

As for the projects of the Proroghe MSNA procedure, a distinction should be made between the ones that 
directly involved Unaccompanied Minors and the ones that carried out accompanying and support actions. 
With reference to the former, the most relevant benefit relates to future sustainability of the activities carried 
out which, at least potentially, remain in the beneficiary endowment and capital. As for the latter, the benefit 
is twofold: on the one hand, the consolidation and, as far as possible, qualification of one’s role in relation to 
reception topic; on the other hand, the development and testing of protocols, methods and tools functional 
to the practice of their support function to the reception system. 

 

6.3 WHAT WOULD BE THE MOST LIKELY CONSEQUENCES OF AN INTERRUPTION OF THE SUPPORT PROVIDED 

BY THE FUND? 

The effects of an interruption of AMIF financial support would be mainly felt in the areas of intervention 
covered by SO2 and, in part, of SO1 when addressed to “system-oriented” interventions. For the actions 
with a stronger emergency nature (typical in part of SO1 and in the whole SO3), it is instead likely to expect 
a replacement of AMIF resources with other national resources. 

The relationship, especially in financial terms, between the interventions provided for by the Programme and 
the entirety of the interventions carried out in a typical year to support asylum, reception and integration in 
Italy is useful to identify – at least in general terms – which actions “would be interrupted or implemented at 
lower volumes due to the interruption of Fund support” (as explicitly indicated by the reference indicator in 
the Inception Report).  
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On this basis, it is possible to state that the interruption of the support provided by the Fund would probably 
lead – at a national system level – to different results depending on: 

 the nature of the actions (emergency or not); 

 their complexity (for example in terms of stakeholders involved in the implementation); 

 their duration over time (annual or multiannual); 

 their thematic proximity to the areas that are also object of ordinary intervention. 

As for outcomes, from a financial point of view, they can be of three types: 

 complete/partial unconditional replacement with national resources; 

 complete/partial replacement with national resources but conditioned (or downstream of intervention 
priorities);  

 interruption of support. 

Moving on a project level (projects completed or being implemented as of 06.30.2017), it is possible to 
illustrate the proposed case series.  

For SO1, first of all a distinction should be made between mainly emergency interventions (i.e. as a “first 
impact” response to migratory flows) and structural interventions such as those, especially multiannual, 
aimed at creating the reception system for minors and those aimed at reinforcing the Ministry’s capacity to 
manage and monitor services. 

Based on beneficiaries’ answers to the CAWI survey on intervention implementation without AMIF funds, it 
is reasonable to state that emergency interventions would have been carried out even without AMIF 
contribution (because the emergency must be addressed by definition), at least in the case of more 
structured beneficiaries, both from a dimensional and financial point of view (for example, UNHCR, IOM). 
Structural projects, such as projects supporting the first and second-level reception of minors, would instead 
be more affected by the Programme interruption (especially the ongoing ones, with a multiannual duration). 

The situation is different also for ongoing projects aimed at reinforcing the Ministry’s ability to govern the 
system (this is the case of Sindaca, SISAMI, MIRECO, Dublin Unit, Office Upgrades), for which the Fund 
interruption would probably not result in their interruption, but in a slowdown with qualitative levels and 
implementation standards lower than the ones possible thanks to AMIF.    

As for SO2, a project such as Promotion/Skill Development (concluded, multi-actor, system-oriented, on a 
topic qualifying linguistic integration) would not have been/would not be implemented without the Fund, as 
well as probably, among ongoing interventions, those based on the Multiazione (Multi-action) call (which 
involves the Regions, a great number of recipients, have a multiannual duration and very ambitious 
objectives: these characteristics mean that the interruption of AMIF support could seriously hamper its 
implementation). 

Finally, the actions under SO3 on returns can also be attributed to the emergency sphere. The genesis and 
ratio of these actions, even within the more general EU policies, are such that any interruption of AMIF 
support would lead to the use of national resources.  

On the contrary, the Fund support is critical for the projects falling fall under more structured policy lines; 
reference is made e.g. to the implementation of AVR interventions: in fact, AVRs from Italy were suspended 
once SOLID Funds had expired and before the start of the projects financed by AMIF. This also applies to the 
recent launch of an AVR project financed by National Funds and entrusted to IOM by direct selection. In 
perspective, the Fund support is also very important for the adequate implementation of forced returns from 
Italy, as it is expected that, between 2015 and 2022, 45% of them will be financed by the Fund, although to 
date the resources planned for this purpose have not yet been used. 
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6.4 TO WHICH EXTENT HAVE ACTIONS SUPPORTED BY THE FUND RESULTED IN A BENEFIT AT THE UNION 

LEVEL? 

At EU level, the actions supported by the Fund through the Programme have so far generated an 
appreciable benefit. 

This is due to two fundamental reasons: the first is that the resources mobilized by the Programme on the 3 
Specific Objectives, both total and those committed until June 2017 (respectively 584 and 259 million euro), 
are modest compared to the ordinary funding of national policies for asylum and reception. The second is 
that the number of interventions concluded as of June 2017 (and therefore of the interventions more likely 
to produce measurable benefits) is very limited (27 compared to 310 funded, substantially concentrated 
under SO1). 

However, the implementation Programme trend, in the transition from an emergency support (dominant in 
the first year of the Programme implementation) to the progressive – albeit slow – support for the selective 
construction of a reception system or parts of it, suggests that it will probably bring a tangible benefit 
(however proportionate to its financial dimension) to the management of migratory phenomena and of 
reception by the Union.  

The analysis of the results of the projects concluded as of June 2016 in relation to the actions provided for in 
Reg. 516/2014 reflects a good match, confirming (even if only as a proxy) the expected benefit of the 
Programme at a Union level. 

For the absolute majority of the projects under SO1 concluded at 30/06/2017, there is a significant link 
between results and Regulation actions relevant to the provision of material assistance and first aid; legal, 
judicial and social assistance; general support for vulnerable people (minors in the first place). Interestingly, 
these dimensions are covered by the absolute majority of the funding related to concluded interventions 
concluded, and it is therefore likely to expect that in these areas the greatest benefits will be made also at 
EU level. 
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7 SUSTAINABILITY  

ARE THE POSITIVE EFFECTS OF THE PROJECTS SUPPORTED BY THE FUND LIKELY TO LAST WHEN ITS SUPPORT 

WILL BE OVER? 

The analyses carried out on the projects completed as of 30/06/2017 show the results/benefits achieved 
are very likely to continue even after the support ends, taking into account the numerical and typological 
limitations of examined interventions that, however, allow to make some distinctions. 

This is particularly true for the interventions directly addressed to migrants (mainly consisting of Proroghe 
MSNA projects, among the concluded ones). The results/benefits of these projects refer to changes in 
recipients’ condition, whose entity and intensity can be partially proved (based on beneficiaries’ answers to 
June 2017 survey). As for system-oriented projects (such as the interventions concluded under SO2), the 
situation is different: their results are compliant with project works produced to be used after the conclusion 
of the project (they can be, respectively, a documentary or an education support tool). In this case, they are 
likely to continue. 

With regard to available evidence, based on the survey carried out by the evaluator, in almost 80% of cases 
the probability that “the results/benefits obtained through the project last at least one year after its 
completion” is high. Therefore, in assessing the beneficiaries, the picture of the likely continuity of the 
results/benefits is decidedly positive. In particular, the projects that were initiated expecting more 
“structural” results (see the initiatives promoted by UNHCR, ANCI, Save the Children, IOM under the Proroghe 
MSNA), confirm these expectations even after almost a year from their completion. 

This assessment is supported by the analysis of projects Final Assessment documents, which refer to the 
implementation by the beneficiary of “measures aimed at ensuring the continuation of activities beyond the 
end of the project and independently of AMIF contribution”. Projects carried out by beneficiaries having an 
important institutional role in the implementation of asylum/reception policies and involving “system-
oriented”, capacity building or network interventions are the ones more likely to continue their activities. 

7.1 WHAT WERE THE MAIN MEASURES ADOPTED BY THE MEMBER STATE TO ENSURE THE SUSTAINABILITY 

OF THE RESULTS OF THE PROJECTS IMPLEMENTED WITH SUPPORT OF THE FUND (BOTH AT 

PROGRAMMING AND IMPLEMENTATION STAGE)? 

The measures – or devices – adopted by the RA to guarantee the “sustainability of the results of the 
projects implemented with Fund support” after the conclusion of the intervention consist of requests 
addressed to project beneficiaries during project proposal, mid-term and, finally, in the final balance.  

In detail, the measures referred to are the following: 

 In the proposal: the provision, with respect to project presentation forms, of a section (B2.12) dedicated 
to the description of the elements having as objective to support activities/actions and the intervention 
of the individual project. These elements have subsequently been considered within the evaluation 
criteria set out in the calls. 

 Mid-term: the implementation of systems to monitor project implementation (according to a logic and a 
system similar to that of the Final Assessment Report and therefore of a documentary-declarative nature 
to be borne by the beneficiary) aimed at verifying that, with specific reference to the Sustainability 
mentioned in the proposal, the intervention implementation is consistent with the likely continuation of 
activities or results as stated in the project (however, in the quarterly monitoring card there is no explicit 
reference to Sustainability, which is only indirectly approximable through the contents of sections 
Strengths/Success Factors and Eventual Difficulties); 



ONGOING, INTERIM AND EX-POST EVALUATION SERVICE ON THE ACTIONS CO-FINANCED BY THE ASYLUM, MIGRATION AND INTEGRATION FUND 
INTERIM EVALUATION REPORT 

 

 

     
Pag. 57 

 

 In the final balance: the provision, within the Final Assessment forms (in the Procedural Sheet), of a 
section dedicated to the declaration – by the beneficiary – of sustainability over time (after project 
closure) of the “activities carried out” within of the single project (where reference is made to 
activities/actions – to their “continuation” – and not to project results). 

The decision to include Sustainability among the evaluation criteria of project proposals is positive. However, 
once the project is financed, it is accompanied by a system essentially concentrated (both in periodic 
monitoring surveys and through Final Assessments) on the sustainability conditions of the initiative or parts 
thereof and not on the results achieved. This approach risks distorting the possibility of detecting during and 
at the conclusion of the funded initiative the existence (and maintenance) of the preconditions of result 
sustainability requested by the Commission. 

In this regard, it might be appropriate to review the formats for the beneficiaries (both at the monitoring 
stage and in Final Assessments), focusing more clearly the reference to sustainability in terms of maintenance 
of the project “results” (at a recipient, organizational and territorial level), distinguishing it from the 
maintenance of “activities” (actions, services) implemented through the project. 

A focus on the sustainability conditions of concluded projects was however carried out by the evaluator 
during June 2015 survey, asking the beneficiaries if in their projects they envisaged instruments specifically 
aimed at maintaining the results. The answer was positive for almost two thirds of respondents (14 out of 
24), and in these cases they referred mainly to agreements with local institutions and only minimally (4 cases) 
to the use of their own resources. 

The interpretation of the data should necessarily take into account the typological limitation of concluded 
projects, the majority of which (17) respond to the same notice (Proroghe MSNA); among them, the four 
interventions expected to produce more “structural” results (see the initiatives promoted by UNHCR, ANCI, 
Save the Children, IOM) are noteworthy. 

These interventions share the use of the aforementioned agreements, evidently and correctly considered by 
the beneficiaries as essential preconditions for the future sustainability of the results achieved; the same 
beneficiaries, in fact, have positive (infra) expectations about the maintenance of their results over time, 
expectations that appear concrete considering that at the time of the survey these projects had been 
concluded for more than 10 months. 

 

7.2 WERE MECHANISMS PUT IN PLACE TO ENSURE A SUSTAINABILITY CHECK AT PROGRAMMING AND 

IMPLEMENTATION STAGE? 

There is a series of mechanisms used by the RA to control sustainability “at the planning and 
implementation stages” based on the analysis of the documentation (design and implementation) 
progressively produced by the beneficiary; these are accompanied by qualitative verification mechanisms 
through focus groups with beneficiaries promoted by the RA. Finally, reference should be made to the 
broader control tools required by Regulation 514/2014, which are mainly focused on achievements and 
results and not so much on the funded actions sustainability.  

The mechanisms relating to intervention planning stage are, on the whole, adequate with respect to their 
assessment object, which has as reference the analysis of project proposals in which sustainability is as a 
criterion for evaluating them (as also highlighted in the previous paragraph). 

The control mechanisms activated during the implementation stage are also attributable to desk analysis 
both in progress and at intervention conclusion on what was declared by the beneficiary respectively during 
the periodic monitoring surveys and the Final Assessments. In fact, this type of control is rather weak, with 
no focus on sustainability (for example, in the forms there are no fields dedicated to this topic). 
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This weakness is overcome by the provision, in project implementation Vademecum, of focus groups with 
the beneficiaries aiming at “facilitating the consolidation of know-how both vertically (from the territory to 
the Responsible Authority with reference to strategic/planning choices) and horizontally (among 
beneficiaries operating on the same topics in different territories)”.  

Although not yet used, this tool would be a valuable opportunity to discuss the contents of funded initiatives 
and to share the elements that may allow to continue project activities and results (infra par. 7.3); in RA 
provisions, this sharing involves a wide audience including beneficiaries, representatives of Central 
Departments, Prefecture representatives, CC.TT.II., other central Administrations, and representatives of the 
third sector.  

As some of NP actions have not yet started, this tool should be activated as soon as possible in order to 
deepen elements useful for planning future interventions and to share and spread good practices and 
working methods adopted by beneficiaries. A further mechanism is the one concerning on-the-spot checks 
on a sample of funded projects (provided for by the implementation Vademecum of the projects selected 
according to Awarding body modalities - art. 7 of Reg. EU no. 1042/2014 – or Executing body implemented 
together with other Authorities – UU.TT.G or other Departments - art. 8 of Reg. EU no. 1042/2014, March 
2017, para. 1.7); sample selected according to a detailed financial and operation risk analysis. 

These checks are aimed at verifying various elements going from compliance with information and 
advertising rules to the quality of the services provided. Specifically, while not providing for an explicit 
reference to the sustainability of funded intervention effects, the checks aimed at granting the compliance 
with the requirements of the Call/Invitation, Project proposal, Convention (e.g. coherence of activities and 
outputs) are appreciated, as they can be considered as checks on condition maintenance so that the desired 
sustainability can be produced. 

Therefore, with respect to the control system, the opinion is essentially positive, taking into account the fact 
that the RA has entrusted the independent evaluator with the evaluation of the sustainability of the actions 
promoted by AMIF; specifically, this evaluation was aimed at the projects completed as of 30/06/2017 (as 
indicated in the Community Guidelines), and whose results are reported in the following paragraph. 

 

7.3 TO WHAT EXTENT ARE THE OUTCOMES/BENEFITS OF THE ACTIONS SUSTAINED BY THE FUND EXPECTED 

TO CONTINUE THEREAFTER? 

In evaluating the majority of beneficiaries who have concluded a project as of 30/06/2017, a probable 
continuity of results/benefits strongly emerges, while the possibility of continuing the funded initiative is 
weaker. This figure is also confirmed by the presence of a series of recurring factors in many initiatives 
increasing their level of potential sustainability. 

For the evaluation of result sustainability, we have used (i) a survey addressed to the beneficiaries of the 
projects concluded at 30.06.2016 and (ii) the analysis of the available Final Assessments.  

Almost 80% of survey responses (19 out of 24) were positive, indicating a climate of absolute trust among 
beneficiaries regarding the future sustainability of the interventions. Final Assessments show a declared level 
of sustainability of the activities/actions of concluded project that differs according to project type, its 
implementation history and the beneficiary’s profile. 

In fact, projects carried out by beneficiaries having an important institutional role in the implementation of 
asylum/reception policies and involving “system-oriented”, capacity building or network interventions are 
the ones more likely to continue their activities/actions. In any case, projects are almost equally divided 
between those declaring they have adopted “measures to ensure the continuation of the activities”, and 
those saying that no continuation will be possible (10 to 9). Moreover, the continuation of the activities 
requires – given its prevalent physicality and materiality – resources available to make it possible, while the 
maintenance of the results leaves much more room for optimistic and certain statements. 
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In this regard, considering the 19 concluded interventions for which both Final Assessments and survey 
answers are available, it emerges a picture – certainly conditioned by the fact that the interventions relate 
to just two blocks (SO2, but above all Proroghe MSNA procedures) – that can be considered generally positive, 
specifically due to the significant presence of interventions favourably positioned in terms of maintenance 
of both activities and results/benefits (8 cases out of 19). 

As a result of the analyses carried out on concluded projects, the variables more likely to allow for project 
continuation have been identified:  

 beneficiary’s profile (i.e. their ability to tap into their own resources for the continuation of activities 
and/or whether they are institutional entities: this is the case, for example, of the interventions made by 
UNHCR, IOM and Save The Children);  

 the soundness of the local or supra local network in which the beneficiary is inserted or that has been 
activated thanks to the project (i.e. in the Praesidium IX Bis project with CRI ownership, showing a highly 
potential sustainability of activities based on the activation of a specific network for family reunification);  

 the presence in the intervention of contents that are physiologically oriented to perspective continuity 
(this is the case of information support projects and first aid for disembarkation, Assistance and Access, 
which have carried out training interventions, capacity building, networking between subjects, activation 
of coordination tables, or monitoring and evaluation projects, called Monitoring and Reception, which 
have developed and extensively tested methods and tools for the monitoring of services and facilities 
accompanied by targeted training for eventual users); 

 the existence of specific agreements with third parties that can support or encourage the continuation 
of activities; 

 the use of national funds (therefore not linked to the time constraints of a community planning cycle) for 
activity financing; 

 the focus – for continuation – on specific services or products (therefore not on all the activities of the 
project as a whole).  

Many of aforementioned variables can be found in the projects concluded under SO1 with different 
combinations, confirming again a sustainability whose preconditions appear sufficiently robust. 

As for SO2, on the other hand, the two concluded projects (Promotion/Skill Development and Docufilm) show 
a clear potential continuity of their results that coincide with their respective achievements. This is due to 
the fact that “the definition of the experimentation protocol” (the main output of Promotion/Skill 
Development) or the documentaries realized through Docufilm are a necessary condition, respectively, for 
the creation and supply of training modules, started with AMIF support under NO2.2, and to the spreading 
of the knowledge on “migration world” seen “from within SPRAR”. 
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8 SIMPLIFICATION AND REDUCTION OF ADMINISTRATIVE BURDEN  

WERE THE FUND MANAGEMENT PROCEDURES SIMPLIFIED AND THE ADMINISTRATIVE BURDEN REDUCED FOR 

ITS BENEFICIARIES? 

The analyses allow to formulate a first positive opinion on the innovations introduced by AMIF, whose 
scope has been deepened through a survey among all the beneficiaries of the projects funded as of 31 May 
2017. Although most of the introduced innovations go in the right direction of a procedure simplification, 
beneficiaries’ perceptions are not entirely positive and show margins of improvement towards greater 
procedural easing. 

In general, the analyses have shown that the obligations provided for by national and EU legislation both to 
the beneficiaries of public resources and to PA staff, despite the simplification measures adopted, are still 
perceived as a slowing factor for implementation (the survey among beneficiaries found that 70% of them 
hope for a greater reduction in timing and administrative/procedural tasks). In particular, the obligations 
required by the monitoring system (reported in the survey to the beneficiaries in 38% of cases) and the 
expenses related to the expense reporting and to the requests for deposits (reported in 41% of cases) are 
particularly demanding. 

However, beneficiaries’ need for a simplification also emerged on the occasion of the dialogue with the 
evaluator (who individually contacted the beneficiaries whenever – based on the analysis of the indicators 
proposed in the projects – appropriate to propose their revision). Specifically, about ten beneficiaries 
contacted have indicated the need to simplify the terminology used for the indicators. 

In this perspective, the initiatives of the RA, who has initiated a dialogue with all the beneficiaries aimed at 
rationalizing the indicators used in the projects and also organizing a calendar of meetings (held in the first 
half of 2017) aimed at those involved in project implementation, in the presence of the Evaluator, whose 
object is the monitoring procedures and the use of the information system (being updated). This is 
undoubtedly a positive opportunity for an effective exchange between the Administration and beneficiaries, 
with a view to simplification. 

 

8.1 DID THE INNOVATIVE PROCEDURES INTRODUCED BY THE FUND (SIMPLIFIED COST OPTION, 
MULTIANNUAL PROGRAMMING, NATIONAL ELIGIBILITY RULES, MORE COMPREHENSIVE NATIONAL 

PROGRAMMES ALLOWING FOR FLEXIBILITY) BRING ABOUT SIMPLIFICATION FOR THE BENEFICIARIES OF 

THE FUND? 

Compared to previous SOLID funds programme with AMIF, some important changes have been introduced:  

a) Merging of the 3 SOLID funds into one single fund. 

AMIF gathers in a single programme the objectives pursued by EIF, ERF and RF Funds. By doing so, the 
procedures related to the three different objectives are joined together and homogenized in a single 
reference organization structure with plausible positive effects for potential beneficiaries. In terms of 
content, the beneficiaries’ opinion on the transition to a single Fund is positive: AMIF compared to SOLID 
funds is perceived as a medium with a broader and more flexible content compared to previous experiences. 
In terms of procedures, the survey shows that more than half of the beneficiaries do not perceive a significant 
simplification of the procedures compared to the previous programme, and only 10% report a simplification 
in the presentation of project documentation. 
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b) Switch to multiannual programming with greater flexibility in project implementation timing. 

One of the major changes introduced with AMIF is the transition from annual to multiannual planning. The 
ability to carry out projects covering a wide time span allows for a more flexible activity implementation, to 
calibrate and modify ongoing work and to achieve more ambitious objectives. In beneficiaries’ perception, 
this was the most appreciated novelty reflecting the need to have a greater breadth both at the design stage 
and the executive one. 

c) Elimination of the Certification Authority role, and introduction of the auditor and legal expert figures. 

Past functions of the Certification Authority have been absorbed by the RA in terms of maintaining accounting 
data, sending payment applications, verifying expenditure data accuracy. In accordance with the provisions 
of Implementation Regulation (EU) no. 840/2015, the RA performs desk and financial administration-
accounting audits on the spot in order to verify the correctness, accuracy and completeness of payment 
requests and supporting documentation submitted by the beneficiary. The beneficiary will have to produce 
the administrative, accounting and financial documentation necessary to demonstrate actual expenditure, 
and will submit them to external auditors (Independent Auditor and Legal Expert) in charge of verifying their 
eligibility for a refund. This way, expenditure audits are carried out by individual auditors without involving a 
Certification Authority, simplifying the required steps. On this novelty element, beneficiaries’ opinion is 
essentially neutral with a few isolated cases that see a weighting of their action due to difficulties related to 
the selection procedures of external experts. 

d) Simplification of financial circuits and expenditure reporting. 

Unlike SOLID programming, the financial circuit for expenditure reimbursement has been removed, as the 
RA, through the special accounting where Community and national funds merge, directly pays the amount 
due to the beneficiary, without the need for the IGRUE-Bank of Italy steps. As for the method of payment of 
the interim deposit, the AMIF Programme allows to report any amount of expenditure, without the need to 
exceed the amount of the deposit paid, allowing for a beneficiary’s financial management more compliant 
with project needs. Nevertheless, beneficiaries point out the persistence of an excessive burden. This 
perception might be motivated by the initial progress of the Programme and by the presence of many 
projects being just started, concentrated, from a financial point of view, on any requests for the deposit 
(which the beneficiaries often give up because of the difficulties in obtaining the necessary sureties). 

In conclusion, the non-adoption of simplified cost options (SCO) should be noted, despite the fact that 
interviews with Administration staff have shown a favourable position for their use. In this regard, 
interventions providing for training actions that could easily use standard unit costs or lump sums, are 
pointed out to the RA as possible first areas of SCO application, both in the area of Asylum (SO1) and 
Migration and Integration (SO2). In the context of Return (SO3), it is recommended the opening of 
comparison tables with other MSs in order to jointly verify the options concretely applicable to the issue.  
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SECTION V: PROJECT EXAMPLES 

DESCRIPTION OF THREE “SUCCESS STORIES”, AMONG ALL THE PROJECTS FUNDED 

Example 1 

ALFURAS project (Implementing body: Consorzio Agri.Ca. Soc.) 

ALFURAS project, funded under the Proroghe MSNA call and implemented in Agrigento (Sicily), was 
implemented by a partnership of third sector entities. With an experimental call in 2014, the lead consortium 
approved, as an emergency measure, a reception services project for Unaccompanied Minors, subsequently 
extended from the end of 2015 to August 2016 through ALFURAS project. In 2014, the area of the province 
of Agrigento was characterized by a very high number of arrivals and, after the North-Africa emergency in 
the same year, arrivals of unaccompanied minors became prevalent.  

Activities: the project guaranteed the availability of 50 locations where minors were followed by a team 
comprising a legal worker, a social worker, a psychologist, a doctor, 4 professional educators, an interpreter, 
two mediators as well as auxiliaries and vigilantes. 

Since his arrival, the minor participated in: initial reception interviews aimed at collecting information and 
informing the minor about aspects related to his presence in Italy and the path to follow; health screening 
with possible in-depth analysis (within the first week); interview with the lawyer on the administrative path 
that would involve the minor; any further investigation on age; talks with the psychologist; educational and 
training activities. The Evaluator had the opportunity to visit the centre in October 2017 and on this occasion, 
in addition to project representatives and other privileged witnesses, 7 minor hosted in the centre between 
March and August 2016 were also met, and today in second-level reception facilities; a focus group was 
organized with them, during which they reported to fully appreciate the project. 

The main results are: a) the implementation of a structured process to ascertain the age of minors (which 
led, in February 2017, to an experimental protocol promoted by the Prefecture and by the Provincial Health 
Authority); b) the speeding up of the procedure for submitting the application for international 
protection/asylum of the minor (in the legislative framework preceding the one currently in force); c) the 
gradual decrease in the average residence time of the minor in the centre following the creation, thanks to 
the project, of effective and stable relations with the institutional network and not at a local and supra-local 
level (with the involvement, among others, of Save the Children, InterSOS, UNICEF, UNHCR, Prefecture, 
Provincial Health Authority); e) the development of specific skills by project partnership stakeholders thanks 
to the participation in training carried out by international NGOs under the Proroghe MSNA call. 

The lessons learned from the implementation of the project are: a) the inclusion of the project in the AMIF 
NP meant financial resources, regularity of payments, constant communication and support from the 
Ministry and the Prefecture of Agrigento; b) the quality of the territorial network (with health authorities, 
Courts, second-level reception centres) is critical for the quality of the intervention on minors taken in charge; 
c) the possibility of collaborating and receiving training from international organizations is an opportunity for 
professional growth for those working in the reception system; d) the highest added value for minors derives 
both from the presence of qualified personnel for the legal, administrative, health, psychological and 
mediation functions, and from practices aimed at improving service and relationship quality within education 
teams and with minors. 

Additional lessons were learned from the problems encountered during project implementation. First of all, 
the lack of local cultural mediators in services for migrants has been criticized, resulting in the project’s need 
to use its own, for example in the Court, by supporting their travel time and costs. On this topic, training 
actions (including among guests with adequate linguistic skills) and accreditation of certified mediators 
should be increased and encouraged. Another difficulty was the lack of second-level reception facilities, 
which meant that the centre had to equip itself to implement specific measures aimed at continuing the 
minor path of growth and integration. Finally, a third difficulty was the voluntary removal of minors from the 



ONGOING, INTERIM AND EX-POST EVALUATION SERVICE ON THE ACTIONS CO-FINANCED BY THE ASYLUM, MIGRATION AND INTEGRATION FUND 
INTERIM EVALUATION REPORT 

 

 

     
Pag. 63 

 

centre, a fact that concerned nationalities (Eritreans, Somalis and Tunisians) who have a precise migratory 
project and a network of contacts that allows for a clandestine path. For this reason, in three cases, relocation 
projects have been activated for Eritrean minors. 

Example 2 

ASSISTANCE project (Implementing body: IOM – International Organization for Migration) 

The Assistance Az.1 project, active in the period 01.07.2015-31/12/2016, was implemented by the 
International Organization for Migration (IOM). IOM is the agency entrusted to deal with the phenomenon 
of migration worldwide, even in emergency situations. In Italy, it has managed and manages many programs 
of direct assistance to migrants. 

The Assistance Az.1 project, funded under SO1 of the Programme, was a continuation of the activities carried 
out by the IOM since 2006 within the many editions of the Praesidium project, to which several partners have 
cooperated (UNHCR, Croce Italian Red and, since 2008, Save the Children) to support activities for the 
disembarkation of migrants arrived by sea and in the following reception locations. 

The project operational context is that of a period in which unplanned flows to the EU had intensified: in fact, 
in 2015 103,000 people arrived in Italy, compared to 66,000 in 2014, and in 2016 the number has grown to 
over 176,000, often requesting international protection from Libya, West African countries and the Horn of 
Africa.  

The project has carried out various activities. Firstly, information on the trafficking and labour exploitation 
issues for people disembarked by sea. This activity was carried out in Sicily, Puglia and, less incisively, in 
Calabria. The IOM team, composed of legal practitioners and cultural mediators speaking Arabic and 
Nigerian, provided for information material in various languages and held interviews with migrants directly 
at the landing site. Secondly, there was the activity of identifying vulnerable individuals and reporting them 
to State Police for the purpose of placing migrants in safeguarded contexts. Thirdly, the IOM staff 
collaborated on the reconstruction of the lists of missing people during numerous shipwrecks and carried out 
training activities for crews and Hotspots and reception facilities staff. Finally, a collaboration was made with 
the Ministry of the Interior for the drafting of the “Standard Operating Procedures (SOP) applicable to Italian 
Hotspots”. 

As for results, considering the year 2016, the project allowed to reach and provide legal information and 
immediate support to approximately 98% of people arriving by sea in Italy (about 176,000 people). That year 
recorded a sharp increase in vulnerable people arrivals: specifically, 11,000 Nigerian women, about 80% of 
whom were potential trafficking victims. The project identified 6,599 of them: thanks to the project, the 
“disembarkation” contact was decisive for them not to enter or to exit exploitation situations. The legal 
information provided to minors on procedures and bureaucratic obligations connected to their condition was 
also particularly important. Finally, the training activity produced an increase in system stakeholders’ ability. 
As evidence of project success and of the consistency and importance of proposed actions, the activities 
provided for in the Assistance project are currently continuing with the Aditus project, again financed by 
AMIF. 

The lessons learned from project implementation are: a) the expertise of an organization like IOM is a critical 
added value for projects dealing with sensitive issues in emergency situations; b) the supervision of complex 
emergencies can not ignore the synergy between all stakeholders with respect to the topic and the concerned 
target population (IOM, in this case, and stakeholders such as UNCHR, Save the Children, Italian Red Cross, 
third-sector bodies, Police and Prefectures, Local Authorities, National Anti-Trafficking Network); c) the 
collaboration between subjects led by an authoritative body produces, if adequately aimed at a specific topic 
(in this case: trafficking), knowledge and intervention capacity that can be the subject of training and 
communication throughout the national territory (as is currently happening with the Aditus project); d) the 
management according to logic and design criteria of an intervention that has instead a logic of emergency 
response (which was Assistance) presents non-trivial difficulties, even with respect to monitoring the results: 
it is therefore necessary that the project structure be flexible to adapt both to sudden changes in the 
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reference scenario and the emerging need areas, and to changes in the regulatory scenarios at both national 
and European Union level.  

Example 3 

Project “Promozione, sviluppo e attestazione delle competenze alfabetiche e linguistico-comunicative” 
(Promotion, development and certification of literacy, language and communication skills) (Implementing 
body: Consorzio CLIQ) 

The project “Promozione, sviluppo e attestazione delle competenze alfabetiche e linguistico-comunicative” 
(Promotion, development and certification of literacy, language and communication skills) (hereafter 
skills), funded under the Programme SO2, was carried out during 2016 by CLIQ, a Consortium that gathers all 
Italian language certification bodies, such as L2 (Società Dante Alighieri,Università per Stranieri di Perugia, 
Università Roma 3). The Consortium, created in 2013 through an agreement between the Ministry of Foreign 
Affairs and the four entities, aims to promote the culture of Italian language certification as L2, but above all 
to create a quality system for language skill certification that is in line with the “Common European 
Framework of Reference for Languages”.  

The project context is that of linguistic training for non-Italian speaking adults. At the national level, since 
2014/2015, CPIAs (Centri Provinciali per l’Istruzione degli Adulti, Provincial Centres for Adult Education) have 
replaced Permanent Territorial Centres (CTP) and are in charge of providing Italian courses for foreigners. 
The widening of the need area by reference target has already led some CPIAs to start Pre-A1 and B1 courses, 
but MIUR reference syllabuses did not related to these levels. More generally, the law on long-term residence 
permits sets A2 level as a minimum requirement, but at least B1 level is required to enter the world of work. 
The same applies to Pre-A1 level, as it is impossible to provide even basic courses (A1 level) of Italian language 
to people who are totally or functionally illiterate. 

The activities carried out under the project consisted in the preparation of two syllabuses (“Syllabus for the 
design of experimental paths of literacy and learning of the Italian language at Pre-A1 level” and “Syllabus 
for the design of experimental paths of literacy and learning of the Italian language at level B1”) and 
“Guidelines for the design of regional plans for civic-linguistic education of third-country nationals”. The 
working group, made up of experts from Consortium members, worked both on site and remotely; joint work 
tables have also been set up between the Ministry of the Interior and the Ministry of Education, University 
and Research. The final products were introduced at the Ministry of the Interior during the State/Regions 
Conference in March 2017.  

Given the nature of the project, its final products are identified with the results of Skills. However, since they 
are tools functional to the implementation of Italian language training activities such as L2, their use is 
currently entrusted to the CPIAs in the context of a new funding line dedicated to this under AMIF (SO2/NO2, 
Regional Plans for civic-language training of third-country nationals), and designed in compliance with the 
Guidelines produced by Skills. Ongoing experiences worth to be mentioned are, by way of example, the ones 
of Puglia and Ferrara CPIA, where some training courses have already started based on the two syllabuses 
and the Guidelines. The representatives of these institutions do not report problematic situations and 
confirm they appreciate the instruments concerned. 

The lessons learned from project implementation are: a) the implementation of the project by a pre-existing 
stakeholder being, also and above all, the only representative of the topic at a national level, has allowed a 
rapid and timely project operation; b) the simple and linear structure of the project has allowed it to be 
carried out within a limited period of time, without changes and adjustments to what was defined at the 
initial stage; c) a project that produces tools as final outputs (in this case linguistic tools) should lead, as it 
happened, to the activation of additional projects, linked to the original one and financing and supporting 
the use of advanced tools; d) the use of the tools produced by a project such as Competences should be 
structurally monitored (as is also provided for in a specific project presented by the CLIQ consortium, always 
funded by AMIF and to be activated in the coming months), in order to clearly bring out the strengths and 
eventual improvements of the tools and their ordinary use. 
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DESCRIPTION OF ONE ‘FAILURE’, AMONG ALL THE PROJECTS FUNDED 

Example  

Project HOME (Lead partner: Municipality of Salerno) 

The HOME project, belonging to the Proroghe MSNA call, focuses on the first-level reception of 
unaccompanied foreign minors in Salerno, and is headed by the Municipality and the partnership of three 
associations. The project aimed to grant 50 first-level reception venues in the period February-August 2016, 
as well as legal assistance, psycho-social support, screening and health care, regularization programs, and 
age assessment services. In mid-2016, the centres of one project partner did not comply with the minimum 
operation standards, therefore the Ministry of the Interior excluded the partner from the project: the other 
partners have anyway completed the activities. It should be noted that the project was the final part of a 
previous project financed by an experimental AMIF call in 2014 as an emergency measure: the original 
project, the initial conclusion of which was set for December 2015, was extended until August 2016, and this 
extension is the HOME project. 

Project implementation context, the city of Salerno (in Campania), is historically open to reception, with the 
presences of historical groups of migrants, such as the Philippine, Senegalese and Maghreb communities, 
some also represented by specific associations. During the project running, several thousand migrants arrived 
in Salerno from landing sites, and many were unaccompanied minors. The situation of the first-level 
reception system for minors in Salerno was very heterogeneous and qualitatively inconsistent, and the HOME 
project was used by the Municipality to qualify part of the services offered in town. 

In terms of activities, based on the availability of seats in project facilities, stakeholders – following the 
indications of the Ministry of the Interior’s Mission Structure – went to the landing site to welcome minors, 
then moved them to project centres and delivered the expected services (the most frequent landing sites 
were Ragusa, Palermo, Pozzallo, Taranto, Bari). HOME reception facilities were six in total (divided into small 
units) but two of them were, as already anticipated, closed due to the irregularities found by the Ministry 
(minors hosted in the closed centres were redistributed at other partners’ facilities).  

As for results, one of the project objectives was limiting the phenomenon of minor departure from facilities: 
during the months of project operation, no one escaped. On the other hand, the objective of reducing waiting 
time for the issue of residence permits and other minors’ documents, has not been reached, even if they 
have a better understanding of the administrative process and the steps necessary to have their rights 
recognised. At an organizational level, the clear sharing of tasks between the partners – especially with 
respect to external parties (ASL, Police Headquarter, Prefecture) – was effective and able to consolidate the 
partnership. It has also been able to compensate, for the benefit of the minor, the difficulty of quickly 
obtaining the appointment of voluntary guardians. The results include the activation of some internships and 
education courses, as well as stakeholders’ participation in training courses mainly activated by IOM. 

The lessons learned from project implementation are obviously much conditioned by the fact that, during 
project implementation, the facilities of one of the partners were found unsuitable. From this point of view, 
the attention to be paid when selecting partners is certainly a lesson learned. Other lessons are as follows: 
a) the transfer of minors from first-level to second-level reception is often prevented by the limited 
availability of seats in SPRAR: if this transfer, when it occurs, takes place in centres far from the reception 
area and follows exclusively the criterion of seats availability (for example, nullifying stakeholders indications 
about interests or specific attentions towards the minor), it negatively affects the minor’s integration path; 
b) the burden of bureaucratic requirements necessary to “regularize” the child’s position is very significant, 
and the success of this path is put at risk by the heterogeneity and lack of coordination of the different 
procedures for which the various stakeholders are responsible (Police Headquarter, Prefecture, Municipality, 
ASL, Revenue Agency). 
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SECTION VI: METHODOLOGY 

The evaluation themes mentioned in art. 57 of Reg. 514/2014 and the evaluation criteria described in art. 55 
of Reg. 514/2014 are essential references for the Report’s methodological setup. Another crucial landmark 
is the Common Monitoring and Evaluation Framework established under art. 55 of Reg. 514/2014 are 
essential references for the Report’s methodological setup.  

The evaluator’s analyses were carried out according to a theory-based methodological approach with the 
aim of verifying the relationships between the (social, economic, regulatory) context in which the Programme 
is taking place, the mechanisms activated by the Programme (through its implementation and therefore 
through the funded activities), and the results achieved or at least reachable thanks to the Programme. 

Consistently with this approach, a great work of acquisition and systematization of secondary and primary 
information was carried out. 

As for the acquisition of secondary data, reference was made to: (i) procedural, physical and financial 
implementation data of AMIF NP; (ii) documentation relating to AMIF NP implementation (notices, 
conventions, manuals, etc.); (iii) monitoring sheets of each funded intervention; (iv) Final Assessment forms; 
administrative data produced by national authorities (specifically, Interior Ministries, MIUR, MLPS, MAE, 
MEF); (vi) data from public databases on reference context dynamics (Istat, Eurostat, etc.).  

This information has been used in a transversal way and revised for the purpose of formulating the answers 
to each Evaluation Question.  

By way of example, the implementation and monitoring data at a project level (including Final Assessments 
for completed projects), have allowed to build an effectiveness index of individual funded interventions 
which has allowed for an overall reclassification, also useful for analysing the performance of individual 
Actions/Objectives under which they were funded. 

Similarly, always based on secondary information (project sheets, monitoring data, results achieved), a 
success index was built to identify the exemplary projects illustrated in this report. 

The analysis of quantitative data was supplemented by the examination of primary qualitative information – 
collected through semi-structured interviews (mainly carried out at the interviewee’s premises and, when 
not possible, by telephone) – aimed at:  

 Representatives of the RA and of the DA, since they manage both the implementation strategy of the SOs 
and the “keys” to its interpretation (Responsible Authority, Representative of the Payments Unit, 
Representative of the Unit for Administrative and Accounting on-site desk and financial Audit, 
Representative of the Legal Business, Selection and Contracts Unit, Implementation Manager of SO1, 
Implementation Manager of SO2, Implementation Managers (previous and current) of SO3, 
Representative of the project Potenziamento Unità Dublino - Enhancement of the Dublin Unit-, 
Representative of the project SISAMI, Representative of the project Potenziamento uffici DLCI – Ufficio 
Resettlement - strengthening of DLCI Offices – Resettlement Office -, Delegated Authority, operational 
representatives of the Directorate General for Immigration and Integration Policies of the Ministry of 
Labor and Social Policy); 

 a set of representatives of the beneficiaries, in order to better examine elements of interest revealed by 
the monitoring documents. They were selected on the basis of the progress of the projects, the 
significance of the project’s contents, and the quantitative evidence resulting from the monitoring data. 

 National stakeholders, chosen for their relevance for the Programme and for their experience in the 
themes addressed by each NO; 

 beneficiaries of the projects selected as cases of success and failure, together with privileged witnesses 
on the outcomes of the selected initiatives. 
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During June 2017, AMIF beneficiaries answered a CAWI (Computer Assisted Web Interview) questionnaire 
aimed at collecting their point of view on different areas related to AMIF NP and funded projects 
implementation. 

Also, 11 experts were consulted on the Programme capacity to address the needs of asylum, integration and 
repatriation areas. This consultation took place during October 2017 through the a questionnaire with closed 
answers. 

Unless otherwise stated, the secondary data reported in this document was obtained from the Ministry of 
the Interior. 
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SECTION VII: MAIN CONCLUSIONS AND RECOMMENDATIONS 

CONCLUSIONS 

Conclusion 1 

The objectives of the NP (according to the version approved in 2015) show a good level of correspondence 
to the needs identified by the programming authority. The Programme’s relevance first emerged from the 
consultation of a panel of external experts, independent from the evaluator (the panel included experts with 
knowledge on social research methods and experts with “vertical” knowledge on the Programme’s themes). 
Through the grades assigned by each expert, the NP’s average relevance index ranked above 6.0 on a scale 
of 0 to 10. Also the beneficiaries’ perception, collected through a survey carried out by the evaluator, suggests 
a positive assessment of the Programme’s relevance. In particular the beneficiaries perceive a high match 
between the contents of the calls and TCN needs.  

The positive judgement on the Programme’s relevance is strengthened at project level. The analysis on 
interventions funded at 30/06/2017 shows that the projects are able to give a good response both to the 
needs identified in the NP and to the needs that have emerged in the first implementing period (2015 – June 
2017). This confirms the standing of the Programme in relation to the changes in migratory trends, which are 
the reason for the intervention.  

 

Conclusion 2 

The NP has been important for the start and solid construction of a UAM-specific reception system (that did 
not exist in Italy before 2014) in answer to arrival trends.  

On adult reception, theme funded by national resources, the NP has focused on the implementation of 
qualified services on (i) health and (ii) promoting migrants’ independence. The evaluator approves this 
direction as it positively defines the NP’s contribution to the reception system. However, this direction, 
following the strategic choice of not implementing the action on Asylum applicants under the Dublin 
Regulation (giving priority to the UAM reception system and first integration), will hinder achieving the target 
set in the NP on the creation of places in new or improved infrastructure (5,000 places). Apart from this 
indicator, SO1’s progress is in line with the possibility of achieving the targets set in the NP considering the 
time still available for the actions’ implementation.  

 

Conclusion 3 

With regards to the actions of the NP aimed at enabling TCN integration processes, language training 
initiatives are being implemented while no labour integration projects have yet started. In fact, all language 
training plans have been approved and are under way: they have already involved 15,000 immigrants and 
will allow to reach approximately 44,000 TCNs by 31/03/2018.  

Although the NP aims to introduce 60,000 persons in active policy activities and to support self-employment 
for 2,500 persons (and although EU directives confirm the importance of introducing TCNs in the labour 
market at an early stage) no projects aimed at encouraging the involvement of unemployed foreigners in 
active labour market policy programs are currently being carried out. 

Delays in starting these projects are mainly due to: 

 The effects of Italy’s re-organization of skills on active policies and the consequent need to redefine 
synergies and complementarities between AMIF and ESF; 
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 The programming approach adopted by the DA, which uses national resources to fund a first 
experimentation of projects in favour of vulnerable target group persons. AMIF resources will then be 
used for the systematization of these interventions.  

On this theme there have been some relevant developments since 30/06/2017. In the first place, an 
intervention has been funded for involving beneficiaries of international protection in civil service in order to 
encourage their involvement in the Country’s public and social life. Furthermore, measures aimed at 
supporting social and labour integration are being re-planned through actions for the inclusion of 
beneficiaries for international protection and by strengthening the building capacity of employment centres.  

Conclusion 4  

On integration, in many cases projects aimed at strengthening capacity and promoting the exchange of best 
practices work on strengthening integration services that at regional level are weak and, in 10 cases, on 
promoting conditions for the provision of not available services.  

Furthermore, for interventions on the exchange of best practices, there is a weak response of some 
territories to the opportunities offered by the NP (Liguria, Trentino Alto Adige, Marche, Umbria, Abruzzi, 
Basilicata and Sardinia) and the concentration of projects in Lazio, Piedmont, Lombardy and Tuscany. This 
risks causing differences in the opportunities for TCNs to access new services. 

Conclusion 5 

SO3 does not register any relevant results since there is a low level of implementation: the volume of financial 
commitments is low (equal to 17% of total budget on return) and few projects have been funded (8 projects, 
7 of which implemented). 

Furthermore, the projects that are currently being carried out, aimed at AVR&R, do not register satisfactory 
results as the number of returns are a lot less than expected. The overall picture is worrisome: the completion 
of these interventions is set at March 2018, and the deadline for AVR&Rs completion is set at 31/12/2017 in 
order to leave time for accompanying activities and the monitoring of reintegration paths. It is therefore 
unlikely that the projects will fill the gap accumulated so far and reach results close to the expected ones. 
This is mainly due to the delay in the implementation of projects on preparatory activities for AVR&R. The 
absence of such projects leads to difficulties for AVR&R projects in intercepting potential target group 
persons. 

RECOMMENDATIONS 

Recommendation 1 

In reference to conclusion 2, following the strategic change chosen by the RA (that brings to concentrating 
attention on the offer of reception services rather than the increase of reception places in infrastructure), 
the target set for indicator SO1R2 (reception places in new or improved infrastructure) is not in line with the 
current programming choices. The RA should consider reviewing the set target of indicator SO1R2 in the NP 
so as to adjust it to current choices.  

Recommendation 2  

In reference to conclusion 3, the DA should: 

 start the selection procedures for initiatives supporting labour integration for beneficiaries of 
international protection in the first semester of 2018. Timing is particularly important considering that 
for SO2 interventions at least 180 days pass between the release of the Call to tenders and the start of 
the projects and that the planning of these interventions has an experimental and innovative nature; 

 follow the start and the coordination of TCN direct support initiatives and of the action aimed at 
strengthening Employment Centers in order to maximize effectiveness of actions under SO2, considering:  
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o the opportunity to experiment social and labour inclusion of beneficiaries of international 
protection using Employment Centres that aim at becoming territorial hubs for TCN social and 
labour integration as a result of the enhancement action foreseen in SO2NO3; 

o the need to provide persons working in employment centres with the specific skills for a correct 
and effective management of the envisaged innovative interventions, in particular in light of the 
integration of AMIF and ESF resources that are being planned under SO2NO2.  

Recommendation 3 

In reference to conclusion 4, the RA should increase the awareness of beneficiaries of exchange projects on 
the need to define, within the projects, ways to transfer and replicate the achieved results. It is in fact crucial 
to define ways to transfer the identified good practices and innovations nationwide. 

To this end, the evaluator suggests to ask the beneficiary, if not already expected in the projects’ outputs, a 
specific document on the conditions that would allow to transfer and replicate the experimented good 
practices and innovation.  

 

Recommendation 4 

In reference to conclusion 5, ithe RA should, already in the short term, concentrate efforts on speeding up 
selection of new initiatives, both on NO1 (measures accompanying return procedures) and on NO2 (Returns).  

In particular it seems necessary to strengthen preparatory actions for AVR&R. Specifically, a possible target 
group (that is also already foreseen by the AVR regulation) could be asylum seekers whose application has 
been denied (considering that there are a large number of such cases).  
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SECTION VIII: MID-TERM REVIEW 

In September 2017, following two meetings between the RA, the DA and the persons in charge of each SO, 

the RA submitted to the EC the “Needs Assessment Questionnaire”. The document suggests some changes 

to the NP for 2018-2020.  

SO1: on NO1, it suggests to strengthen some actions (a, b, c, e) by using the resources (44M euro) not used 

for action f). For other actions (d,g) it better defines the intervention areas. The RA confirms the choice to 

concentrate on reception services by introducing an additional action (c-bis). On NO2 the RA highlights the 

need to transfer resources from other actions under SO1 to strengthen the monitoring of reception centres.  

SO2: this SO foresees the integration of additional resources, amounting to 50M euros, and the need to 

update the AMIF NP to allow the implementation of the interventions planned in the National Plan for 

Integration (adopted in September 2017). For NO2 the budget for action b) will be reduced (as it will be 

funded with ESF resources) thus leading to a reduction in the target value foreseen in the NP for indicator 

SO2R2. Furthermore the age class identified in the NP for measures aimed at supporting integration of UAMs 

will be enlarged to include persons up to 21 years of age. Savings generated on NO2 will be shifted to NO3 

to ensure the continuation of the interventions and to broaden their scope. On NO3 it is necessary to 

strengthen the capacity building of local employment services.  

SO3: this SO foresees the integration of additional resources, amounting to 35M euros, to fund enforced 

returns and training of the staff employed in escorting services (NO2). On NO1 resources originally foreseen 

for action f) – following the abolition of the Identification and Expulsion Centres (CIE) - will be allocated to 

other interventions under the same SO. On NO2, due to the few results on AVR, the possibility to reduce the 

budget for action g) is being considered. The RA is considering funding structures dedicated to first reception 

in countries of origin of returning migrants but has not yet quantified the needed economic resources. 
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SECTION IX: COMMON RESULTS AND IMPACT INDICATORS 

For the comment on result and impact indicators, reference is made to Section IV Chapter 1 “Effectiveness”, 
in coherence with the indications of the European Commission in the guidance on the CMEF “Guidance on 
the common monitoring and evaluation framework for AMIF and ISF” (version revised in May 2017, page 27 
and 28).  

In this paragraph it is therefore appropriate to provide only some methodological indications for a correct 
interpretation of the tables described in this Section. 

Both tables (Table 1 and Table 2) are divided in two parts. The first part specifies the values (calculated by 
the evaluator with the support of the technical assistance) covering the period 16/10/2016-30/06/2017, 
while the second part (automatically generated by SFC) indicates the values covering the period 01/01/2014-
15/10/2016. Consequently, the values as at the 30/06/2017 are not total values reached at that date, but 
partial values concerning the reference period.  

As for Table “1 - Indicators by specific objectives” showing 2017 values, it should be noted that: 

 The calculation of result indicators has been made by subtracting the values given by SFC for the period 
01/01/2014-15/10/2016 from the total value as at the 30th June 2017 (calculated by the evaluator based 
on the Monitoring Sheets, Final Assessments and other figures directly provided by the Technical 
Assistance); 

 In case the baseline value of result indicators provided by SFC was empty, the value “0.00” has been 
entered. Nothing has been done, instead, in case of empty cells provided by SFC on the baseline value of 
impact indicators (whose sources come from the European Union, such as EASO and Eurostat); 

 The cells of the following indicators are empty as data was not available to calculate the value of the 
indicator for 2017: SO1R3 (%), SO1I1, SO1I2, SO1I3, SO1I4, SO1I5, SO1I6, SO2I1, SO2I2, SO2I3, SO2I4, 
SO2I5, SO2I6, SO2I7, SO3R5 (b), SO3I1, SO3I2, SO3I3, SO4R1, SO4R2; 

 The cell for indicator SO3R5 is empty as it was not possible to calculate the ratio (the denominator is not 
available, see point above); 

 For indicator SO1R2 “The percentage of the total reception and accommodation capacity”, the 
denominator (total reception and accommodation capacity) at the base of the calculation is 81.909 (value 
provided by the Ministry of the Interior);  

 For indicator SO1R4 a) “Number of places adapted for the accommodation of unaccompanied minors 
supported by the Fund”, since the cell in SFC that was supposed to report the value for 2016 is empty, 
the total value is reported in 2017; 

 For indicator SO1R4 b)“Total number of places adapted for the accommodation of unaccompanied 
minors”, the given value refers to the number of minors in authorised structures as at the 31/12/2016 
(Source: UAM in Italy. Monitoring Report as at the 31th December 2016 – Ministry of Labour and Social 
Policy); 

 For indicator SO1R4 “Number of places adapted for the accommodation of unaccompanied minors 
supported by the Fund compared to the total number of places adapted for the accommodation of 
unaccompanied minors”, the value reported should be multiplied by 100.  

As for Table “1 – Indicators by specific objectives” showing 2014-2016 values, it should be noted that: 

 Empty cells have been left unchanged, since they are automatically generated by the SFC system.  

 For indicator SO1R2, it should be noted that the value in the table is not correct for 2016, because the 
ratio between “the number of new or improved places of new infrastructures intended for reception and 
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accommodation”, that is 1.287, and the “total reception and accommodation capacity”, that is 81.909, 
turns out to be of 1.57 (the double, compared to the value indicated in the table). 

As for Tables “2 - Indicators on efficiency, added value and sustainability, as foreseen in Regulation (EU) No 
514/2014”, it should be noted that for indicator H2 a) “Technical assistance plus the administrative (indirect) 
cost”, the value in 2017 only considers Technical Assistance costs (information provided by the Ministry of 
the Interior). Finally, it should be noted that for this table SFC does not allow to input digits after the decimal 

point. 
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1 - INDICATORS BY SPECIFIC OBJECTIVES 

SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT BASELINE VALUE SOURCE OF DATA 2017 

SO1 R SO1R1 
Numero di persone appartenenti a gruppi di riferimento che 
hanno ricevuto assistenza attraverso progetti in materia di 
accoglienza e sistemi di asilo sostenuti dal Fondo: 

Numero 0,00 RAE (indicatore SO1 C1) 4.540 

SO1 R SO1R1 
i) numero di persone appartenenti a gruppi di riferimento che 
beneficiano di informazioni e assistenza durante l'intera 
procedura di asilo 

Numero 0,00 RAE (indicatore SO1 C1.a) 251.385 

SO1 R SO1R1 
ii) numero di persone appartenenti a gruppi di riferimento che 
beneficiano di assistenza e rappresentanza legali 

Numero 0,00 RAE (indicatore SO1 C1.b) 1.868 

SO1 R SO1R1 
iii) numero di persone vulnerabili e di minori non accompagnati 
che beneficiano di assistenza specifica 

Numero 0,00 RAE (indicatore SO1 C1.c) 2.302 

SO1 R SO1R2 

Capacità (numero di posti) delle nuove infrastrutture destinate 
all'accoglienza e all'alloggio create in risposta ai requisiti comuni 
delle condizioni di accoglienza previsti nell'acquis dell'Unione, e 
delle infrastrutture di accoglienza e alloggio esistenti migliorate 
in conformità dei medesimi requisiti a seguito dei progetti 
sostenuti dal Fondo 

Numero 0,00 RAE (indicatore SO1 C2.1) 372 

SO1 R SO1R2 La percentuale della capacità totale di accoglienza e alloggio Percentuale 0,00 RAE (indicatore SO1 C2.2) 0,45% 

SO1 R SO1R3 
Numero di persone che hanno ricevuto una formazione su 
tematiche attinenti all'asilo con l'assistenza del Fondo 

Numero 0,00 RAE (indicatore SO1 C3.1) 2.284 

SO1 R SO1R3 
Tale numero in percentuale del numero totale di personale 
formato su dette tematiche 

Percentuale 0,00 RAE (indicatore SO1 C3.2) n.d. 

SO1 R SO1R4 
a) Numero di posti adatti a ricevere minori non accompagnati 
sostenuti dal Fondo 

Numero 0,00 Relazioni sui progetti 1659 

SO1 R SO1R4 
b) Numero totale di posti adatti a ricevere minori non 
accompagnati 

Numero 0,00 Stati membri 13.194 

SO1 R SO1R4 
Numero di posti adatti a ricevere minori non accompagnati 
sostenuti dal Fondo rispetto al numero totale di posti adatti a 
ricevere minori non accompagnati. 

Percentuale 0,00 / 2,82 

SO1 I SO1I1 Numero di casi pendenti in primo grado, meno di 6 mesi Numero  EASO (indicatore EPS 2) n.d. 

SO1 I SO1I1 Numero di casi pendenti in primo grado, più di 6 mesi Numero  EASO (indicatore EPS 2) n.d. 

SO1 I SO1I2 Percentuale di decisioni finali positive in fase di appello Percentuale 78,95 Eurostat (migr_asydcfina) n.d. 

SO1 I SO1I3 
Numero di persone nel sistema di accoglienza (stato alla fine del 
periodo di riferimento) 

Numero  EASO (indicatore EPS 7) n.d. 

SO1 I SO1I4 a) Numero di persone nel sistema di accoglienza Numero  EASO (indicatore EPS 7) n.d. 

SO1 I SO1I4 b) Numero di richiedenti asilo e di nuovi richiedenti asilo Numero 26.620,00 Eurostat (migr_asyappctza) n.d. 

SO1 I SO1I4 
Numero di persone nel sistema di accoglienza rispetto al numero 
di richiedenti asilo 

Rapporto  / n.d. 
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT BASELINE VALUE SOURCE OF DATA 2017 

SO1 I SO1I5 
a) Numero di posti alloggio adatti a ricevere minori non 
accompagnati 

Numero 0,00 Stati membri n.d. 

SO1 I SO1I5 
b) Numero di richiedenti asilo considerati minori non 
accompagnati (Eurostat migr_asyunaa) 

Numero 805,00 Eurostat (migr_asyunaa) n.d. 

SO1 I SO1I5 
Numero di posti alloggio adatti a ricevere minori non 
accompagnati, rispetto al numero di minori non accompagnati 

Rapporto  / n.d. 

SO1 I SO1I6 
Convergenza dei tassi di riconoscimento in primo grado/in 
ultima istanza negli Stati membri per richiedenti asilo 
provenienti da uno stesso paese terzo 

Punti 
percentuali 

 Eurostat (migr_asydcfina) n.d. 

SO2 R SO2R1 
Numero di persone appartenenti a gruppi di riferimento che 
hanno partecipato a misure antecedenti alla partenza sostenute 
dal Fondo 

Numero 0,00 RAE (indicatore SO2 C1) 0 

SO2 R SO2R2 
Numero di persone appartenenti a gruppi di riferimento assistite 
dal Fondo attraverso misure di integrazione nel quadro di 
strategie nazionali, locali e regionali 

Numero 0,00 RAE (indicatore SO2 C2) 19.589 

SO2 R SO2R2 

i) numero di persone appartenenti a gruppi di riferimento 
assistite attraverso misure incentrate sull'istruzione e la 
formazione, comprese la formazione linguistica e le azioni 
preparatorie volte ad agevolare l'accesso al mercato del lavoro 

Numero 0,00 RAE (indicatore SO2 C2.a) 16.718 

SO2 R SO2R2 
ii) numero di persone appartenenti a gruppi di riferimento 
sostenute attraverso la consulenza e l'assistenza nei settori 
dell'alloggio 

Numero 0,00 RAE (indicatore SO2 C2.b) 16 

SO2 R SO2R2 
iii) numero di persone appartenenti a gruppi di riferimento 
assistite attraverso cure mediche e psicologiche 

Numero 0,00 RAE (indicatore SO2 C2.c) 0 

SO2 R SO2R2 
iv) numero di persone appartenenti a gruppi di riferimento 
assistite attraverso misure connesse alla partecipazione 
democratica 

Numero 0,00 RAE (indicatore SO2 C2.d) 33 

SO2 I SO2I1 
Percentuale di cittadini di paesi terzi che hanno ottenuto lo 
status di soggiornante di lungo periodo rispetto al totale di 
cittadini di paesi terzi 

Percentuale 56,40 Eurostat (migr_reslas) n.d. 

SO2 I SO2I2 
Tasso di occupazione: divario tra cittadini di paesi terzi e 
cittadini del paese ospitante 

Punti 
percentuali 

0,80 
Eurostat (indagine sulle forze di 
lavoro) (lfsa_ergan) (lfsa_ergacob) 

n.d. 

SO2 I SO2I3 
Tasso di disoccupazione: divario tra cittadini di paesi terzi e 
cittadini del paese ospitante 

Punti 
percentuali 

6,30 
Eurostat (indagine sulle forze di 
lavoro) (lfsa_urgan) (lfsa_urgacob) 

n.d. 

SO2 I SO2I4 
Tasso di attività: divario tra cittadini di paesi terzi e cittadini del 
paese ospitante 

Punti 
percentuali 

5,80 
Eurostat (indagine sulle forze di 
lavoro) (lfsa_argan) (lfsa_argacob) 

n.d. 

SO2 I SO2I5 
Percentuale di giovani che abbandonano prematuramente gli 
studi o la formazione: divario tra cittadini di paesi terzi e 
cittadini del paese ospitante 

Punti 
percentuali 

22,60 
Eurostat (indagine sulle forze di 
lavoro) (edat_lfse_02) 

n.d. 
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT BASELINE VALUE SOURCE OF DATA 2017 

SO2 I SO2I6 
Percentuale di persone di età fra 30 e 34 anni in possesso di un 
diploma di istruzione superiore: divario tra cittadini di paesi terzi 
e cittadini del paese ospitante 

Punti 
percentuali 

-16,10 Eurostat (edat_lfs_9911) n.d. 

SO2 I SO2I7 
Percentuale della popolazione a rischio di povertà sociale o 
esclusione sociale: divario tra cittadini di paesi terzi e cittadini 
del paese ospitante 

Punti 
percentuali 

21,40 
Eurostat (indagine sulle forze di 
lavoro) (ilc_peps05) 

n.d. 

SO3 R SO3R1 
Numero di persone che hanno ricevuto una formazione su 
tematiche attinenti al rimpatrio con l'assistenza del Fondo 

Numero 0,00 RAE (indicatore SO3 C1) 0 

SO3 R SO3R2 
Numero di rimpatriati che hanno ricevuto assistenza al 
reinserimento prima o dopo il rimpatrio cofinanziata dal Fondo 

Numero 0,00 RAE (indicatore SO3 C2) 539 

SO3 R SO3R3 a) persone rimpatriate volontariamente Numero 0,00 RAE (indicatore SO3 C3) 441 

SO3 R SO3R3 b) e persone allontanate Numero 0,00 RAE (indicatore SO3 C4) 0 

SO3 R SO3R3 
Numero di rimpatriati il cui rimpatrio è stato cofinanziato dal 
Fondo 

Numero 0,00 RAE 441 

SO3 R SO3R4 
Numero di operazioni monitorate di allontanamento 
cofinanziate dal Fondo 

Numero 0,00 RAE (indicatore SO3 C5) 7 

SO3 R SO3R5 
a) Persone allontanate (e il cui rimpatrio è stato cofinanziato dal 
Fondo) 

Numero 0,00 RAE (indicatore SO3 C4) 0 

SO3 R SO3R5 
b) Numero di rimpatri a seguito di un'intimazione a lasciare il 
territorio 

Numero 5.860,00 Eurostat (migr_eirtn) n.d. 

SO3 R SO3R5 
Numero di allontanamenti con il sostegno del Fondo rispetto al 
numero totale di rimpatri a seguito di un'intimazione a lasciare il 
territorio 

Rapporto 0,00 / n.a. 

SO3 R SO3R6 
a) Numero di persone rimpatriate nel quadro delle operazioni di 
rimpatrio congiunte (volontario assistito o forzato) con il 
sostegno del Fondo 

Numero 0,00 Relazioni sui progetti 0 

SO3 R SO3R6 
b) Numero di rimpatriati il cui rimpatrio è stato cofinanziato dal 
Fondo 

Numero 0,00 RAE 441 

SO3 R SO3R6 
Numero di persone rimpatriate nel quadro delle operazioni di 
rimpatrio congiunte con il sostegno del Fondo rispetto al numero 
totale di rimpatri con il sostegno del Fondo 

Rapporto 0,00 / 0 

SO3 R SO3R7 
a) Numero di rimpatriati che hanno ricevuto assistenza al 
reinserimento prima o dopo il rimpatrio cofinanziata dal Fondo 

Numero 0,00 RAE (indicatore SO3 C2) 539 

SO3 R SO3R7 
b) Persone rimpatriate volontariamente (e il cui rimpatrio è 
stato cofinanziato dal Fondo) 

Numero 0,00 RAE (indicatore SO3 C3) 441 

SO3 R SO3R7 

Numero di rimpatriati che hanno ricevuto assistenza al 
reinserimento prima o dopo il rimpatrio cofinanziata dal Fondo 
rispetto al numero totale di rimpatri volontari con il sostegno del 
Fondo 

Rapporto 0,00 / 1,22 
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT BASELINE VALUE SOURCE OF DATA 2017 

SO3 R SO3R8 
a) Numero di posti nei centri di trattenimento creati/ristrutturati 
con il sostegno del Fondo 

Numero 0,00 Relazioni sui progetti 0 

SO3 R SO3R8 b) Numero totale di posti nei centri di trattenimento Numero 0,00 Stati membri 359 

SO3 R SO3R8 
Numero di posti nei centri di trattenimento creati/ristrutturati 
con il sostegno del Fondo rispetto al numero totale di posti nei 
centri di trattenimento 

Rapporto 0,00 / 0 

SO3 I SO3I1 
a) Numero di cittadini di paesi terzi rimpatriati a seguito di 
un'intimazione a lasciare il territorio (migr_eirtn) 

Numero 5.860,00 Eurostat (migr_eirtn) n.d. 

SO3 I SO3I1 b) Numero di cittadini di paesi terzi intimati (migr_eiord) Numero 23.945,00 Eurostat (migr_eiord) n.d. 

SO3 I SO3I1 
Numero di rimpatri a seguito di un'intimazione a lasciare il 
territorio rispetto al numero di cittadini di paesi terzi intimati 

Rapporto  / n.d. 

SO3 I SO3I2 
Decisioni di rimpatrio adottate nei confronti di richiedenti asilo 
respinti 

Numero  EASO (indicatore EPS 8a) n.d. 

SO3 I SO3I3 Rimpatri effettivi di richiedenti asilo respinti Numero  EASO (indicatore EPS 8b) n.d. 

SO4 R SO4R1 
Numero di richiedenti protezione internazionale e di beneficiari 
di tale protezione trasferiti da uno Stato membro a un altro con 
il sostegno del Fondo. 

Numero 0,00 RAE (indicatore SO4 C1) n.d. 

SO4 R SO4R2 
Numero di progetti di cooperazione con altri Stati membri per 
migliorare la solidarietà e la ripartizione delle responsabilità fra 
gli Stati membri sostenuti dal Fondo. 

Numero 0,00 RAE (indicatore SO4 C2) n.d. 

 

SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT 2016 2015 2014 

SO1 R SO1R1 Numero di persone appartenenti a gruppi di riferimento che 
hanno ricevuto assistenza attraverso progetti in materia di 
accoglienza e sistemi di asilo sostenuti dal Fondo: 

Numero 1.788,00 0,00 0,00 

SO1 R SO1R1 i) numero di persone appartenenti a gruppi di riferimento che 
beneficiano di informazioni e assistenza durante l'intera 
procedura di asilo 

Numero 177.944,00 0,00 0,00 

SO1 R SO1R1 ii) numero di persone appartenenti a gruppi di riferimento che 
beneficiano di assistenza e rappresentanza legali 

Numero 1.339,00 0,00 0,00 

SO1 R SO1R1 iii) numero di persone vulnerabili e di minori non accompagnati 
che beneficiano di assistenza specifica 

Numero 1.365,00 0,00 0,00 
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT 2016 2015 2014 

SO1 R SO1R2 Capacità (numero di posti) delle nuove infrastrutture destinate 
all'accoglienza e all'alloggio create in risposta ai requisiti comuni 
delle condizioni di accoglienza previsti nell'acquis dell'Unione, e 
delle infrastrutture di accoglienza e alloggio esistenti migliorate 
in conformità dei medesimi requisiti a seguito dei progetti 
sostenuti dal Fondo 

Numero 1.287,00 0,00 0,00 

SO1 R SO1R2 La percentuale della capacità totale di accoglienza e alloggio Percentuale 0,79 0,00 0,00 

SO1 R SO1R3 Numero di persone che hanno ricevuto una formazione su 
tematiche attinenti all'asilo con l'assistenza del Fondo 

Numero 0,00 0,00 0,00 

SO1 R SO1R3 Tale numero in percentuale del numero totale di personale 
formato su dette tematiche 

Percentuale 0,00 0,00 0,00 

SO1 R SO1R4 a) Numero di posti adatti a ricevere minori non accompagnati 
sostenuti dal Fondo 

Numero    

SO1 R SO1R4 b) Numero totale di posti adatti a ricevere minori non 
accompagnati 

Numero    

SO1 R SO1R4 Numero di posti adatti a ricevere minori non accompagnati 
sostenuti dal Fondo rispetto al numero totale di posti adatti a 
ricevere minori non accompagnati. 

Percentuale    

SO1 I SO1I1 Numero di casi pendenti in primo grado, meno di 6 mesi Numero 61.894,00 43.782,00 29.349,00 

SO1 I SO1I1 Numero di casi pendenti in primo grado, più di 6 mesi Numero 34.097,00 17.880,00 9.905,00 

SO1 I SO1I2 Percentuale di decisioni finali positive in fase di appello Percentuale 45,45 100,00 81,82 

SO1 I SO1I3 Numero di persone nel sistema di accoglienza (stato alla fine del 
periodo di riferimento) 

Numero 161.395,00 82.169,00  

SO1 I SO1I4 a) Numero di persone nel sistema di accoglienza Numero 161.395,00 82.169,00  

SO1 I SO1I4 b) Numero di richiedenti asilo e di nuovi richiedenti asilo Numero 114.748,00 79.599,00 51.161,00 

SO1 I SO1I4 Numero di persone nel sistema di accoglienza rispetto al numero 
di richiedenti asilo 

Rapporto 1,41 1,03 0,00 

SO1 I SO1I5 a) Numero di posti alloggio adatti a ricevere minori non 
accompagnati 

Numero    
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT 2016 2015 2014 

SO1 I SO1I5 b) Numero di richiedenti asilo considerati minori non 
accompagnati (Eurostat migr_asyunaa) 

Numero 5.614,00 3.744,00 1.983,00 

SO1 I SO1I5 Numero di posti alloggio adatti a ricevere minori non 
accompagnati, rispetto al numero di minori non accompagnati 

Rapporto 0,00 0,00 0,00 

SO1 I SO1I6 Convergenza dei tassi di riconoscimento in primo grado/in 
ultima istanza negli Stati membri per richiedenti asilo 
provenienti da uno stesso paese terzo 

Punti 
percentuali 

   

SO2 R SO2R1 Numero di persone appartenenti a gruppi di riferimento che 
hanno partecipato a misure antecedenti alla partenza sostenute 
dal Fondo 

Numero 0,00 0,00 0,00 

SO2 R SO2R2 Numero di persone appartenenti a gruppi di riferimento assistite 
dal Fondo attraverso misure di integrazione nel quadro di 
strategie nazionali, locali e regionali 

Numero 0,00 0,00 0,00 

SO2 R SO2R2 i) numero di persone appartenenti a gruppi di riferimento 
assistite attraverso misure incentrate sull'istruzione e la 
formazione, comprese la formazione linguistica e le azioni 
preparatorie volte ad agevolare l'accesso al mercato del lavoro 

Numero 0,00 0,00 0,00 

SO2 R SO2R2 ii) numero di persone appartenenti a gruppi di riferimento 
sostenute attraverso la consulenza e l'assistenza nei settori 
dell'alloggio 

Numero 0,00 0,00 0,00 

SO2 R SO2R2 iii) numero di persone appartenenti a gruppi di riferimento 
assistite attraverso cure mediche e psicologiche 

Numero 0,00 0,00 0,00 

SO2 R SO2R2 iv) numero di persone appartenenti a gruppi di riferimento 
assistite attraverso misure connesse alla partecipazione 
democratica 

Numero 0,00 0,00 0,00 

SO2 I SO2I1 Percentuale di cittadini di paesi terzi che hanno ottenuto lo 
status di soggiornante di lungo periodo rispetto al totale di 
cittadini di paesi terzi 

Percentuale 60,80 60,93 58,18 

SO2 I SO2I2 Tasso di occupazione: divario tra cittadini di paesi terzi e 
cittadini del paese ospitante 

Punti 
percentuali 

0,10 0,40 1,00 

SO2 I SO2I3 Tasso di disoccupazione: divario tra cittadini di paesi terzi e 
cittadini del paese ospitante 

Punti 
percentuali 

4,70 5,30 5,20 
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT 2016 2015 2014 

SO2 I SO2I4 Tasso di attività: divario tra cittadini di paesi terzi e cittadini del 
paese ospitante 

Punti 
percentuali 

3,90 4,70 5,30 

SO2 I SO2I5 Percentuale di giovani che abbandonano prematuramente gli 
studi o la formazione: divario tra cittadini di paesi terzi e 
cittadini del paese ospitante 

Punti 
percentuali 

22,70 23,10 24,00 

SO2 I SO2I6 Percentuale di persone di età fra 30 e 34 anni in possesso di un 
diploma di istruzione superiore: divario tra cittadini di paesi terzi 
e cittadini del paese ospitante 

Punti 
percentuali 

-16,70 -15,50 -16,60 

SO2 I SO2I7 Percentuale della popolazione a rischio di povertà sociale o 
esclusione sociale: divario tra cittadini di paesi terzi e cittadini 
del paese ospitante 

Punti 
percentuali 

 24,90 25,50 

SO3 R SO3R1 Numero di persone che hanno ricevuto una formazione su 
tematiche attinenti al rimpatrio con l'assistenza del Fondo 

Numero 0,00 0,00 0,00 

SO3 R SO3R2 Numero di rimpatriati che hanno ricevuto assistenza al 
reinserimento prima o dopo il rimpatrio cofinanziata dal Fondo 

Numero 0,00 0,00 0,00 

SO3 R SO3R3 a) persone rimpatriate volontariamente Numero 4,00 0,00 0,00 

SO3 R SO3R3 b) e persone allontanate Numero 0,00 0,00 0,00 

SO3 R SO3R3 Numero di rimpatriati il cui rimpatrio è stato cofinanziato dal 
Fondo 

Numero 4,00 0,00 0,00 

SO3 R SO3R4 Numero di operazioni monitorate di allontanamento 
cofinanziate dal Fondo 

Numero 0,00 0,00 0,00 

SO3 R SO3R5 a) Persone allontanate (e il cui rimpatrio è stato cofinanziato dal 
Fondo) 

Numero 0,00 0,00 0,00 

SO3 R SO3R5 b) Numero di rimpatri a seguito di un'intimazione a lasciare il 
territorio 

Numero 5.497,00 4.803,00 4.204,00 

SO3 R SO3R5 Numero di allontanamenti con il sostegno del Fondo rispetto al 
numero totale di rimpatri a seguito di un'intimazione a lasciare il 
territorio 

Rapporto 0,00 0,00 0,00 

SO3 R SO3R6 a) Numero di persone rimpatriate nel quadro delle operazioni di 
rimpatrio congiunte (volontario assistito o forzato) con il 
sostegno del Fondo 

Numero    

SO3 R SO3R6 b) Numero di rimpatriati il cui rimpatrio è stato cofinanziato dal 
Fondo 

Numero 4,00 0,00 0,00 
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SO TYPE IND ID INDICATOR DESCRIPTION MEAS UNIT 2016 2015 2014 

SO3 R SO3R6 Numero di persone rimpatriate nel quadro delle operazioni di 
rimpatrio congiunte con il sostegno del Fondo rispetto al numero 
totale di rimpatri con il sostegno del Fondo 

Rapporto 0,00 0,00 0,00 

SO3 R SO3R7 a) Numero di rimpatriati che hanno ricevuto assistenza al 
reinserimento prima o dopo il rimpatrio cofinanziata dal Fondo 

Numero 0,00 0,00 0,00 

SO3 R SO3R7 b) Persone rimpatriate volontariamente (e il cui rimpatrio è 
stato cofinanziato dal Fondo) 

Numero 4,00 0,00 0,00 

SO3 R SO3R7 Numero di rimpatriati che hanno ricevuto assistenza al 
reinserimento prima o dopo il rimpatrio cofinanziata dal Fondo 
rispetto al numero totale di rimpatri volontari con il sostegno del 
Fondo 

Rapporto 0,00 0,00 0,00 

SO3 R SO3R8 a) Numero di posti nei centri di trattenimento creati/ristrutturati 
con il sostegno del Fondo 

Numero    

SO3 R SO3R8 b) Numero totale di posti nei centri di trattenimento Numero    

SO3 R SO3R8 Numero di posti nei centri di trattenimento creati/ristrutturati 
con il sostegno del Fondo rispetto al numero totale di posti nei 
centri di trattenimento 

Rapporto    

SO3 I SO3I1 a) Numero di cittadini di paesi terzi rimpatriati a seguito di 
un'intimazione a lasciare il territorio (migr_eirtn) 

Numero 5.497,00 4.803,00 4.204,00 

SO3 I SO3I1 b) Numero di cittadini di paesi terzi intimati (migr_eiord) Numero 31.311,00 26.887,00 20.029,00 

SO3 I SO3I1 Numero di rimpatri a seguito di un'intimazione a lasciare il 
territorio rispetto al numero di cittadini di paesi terzi intimati 

Rapporto 0,18 0,18 0,21 

SO3 I SO3I2 Decisioni di rimpatrio adottate nei confronti di richiedenti asilo 
respinti 

Numero    

SO3 I SO3I3 Rimpatri effettivi di richiedenti asilo respinti Numero    

SO4 R SO4R1 Numero di richiedenti protezione internazionale e di beneficiari 
di tale protezione trasferiti da uno Stato membro a un altro con 
il sostegno del Fondo. 

Numero 0,00 0,00 0,00 

SO4 R SO4R2 Numero di progetti di cooperazione con altri Stati membri per 
migliorare la solidarietà e la ripartizione delle responsabilità fra 
gli Stati membri sostenuti dal Fondo. 

Numero 0,00 0,00 0,00 
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2 - INDICATORS ON EFFICIENCY, ADDED VALUE AND SUSTAINABILITY, AS FORESEEN IN REGULATION (EU) NO 514/2014 

IND ID INDICATOR DESCRIPTION MEAS UNIT BASELINE VALUE SOURCE OF DATA 2017 

H1 
Numero di equivalenti a tempo pieno presso l'autorità responsabile, l'autorità 
delegata e l'autorità di audit addetti all'esecuzione del Fondo e remunerati 
dall'assistenza tecnica o dai bilanci nazionali rispetto a: 

Numero 0,00 Stati membri 42 

H1 a) il numero di progetti attuati Numero 0,00 RAE 272 

H1 b) il numero di fondi richiesti per il corrispondente esercizio finanziario Importo in milioni di EUR 0,00 Conti 35.598.054,41 

H2 a) Assistenza tecnica più costi amministrativi (indiretti) Importo in milioni di EUR 0,00 Stati membri 1.557.078,55 

H2 b) Importo dei fondi richiesti per l'esercizio finanziario Importo in milioni di EUR 0,00 Conti 35.598.054,41 

H2 
Costi di assistenza tecnica e amministrativi (indiretti) dei progetti rispetto 
all'importo dei finanziamenti richiesti per il corrispondente esercizio finanziario 

Rapporto 0,00 / 0,044 

H3 Importo della spesa annuale presentata dallo Stato membro rispetto a Importo in EUR 0,00 Conti 35.598.054,41 

H3 Importo totale dei fondi destinati al programma nazionale. Importo in EUR 0,00 Conti 347.753.777,00 

H3 Tasso di assorbimento del Fondo Rapporto 0,00 / 10,24% 

 

IND ID INDICATOR DESCRIPTION MEAS UNIT 2016 2015 2014 

H1 
Numero di equivalenti a tempo pieno presso l'autorità responsabile, l'autorità 
delegata e l'autorità di audit addetti all'esecuzione del Fondo e remunerati 
dall'assistenza tecnica o dai bilanci nazionali rispetto a: 

Numero 42 n.d.  

H1 a) il numero di progetti attuati Numero 32 0  

H1 b) il numero di fondi richiesti per il corrispondente esercizio finanziario Importo in milioni di EUR 13.138.595,53 1.621.977,15  

H2 a) Assistenza tecnica più costi amministrativi (indiretti) Importo in milioni di EUR 1.222.904,63 0  

H2 b) Importo dei fondi richiesti per l'esercizio finanziario Importo in milioni di EUR 13.138.595,53 1.621.977,15  

H2 
Costi di assistenza tecnica e amministrativi (indiretti) dei progetti rispetto 
all'importo dei finanziamenti richiesti per il corrispondente esercizio finanziario 

Rapporto 0,093 0  

H3 Importo della spesa annuale presentata dallo Stato membro rispetto a Importo in EUR 13.138.595,53 1.621.977,15  

H3 Importo totale dei fondi destinati al programma nazionale. Importo in EUR 347.753.777,00 347.753.777,00  

H3 Tasso di assorbimento del Fondo Rapporto 3,78% 0,47%  
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ANNEX: DATA 

Table 1: Progress in financial implementation, by specific objectives (in Euro) 

NATIONAL OBJECTIVE  

A  
TOTAL PAID 

01/01/2014-
15/10/2016 

B  
TOTAL PAID 

16/10/2016-
30/06/2017 

TOTAL PAID (A+B) / SO 

PROGRAMMED (%) 

OS1.ON1 Accoglienza/asilo 3.566.819,71 10.728.908,31   

OS1.ON2 Valutazione 119.123,64 1.275.908,94   

OS1.ON3 Reinsediamento 37.500,00 107.547,15   

TOTALE ON OS1 3.723.443,35 12.112.364,39   

TOTALE OS1 3.723.443,35 12.112.364,39   

OS2.ON2 Integrazione 881.432,76 6.727.808,83   

OS2.ON3 Capacità 1.647.305,31 2.715.748,32   

TOTALE ON OS2 2.528.738,07 9.443.557,15   

TOTALE OS2 2.528.738,07 9.443.557,15   

OS3.ON1 Misure di accompagnamento - 199.792,21   

OS3.ON2 Misure di rimpatrio 1.622.986,63 -  150,00   

TOTALE ON OS3 1.622.986,63 199.642,21   

TOTALE OS3 1.622.986,63 199.642,21   

TOTALE ON OS4 n.a. n.a.   

TOTALE OS4 n.a. n.a.   

Impegni (priorità dell'Unione) 4.990.000,00 5.600.000,00   

Impegni (altro) n.a. n.a.   

Trasferimenti e ricollocazioni 672.500,00 3.025.500,00   

Ammissione dalla Turchia n.a. n.a.   

TOTALE Casi speciali 5.662.500,00 8.625.500,00   

Technical Assistance 1.222.904,63 1.557.078,55   

Totale 14.760.572,68 31.938.142,30   
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Table 2: Number of projects and EU contribution to finished and open projects, by specific objectives (in Euro) 

 

NUMBER OF PROJECTS AND EU CONTRIBUTION 
01/01/2014-15/10/2016 

TOTAL NR OF 

FINISHED PROJECTS 

TOTAL EU 

CONTRIBUTION TO 

FINISHED PROJECTS 

TOTAL NR OF 

OPEN PROJECTS 
TOTAL EU CONTRIBUTION 

TO OPEN PROJECTS 

OS1 - Asilo 0 0,00 19 3.723.443,35 

OS2 - Integrazione/migrazione legale 0 0,00 9 2.528.738,07 

OS3 - Rimpatrio 0 0,00 4 1.622.986,63 

OS4 - Solidarietà 0 0,00 0 0,00 

OS5 - Assistenza tecnica 0 0,00 0 0,00 

Totale 1 0 0,00 32 7.875.168,05 

 

 

NUMBER OF PROJECTS AND EU CONTRIBUTION 
16/10/2016-30/06/2017 

TOTAL NR OF 

FINISHED 

PROJECTS 

TOTAL EU 

CONTRIBUTION TO 

FINISHED PROJECTS 

TOTAL NR OF 

OPEN PROJECTS 
TOTAL EU CONTRIBUTION TO 

OPEN PROJECTS 

OS1 - Asilo 25 3.470.271,70 69 8.642.092,70 

OS2 - Integrazione/migrazione legale 2 79.889,57 172 9.363.658,58 

OS3 - Rimpatrio 0 0 4 199.642,21 

OS4 - Solidarietà 0 0 0 0,00 

OS5 - Assistenza tecnica 0 0 1 2.779.983,18 

Totale 2 27 3.550.161,27 246 20.985.376,67 

Totale 1+2 27 3.550.161,27 278 28.860.544,72 
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Table 3: Number of projects and EU contribution, by types of beneficiaries and by specific objectives (in Euro) 

  PROJECT BENEFICIARIES 01/01/2014-15/10/2016 

SO1: ASYLUM  SO2: 
INTEGRATION/LEGAL 

MIGRATION  

SO3: RETURN  SO4: 
SOLIDARITY 

Autorità nazionali/federali N. di progetti 2 3 0 0 

Autorità nazionali/federali Contributo UE 1.447.500,00 1.450.604,56 0,00 0,00 

Organismi pubblici locali N. di progetti 4 6 1 0 

Organismi pubblici locali Contributo UE 373.908,82 1.078.133,51 120.000,00 0,00 

Organizzazioni non 
governative 

N. di progetti 
7 0 2 0 

Organizzazioni non 
governative 

Contributo UE 
1.185.873,23 0,00 302.986,63 0,00 

Organizzazioni pubbliche 
internazionali 

N. di progetti 
6 0 1 0 

Organizzazioni pubbliche 
internazionali 

Contributo UE 
716.161,30 0,00 1.200.000,00 0,00 

Croce rossa nazionale N. di progetti 0 0 0 0 

Croce rossa nazionale Contributo UE 0,00 0,00 0,00 0,00 

Comitato internazionale della 
Croce rossa 

N. di progetti 
0 0 0 0 

Comitato internazionale della 
Croce rossa 

Contributo UE 
0,00 0,00 0,00 0,00 

Federazione internazionale 
delle Società nazionali della 
Croce Rossa e della 
Mezzaluna Rossa. 

N. di progetti 

0 0 0 0 

Federazione internazionale 
delle Società nazionali della 
Croce Rossa e della 
Mezzaluna Rossa. 

Contributo UE 

0,00 0,00 0,00 0,00 

Imprese di diritto privato e 
pubblico 

N. di progetti 0 0 0 0 

Imprese di diritto privato e 
pubblico 

Contributo UE 0,00 0,00 0,00 0,00 

Organismi di 
istruzione/ricerca 

N. di progetti 0 0 0 0 

Organismi di 
istruzione/ricerca 

Contributo UE 0,00 0,00 0,00 0,00 
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  PROJECT BENEFICIARIES 01/01/2014-15/10/2016 

SO1: ASYLUM  SO1: ASYLUM  SO1: ASYLUM  SO1: ASYLUM  

Autorità nazionali/federali N. di progetti 7 24 2 0 

Autorità nazionali/federali Contributo UE 663.898,14 2.239.415,84 934.584,41 199.792,21 

Organismi pubblici locali N. di progetti 31 104 0 0 

Organismi pubblici locali Contributo UE 1.437.865,78 5.593.607,90 0,00 0 

Organizzazioni non 
governative 

N. di progetti 35 25 1 0 

Organizzazioni non 
governative 

Contributo UE 5.942.326,72 816.294,78 -150,01 0 

Organizzazioni pubbliche 
internazionali 

N. di progetti 4 0 1 0 

Organizzazioni pubbliche 
internazionali 

Contributo UE 2.017.239,08 0 0 0 

Croce rossa nazionale N. di progetti 3 0 0 0 

Croce rossa nazionale Contributo UE 243.101,36 0 0 0 

Comitato internazionale 
della Croce rossa 

N. di progetti 0 0 0 0 

Comitato internazionale 
della Croce rossa 

Contributo UE 0 0 0 0 

Federazione internazionale 
delle Società nazionali della 
Croce Rossa e della 
Mezzaluna Rossa. 

N. di progetti 0 0 0 0 

Federazione internazionale 
delle Società nazionali della 
Croce Rossa e della 
Mezzaluna Rossa. 

Contributo UE 0 0 0 0 

Imprese di diritto privato e 
pubblico 

N. di progetti 13 7 0 0 

Imprese di diritto privato e 
pubblico 

Contributo UE 1.807.933,33 67.019,54 0 0 

Organismi di 
istruzione/ricerca 

N. di progetti 1 14 0 0 

Organismi di 
istruzione/ricerca 

Contributo UE 0,00 727.210,10 0 0 
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Table 4: Special cases 

SPECIAL CASES  2014-2015 2016-2017 2018-2020 TOTAL 

Priorità dell'Unione per i reinsediamenti Impegnato     

Priorità dell'Unione per i reinsediamenti Effettivo 960.000,00 4.030.000,00  4.990.000,00 

Altri reinsediamenti Impegnato 5.000.000,00 14.890.000,00  19.890.000,00 

Altri reinsediamenti Effettivo     

Trasferimento e ricollocazione Impegnato  17.508.000,00  17.508.000,00 

Trasferimento e ricollocazione Effettivo 9.500,00 663.000,00  672.500,00 

Ammissione dalla Turchia Impegnato     

Ammissione dalla Turchia Effettivo     

Totale Impegnato 5.000.000,00 32.398.000,00 0,00 37.398.000,00 

Totale Effettivo 969.500,00 4.693.000,00 0,00 5.662.500,00 
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DOCUMENTS - ATTACHMENTS 

TITOLO DEL DOCUMENTO TIPO DI DOCUMENTO DATA DOCUMENTO 
RIFERIMENTO 

LOCALE 
RIFERIMENTO DELLA 

COMMISSIONE 
FILE DATA DI INVIO INVIATO DA 
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ATTACHMENT 1 – NOTE ON “ANNEX:DATA” 

This document provides clarifications to the values reported in “Annex: Data”. 

For Table 1 “Progress in financial implementation, by specific objectives (in Euro)” it should be noted that the 
column “Total paid / SO programmed” has been left blank as the value will be automatically generated by SFC. It 
should also be noted that “Total NO SO4”, TOTAL “SO4”, “Commitments (other) and “Admissions from Turkey” 
do not apply to the Italian AMIF NP.  

On SFC there is a line missing from the table for SO3NO1. In this English version of the report this line has been 
included in the table and therefore the values provided in the table are correct. In the Italian Version of the 
Programme uploaded on SFC this attachment provides the details on the correct amounts.  

For Table 2 ““Number of projects and EU contribution to finished and open projects, by specific objectives (in 
Euro)”, Technical Assistance is considered one projects that includes all technical assistance activities and 
therefore the financial contribution assigned corresponds to the entire budget.  

For Table 3 ““Number of projects and EU contribution, by types of beneficiaries and by specific objectives (in 
Euro)” it should be noted that data for the period 16/10/2016-30/06/2017 have been calculated as the difference 
between cumulative data reported at 30 June 2017 and the data available in the second table which reports data 
for the period 01/01/2014-15/10/2016 (pre-filled in SFC).  

For Table 4 “Special Cases” it should be noted that the data is that which is reported by SFC (the table cannot be 
edited by the system). 
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ATTACHMENT 2 – SUMMARY TABLE ON INTEGRATION SERVICES AVAILABLE IN ITALY BY REGION  

 

SERVICE N. OF SERVICES PER REGION [N. OF SERVICES] AMIF PROJECT CODE NP 

ACTION 

SO2NO3 

Accomodation Lombardia [106] 1543 J 

Basilicata [4] 272 

Campania [21] 272 

Calabria [44] 272 

Puglia [10] 272 

Sicilia [62] 272, 777 e 1533 

Campania “assistenza abitativa”, “social housing”. [-] 641 L 

Education Piemonte [292] 1393, 1531 e 1541 J 

Lombardia [916] 304 e 1540 

Veneto [110] 529 e 1518  

Emilia-Romagna [144] 1454 

Toscana [10] 1366 e 1379 

Abruzzo [5] 1503 

Umbria [340] 1529 

Lazio [584] 891 e 1366 

Campania [82] 272 

Basilicata [4] 272 

Puglia [44] 272 e 1550 

Calabria [140] 272, 467 e 1366 

Sicilia [165] 272, 777 e 1492. 

Italia [2064] 740 K 

Piemonte [104] “mediaz. intercult.”, [25] “formaz. professionale”, [60] “mediaz. intercult.”, [11] 
“informaz.”, [22] “formaz. linguist” 

348, 461 L 

Liguria [2] “informaz.”, [15] “mediaz. intercult.” 320 

Veneto [11] “valori ed educazione civica”, [8] “mediaz. linguist.” 532 

Emilia-Romagna [9] “mediazione interculturale” 165 

Toscana [12] “mediaz. intercult.”, “informazione”, “accoglienza”, “orientamento, protezione” 706 

Marche [4] “mediaz. intercult.”, “network di 122 atenei UE e Nord Africa e Medio Oriente”, 
“informazione”, “comunicazione”, “associaz. immigrati”, “osservat. politiche sociali” 

396 

Umbria, e Campania e Puglia [-] “supporto vittime discrim. razz.”, sensibilizzazione”, 
“associaz. stakeholders”, “formaz. operatori” 

85 

Italia (città) [-] “sport”, “polit. ambient., di genere, sociali, educat.”. 109 

Piemonte “progetti servizi educativi” [-] 338 M 

Toscana “progetti informazione donne” [-] 409 

Labour Lombardia [469] 1543 J 

Piemonte [35] 1541 

Veneto [14] “orientamento al lavoro” 1518 

Toscana [5] “mediazione interculturale”  1379 

Marche [13] 313 

Molise [20] “interventi” 1520 

Campania [249] 272 

Basilicata [63] 272 

Puglia [243] 272 e 1550 

Calabria [244] 272, 467 e 1366 

Sicilia [326] “orientamento al lavoro”  272, 777 e 1492. 

Piemonte [24] “orientamento al lavoro”, [186] “patronati” 348 L 

Umbria, e Campania e Puglia [-] 85 

Veneto [255]. 532 

Toscana e Calabria [-] “collegamento domanda/offerta lavoro domest. e di cura” 409 M 

Lombardia [5] “consul. creazione impresa”, [16] “form. profess.”, 46 

Emilia-Romagna [256] “patronati”, [1] “sportello dom./off.”, [19] “orientamento”, “progetti 
formaz., integraz. e sostegno familiare” 

307 

Lazio [10] “consul. creazione impresa”, [52] “formaz. profess.”, [142] “patronati”, [1] “sportello 
dom./off.”, [56] “orientamento”, “progetti di formaz.”, “integraz. e sostegno familiare” 

46 e 307 
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Molise [28] “patronati”, “progetti di formaz., integraz., sost. fam.” 307 

Campania [2] “consul. creazione impresa”, [11] “form. profess.” 46 

Minors and 
second 
generations 

Lombardia “integraz. cultur.”, “protez. MSNA”, “mediaz. intercul.” [-] 1543 J 

Emilia-Romagna [68] 1543 

Toscana [1] “mediazione interculturale” 1379 

Lazio [550] 891 

Campania [44] 272 

Basilicata [14] 272 

Puglia [27]  272 

Calabria [67] 272 e 467 

Sicilia [101] 272, 777 e 1532 

Italia [1240] “integraz. culturale”, [19] “mediaz. interculturale” 1330 

Lombardia [211],  461 L 

Umbria, e Campania e Puglia [-] 85 

Veneto [52] “integrazione culturale” 532 

Piemonte [-] “polit. inclus., prevenz. disagio giovan., dispers. scolast.” 338 M 

Italia [340] “mediazione intercult. per minori e seconde generaz.” 743 

Basic services Piemonte [541] “mediazione e socio-sanitari-assistenziali”, [25] “accoglienza”, [24] “sportello 
immigraz.”, [9] “punti assist.” 

336, 1531, 1544 J 

Lombardia [337] 1541 

Veneto [21] “socio-sanitari-assistenziali”  1543 

Toscana [148] “mediazione e socio-sanitari-assistenziali”  1518 

Umbria [1] “protezione internazionale” 1545 

Abruzzo [7] “socio-sanitari-assistenziali” 1529 

Campania [74] 1503 

Basilicata [16] 272 

Puglia [118] “mediazione e socio-sanitari-assistenziali” 272 

Calabria [104], Sicilia [101]  272 e 1547 

Italia [353] “prima accoglienza”, [137] “mediazione intercul.”, [16] mediaz. cultur.” “scuola”, 
[176] “mediaz. cult. sistema giud.” [216] “mediazione culturale sistema sanitaria” 

272, 467,272, 777 e 
1330 

All (do not 
specify area) 

Emilia-Romagna [62] 879 

Umbria [313]. 852 

Basic services Toscana e Calabria [-] “sostegno e assistenza legale” 409 M 

Italia [107] “protez. intern., mediaz. interc., prima accogl., assist. legale, socio-sanitari-
assistenz.”, [9] “sportelli informat. region.” 

632 

Lombardia, Veneto, Lazio, Sicilia [-] 797 

Puglia [122] “migrazioni ed intergrazione”. 729 
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