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[bookmark: 2]  The contract would provide more flexibility for the execution of iterative sprints  

o  Not all aspects of the timeline are determined by the restructured contract.  
o  During the iterative part, it will be possible to determine which releases to include in 

the next audit 

Next UAT and Audit 

  Timing of "UAT of the audit version", formerly called UAT "0.7", and the audit will be decided 

by Coordination group: agreeing on what is required for audit  

o  As safety reporting is now delivered prior to the audit, all the time after the audit is 

for new functionality: 

o   No further time investment needed for building safety reporting 
o  More capacity will be allocated after the audit 

Timeline  

  Ambition is to reduce the delay somewhat by combining elements of safety and the portal   
  Merge process, which includes the development of safety reporting, R 0.9, both sprint 5 and 

6 and the resolution of the 52 bugs in the pre-UAT should end in June, just before the 
iterative part 

  A first significant deadline should be July after the sprint 1 . 

Methodology 

  Methodology integrates a new deliverable model 
  The development will be agile, iterative, according to defined cycles: 

o  1 year for vision, 
o  3 months for scope definition, 
o  Analysis, design, sprint organization and testing:  ± every month 

  At each cycle decisions will be made in the short term 

o  The effort will be quantified for each sprint  

  The champions will have the opportunity to meet IT4U managers every three weeks  

o  The business value will be determined by the champions 

  Consolidation of the backlog continues in 9 steps 

o  Purpose is to be able to determine what will be allocated to each sprint 
o  Main objectives are to eliminate duplicate and allocate a business value to all times 

  Some process issues need to be clarified, including: 

o  prioritization of items, 
o  integration of all champions, experts and MS's into the process  

2nd topic: Presentation IT4U  
R 0.9 

  The development of the release 09 is proceeding according to schedule  

o 

 

High level plan  

  Slide 6 shows: 

o  Content of the Merge part which will run according to a fixed Price contract 
o   The more flexible iterative part according to the Agile mode 

  Sprint 1 and 2 will focus on 

and on the "left bugs" or identified defects  
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[bookmark: 3]Handover 

  The handover is going according to plan  :   

o  There are no significant changes from the presentation of 15 days ago 

  Transfer knowledge and technical transfer is almost completed 
  Asset handover takes longer: 

o   Migration to the EMA repository   

Summary 

  The contract is expected very soon 
  Backlog management requises a lot of ressources 
  Methodology is stil  discussed between EMA & IT4U 
  The timelines and sprint/release cycle wil  be further clarified 

 
 

3

 




    

  

  
