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[bookmark: 2]o Sprint 5 is considered as "done for good".

   Sprint 6, quite important, has already started according to the schedule 
  Safety process is almost done  
  Cycle 1 

 completed  

o  The outcome is fully available in JIRA  

  Sandbox will be presented in 8 days to the Champions: 

o  The objective is to be able to use the Sandbox in a stable environment 

 

 bugs out of 52 were assigned in the Analysis & design: 

o 

 were yet analysed & discussed with PO  

Discussion  

  Participants expressed that the progress status update is confusing: 

o  Especially for the Sandbox: 

  What has really been achieved to date?  
  Completion rate indicates 66% while the forecast end date indicates 31/3, i.e. 

only 2 days after the closing date of the report: 29 March  

  In addition, SPI is 1 

  Everis clarifies terminology for bugs : 

o  The bugs indicated "closed" are those that have been validated by the project owners  
o  The "validate" bugs are considered as solved by the service provider and are waiting for 

validation by the champions  

  The Status update progress of the 

 can be confusing: 

o   The chart shows the 

 as is the case for the pre-UAT 

bug fixing  

  A clarification would be highly desirable for the Regression test: 

o  It indicates a high number of items: 

 

 including 

new bugs: 

     are classified as  critical and major  

o  These "

 existing bugs" and "

 new bugs", are they added to the initial number of 

items entered in the Consolidation backlog?  

o  What are the criteria for classifying the items in the regression test?  

  We understand that: 

o  Bugs for R0.9 will in any case be fixed as soon as possible (May 2019) 

  Objective is to clean R 0.9 

o  R 0.7 or pre-UAT 7 bugs will be treated as part of the fixed Price part in May 2019  
o  Bugs of R 0.7, minor, trivial or identified in the regression test cycle 2 will be included in 

the iterative part   

  Everis now focuses on Sprint 6 and allocates the maximum capacity to solve this sprint in a timely 

manner 

Conclusion  

  The product vision will define the priorities of the sprints  

o  Product vision should be agreed between the parties, Expert and Coordination group, at 

the end of April  

  EC stressed that it would be useful to have a Project Plan and the vision 

o  It would be useful to see the achievements in terms of timeline and content 
o  The group has a good overview of the backlock consolidation but the next step is not yet 

there: the effort estimation which will allow to define the capacity of Everis in each sprint
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