

From: [REDACTED]
Sent: 29 September 2017 18:54
To: [REDACTED]
Subject: Letter of request for amendment of Grant Agreement
INEA/CEF/ENER/M2015/1029476
Attachments: IGI_Poseidon_Letter_of_Request_for_Ammendment_to_CEF_GrantAgreement.pdf

Dear [REDACTED],

With reference to the Grant Agreement INEA/CEF/ENER/M2015/1029476, awarding a grant for the Action entitled “Eastern Mediterranean Natural Gas Pipeline – Pre-FEED Studies” and identified with the number 7.3.1.-0025-ECLCY-S-M-15, we would kindly request an amendment of the Grant Agreement for a three months extension of the Action and a postponement of the completion date to 31 March 2018.

As specified in the letter attached to this email, IGI Poseidon has completed most of the Activities (studies for technical feasibility and for economic, financial and competitiveness of the Project) and foresees to finalize the field works of the Reconnaissance Marine Survey by the end of the year. However, [REDACTED]

We remain available for any clarification and further information you may need regarding the Action and the letter in attachment.

Kind regards,
on behalf of [REDACTED], CEO of IGI Poseidon

[REDACTED]
[REDACTED]
Foro Bonaparte 31, Milan
[REDACTED]



www.edison.it