	Repressive measures			Automation			Preventive measures		
	Focus on enforcement on risk areas	Focus risky chain links	Sanction policy	Data techno- logy	Digital assurance and account- tability	Simplifi- cation regulutions	Commu-nication & behaviour	Innovative business systems	Plan of action of the sector
Already realised	De Peel:	 Selected number of risky intermediair s. File structuring Spinoff to suppliers and user of manure 	Advise of the CDM about daunting of fines available	Detailed design of real time accountability of transport of manure.	 Joint analyses NVWA en RVO in place. Joint analyses with regional supervisors in place 	Detailed insight in which exemptions has to be taken out regulation.	Communication plan in place experiment influencing behavior successfully completed with presentation of the nitrate app	Allocation of resources for public/private investigation of calibration of Near infrared Spectoscopy.	Certification system Mestkeur (manure approval) designed
10-2019	De Peel: Agreement about datasharing established			High level meeting with sector to announce new regulation.	Joint analyses with broader accessibility to data in place (based on a agreement	High level meeting with sector to announce new regulation.			
11-2019	Veluwe: •High level meeting		subsidy scheme for pig sector excludes fraudsters						
12-2019	Continued risk analyses and yearly plan available	Continued risk analyses and yearly plan available			Proof of concept of a control room and	Start building an app for farmers to fulfil new		Start of development of the infrastructure:	Start investigation sector for digital private

					competence centre.	regulation for transport of manure on short distance.	NEN standards	control of manure chain.
01-2020	Veluwe: • Agreement about datasharing established • Agreement with regional supervising organization in place				Ongoing and developing joint analyses with partners		Start investigation of calibration of Near infrared Spectoscopy	
02-2020	Twente: • Agreement about datasharing established • Agreement with regional supervising organization in place			Start national consultation of new regulation		Start national consultation of new regulation		
03-2020 04-2020				Notification to commission and other national procedures		Notification to commission and other national procedures		
05-2020			Sanction policy reviewed and if necessary updated.					
05-2020								
06-2020		Result of					 -proof of	

	T			T			
	structuring					principle and	
	files which will					proof of	
	led broader					application for	
	investigation					calibration of	
						Near infrared	
						Spectoscopy	
						in place	
07-2020						iii piace	
08-2020							Start private
							system of
							certification
							for manure
							chain.
09-2020							
10-2020							
11-2020			Coming into		Coming into		
			force of new		force of new		
			regulation		regulation		
12-2020		Registry of		Competence	j		
		fraudsters in		Centre and			
		place with a		Control Room			
		legal base in		fully			
		law		operating in			
		law					
				cooperation			
				with			
				inspectors			
01-2021						Development	
						of the	
						infrastructure:	
						NEN standards	
						 in place	
02-2021						 Depending om	
						result:	
						regulation in	
						place for a	
						pilot for	
						accounting	
						contents of N	
02.2024						and P.	
03-2021							

			1		1
04-2021					
05-2021					
06-2021					
07-2021					
08-2021					
09-2021					
10-2021					
11-2021					
12-2021			decides whether storage locations should also be accounted for digitally		
2022					