WORK PLAN																								
ACTIVITY	juin-16	juil-16	août-16	sept-16	oct-16	nov-16	déc-16	janv-17	févr-17	mars-17	avr-17	mai-17	juin-17	juil-17	août-17	sept-17	oct-17	nov-17	déc-17	janv-18	févr-18	mars-18	avr-18	mai-18
Procurement and delivery of commodities to targeted schools																								
Storage and handling																								
Daily distribution of fortified nutritious snacks (milk) to pre and primary school children in the targeted schools																								
Monitoring of school feeding distributions by WFP monitors or designated third-parties																								