

Final Report

To be sent to:

CAD/04/AI 4468
11 MAI 2004

DG JAI/B/4 LX46 5/152
DG Justice and Home Affairs
European Commission
B-1049 BRUSSELS

Project Number: JAI/2001/HLWG/103

Title:

PROJET CECO

Implemented by:

MINISTERE DE L'INTERIEUR

SCTIP

The following documents must also be provided :

- *detailed and signed final financial statement must , using the excel tables, and including a summary list of all invoices (invoice number, item, price) for all items of expenditure incurred for the operation ;*
- *all relevant documents produced within the framework of the projects (such as reports, handbooks, publications, conclusions of working seminars and conferences, list of persons taking part in seminars / conferences,)*

1. Project aims as described in Annex I to the Grant Agreement

Article 4(1)(a), first indent

Article 4(1)(a), first indent

2. Expected results as described in Annex I to the Grant Agreement

Article 4(1)(a), first indent

3. Comments on the implementation of the timetable of the project.

Le projet 2001/GHN/103 a été accepté par le comité de gestion et a fait l'objet d'une première convention de subvention en date du 10/06/02 pour l'exécution d'une action débutant le 1^{er} mai 2002 et devant s'achever le 31 décembre 2002.

Article 4(1)(a), first indent

Après examen du projet, la Commission autorisait le prolongement de l'action de neuf à vingt et un mois soit une date limite d'exécution au 1^{er} février 2004.

Une part importante du délai a été consacrée à l'organisation d'un appel d'offre européen auprès de sociétés européennes mais aussi marocaines autour d'un marché public reparti en neuf lots répartis

Article 4(1)(a), first indent

4. Budget

Total Eligible costs of the action as per Annex II of the Grant Agreement	1 139 680,00 €
Amount of EU grant (€) as per Annex II of the grant Agreement	665 980,00 €
EU cofinancing as a percentage of total eligible costs as per Annex II of the grant Agreement	58 %
Final eligible costs declared (€) as per attached financial report	Article 4(2), first indent

Amendments to budget to date and information on when these were notified to or approved by the European Commission:

La convention de subvention initiale a été établie le 10/06/02.

Un avenant à la convention a été signé entre les parties le 22/04/03

Comments on execution of the budget:

Article 4(2), first indent

Article 4(2), first indent

5. Extent to which project has achieved its aims – detailed description:

Expected results as set out in project description attached to grant application	Results achieved to date
----------------------------------------------------------------------------------	--------------------------

Article 4(1)(a), first indent


6 Comments on possible synergies/complementarities with other activities implemented at European, national or sub-national level:

1/Au plan national, le projet CECO s'appuie sur le dispositif qui existe déjà au Maroc. Le choix des sites ainsi que celui du matériel a été fait pour assurer la meilleure compatibilité avec les moyens marocains déjà engagés par le Ministère de l'Intérieur local de telle manière que CECO soit opérationnel dès sa mise en œuvre et que son installation ne gêne pas le fonctionnement des structures déjà mises en place par les autorités.

2/Au plan européen, le projet CECO est parfaitement compatible avec les développements potentiels dont le Maroc devrait bénéficier au travers du programme MEDA 40 M€ au bénéfice du Maroc. CECO peut être intégré dans le dispositif global que l'Union envisagerait de financer.

7. Description of the project's innovative aspects:

Article 4(1)(a), first indent



8. Description of any transnational activities and/or impact of the project:

Article 4(1)(a)

