

6th MDR Eudamed DTX ad hoc WG Meeting

DTX - Planning - Roadmap

03/10/2019 DG GROW

Content

- Meetings
- Working documents
- State of play
- Implementation plan overview
- DTX Playground Planning



Meetings

Before 2019, 31 WG meetings done and 6 Steering Committee meetings (since 2016)

During 2019, more than 10 WG meetings done.

- 29/08/2019 5th Vigilance WG
- 19/09/2019 6th CI/PS WG
- 03/10/2019 6th Data Exchange WG
- 24/10/2019 8th NB and Certificates WG



Working documents: done

- Data modelling XSDs + description of the models
 - Actors /Actor registration
 - UDID
 - CRF
- Service definitions:
 - Actors / Actor registration
 - UDID registration & updates
 - CRF
- Architecture overview
- Documentation support for playground
- Service / entity model
- Service / entity models introduction XSD
- Service entity models (zip file)
- Service definition
- Message Exchange Patterns



Working documents: on going

- High level systems integration / security architecture
- Service / entity model Legacy Devices
- Certificates



Implementation plan overview

	DTX Service				Status
FS-ACT-004	Machine to machine (M2M) Actors data	Download	Machine to machine (M2M) Actors data Download	I C.	A
	ACTOR: GET				Playgorund
FS-ACT-008.01	Enable a CA to download in a file submit	ted actor	Enable a CA to download in a file submitted actor i	registration requests this CA has to	
	registration requests this CA has to valid	ato	validate	C	A
	ACTOR_REGISTRATION: GET (Bulk Up	pload - GUI)		·	On Going
FS-ACT-008.02	Enable a CA to upload from a file validati	on outcomes for	Enable a CA to upload from a file validation outcor	nes for submitted actor	
	submitted actor registration requests thi	is CA has to	registration requests this CA has to validate		
	validate			C	
EC LIDID 000 04 (ME)	ACTOR_REGISTRATION: POST (Bulk		Eable manufacturers to submit through upleed (N	4204 or VMI file) the required	On Going
FS-UDID-008.01 (MF)	Enable manufacturers to submit through XML file) the required information (new		 Table manufacturers to submit through upload (N information (new and update) on Basic UDI-DI, UD 		
FS-UDID-008.02 (PR)	Basic UDI-DI, UDI-DI and device data (wi		upload providing multiple records possibility).	i-Di and device data (with bulk	
	providing multiple records possibility).	ich baik apioaa	apoda providing martiple records possismey).		
	,,,			N	1F
	DEVICE: POST				Playground
	Legacy DEVICE: POST				3th Version PG
	UDI DI: POST				On Going
	Legacy FU DI DATA: POST				3th Version PG
	BASIC_UDI: PATCH				3th Version PG
	_ /	\			Still Version i G
	Legacy EU_DI: PATCH	\			3th Version PG
	UDI_DI: PATCH				3th Version PG
	Legacy EU_DI DATA: PATCH	\			3th Version PG
	MARKET INFO, DOCT	\			5t ve.s.e •
	MARKET_INFO: POST	\			
	\	\			3th Version PG
		\			
	SSCP: POST				3th Version PG
FS-UDID-008.03	Enable downloading (M2M) the registere		Enable downloading (M2M) the registered (Basic)		C, CA,
		electronic folymat a	extract in an electronic format a search result list		B, MF, R, AR,
	search result list	\			nporter
	DEVICE: GET			"	Playground
	Legacy DEVICE: GET				3th Version PG
	SSCP: GET	7	7		3th Version PG
	Legacy SSCP: GET	4	•	1	3th Version PG
	3,	2-41/-	walan of Diameter 1	1/1	M
	I		ersion of Playground		
	I	((31st October)	****	European
		,	(****	Commission


Implementation plan overview

FS-CRF-019.01	Import using a M2M web service certificates NB own	Import using a M2M web service certificates NB own information from their			
	information from their database to Eudamed for	database to Eudamed for submission of issued, updates, renewal and refused			
	submission of issued, updates, renewal and refused	certificates			
	certificates		NB		
	ISSUED_CERTIFICATE: POST			4th Version PG	
	ISSUED_CERTIFICATE: PATCH		4th Version PG		
	REFUSED_CERTIFICATE: POST		4th Version PG		
	ISSUED_DECISION_CERTIFICATE_STATUS: POST			4th Version PG	
FS-CRF-020.01	Export using a M2M web service NB own information	Export using a M2M web service NB own information submitted for a certificate by			
	submitted for a certificate by that NB in Eudamed to that	that NB in Eudamed to that NB database.)			
	NB database.)		NB		
	ISSUED_CERTIFICATE: GET				
	REFUSED_CERTIFICATE: GET		4th Version PG		
FS-CRF-020.02	Export using a M2M web service information submitted for	r Export using a M2M web service information submitted for a conformity assessment			
	a conformity assessment or a certificate by NB together	or a certificate by NB together with related information in Eudamed to the national			
	with related information in Eudamed to the national MS	MS database of that CA			
	database of that CA		CA		
	CECP: GET			4th Version PG	

3th Version of Playground (March 2020)



DTX Playground Planning 2019/2020





Next WG meeting

Date: April 2020 (date will be communicated in due time)



Thanks for your attention

Questions?

