



# **2<sup>nd</sup> MDR Eudamed Market Surveillance ad hoc WG Meeting**

**Implementation plan update for  
Market Surveillance Module –  
Planning – Roadmap**

25/10/2018

## Planned Meetings:

- 25/10/18 – 2nd Market Surveillance WG
- 29/11/18 – 4<sup>th</sup> Data Exchange WG
- 13/12/18 – Steering Committee
- 29/01/19 – 9<sup>th</sup> Actor Registration WG
- 07/02/19 – 4<sup>th</sup> Clinical Investigations WG
- 14/02/19 – 4<sup>th</sup> Vigilance WG
- 21/02/19 – 6<sup>th</sup> NB & Certificates WG
- 14/03/19 – 6<sup>th</sup> UDI & Device WG
- 21/03/19 – 5<sup>th</sup> Data Exchange WG
- 28/03/19 – 3rd Market Surveillance WG



# Working Documents

- Functional Specifications document contains
  - Legal requirements
  - Functional specifications
  - Non-functional specifications
- Process overviews / use cases
- Wireframes / Mock-ups
- Business rules
- Data models
- Implementation plan





# Analysis Overview

Domain	Stakeholders	Status	Description
<b>Secure</b>			
<b>Legal Requirements</b>	EC, WG, MDCG	Version 2.0	
<b>High Level Specification</b>	EC, WG, MDCG	Version 2.0	
<b>Detailed Requirement gathering</b>	EC, WG	Ongoing	
<b>Business Process</b>	EC, WG	Ongoing	
<b>Entity Model</b>	EC, WG	Ongoing	
<b>Business Rules</b>	EC, WG	Ongoing	
<b>Wireframes</b>	EC, WG	Not Started	
<b>Mock-ups</b>	EC, WG	Not Started	
<b>Validation</b>	EC	Not Started	
<b>Public</b>			
<b>Legal Requirements</b>	EC, WG, MDCG	Version 2.0	
<b>High Level Specification</b>	EC, WG, MDCG	Version 2.0	
<b>Detailed Requirement gathering</b>	EC, WG	Ongoing	
<b>Business Process</b>	EC, WG		Not required, read only for public for one use case
<b>Business Rules</b>	EC, WG	Ongoing	
<b>Wireframes</b>	EC, WG	Not Started	
<b>Mock-ups</b>	EC, WG	Not Started	
<b>Validation</b>	EC	Not Started	
<b>Machine-to-Machine</b>			
<b>Legal Requirements</b>	EC, WG, MDCG	Version 2.0	
<b>High Level Specification</b>	EC, WG, MDCG	Version 2.0	
<b>Services</b>	EC, WG	Not Started	
<b>XML Samples</b>	EC, WG	Not Started	
<b>Business Rules</b>	EC, WG	Not Started	
<b>Validation</b>	EC	Not Started	

# MSU- State of Play

- Functional Specifications document V2.0
  - LR-MSU-012 : Non-compliant measures definition modification
  - LR-MSU-021 : Non-compliant measures definition modification
  - LR-MSU-026 : Notified body access to MSU
  - LR-MSU-027 : Notifications to be sent to notified bodies
  - LR-NFS-002 : Reformulate description
- Implementation plan
  - Update will be sent after inclusion of the new version of the functional specifications



Legend for the following slides:

Priority in High Functional Specs – Status of analysis – Analysis Finalized

GROW R3



# MSU - State of Play

## MSU Restricted FS – sorted by Priority

1. FS-MSU-002 : Manage the final inspection reports of the MS

**High** – Collect Requirements – Define Template – 11/18

2. FS-MSU-008 : Search and view information on market surveillance

**High** – Collect Requirements - 3/19 (Functionality added for each FS)

3. FS-MSU-005 : Manage notification and exchange information on devices presenting an unacceptable risk to health and safety

**High** – Collect Requirements – 1/19

## MSU Restricted FS – sorted by Priority

4. FS-MSU-006 : Manage information on measures taken for a non-compliant device not presenting an unacceptable risk to health or safety or other aspects of the protection of public health

**High** – Collect Requirements – 1/19

5. FS-MSU-007 : Manage notification on preventive health protection measures

**High** – Collect Requirements – 1/19



## MSU Restricted FS – Further release

6. FS-MSU-001 : Manage the annual summaries of the results of the surveillance activities of the MS

**Medium** – Collect Requirements – Define Template – Further Release

7. FS-MSU-003 : Manage the summaries of the results of the reviews and assessment of the market surveillance activities of the MS

**Medium** – Collect Requirements – Define Template – Further release

# MSU - State of Play

## MSU Restricted FS – Further release

8. FS-MSU-004 : Communicate results of the review and assessment by the MS of the functioning of its market surveillance activities

**Medium** – Collect Requirements – Define Template – Further release

9. FS-MSU-011 : Platform for cooperation and collaboration between MS and between MS and the Commission

**Medium** – Collect Requirements – Further release

## MSU Machine to Machine FS – sorted by Priority

1. FS-MSU-009 : Machine to machine (M2M) market surveillance data Download  
**High** – Collect Requirements / Services – 2/19
2. FS-MSU-010 : Machine to machine (M2M) market surveillance data Upload  
**High** – Collect Requirements / Services – 3/19

## MSU Public FS

FS-PUB-MSU-001 : Search and view a summary of the results of the reviews and assessments of the market surveillance activities of a MS

**Medium** – Collect Requirements / Services – **Further Release**

# Moving Forward

- Establish a communication channel with COEN Eudamed TF
- COEN to provide feedback on provided detailed analysis
- COEN to provide meta-data for form content
- Collaboration with COEN in defining requirements
- Finalize all Detailed Requirements by next WG (03/19)





# Questions?

