



# **MDR EUDAMED**

## **State of Play & Road-map**

**DG SANTE.A4**

- Priority
  - Top → Minimum Viable Product (Legal Requirements Fulfilment)
  - Second → Enhancements & nice-to-have functionality
- Each module includes Public, Restricted and M2M user experience
- Releases :
  - Playground → Sept 2020, then every quarter
  - Actor module made available for use → Q4 2020
  - Fully functional production → May 2022
  - More details → Next slide 'Road-map'
- Current Status:
  - Actors → Developed, Quality Assurance complete
  - Devices → Developed, Quality Assurance in progress
  - Certificates → Development started

# Road-map

