

Tasks	Status
<b>1. Support to Municipalities (Basic Community Services + Agricultural Livelihoods)</b>	
Publication Call for Proposals (CfP) - Basic Services (education, WASH, sustainable energy)	Planned
Selection and mobilization of INGOs - Basic Services	Planned
INGOs Field Implementation - Basic Services	Planned
Publication Call for Proposals (CfP) - Agricultural Livelihoods	Planned
Selection and mobilization of INGOs - Agricultural Livelihoods	Planned
INGOs Field Implementation - Agricultural Livelihoods	Planned
Contracting and mobilization of CIHEAM Bari - Agricultural Livelihoods	Completed
CIHEAM Bari - Field Implementation - Agricultural Livelihoods	Ongoing
<b>2 - Capacity building and technical assistance</b>	
Institutional capacity building events	Planned
Technical assistance and training workshops	Planned
<b>3 - Programme Coordination and Management</b>	
Inception Phase	Completed
Recruitment/mobilization of additional resources	Ongoing
Activation of Programme Governance Structure	Completed
Initial Consultations with Municipalities and field assessment	Completed
Endorsement and adoption of interventions - 14 Municipalities	Completed
Monitoring of interventions - Technical and Steering Committees	Planned
Reporting	Ongoing
<b>4 - Communication &amp; Visibility</b>	
Set up of Comms Officers network (EU, impl. partners, Municip.)	Ongoing
Develop integrated Communication and Visibility Plan for the Action	Completed
Comms/visibility activities in coincidence with the programme coordination	Ongoing
Comms/visibility for community services support & capacity building activities	Planned
<b>5 - Monitoring &amp; Evaluation</b>	
Contracting of M&E Consultant/Agency (Voluntas)	Ongoing
Baseline Study and M&E Plan	Planned
Quarterly Monitoring Rounds	Planned
Endline Study	Planned

[illegible]

[illegible]