



Southern Gas Corridor Advisory Council meeting

Baku, 15 February 2018

BP in the Caspian



- Over 25 years in the Caspian
- Long-term strategic partner in Azerbaijan
- Bringing international expertise and standards
- Experience in developing long-life gas value chains and mega-projects
- Investor in the full value chain
- Industry-leading safety and environmental performance
- International standards applied to community relations and social impacts
- Developing local capability



Overview of the Southern Gas Corridor



One of the largest energy projects in the world:

- \$40 bn of investment;
- 30,000 jobs at peak employment in Azerbaijan and Georgia only

A 3,500 km network of 3 pipelines: SCPX (690km), TANAP (1900km), TAP (880km)

Contracts to sell gas to Turkey (6bcma) and Europe (10bcma)

An Integrated Series of World Scale Mega Projects



Execution of the BP-operated parts of the project – Shah Deniz 2



- Project is on track for first gas in 2018
- Overall project progress to first gas is 99%
- Drilled 14 wells, completed the 4 wells required for first gas [REDACTED]
- Completed sail-away and installation of both decks for the Quarters & Utilities and Production & Risers platforms
- Offshore hook-up and commissioning of the decks over 65% complete
- Commenced offshore installation operations with the new Subsea Construction Vessel *Khankendi*
- Sangachal Terminal expansion facilities mechanically completed



Execution of the BP-operated parts of the project – South Caucasus Pipeline Expansion



- SCPX mainline construction completed in Azerbaijan
- Georgia pipeline mechanically complete
- Area 81 metering station in Georgia is 'Ready to Operate' and preparing for TANAP line-fill
- Compressor Station 1 commissioning on track
- Compressor Station 2 construction and commissioning ongoing
- Responsible management of social, environmental and cultural impacts ongoing



2018 Look-ahead



- Complete TANAP line-fill to enable TANAP commissioning activities
- Commence SCPX operational phase through start-up of Compressor Station 1 in Georgia
- Start-up [REDACTED]
[REDACTED] Sangachal Terminal facilities to process additional gas
- Commence first commercial deliveries [REDACTED]
- Achieve first gas from the new offshore Shah Deniz Bravo facilities
- Continue offshore completion and installation activities to support ramp-up profile



