

From: [REDACTED]
Subject: Commissioning Date PCI 1.4.2 and 1.4.3
Date: mercredi 7 juin 2017 14:25:51
Attachments: [image001.png](#)

Dear [REDACTED],

as discussed in the EC RG Meeting NSOG today, with regards to the commissioning dates of the PCIs 1.4.1 – 1.4.3:

The commissioning date of PCI 1.4.2 Audorf - Hamburg/Nord is 31 December 2017 (as reported in the ACER PCI Monitoring 2017).

The commissioning date of PCI 1.4.3 Hamburg/Nord – Dollern is 31 March 2018 (as reported in the ACER PCI Monitoring 2017).

These both PCIs are closely linked to TYNDP project 39 (PCI 1.4.1, commissioning date 2020), as these projects are serially directly connected and thus complementing each other. Therefore they have been clustered since the first PCI Union lists, with investigation being split to investment level, as required by the EC.

Due to the high value of interdependencies the internal project part (1.4.2 + 1.4.3) is considered bundled in TYNDP2016 (as combined commissioning date of March **2018**).

Please find in cc the contact person after my job change beginning 12 June 2017.

Mit freundlichen Grüßen

[REDACTED]
Advisor
Corporate Regulation | Europe

T

www.tennet.eu

Vorsitzender des Aufsichtsrats:

Geschäftsführung:

Sitz der Gesellschaft:

HRB 4923

TenneT TSO GmbH
Bernecker Straße 70
95448 Bayreuth

Bitte denken Sie vor dem Ausdruck dieser E-Mail an die Umwelt

