

From: [REDACTED] (ECHO Damascus) [REDACTED]
Sent: 20 October 2016 14:40
To: [REDACTED] (ECHO)
Subject: FW: Update on the Milk Project

Mail 2

From: [REDACTED] [mailto:[REDACTED]]
Sent: Monday, September 19, 2016 6:14 PM
To: [REDACTED] (ECHO Damascus)
Cc: [REDACTED]; [REDACTED]; [REDACTED]; [REDACTED]; [REDACTED]
Subject: Update on the Milk Project

Dear [REDACTED],

As per your request, please see below for an update on the milk project.

Please let us know if you have any questions.

Best regards,
[REDACTED]

Update on Donation of Milk – 19 September 2016

Procurement

As detailed in the update on 1 August 2016 (see below for ease of reference), WFP's Procurement Unit in HQ has concluded the tendering process which was followed by the signing of contracts with two suppliers located in Portugal and Ireland respectively. All contractual requirements including the marking of the cartons have been clarified and finalized.

Preliminary plans called for the first batch of milk to arrive at Lattakia Port in Syria in mid-August. However, due to challenges faced with Syrian customs regulations, the first shipment is currently held up at the port of origin (Portugal) and is expected to arrive in Syria by early October.

Testing

All issues related to testing were resolved. Standard lab tests will be undertaken of the commodity upon arrival at port.

Supply Chain and Implementation Timeline

The first and second batches will be received in Lattakia Port from October onwards. They are expected to clear customs and lab requirements within ten days.

The new academic school year commenced during the week of 18 September, but due to the delays WFP will not be able to commence the distribution in schools in Homs, Rural Damascus, Lattakia, Hama, Tartous, Damascus and Aleppo as initially planned. However, as planned from the beginning, the bulk of distributions will take place between December and March, therefore any negative impact of this delay is relatively minor as per the implementation plan.

The modality for implementation continues to remain the same as explained earlier i.e. deliveries will be done by WFP, but the storage and daily distribution of the milk together with the fortified date bars will be the responsibility

of the schools. Since the weather is cooling across Syria, it will be easier to dispatch the shipments of milk to all targeted areas as planned.

Update on Donation of Milk – 1 August 2016

Status of carton design

All designs have been approved, and everything is cleared from WFP for the two suppliers for both the tetra pack containers and the carton boxes. Finalized on 19 July 2016.

Status of finalization of product specifications

Product specifications were finalized in the beginning of June, and the tenders were issued shortly thereafter based on the agreed upon specifications.

Brief overview of tendering process and country of origin

- The **first tender** was issued on 8 June covering the requirement for the months of September to November 2016. A total of nine companies from the approved vendor list were invited, and two companies were awarded contracts:
 - Hoogwegt, Netherlands - Trader (producer is Lactogal based in Portugal),
 - Glanbia, Ireland;
- The **second tender** was finalized during the last week of July for the quantity covering the period December 2016 to January 2017. A total of ten companies were invited to tender, and the contracted was awarded to one supplier:
 - Hoogwegt, Netherlands - Trader (producer is Lactogal based in Portugal)
- Consequently, the countries of origin for the first tender will be Portugal and Ireland and for the second tender it will be Portugal

Supply chain

The first batch is expected to be delivered to Syria in September in time for the school start in September.

The information contained in this electronic message and any attachments is intended for specific individuals or entities, and may be confidential, proprietary or privileged. If you are not the intended recipient, please notify the sender immediately, delete this message and do not disclose, distribute or copy it to any third party or otherwise use this message. The content of this message does not necessarily reflect the official position of the World Food Programme. Electronic messages are not secure or error free and may contain viruses or may be delayed, and the sender is not liable for any of these occurrences. The sender reserves the right to monitor, record and retain electronic messages.