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Agreement number: INEA/CEF/ENER/M2017/1511444 Modif. no 2 Amend. no 1 

Action number: 5.19-0006-ITMT-S-M-17 

Innovation and Networks Executive Agency 

 
Department C - Connecting Europe Facility (CEF) 

   

 

AMENDMENT N° 1 

TO AGREEMENT No INEA/CEF/ENER/M2017/1511444 

 

The  Innovation and Networks Executive Agency (INEA)  ("the Agency"), under the 

powers delegated by the European Commission ("the Commission"), represented for the 

purposes of signature of this amendment by the Head of Department C of the Agency, 

Andreas Boschen, 

 
on the one part, 

 
and 

 
Republic of Malta (Maltese State) (MEW) 

Ministry for Energy and Water Management (MEW) - established in Malta 

Barriera Wharf 

VLT1971 Valletta 

Malta 

 
represented for the purposes of signature of this amendment by ermanent Secretary - Ministry 

for Energy and Water Management, Anthony Gatt 

 

 

hereinafter referred to collectively as “the beneficiaries”, and individually as “beneficiary” 

for the purposes of this amendment 

 
on the other part, 

 
Having regard to the above-mentioned grant agreement concluded between the Agency and 

the beneficiary on 22/06/2018, 

 
Whereas: 

 
(1) 

The beneficiary has requested the Agency on  26/06/2020  to amend the above-

mentioned grant agreement for the following reason(s): Delays in permitting 

processes under activities 3 and 4, due adverse weather conditions led to the extension 

of the end date by 14 months, budget adjustments and the replacement of the 

Implementing body. 

 

(2) 

The measures provided for in this amendment do not affect the award of the Union 

financial aid. 

 

HAVE AGREED AS FOLLOWS: 

Article 1 
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(1) Article 2.2 is replaced by the following article: 

 
"2.2    The action shall run from 20/11/2017 (“the starting date”) until 30/11/2021 (“the 

completion date”)". 

 
(2) Article 4.1.1 "Reporting periods" is replaced by the following article: 

 
"4.1.1  Reporting periods 

 
The action is divided into the following reporting periods: 

−  Reporting period 1 from the starting date of the action to 31 December 2018; 

−  Reporting period 2 from 1 January 2019 to 31 December 2019; 

−  Reporting period 3 from 1 January 2020 to 31 December 2020; 

−  Last reporting period from 1 January 2021 to the completion date of the action." 

 
(3) Article 6.3 is replaced by the following article: 

 
"6.3 Communication details of the beneficiaries 

 
Any communication from the Agency to the beneficiaries  shall be sent to the following 

addresses: 

 
For Republic of Malta (Maltese State): 

Alexandra Meli 

Senior Project Manager - Melita TransGas Co. Ltd 

Triq Spiru Mizzi 12, BKR 1762 Birkirkara, Malta  

E-mail address: xxxxxxxxx.xxxx@xxxxxxxxxxxxxx.xxx.xx" 

 
(4) Article 8 "Implementing bodies" is replaced by the following article: 

 
"ARTICLE 8  –  IMPLEMENTING BODIES DESIGNATED BY THE 

BENEFICIARIES 

 
For the purpose of this Agreement, the following entities are considered as implementing 

bodies: 

 
- 

Melita TransGas Co. Ltd, designated by MEW;" 
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(5) Annex I shall read as follows: 

 

"ANNEX I 

DESCRIPTION OF THE ACTION 

 
 
ARTICLE I.1 – IMPLEMENTATION OF THE TEN-E NETWORK 

 
The action contributes to the implementation of the project of common interest: 

 
5.19  Connection of Malta to the European Gas network  - pipeline interconnection with 

Italy at Gela and/or offshore Floating LNG Storage and Re-gasification Unit (FSRU) 

 
ARTICLE I.2 – LOCATION OF THE ACTION 

 
I.2.1  Member State(s): Malta. 

 
I.2.2  Region(s) (using the NUTS2 nomenclature): Malta (MT00). 

 
I.2.3  Third country(ies): not applicable. 

 
ARTICLE I.3 – SCOPE AND OBJECTIVES OF THE ACTION 

 
The current action is part of the Project of Common Interest (PCI) 5.19, consisting of a gas 

pipeline interconnection between Malta (Delimara) and Italy (Gela, Sicily) with a guaranteed 

operational capacity of 1.2 bcm/year and a maximum design capacity of 2 bcm/year, a 

diameter of 22” (DN 560) and an approximate total length of 159 km (151 km offshore and 8 

km onshore). The primary aim is to enable gas flows from Italy to Malta and thus ending 

Malta’s isolation from the European gas network. 

 
The main objective of the action is to conduct the permitting studies, including the 

Environmental and Social Impact  Assessment (ESIA) in Malta and Italy, a Preliminary 

Marine Route Survey (PMRS) of the entire offshore route and related post-survey studies, the 

Front-End Engineering Design study (FEED) of the pipeline infrastructure and terminal 

stations in Delimara and  Gela, the preparation for an Engineering, Procurement and 

Construction (EPC) contract and the preparation of the investment request including the 

proposal for a Cross-border Cost Allocation (CBCA) and the obtainment of the CBCA 

decision for the PCI.  

 
The action represents the next step in the PCI development, as the planned studies will be a 

significant enabler for the development of the PCI 5.19. Once completed, the action shall 

bring the PCI to the required level of maturity to allow for the Final Investment Decision 

(FID) and the launch of the procurement procedure for the award of an EPC contract. 

 
The fulfilment of EU environmental law, in particular, the provisions of Directive 

2011/92/EU on the assessment of the effects of certain public and private  projects on the 

environment, Directive 2001/42/EC on the assessment of the effects of certain plans and 

programmes on the environment, Directive 2009/147/EC on the conservation of wild birds, 

Directive 92/43/EEC on the conservation of natural habitats and  of wild flora and fauna, 

Directive 2000/60/EC establishing a framework for community policy in the field of water, is 
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a pre-condition for the disbursement of EU financial aid to the action. The compulsory 

assessments must be duly completed and approved by the competent authorities according to 

national law and in line with requirements of relevant EU legislation before the start of the 

physical intervention. If this information is not provided or is not positively assessed by the 

Commission services, the Agency may suspend, reduce, recover or terminate financial 

assistance in accordance with articles II.15, II.16, II.24.5 and II.25.4. 

 
 
ARTICLE I.4 – ACTIVITIES 

 
I.4.1  Activities timetable 

 Activity 

Activity title 

Indicative  Indicative  Milestone 

number 

start date 

end date 

number 

1 

Tendering procedure for advisory services 

Activities t  Activities t  Activities 

2 

Tendering procedures for selecting contractors  Activities t  Activities 

Activities 

to conduct ESIA/permitting studies, PMRS and 

post-survey studies, and FEED study/EPC 

tender preparation 

3 

Italian permit granting process 

Activities t  Activities t  Activities 

4 

Maltese permit granting process 

5 

Preliminary Marine Route Survey (PMRS) and  Activities 

Activities 

Activities 

post-survey studies 

timetable 

timetable 

timetable 

6 

Front-End Engineering Design Study (FEED) 

Activitiesti

Activities 

Activities 

metable 

timetable 

timetable 

7 

Preparation of tender dossier for an EPC  Activities 

Activities 

Activities 

contract 

timetable 

timetable 

timetable 

8 

Investment request preparation and CBCA  Activities 

Activities 

Activities 

procedure 

timetable 

timetable 

timetable 

9 

Dissemination and public awareness 

Activities 

Activities 

Activities 

timetable 

timetable 

timetable 

 
 
I.4.2  Activities description 

 
 
 
Activity 1: Tendering procedure for advisory services 

 
The purpose of this activity is to select external consultants for providing advisory services, 

financial engineering services and publicity and dissemination services. This includes the 

development and management of three tenders, the selection of the contractors and the award 

of the contracts. The activity consists of the following tasks: development of tenders' 

documentation, publication of tenders and selection of three contractors. 

 
The activity will be performed by the beneficiary. Three separate tenders will be published in 

parallel through an open public procurement procedure in compliance with the EU and 

Maltese public procurement regulations. 

 
The outcomes of the completion of this activity will be three contracts for the following 

services: 
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a) 

Advisory services for the PMRS, ESIA and FEED studies/EPC tender documentation 

review (Tender A); 

b) 

Advisory services for financial engineering of the project, including investment 

request/CBCA procedure (Tender B); 

c) 

Publicity and dissemination (Tender C). 

 
 
Activity 2: Tendering procedures for selecting contractors to conduct ESIA/permitting 

studies, PMRS and post-survey studies, and FEED study/EPC tender preparation 

 
The purpose of this activity is to select external contractors to conduct the ESIA/permitting 

studies, PMRS and post-survey studies, the FEED study and the EPC tender preparation. This 

includes the development and management of the tenders, the selection of the contractors and 

the award of the contracts. The activity consists of the following tasks: development of 

tenders' documentation, publication of tenders and selection of three contractors. 

 
The activity will be performed by the beneficiary with the assistance of the consultant 

selected under tender A in activity 1. For the scope of this activity, three separate tenders will 

be published in parallel through an open public procurement procedure in compliance with 

the EU and Maltese public procurement regulations. 

 
The outcomes of the completion of this activity are three contracts for the following services:  

 
a) 

ESIA/permitting studies required for the Maltese and Italian permitting procedures 

 

(Tender D); 

b) 

Preliminary Marine Route Survey (‘PMRS’) and post-survey studies (Tender E); 

c) 

FEED study and tender preparation for an EPC contract (Tender F). 

 
 
Activity 3: Italian permit granting process 

 
The objective of this activity is to carry out all preparatory steps and necessary studies 

including the Environmental and Social Impact Assessment (ESIA) and other documentation 

required as part of the Italian permitting procedure, in order to obtain the single authorisation 

decree from the Italian competent authority. The single authorisation decree is the 

comprehensive Italian single permit for the construction and operation of the gas pipeline and 

terminal station in Gela within the Italian territory. Since the project falls under Annex II of 

Italian decree 152/2006 (underwater pipeline for hydrocarbon transportation) the ESIA 

procedure is mandatory and subject to charges, namely the EIA processing fee imposed by 

the national ministry in Italy. 

 
The activity will be performed by the external contractor selected under tender D in activity 

2, with the assistance of the consultant selected under tender A in activity 1 and under the 

management and coordination of the beneficiary. A consultant shall be assisting the 

beneficiary as its direct liaison with the Sicilian/Italian authorities and facilitate stakeholder 

engagement.  

 
The outcome of the completion of this activity is the validation and acceptance of the 

application file by the Italian competent authority and the issuance of the single authorisation 
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decree, which shall enable a FID to be taken and a tender for an EPC contract to be 

published. 

 
 
Activity 4: Maltese permit granting process 

 
The purpose of this activity is to carry out all preparatory steps and necessary studies 

including the ESIA and other documentation required as part of the Maltese permitting 

procedure, in order to obtain the comprehensive decision from the Maltese competent 

authority. The development permit shall be issued by the Maltese competent authority 

(planning authority) and shall be the sole legally binding decision for the construction of the 

gas pipeline and other infrastructure, including the Delimara terminal station on Maltese 

territory. It shall comprise the two stages as stipulated by Article 10 of the TEN-E Regulation 

(pre-application procedure and statutory procedure). Administrative fees shall be charged by 

the Maltese authorities for the processing of the development permit/ESIA. 

 
The activity will be performed by the external contractor selected under tender D in activity 

2, with the assistance of the consultant selected under tender A in activity 1 and under the 

management and coordination of the beneficiary. 

 
The outcome of the completion of this activity is the validation and acceptance of the final 

and complete application file by the Maltese competent authority and the issuance of the 

Maltese development permit by the planning authority, which shall enable an FID to be taken 

and a tender for an EPC contract to be published. 

 
 
Activity 5: Preliminary Marine Route Survey (PMRS) and post-survey studies 

 
The objective of this activity is to perform the Preliminary Marine Route Survey (PMRS), 

based upon the 1.2 km wide desk-top corridor identified in the basic design study completed 

in June 2017. This will be followed by post-survey assessments to determine an optimal 500 

m wide offshore route corridor and landing zone. 

 
As part of the activity, the beneficiary will apply for a licence in Malta and in Italy to carry 

out a pipeline marine route survey. The marine survey licence in Malta is subject to fees 

imposed by the Maltese governmental department ‘Continental Shelf Department’. Similar 

fees may be charged in Sicily (IT) by the ‘Capitaneria di Porto di Gela’ and ‘Soprintendenza 

del Mare’. 

 
The activity will be performed by the external contractor selected under tender E in activity 

2, with the assistance  of the consultant selected under tender A in activity 1 and another 

consultant contracted for this activity, under the management and coordination of the 

beneficiary. 

 
The outcome of the completion of this activity will be the final integrated PMRS report and 

the post-survey studies, leading to determine the optimal pipeline route coordinates, including 

route turning points and landing points in Delimara and Gela. 

 
 
 

6 





Agreement number: INEA/CEF/ENER/M2017/1511444 Modif. no 2 Amend. no 1 

Action number: 5.19-0006-ITMT-S-M-17 

Activity 6: Front-End Engineering Design Study (FEED) 

 
This activity aims to carry out the  Front-End Engineering Design study (FEED) of the 

pipeline and the terminal stations in Gela (Sicily) and Delimara (Malta). It will include a 

multidisciplinary engineering design of the pipeline, which will provide sufficient definition 

in order to tender the subsequent Engineering, Procurement and Construction (EPC) contract. 

The study will also include a cost estimate that allows for a CBCA proposal to be submitted 

and the final investment decision to be taken. 

 
The FEED study aims to outline the main technological components of the project and will 

include a time schedule and cost estimates (accuracy range +/- 15%) for the tendering of the 

EPC contract. A risk assessment shall also be prepared during the FEED. Geotechnical 

investigations of the onshore route and the identified sites of the terminal stations in Gela 

(Sicily) and Delimara (Malta) shall also be conducted. Only core trials are envisaged for 

these investigations and no destructive tests or excavations are foreseen. Fees may be charged 

by the authorities of the NATURA 2000 sites in Sicily (IT) for permits and authorisations to 

conduct these investigations along the on-shore route in Gela and also by the Malta 

Resources Authority for permits to conduct investigations along the on-shore route in 

Delimara (Malta). 

 
The activity will be performed by the external contractor selected under tender F in activity 2, 

with the assistance of the consultant selected under tender A in activity 1 and another 

consultant contracted for this activity, under the management and coordination of the 

beneficiary. 

 
The outcome of the completion of this activity is the technical design for the pipeline (FEED 

final reports) and a well-developed execution plan for the subsequent project phases.  

 
The final deliverable from activity 6 is the FEED study report. 

 
 
Activity 7: Preparation of tender dossier for an EPC contract 

 
The objective of this activity is to prepare a consolidated detailed tender specification dossier 

for selecting an EPC contractor for the engineering, procurement, construction, testing and 

commissioning of the pipeline and its related infrastructures. The tender specification dossier 

for the selection of an EPC contractor is based on the FEED study and the results of the 

PMRS and ESIA studies. It will define the quality control systems, metering standards, 

operating principles and include a time schedule and cost estimates for the tendering of the 

EPC contract. 

 
The scope of works of the EPC contract shall include inter alia the following: 

• Detail design and installation design 

• Design for material specifications 

• Offshore and onshore installation design 

• Linepipes material supply and transport to site (coated pipe with anodes) 

• Shore approach area preparation at Gela and Delimara sites 

• Onshore pipeline installation at Gela and Delimara sites 

• Offshore installation (laying, tie-ins, pre-commissioning) 

• Final tests/sites restoration 
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• Commissioning tests 

 
The activity will be performed by the external contractor selected under tender F in activity 2, 

with the assistance of the consultant selected under tender A in activity 1 and under the 

management and coordination of the beneficiary. 

 
The outcome of the completion of this activity is the complete tender dossier ready to be 

published in view of selecting the EPC contractor. The tender dossier shall be composed of 

two separate documents: the expression of interest or request for participation and the 

Invitation to Tender (ITT). 

 
 
Activity 8: Investment request preparation and CBCA procedure 

 
The objective of this activity is to prepare the financial engineering for the project, including 

a market test, the preparation of an investment request, including a proposal for a Cross-

Border Cost Allocation (CBCA) and the obtainment of a CBCA decision from the National 

Regulatory Authorities (NRAs). 

 
The activity will be performed by the external contractor selected under tender B in activity 

1, under the management and coordination of the beneficiary.  

 
The first step of this activity is to conduct a non-binding market test where the market 

demand will be assessed in order to indicate whether investment costs can be covered by 

tariffs. Once the results of the non-binding market test are available, work on the investment 

request will commence. A project-specific cost-benefit analysis will be prepared, consistent 

with the methodology drawn up pursuant to Article 11 of the TEN-E Regulation and taking 

into account benefits beyond the borders of the Member State concerned. A business plan 

evaluating the financial  viability of the project will be carried out and a substantiated 

proposal for a cross-border cost allocation will be prepared. The investment request will 

finally be submitted to the Italian and Maltese NRAs. The process for the new incremental 

capacity process pursuant to Chapter V of EU Regulation 459/2017 will be also conducted as 

part of this activity. 

 
The outcome of the completion of this activity will be the investment request submitted to the 

Italian and Maltese NRAs and the CBCA decision issued by these authorities. 

 
 
Activity 9: Dissemination and public awareness 

 
The purpose of this activity is to engage with different stakeholders in order to promote the 

overall action and raise public awareness of the project through different communication 

channels, such as website, presentations and events. 

 
An action dissemination plan will be developed containing at least the following elements: 

• Publication of deliverables through a new project website as stipulated in Annex VI (6) of 

the TEN-E Regulation; 

• Publication of an information leaflet which, as a minimum, must contain the requirements 

laid down in Annex VI (5)(a) of the TEN-E Regulation; 

• Press releases to be issued by the beneficiary upon the completion of critical milestones of 
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the action (ex. award of tenders, issuance of the permits); 

• Project branding; 

• Setting-up of project information billboards. 

 
This activity will be performed by the external consultant selected under tender C in activity 

1, under the management and coordination of the beneficiary. 

 
The final deliverables from activity 9 will be the project website, the information leaflet, 

press releases and project information billboards. 

 
 
ARTICLE I.5 – MILESTONES AND MEANS OF VERIFICATION 

 
Milestone 

Milestone description 

Indicative 

Means of 

number 

completion 

verification 

date 

1 

Terms of Reference (ToR) for ESIA/permitting  20/11/2017 

ToRs for EIA/permitting 

studies by the Italian competent authority and 

studies  issued by the 

formal start of the permitting procedures in both 

Italian Competent 

Malta & Italy 

Authority and last 

acknowledgement letter 

received pursuant to 

Article 10.1 of the TEN-

E Regulation 

2 

Start of the tendering procedure for advisory  24/11/2017 

Publication of tenders A 

services for tenders A, B & C and start of 

& C contract notices in 

implementation of dissemination plan 

OJEU and tender B 

contract notice in the 

national electronic 

tendering system 

3 

ToR for ESIA/permitting studies by the Maltese  15/03/2018 

ToRs for the ESIA/ 

competent authority 

permitting  studies issued 

by the Maltese 

competent authority 

4 

Signature of the contracts for advisory services  01/04/2018 

Signature of contracts 

(tenders A, B & C) 

between contractors and 

beneficiary 

5 

Start of the tendering procedure for ESIA/permitting  01/05/2018 

Publication of the tender 

studies, PMRS and FEED (tenders D, E & F) 

notices in the OJEU and 

the Department of 

Contracts (DoC) 

6 

Signature of the contracts for ESIA/permitting  01/08/2018 

Signature of contracts 

studies, PMRS and FEED for tenders D, E & F 

between contractors and 

beneficiary 

7 

Start of FEED study 

01/11/2018 

Notice to contractor F to 

start FEED study 

8 

PMRS and post-survey studies completed 

01/05/2019 

Approval of final reports 

on the PMRS survey and 

post-survey studies  by 

the beneficiary 

9 

End of Italian pre-application permitting procedure  01/10/2020 

Acceptance of the 

and start of the statutory procedure 

application file by the 

Italian competent 

authority 

10 

End of Maltese pre-application permitting 01/10/2020 

Acceptance of the 

procedure and start of the statutory procedure 

application file by the 

Maltese competent 
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authority 

11 

Submission of CBCA proposal 

01/01/2020 

CBCA proposal 

submitted to NRAs 

12 

FEED Study completed and start of EPC tender 

01/06/2020 

Summary of FEED study 

and  approval protocol 

issued by the beneficiary 

13 

Issuance of the comprehensive decision -  Italian  01/11/2021 

Single authorisation 

permit 

decree issued by the 

Italian competent 

authority 

14 

Issuance of the comprehensive decision -  Maltese  01/06/2021 

Development permit 

permit 

issued by the Maltese 

competent authority 

15 

Obtainment of CBCA Decision 

30/07/2021 

Publication of CBCA 

decision by NRAs 

16 

Tender dossier for EPC contract completed 

30/11/2021 

Approval of tender 

dossier  by the 

beneficiary 

17 

Dissemination plan implemented 

30/11/2021 

Report on the 

implementation of the 

dissemination plan by 

the beneficiary 

18 

Final report and end of action 

30/11/2021 

Final report approved by 

the beneficiary 

" 
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(6) Table 2 of Annex III "Estimated budget of the Action" is replaced by the following table: 

 
Table 2: 

Indicative breakdown per activity of estimated eligible costs of the action (EUR) 

 

Activities 

2017 

2018 

2019 

2020 

2021 

Total 

ELIGIBLE DIRECT COSTS 

 

 

 

 

 

 

Activity 1 

Activities tim  Activities timet 

Activities timet  Activities 

Activities ti 

Activities time 

Activity 2 

Activities timet  Activities timet 

Activities timet  Activities 

Activities ti 

Activities timet 

Activity 3 

Activities timet  Activities timet 

Activities timet  Activities 

Activities ti 

Activities timet 

Activity 4 

Activities timet  Activities timet 

Activities timet  Activities 

Activities ti 

Activities timet 

Activity 5 

Activities timet  Activities timet 

Activities timet  Activities 

Activities t 

Activities timet 

Activity 6 

Activities timet  Activities timet 

Activities timet  Activities 

Activities t 

Activities timet 

Activity 7 

Activities timet  Activities timet 

Activities timet  Activities 

Activities t 

Activities timet 

Activity 8 

Activities timet  Activities timet 

Activities timet  Activities 

Activities t 

Activities timet 

Activity 9 

 Activities time  Activities timet 

Activities timet  Activities 

Activities t 

Activities timet 

TOTAL ELIGIBLE DIRECT COSTS 

Activities timet  Activities timet 

Activities timet  Activities 

Activities t 

Activities timet 

 " 
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Article 2 

 
All the other provisions of the grant agreement shall remain unchanged. 

 
Article 3 

 
The present amendment shall form an integral part of the grant agreement and it shall enter 

into force on the date on which it is signed by the last party. It shall take effect on the date of 

its entry into force. 

SIGNATURES 

 

 
For the beneficiary Republic of Malta 

 

For the Agency 

(Maltese State) 

Anthony Gatt 

 

Andreas Boschen 

 
 
 
 
Done at Valletta, on 

 

Done at Brussels, on 

 

 

 

 

 

 
 
In duplicate in English. 
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