
MODIFICATIONS TO THE GRANT AGREEMENT

Agreement Number and Acronym: EACI/IEE/2012/001/SI2.630079 Clean Vehicle Portal Upgrade 

Name of the coordinator : TÜV NORD Mobilität GmbH & Co. KG

End date of the action: 20-08-2015

Date of request by the coordinator : 17-09-2015 ARES Nr. ARES (2015)3981708

Is this the first amendment: No If no, give the number of amend.: 3

JUSTIFICATION BY PROJECT OFFICER

Request to extend the contract period with three weeks after the end of the original contract duration of three years (contract signed on 20th 
September 2012).
Request to replace <deducted> as contact pers for TÜV NORD Mobilität GmbH & Co. KG by <deducted> .

The extension of the contract period with three weeks is necessary to make the final adjustments to the Clean Vehicle Portal Upgrade.

The replacement of <deducted> by <deducted> results from the fact that <deducted> left TÜV NORD Mobilität GmbH & Co. KG. The replacement should 
not hamper the correct execution of the contract, as <deducted> has been following the contract closely.
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JUSTIFICATION BY FINANCIAL OFFICER

Name Project Officer <deducted> 

Signature Project Responsible Date: 01-10-2015

Name Financial Officer <deducted> 

Signature Financial Officer Date:

Name Head of Unit <deducted> 

Signature Head of Unit Date:

Ver. 1.0 - 3-3-99 Page 2 of 2 99-Clean Vehicle Portal Upgrade Modification to the Grant Agreement 1.xlsx - 10-08-2018 - 11:27]


