MODIFICATIONS TO THE GRANT AGREEMENT

Agreement Number and Acronym: EACI/IEE/2012/001/S12.630079 Clean Vehicle Portal Upgrade

Name of the coordinator : TUV NORD Mobilitdt GmbH & Co. KG

End date of the action: 20-08-2015

Date of request by the coordinator : 17-09-2015 ARES Nr. ARES (2015)3981708
Is this the first amendment: No If no, give the number of amend.:

JUSTIFICATION BY PROJECT OFFICER

Request to extend the contract period with three weeks after the end of the original contract duration of three years (contract signed on 20th
September 2012).

Request to replace <deducted> as contact pers for TUV NORD Mobilitdt GmbH & Co. KG by <deducted> .

The extension of the contract period with three weeks is necessary to make the final adjustments to the Clean Vehicle Portal Upgrade.

The replacement of <deducted> by <deducted> results from the fact that <deducted> left TOV NORD Mobilitit GmbH & Co. KG. The replacement should
not hamper the correct execution of the contract, as <deducted> has been following the contract closely.
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Name Project Officer

Signature Project Responsible

Name Financial Officer

Signature Financial Officer

Name Head of Unit

Signature Head of Unit

JUSTIFICATION BY FINANCIAL OFFICER J

<deducted>
Date: 01-10-2015
<deducted>
Date:
<deducted>
Date:
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