



EUROPEAN COMMISSION
Innovation and Networks Executive Agency

Director

 Ref. Ares(2019)987721 - 18/02/2019

Brussels,
INEA/DB

TELT

**Via P. Borsellino, 17B
10138 Torino
ITALY**

Subject: Forthcoming decisions on Action 2014-EU-TM-0401-M – "Cross Border Section of the New Lyon-Turin Rail Link Mont Cenis Base Tunnel (TBM)"

Dear [REDACTED],

My attention was drawn to the forthcoming TELT board meeting due to be held on 19 February 2019.

In view of this meeting, I would like to confirm that, due to the delays in the implementation of the action compared to the timetable foreseen in the current grant agreement 2014-EU-TM-0401-M – "Cross Border Section of the New Lyon-Turin Rail Link Mont Cenis Base Tunnel (TBM)", we would like to initiate discussions with TELT on the necessary amendment.


Such amendment would need to consider a possible extension of the end date of the action and, if necessary, a reduction in scope and budget for the activities that could not be carried out within the extended timeframe.

[REDACTED]

[REDACTED]

Agence exécutive pour l'innovation et les réseaux /Uitvoerend Agentschap innovatie en netwerken, 1049 Bruxelles/Brussel,
BELGIQUE/BELGIË - Tel. +32 22991111
Office: [REDACTED] - Tel. direct line [REDACTED]

[REDACTED]



Such Grant reduction would not prejudice possible further reductions and/or recoveries depending on the evolution of the situation.

I would thus appreciate to be informed about the decision taken by the Board in order to take the necessary steps without delay.

Yours sincerely,



Dirk BECKERS