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Draft calendar for the cloning impact assessment (Proposal for 2013-CWP)

Timing Actions
Phase | (2 months) -First Steering group meeting. A
SANCO Policy strategy | -Draft Roadmap.
Roadmap -Update of the EFSA statement.
November-December -Signature of contract with consultant.
2011
Phase 11 (9 months) Public consultation:
Consultation and analysis | -Interactive Policy Marketing tool (IPM internet based) | |
Impact Assessment Open for 12 weeks. S
exercise -Steering Group meetings. (4-5). S
January-September 2012 | -Advisory group meetings (2-3). G
-Questionnaire to the Member States and third
countries. M
E
MARCH | -Interim report of consultant E
T
|
JUNE | -Final Report of the consultant. N
-New EFSA statement G
-Drafting of the 1A report S
Phase 111 (3 months)
Final draft
IAB submission
October-December 2012
DECEMBER | -Submission of the IA report to the Board
Phase IV (6 months) -Adoption of the IA report.
Commission policy -1f Adoption of the 1A report, drafting of the proposal
output (1month).
Adoption APRIL | -Draft proposal finalised
January-June 2013 -INTRA SANCO + CAB approval v
MAY | -CIS of IA report and executive summary +Opinion of
the board + proposal.
JUNE | -Translation finalised.
JULY | -Adoption by the Commission
-Transmission to other institutions.




